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SECTION 1.0 INTRODUCTION 

This Remedial Design Specification (RDS) addresses the implementation of the selected remedy presented 
in U.S. Environmental Protection Agency’s (EPA’s) Record of Decision (ROD), dated September 2018 
(EPA, 2018b), for Operable Unit 4 (OU4) of the Eighteen Mile Creek Superfund Site (Site), in Niagara 
County, New York (NY).  The OU4 remedy was chosen in accordance with the requirements of the 
Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA), as 
amended, 42 United States Code (U.S.C.) §§ 9601-9675, and the National Oil and Hazardous Substances 
Pollution Contingency Plan (NCP), 40 Code of Federal Regulations Part 300.  The New York State 
Department of Environmental Conservation (NYSDEC) was consulted on the proposed remedy in 
accordance with Section 121(f) of CERCLA, 42 U.S.C. § 9621(f), and concurs with the selected remedy. 
The remedial action (RA) described in this RDS targets a discrete portion of the Site involving contaminated 
soil at residential properties in the vicinity of the former Flintkote Company Plant (Flintkote) property in 
the City of Lockport, NY.  The EPA’s Environmental Response Team (ERT) maintains the following 
document repository for the RA at the Site: https://ertims.ert.org/site/site_profile.aspx?site_id=825 

The residential lead RA will be executed as a phased approach, whereby, additional properties may be added 
for soil remediation as future risk sampling is conducted and assessed.  This document provides the overall 
remedial approach for Phase 1, the original group of 28 properties outlined in the ROD and three additional 
properties included thereafter. This specification document will be the design basis for Phase 1 The Site is 
shown on Figure 1. 

The major components of the selected remedy for the contaminated soil at the residential properties in OU4 
include the following: 

 Excavation of approximately 14,000 cubic yards (cy) of lead-contaminated soil that exceeds 
EPA’s cleanup levels, from 31 properties in the vicinity of the Flintkote property (Figure 1); 
 

 Transportation of the contaminated soil for proper off-site disposal, with treatment as  
necessary; 
 

 Backfilling of the excavated areas with clean fill; and 
 

 Restoration in-kind of the affected properties after backfilling. 

The remediation of the OU4 Site includes the following major components in their anticipated order of 
occurrence: premobilization activities, mobilization and site preparation, utility clearance, property 
remediation, property restoration, and demobilization.  

OU4 should be considered the priority OU to have remediation completed first, but all other OUs can be 
worked concurrently. 

1.1 REMEDIAL ACTION OBJECTIVES 
 
Remedial Action Objectives (RAOs) are specific goals to protect human health and the environment. These 
objectives are based on available information and standards such as applicable or relevant and appropriate 
requirements (ARARs), to-be-considered (TBC) guidance, and site-specific risk-based levels.  
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The following RAOs have been established for OU4:  
 

 Prevent potential current and future unacceptable risks to human receptors resulting from direct 
contact (e.g., ingestion) with contaminated soil. 

 
 Prevent migration of site contaminants from the OU4 properties to other areas via overland flow 

and air dispersion.  

PRELIMINARY REMEDIATION GOALS 
 
To achieve the RAOs, EPA has identified a soil cleanup goal, or Preliminary Remediation Goal (PRG), for 
the contaminated soil to attain a degree of cleanup that ensures the protection of human health and the 
environment. The two-tiered PRG is based on the New York State’s 6 New York Codes, Rules, and 
Regulations (NYCRR) Part 375 Residential Soil Cleanup Objective for lead and EPA Region 2’s lead 
strategy consistent with Office of Land and Emergency Management (OLEM) Directive 9200.2-167.  The 
following two-tiered PRG has been identified for OU4: 
 

 Lead: 400 milligrams per kilogram (mg/kg); and 
 

 In addition to targeting detections of lead above 400 mg/kg, the average soil concentration across 
each residential property will be at or below 200 mg/kg. 

 
EPA does not anticipate impact to groundwater is an issue for this OU, given the lead concentrations found 
and the fact that the contamination is primarily located in the top two feet of soil. 

LIMITS OF WORK 
 
The limits of work include impacted areas and the limits of contamination within the excavation areas as 
indicated on the design drawings. The Government shall be notified immediately if contamination 
continues beyond the excavation areas indicated on the design drawings. Contractor shall not excavate 
beyond the limits indicated on the drawings without prior approval from the Government. 

ACCESS AGREEMENTS 
 
The Contractor shall satisfy the requirements of all access agreements for the work obtained by the 
Government. 

WORK PLANS 
 
The Contractor shall develop the work plans referenced in this document and in the Eighteen Mile Creek 
OU1/OU2 specifications for all work at the Site. 
  

SUBMITTALS 
 
See Section 24.0 SUBMITTAL PROCEDURES. 

PERMITS AND APPROVALS 
 
The Contractor shall obtain the necessary permits and approvals from applicable federal, state, and local 
regulatory agencies to execute the project.  The Contractor shall be responsible for all fees related to 
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permits/authorizations issued with regards to the work completed and waste transportation by the 
Contractor. 
 
Below is a summary of permit equivalencies and approvals that have been identified as being required 
for the work at the site. 
 

Authority Permits/Approval Responsibility 
Niagara County Soil and 
Water Conservation District 

Approvals for soil erosion and 
sediment control (SESC) plan 

Contractor 

New York Department of 
Environmental Conservation 

401 Water Quality Certification EPA 

New York Department of 
Environmental Conservation 

State Pollutant Discharge 
Elimination System Permit 

EPA 

USACE Buffalo District Nationwide Permit 38 – Cleanup of 
Hazardous and Toxic Waste 

EPA 

City of Lockport Construction/Excavation/Demolition 
permit 

Contractor 

 
The following are some additional permit equivalencies or approvals the Contractor may be required to 
obtain: 
 

a. Street closure/traffic pattern alterations/detours; 
b. Local utility approvals; and 
c. Street curb cut 

 
The Contractor shall be required to comply with all terms and conditions of these and any other permits 
provided by others. 

TEMPORARY FACILITIES 
 
The Contractor shall provide all temporary facilities, as needed, in accordance with the requirements in 
Section 5.0 TEMPORARY CONSTRUCTION FACILITIES AND UTILITIES. 

SPILL PREVENTION AND CONTROL 
 
Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 01 35 29 HEALTH, SAFETY, 
AND EMERGENCY RESPONSE PROCEDURES, Paragraph 1.17  

SECURITY - GENERAL 
 
Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 01 35 53 SECURITY  
 

PRE-WORK CONFERENCE AND PROGRESS MEETINGS 
 
Contractor shall attend all meeting and conferences and perform all activities associated with such 
meetings and conferences in accordance with the requirements of Eighteen Mile Creek OU1/OU2 
Specification SECTION 01 31 17 PRE-CONSTRUTION AND PRE-WORK CONFERENCES and 
SECTION 01 31 19 PROJECT PROGRESS MEETINGS. 

CONTRACTOR QUALITY CONTROL 
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The Contractor is responsible for quality control and shall establish and maintain in effective quality 
control systems as specified in Section 21.0 CONTRACTOR QUALITY CONTROL and Eighteen Mile 
Creek OU1/OU2 Specification SECTION 01 45 16 CONTRACTOR QUALITY CONTROL.  

PROJECT PHOTOGRAPHS AND VIDEOS 
 
The Contractor shall take photographs and video documenting project conditions and progress in 
accordance with the requirements of Eighteen Mile Creek OU1/OU2 Specification SECTION 01 32 33 
PROJECT PHOTOGRAPHS AND SECTION 01 32 36 VIDEO MONITORING AND 
DOCUMENTATION. 
 
Prior to construction, the interior and exterior of homes shall be video recorded in the presence of the 
property owner and shall include complete coverage of the structure to document the pre-construction 
condition of each room, especially the areas which will be affected by construction, the location and 
condition of interior walls (basement foundation walls and interior partition walls), mechanical equipment, 
pipe penetrations, etc. The Contracting Officer shall designate all locations. 

ENVIRONMENTAL PROTECTION 
 
Protect human and natural environments during demolition, excavation, and restoration in accordance 
with Eighteen Mile Creek OU1/OU2 Specification SECTION 01 57 19 ENVIRONMENTAL 
PROTECTION.  

HISTORICAL AND ARCHAEOLOGICAL RESOURCES 
 
If during construction the Contractor discovers any archaeological or historical items, cease excavation in 
that area and notify the Government immediately. Reference Eighteen Mile Creek OU1/OU2 Specification 
SECTION 01 57 19 ENVIRONMENTAL PROTECTION. 

OCCUPANCY OF PREMISES 
 
Building(s) will be occupied during performance of work under this Contract. 
 
Before work is started, arrange with the Government a sequence of          procedure, means of access, space for 
storage of materials and equipment, and use of approaches. 

RELOCATION 
 
See Section 6.0 RESIDENT RELOCATION. 

EXISTING WORK 
 
In addition to protecting existing vegetation, structures, equipment, utilities, and improvements, the 
Contractor shall: 
 

a. Remove or alter existing work in such a manner as to prevent injury or damage to any 
portions of the existing work which remain. 

 
b. Repair or replace portions of existing work which have been altered during construction 

operations to match existing or adjoining work, as approved by the Government. At the 
completion of operations, existing work shall be in a condition equal to or better than that 
which existed before new work started. 
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LOCATION OF UNDERGROUND UTILITIES  
 
Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 01 11 00 SUMMARY OF WORK, 
paragraph 1.5.14, SECTION 01 35 29 HEALTH, SAFETY, AND EMERGENCY RESPONSE 
PROCEDURES, paragraph 1.23, SECTION 02 61 13 EXCAVATION AND HANDLING OF 
CONTAMINATED MATERIAL, paragraph 3.1, SECTION 02 10 00 SITE PREPARATION, Paragraph 
3.4, SECTION 31 00 00 EARTHWORK, Paragraph 1.8.3, and SECTION 33 51 39 MONITORING 
WELLS, paragraph 3.1.  

NOTIFICATION PRIOR TO EXCAVATION 
 
Notify the Contracting Officer at least 10 days prior to starting excavation work. 

CLOSEOUT SUBMITTALS 
 
Prepare as-built drawings, record drawings, and Remedial Closeout Package in accordance with the 
requirements of Eighteen Mile Creek OU1/OU2 Specification SECTION 01 78 00 PROJECT 
CLOSEOUT and SECTION 01 78 39 PROJECT RECORD DOCUMENTS. 
 
For OU4 a remedial closeout package is documentation of remedial activities for each property. The 
closeout package shall also contain administrative records for substantial completion and for final 
acceptance of each property, certification of decontamination of all equipment, cleaning of the project 
site, and inspections and acceptance from homeowners regarding personal property. 
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SECTION 2.0 SITE BACKGROUND 

 SITE LOCATION AND DESCRIPTION 

The Site, Superfund Site Identification Number NYN000206456, is located in Niagara County, NY and 
includes contaminated sediments, soil, and groundwater in and around the Eighteen Mile Creek (Creek). 
The selected remedy described herein addresses a discrete portion of the Site involving contaminated soil 
at residential properties in the vicinity of the former Flintkote property on Mill Street (Figure 1). The EPA 
is the lead agency for the Site, and the NYSDEC is the support agency. The Site is currently a fund-lead 
site. 

The headwaters of the Creek consist of an East and West Branch which begin immediately north of the 
New York State Barge Canal (Canal). Water from the Creek’s East Branch originates at the spillway on the 
south side of the Canal, where it is directed northward underneath the Canal and the Mill Street Bridge 
through a culvert. Water from the West Branch originates from the dry dock on the north side of the Canal 
and then flows northward. The East and West Branches converge just south of Clinton Street in Lockport 
and then flow north beneath Clinton Street on the former United Paperboard Company (United Paperboard) 
property. There is a dam located in the Creek behind the United Paperboard building, referred to as the 
Clinton Street Dam, and the ponded water behind the dam is commonly referred to as Mill Pond. On the 
Flintkote property, the Creek splits and forms the Millrace, which is a small segment of the Creek that splits 
and flows around an area of soil and fill on the Flintkote property, known as the Island. The Creek flows 
north for approximately 15 miles and discharges to Lake Ontario in Olcott, New York. 

EPA has divided the Site into separate phases, called Operable Units or OUs, for remediation purposes. 
OUl is addressing the risks associated with the residential soil contamination at nine residential properties 
located on Water Street as well as the threats posed from the deteriorating buildings at the Flintkote 
property. OU2, referred to as the Creek Corridor, is addressing the contaminated soil at the following 
properties: the United Paperboard property, the former White Transportation (White Transportation) 
property, the Flintkote property, and Upson Park. OU2 also addresses sediment contamination within the 
Creek Channel, which is defined as the sediment within the discrete Creek Corridor section of the Creek; 
an approximately 4,000-foot segment of the Creek that extends from the Canal to Harwood Street in the 
City of Lockport. OU3 will address the groundwater within the Creek Corridor, as well as contaminated 
sediments in the Creek that are not addressed by OU2, namely those from the end of the Creek Corridor to 
its location of discharge into Lake Ontario in Olcott, New York. OU4, the subject of this RAP addresses 
lead-contaminated soil at certain residential properties on Mill Street and several other adjoining residential 
streets east of the Flintkote property in the City of Lockport, New York. A Site location map is provided as 
Figure 1.  Most of the yards associated with the properties have lawn, landscaping, and impervious 
surfaces that include driveways, sidewalks, and patios. 

SITE OPERATIONAL HISTORY 
 
The Flintkote property is approximately six acres in size and consists of two adjoining parcels at 198 and 
300 Mill Street (Figure 1). The Flintkote property housed many different operations, beginning as a sawmill 
in the early 1830s. In 1884, the Lockport Paper Company was established at the property. In 1928, the 
Beckman Dawson Roofing Company purchased the property and began manufacturing felt and felt 
products. In 1935, the Flintkote Company began production of sound-deadening and tufting felt for 
installation and use in automobiles. Manufacturing of this product line continued until December 1971, 
when operations ceased, and the plant closed. The disposal history of the site is largely unknown. However, 
aerial photographs suggest that by 1938, fill was disposed in the section of 300 Mill Street between the 
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Creek and the Millrace in an area known as the Island. The nature of the fill material at that time is 
unknown.  

SITE GEOLOGY 
 
The topsoil in the OU4 area is described as a dark-brown silty soil with varying amounts of natural organic 
matter. Some of the topsoil also contains varying amounts of fill that consists of ash, glass, coal, slag, 
concrete, wood, plastic, porcelain shards, and brick. Glacial deposits, consisting of silts and clays with 
varying proportions of sand and gravel, underlie the fill followed by bedrock.  The focus of the remedial 
investigation (RI) conducted to date in OU4 has not exceeded a depth of 4 feet and neither groundwater nor 
bedrock have been encountered in any of the RI boreholes. 

PREVIOUS REMEDIAL INVESTIGATIONS 

In March 2013, EPA initiated a remedial investigation (RI) at residential properties on Water Street (OU1) to 
supplement an investigation performed by NYSDEC in 2002. As part of EPA’s OU1 RI, five additional surface 
soil samples were collected in the public rights-of-way in front of residential properties along Mill Street 
opposite of the Flintkote property. Analytical results of these five soil samples did not reveal elevated levels of 
polychlorinated biphenyls (PCBs). However, lead was detected in all five Mill Street soil samples, and two out 
of the five Mill Street soil samples revealed lead concentrations ranging from 420 to 470 mg/kg (EPA, 2018b). 

In June 2013, EPA conducted a second sampling event in accordance with the Superfund Lead-Contaminated 
Residential Sites Handbook (USEPA, 2003) at two Mill Street properties with elevated lead levels to evaluate 
whether the results of the March 2013 sampling were representative of the lead concentrations in soil at these 
properties. The results of the June 2013 sampling revealed levels of lead at one of the properties that exceeded 
the EPA risk-based screening level. The property had a maximum concentration of lead of 1,800 mg/kg and 
an average concentration of lead in the surface soil that exceeded 400 mg/kg, which was the risk-based 
screening level for lead in residential soil at the time (EPA, 2018b). In September 2013, EPA issued a ROD 
for OU1 to address nine residential properties along Water Street while indicating there was a need for further 
evaluation of the Mill Street soil sampling results. 

RESULTS OF EPA’S OU4 REMEDIAL INVESTIGATION 
  
In 2016, in order to determine if the lead found in the soil samples from the previous investigation was related 
to the Site, EPA collected additional samples from certain Mill Street properties and the Flintkote property 
and performed a comparative forensic evaluation. The results of the analysis confirmed that the contaminated 
soil found on the Mill Street residential properties was related to contamination found on the Flintkote 
property. EPA also evaluated historical aerial photographs of the OU4 area, but this did not yield further 
evidence of fill from the Flintkote property being deposited at the residential properties.   

To delineate the extent of the Flintkote-related lead contamination, EPA Region 2 and its contractor, 
Weston, used a phased approach and started with three separate residential soil sampling events in July, 
September, and November of 2017 at a total of 27 properties (P002 to P005, P021 to P043). This early 
phase of lead soil sampling utilized a combination of discrete and risk-based soil sampling practices to 
determine properties eligible for remediation. EPA issued the RI Report (EPA, 2018a) for OU4 in July 
2018, which provided the analytical results of soil sampling conducted in 2016 and 2017 to characterize 
the nature and extent of contamination at this OU. The results of the sampling revealed generally shallow 
lead contamination at varying concentrations with no distinct pattern of areal distribution at 26 of the 27 
residential properties sampled.  The results indicated a wide range of lead concentrations from 11 to 1,610 
mg/kg, which may indicate the presence of hot spots. Many of the properties showed lead contamination 
in the surface soil from 0-2 inches and 2-6 inches. Most of the properties also showed elevated 
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concentrations of lead contamination in the soil from 6-18 inches, which is indicative of fill material being 
placed on the property. This fill material is believed to be related to the Flintkote property. 
 
As indicated in the OU4 Proposed Plan dated July 2018, EPA performed additional soil sampling in June 
2018 at four residential properties (P044 to P047) to further delineate the extent of contamination at this 
OU. The results of the June 2018 soil sampling revealed elevated concentrations of lead in shallow soil at 
two of the four properties. Concentrations of lead in soil at these properties ranged from 20 to 1,240 mg/kg 
(EPA, 2018c). The analytical results of the June 2018 sampling were provided in the OU4 RI Report 
Addendum. 
 
After the ROD was issued in September 2018, EPA Region II (EPA R2) initiated EPA’s Environmental 
Response Team (ERT) to continue the soil sampling and generate a Remedial Design (RD).  ERT utilized 
its Scientific, Engineering, Response and Analytical Services (SERAS) contract to perform remedial design 
sampling at 14 properties (P048 through P061) in May/June 2019 and 12 properties (P062 through P074) in 
September 2019 to further characterize the extent of the OU4 contamination.  The results of the May/June 
and September 2019 soil sampling indicated elevated concentrations of lead in shallow soil at 19 of 26 
properties.  Concentrations of lead in shallow soil at these properties ranged from 21 to 1,100 mg/kg and 
continued to reveal no distinct pattern of areal distribution.   
 
Once ERT began its Site operations in 2018, it performed two distinct soil sampling procedures: discrete 
delineation soil sampling and five-point composite risk-based soil sampling.  The delineation sampling 
serves two objectives: determines the lateral and vertical extent of the lead soil contamination and provides 
in-place post excavation compliance sampling as to NYSDEC’s soil regulations.  The risk-based soil 
sampling determines remediation eligibility for a property.  ERT maintains all of its Site-related soil data in 
a specific Scribe database file. 
 
Supplementary soil sampling to facilitate a remedial design was conducted at OU4 properties in November 
2018 and April, June, September 2019.  Discrete samples were collected from within the quadrants where 
lead concentrations in soil exceeded the PRGs at 39 properties.  Concentrations of lead in those samples 
ranged from 1.3 to 2,900 mg/kg.  Discrete samples were also collected along selected sidewalls of quadrants 
where lead concentrations in soil exceeded the PRGs at 25 properties.  Concentrations of lead in those 
samples ranged from 7.3 to 6,100 mg/kg.   
 
Lead concentrations from soil sampling conducted during EPA’s remedial investigations at OU4 are 
tabulated in Appendix A.  
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SECTION 3.0 PROJECT ORGANIZATION / MANAGEMENT 
 

The stakeholders involved in this project include the homeowners and tenants, regulators, the USEPA 
Region 2, the USACE, and their excavation contractor including its subcontractors/consultants, and the 
public.  

3.1 EPA 
 
EPA Region 2 is the lead regulatory agency. The OU4 Site falls under the EPA Superfund program. The 
excavation contractor will coordinate to the extent required with the USEPA and will acquire necessary 
permits in accordance with EPA regulations. 

3.2 ERT AND SERAS 
 
ERT and Scientific, Engineering, Response, and Analytical Services (SERAS) personnel were responsible 
for remedial design sampling of additional OU4 properties and for preparing this remedial excavation design 
specification document for OU4. They will continue to perform remedial design sampling at additional OU4 
properties, as directed by EPA R2.  

3.3 USACE 
 
United States Army Corps of Engineers (USACE) personnel were responsible for preparing the remedial 
design package – which included updating the additional sampling locations at several OU4 properties, 
updating the remedial design, and specifications.  USACE will be assisting EPA to select a prime contractor 
for this project.  

3.4 CONTRACTOR 
 
EPA with the help of USACE will select a Contractor for this project.  Contractor’s onsite personnel are 
responsible for complying with the requirements of this RDS, the Accident Prevention Plan (APP), and the 
Site Safety and Health Plan (SSHP). The Project Manager (PM), Site Superintendent (SS), the Site Safety 
and Health Officer (SSHO), and Contractor’s Quality Control System Manager (CQCSM) are responsible 
for onsite implementation of the plans and for ensuring that all work requirements are enforced.  
Responsibilities for each role should be referenced in the Eighteen Mile Creek OU1/OU2 Specifications, 
including but not limited to,  

 Site Superintendent: SECTION 01 35 29 HEALTH, SAFETY, AND EMERGENCY 
RESPONSE PROCEDURES, SECTION 01 35 55 PERIMETER AIR MONITORING, and 
SECTION 01 45 16 CONTRACTOR QUALITY CONTROL.  

 SSHO:  SECTION 01 31 10 JOB SITE ADMINISTRATION, SECTION 01 35 29 
HEALTH, SAFETY, AND EMERGENCY RESPONSE PROCEDURES, and SECTION 
01 78 00 PROJECT CLOSEOUT. 

 Project Manager: SECTION 01 31 10 JOB SITE ADMINISTRATION, SECTION 01 32 
01 PROJECT SCHEDULE, and SECTION 01 35 29 HEALTH, SAFETY, AND 
EMERGENCY RESPONSE PROCEDURES. 

 CQCSM:  SECTION 01 31 10 JOB SITE ADMINISTRATION 
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SECTION 4.0 WORK RESTRICTIONS  

4.1 PERSONNEL ENTRY APPROVAL 
 
The Contractor must obtain permission from the Government prior to entering any privately owned property. 

4.2 WORKING HOURS 
 
Refer to Eighteen Mile OU1/OU2 specification 01 31 10 JOB SITE ADMINISTRATION, paragraph 3.4. 

4.3 UTILITY CUTOVERS AND INTERRUPTIONS 
 
Reference Eighteen Mile Creek OU1/OU2 Specifications  

 SECTION 01 11 00 SUMMARY OF WORK, paragraph 1.5.14 
 SECTION 01 35 29 HEALTH, SAFETY, AND EMERGENCY RESPONSE PROCEDURES, 

paragraph 1.23 
 SECTION 02 61 13 EXCAVATION AND HANDLING OF CONTAMINATED MATERIAL, 

paragraph 3.1 and paragraph 3.3.1 
 SECTION 02 10 00 SITE PREPARATION, Paragraph 3.4 
 SECTION 31 00 00 EARTHWORK, Paragraph 1.8.3 
 SECTION 31 50 00 EXCAVATION SUPPORT AND PROTECTION, Paragraph 1.7.1 
 SECTION 33 51 39 MONITORING WELLS, paragraph 3.1. 

4.4 NOISE CONTROL 
 
The Contractor shall meet the noise control requirements of the Town of Lockport Code, Chapter 123, Noise, 
to minimize impact to residences adjacent to the site property and as specified in the Eighteen Mile Creek 
OU1/OU2 Specifications. The Town of Lockport Code, Chapter 123 is provided below. 
 
Chapter 123. Noise 
[HISTORY: Adopted by the Town Board of the Town of Lockport 12-3-2003 by L.L. No. 6-2003. 
Amendments noted where applicable.] 
 
GENERAL REFERENCES 
Dogs — See Ch. 80. 
Vehicles and traffic — See Ch. 182. 
Off-road vehicles — See Ch. 187. 

 
§ 123-1. Declaration of policy. 
It is hereby declared to be the policy of the Town Board to prevent unreasonably loud, disturbing and 
unnecessary noise. It is the intention of the Town Board to maintain reasonable noise levels within the Town 
of Lockport so as to preserve, protect and promote the public health, safety and welfare and to foster 
convenience, peace and quiet within the Town by the inhabitants and transients within the Town of Lockport. 
The Town Board finds that every person is entitled to have maintained noise levels which are not detrimental 
to life, health, comfort or the ability to sleep and to have the enjoyment of property and that excessive and 
unreasonable noise within the Town of Lockport affects and is a menace to public health, safety, welfare 
and comfort of the people of the Town. 
 
§ 123-2. Title. 
This chapter shall be known as the "Noise Control Law of the Town of Lockport." 
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§ 123-3. Noises prohibited. 
A. No person shall cause or permit to be caused any noise which can be heard by a person with normal 

hearing beyond the boundaries of property owned, leased or otherwise controlled by him, or upon which 
he is located, that shall unreasonably disturb, alarm or interfere with the comfort, repose or peace of 
other persons. 
 

B.  No internal combustion engine shall be operated at any time or place in the Town of Lockport without 
an adequate muffler designed and manufactured to suppress exhaust noise or in such a manner that the 
noises emitted therefrom shall unreasonably disturb, annoy or interfere with the comfort, repose or peace 
of other persons. 

 
C.  No dog owner or other person harboring or having custody or control of any dog or dogs in the Town 

shall permit or allow such dog or dogs to engage in ongoing, habitual, frequent or continuous howling, 
barking, whining or crying or other noise which shall unreasonably disturb, annoy or interfere with the 
comfort, repose or peace of any person off the premises where the dog or dogs are harbored or the owner 
resides.[1] 
[1] Editor's Note: See also Ch. 80, Dogs, § 80-3. 
 

D.  No person shall maintain or operate any radio, record player, tape recorder, musical devices or 
instruments or other device designed for the creation, broadcast or emission of music or other sounds at 
such a level that the noise emitted therefrom shall unreasonably disturb, annoy or interfere with the 
comfort, repose or peace of any person not on the premises on which such device is located. 

 
E.  No person shall engage in construction or demolition activities which emit noise audible on any 

premises containing a residence between the hours of 7:00 p.m. and 7:00 a.m., provided that, in the 
event of emergency or extreme circumstances necessitating such work, the Building Inspector may issue 
a permit authorizing an exception to this subsection subject to such conditions as he shall determine. 

 
§ 123-4. Penalties for offenses. 
A violation of this chapter is an offense punishable by a fine of not more than $250 or by imprisonment for 
a period of not more than 15 days, or by both such fine and imprisonment. 
 
§ 123-5. Construal of provisions. 
A.  The provisions of this chapter shall not be construed so as to deny or abridge the substantive rights of 

persons as guaranteed by the New York State or United States Constitutions or statutes. 
 
B.  Section 123-3A and B of this chapter shall not be construed to prohibit any activity of any person 

engaged in an agricultural activity as an occupation. 
 
Operation of heavy motor vehicles during the construction phase of the project must also comply with 6 
NYCRR Part 450.3 – Allowable Noise Levels.  
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SECTION 5.0 TEMPORARY CONSTRUCTION FACILITIES AND 
UTILITIES 
 
Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 01 50 00 TEMPORARY 
CONSTRUCTION FACILITIES AND UTILITIES.    
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SECTION 6.0 RESIDENT RELOCATION 
 
Each property shall be assessed on a case-by-case basis by the Government with input from the Contractor to 
determine if relocation of residents is necessary. Relocation may be necessary as a result of temporary utility 
service disruption or if remediation work is required directly adjacent to the residential structure to a depth that 
may compromise the safety of occupants. If resident relocation is required due to utility service disruption, the 
Contractor shall provide temporary utilities to the property as necessary. The Government shall prepare formal 
agreements for relocation, provide temporary living arrangements, and sign leases for temporary housing, if 
needed. The time from residents being notified about relocation to the actual relocation is about 60 days. 
 
Relocation times and other resident inconveniences are of significant concern to the EPA. Every effort shall 
be made to minimize these inconveniences and facilitate the quick return of residents to their homes.  Once 
excavations are backfilled, residents may return to their homes. 
 
The current design does not anticipate any residents to be relocated. 
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SECTION 7.0 AIR MONITORING AND SAMPLING 
 

Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 01 35 55 PERIMETER AIR 
MONITORING and SECTION 01 35 29 SAFETY, HEALTH, AND EMERGENCY RESPONSE 
PROCEDURES, paragraph 1.15.  

7 . 1  WORKER EXPOSURE AIR MONITORING  
 
Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 01 35 29 SAFETY, HEALTH, AND 
EMERGENCY RESPONSE PROCEDURES, paragraph 1.15. 
 

7 . 2  PERIMETER AIR MONITORING  
 

Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 01 35 55 PERIMETER AIR 
MONITORING. 
 
Action Levels 
 
The Contractor shall perform remediation in a manner such that ambient air quality objectives at the 
excavation perimeter are achieved in accordance with the action levels presented in Table 1 and as presented 
in the Eighteen Mile Creek OU1/OU2 Specification SECTION 01 35 55 PERIMETER AIR 
MONITORING, Table 01 35 55-1. The action levels presented in Table 1 are minimum levels. The exact 
site-specific requirements shall be determined during development of the PAMP and APP/SSHP. The action 
levels and required actions shall be presented in the PAMP in both text and tabular form in accordance with 
Table 1. The Contractor shall notify the Government every time a community action level is exceeded as 
well as mitigating actions taken. 

Table 1  

Perimeter Air Monitoring Action Levels 

Analyte Action Level6
  Frequency per  

location 2,3 
Analytical Method Action Required 

Background Site Perimeter - Upwind 
Real Time 
Respirable Dust 
(PM10) 

None Continuously 
during the work 

day, and for 1 hour 
before and after. 
Log 15-minute 

averages. 

Direct Reading dust 
meter with data 

logger 

None 

Air Sampling: PM10 None Two days per 
month 

EPA-IO-2.1 
 (PM10) 

None 

Site Perimeter -Downwind 5 
Real Time 
Respirable Dust 
(PM10) 

TBD1, 4 - but not to 
exceed 150 micrograms 

per cubic meter 
(µg/m3)1 (15 minute) 
100 µg/m3 (work shift)1 

Continuously 
during the work 

day, and for 1 hour 
before and after. 
Log 15-minute 

averages. 

Direct Reading dust 
meter with data 

logger 

First Instance: 
Evaluate engineering 
controls, implement 

dust control. After an 
Hour: The above 

steps plus Stop Work 
and notify EPA. 

Resume work after 
EPA acceptance. 

Air Sampling: PM10 Upwind plus 150 µg/m3  Two days per 
month 

EPA-IO-2.1 (PM10) Compare to real-time 
particulate monitoring 
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results. Review the 
real-time action levels 

and reduce them as 
necessary. Evaluate 

dust-generating 
operations. Implement 

more stringent 
measures as 
appropriate. 

Notes: 
1. Ambient concentrations, over background.  See Appendix 1B in DER-10 for allowable fugitive dust levels. 
2. Frequencies listed in the table are for active construction periods. The EPA may modify this 

frequency. 
3. Sampling shall comply with EPA protocols and shall achieve detection limits to demonstrate compliance 

with action levels. 
4. Action Level to be determined by Contractor, approved by EPA, and documented in PAMP based on 

maximum lead concentrations in soil. 
5. Three locations (2 downwind measurements, and between active zone and nearest residence or receptor). 
6. Total dust and compound-specific action levels are evaluated using data corrected for upwind values. 
7. One up wind location will be monitored. 
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SECTION 8.0 SITE PREPARATION AND DEMOLITION 
 

Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 02 10 00 SITE PREPARATION and 02 
41 00 DEMOLITION. Contractor will perform the following activities conjunction with each resident, the 
Government, and local utility owner/operators: 

 
 Review each access agreement. Access agreements to each property will be provided by the 

Government. The Contractor shall maintain copies of the access agreements on site during the 
construction phase of the project. The Contractor shall obtain an access agreement with the 
owner of the proposed laydown and staging area.   

 
 Conduct a pre-mobilization briefing with the property owner. Along with the EPA, Contractor 

shall meet with each property owner and review the access agreement as well as the planned 
scope-of-work that impacts the property. 

 
 Document concerns the resident may have related to site preparation, demolition, excavation, 

and restoration activities scheduled for the property. 
 
 Complete a Pre-mobilization checklist with the property owner. The Pre-mobilization checklist 

documents the property condition and property inventory. Copies of the Pre-mobilization 
checklist signed by the property owners shall be maintained on-site and also forwarded to the 
Contracting Officer.  

 
 Contact Dig Safely New York at least three days prior to the start of demolition/excavation to 

schedule a public utility location service to locate and mark subsurface utilities. 
 
 Schedule a third-party utility locate contractor to verify marked utility locations as well as 

identify other subsurface features on the property. 
 
 Inventory, remove and store occupant property incidental to site preparation. 
 
 Conduct asbestos and lead paint survey/abatement (if applicable for structures to be 

demolished). 
 
 Complete site survey and excavation layout. 

 
Contractor shall proceed with site preparation once pre-mobilization documentation is in place and each 
property owner has been updated on the construction schedule. The general approach to the remedial activity 
performed at each property shall not vary significantly from property to property. Site preparation includes 
concrete walkways and patios demolition, asphalt demolition, fence and tree/shrub removal, and demolition 
of physical structures on site such as sheds and decks, etc.   

8.1 DEMOLITION PLAN 
 
The Contractor shall prepare a demolition plan in accordance with the requirements of the Eighteen Mile 
Creek OU1/OU2 Specification SECTION 02 41 00 DEMOLITION. 
 
A summary of the work approach is presented below: 

 
 Work shall not be initiated without review of the Property Access Agreement.  

 
 Work shall not be initiated before conducting the premobilization interview with the property 



 

17 
 

owner and receiving the signed Pre-mobilization checklist. 
 

 Private property contained in structures scheduled for demolition shall be inventoried by 
Contractor and stored off-site.  

 
 Asbestos and lead-based paint survey shall be completed for structures scheduled for 

demolition and potential risks mitigated. 
 
 Site subsurface utilities shall be marked and verified by the third-party utility locate service. 
 
 Construction equipment size shall be limited to access driveways and private property front, 

side and back yards. The equipment profile shall include rubber tracked small/medium sized 
excavators and rubber tracked skid-steer. 

 
 Site preparation shall be executed from the back of the property working toward the front and 

sides of the property. 
 
 Debris shall be direct loaded and transported to the project laydown and stockpile area for 

loadout and final disposition. 
 
 Traditional site preparation production rates may be scaled back based on the necessity to: 

protect private property (dwelling structures) not included in the site preparation plan; 
minimize impact to adjacent property not included in the project scope-of-work; conduct work 
safely in tight work-areas; minimize dust production, and safely/cleanly load out demolition 
debris.  

 
 Site preparation and demolition equipment shall be decontaminated on site prior to departing 

the property.  Work areas shall be protected at the end of each shift with orange construction 
fencing and yellow “Caution” tape.  Site security shall be provided by the Contractor, as 
needed. 
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SECTION 9.0 CLEARING AND GRUBBING 
 
Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 31 11 00 CLEARING AND 
GRUBBING.   
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SECTION 10.0 SURVEYING  
 
Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 01 71 23 SURVEYING 
Contractor shall prepare topographic maps of each site property included in the RA, property boundary 
surveys, impacted streets, and utilities prior to site disturbance. The Contractor shall submit each property 
map to the Government at least 30 days prior to the start of work on that particular property. Initial Site 
Drawings must be prepared by a New York State licensed Surveyor.   

10.1 INSPECTION 
 
Existing Conditions 
 
Contractor shall verify and define the existing conditions, contours, and location of structures within the 
construction limits, and as defined on the Contract Drawings, for use and inclusion in the Excavation and 
Material Handling Plan as defined in Section 11.0 EXCAVATION. 
 

10.2 SURVEY REQUIREMENTS 
 
Initial Site Drawings 
 
Contractor shall prepare topographic maps of site properties, property boundary surveys, impacted streets, 
and utilities. The Contractor shall submit each property map to the Government at least 30 days prior to the 
start of work on that particular property. Initial Site Drawings must be prepared by a licensed Surveyor. 
 
Final Excavation Drawings 
 
Contractor shall prepare and submit within 30 days of completion of excavations a topographic map of the 
excavation depths. Contractor shall provide in-place excavation volume and all calculations to verify the In-
Place Volume Calculations. The Contractor shall submit a Surveyor Quantities Certification signed and 
sealed by the Surveyor stating the accuracy of quantities excavated. A licensed Surveyor shall be used for 
Final Excavation Drawings. 
 
Sample Locations 
 
Contractor shall prepare and submit within 10 days of completion, maps showing the location of all sample 
locations including any excavation and post-excavation confirmatory samples. 
 
Final Sample Location Drawings 
Prepare and submit within 10 days of completion, maps showing the location of all sample locations 
including excavation and documentation. 
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SECTION 11.0 EXCAVATION  
 
Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 02 61 13 EXCAVATION AND 
HANDLING OF CONTAMINATED MATERIAL AND 31 00 00 EARTHWORK. Note Paragraph 1.5 in 
SECTION 02 61 13 refers to the OU1/OU2 remediation goals, which are not applicable for OU4. See Section 
1.2 in this document for the OU4 remediation goals. 
 
Activities during this phase of the project include mass excavation, on-site handling and loading of 
excavated material, transporting material to the stockpiling area, constructing, covering, monitoring, and 
maintaining the on-site stockpiles.  At this phase of the project, pre-mobilization, mobilization, and site 
preparation activities shall have been executed and utility identification/protection activities accomplished. 
Prior to physical excavation activities (physical removal of debris created in site preparation and removal of 
in-situ soil) on private properties the Contractor shall confirm that the following elements are completed: 

 
 Access agreements have been reviewed by the project team, are current, and are available on 

site. 
 
 Pre-mobilization briefing documentation is current and available on site. 
 
 The property owner has been updated on the construction schedule relative to the specific 

property and documentation of any resident concerns has been reviewed by the Field Team. 
 
 Air monitoring equipment and personnel are in-place in accordance with the approved PAMP. 
 
 Site utilities are properly marked and protected.  
 
 Site work/excavation limits have been delineated. 

 

11.1  GENERAL REQUIREMENTS 
 

Field Measurement Data 
 
Contractor shall submit collected field measurement data to the Government as part of a Remedial Unit 
Closeout Package Report for each property. This Remedial Unit Closeout Package Report shall contain data 
collection forms, maps, soil sample collection forms, soil sample analyses, surveying data, calibration sheets, 
quality control (QC) checklist cover sheets and Record Drawings. 
 
Excavation, Restoration, and Material Handling Plan 
 
Contractor shall submit an Excavation, Restoration, and Material Handling Plan to the Government for 
approval prior to the Pre-Work Conference. The Plan shall describe the methods and procedures for 
excavation of contaminated material; restoration of each property; debris decontamination procedures; 
procedures for working near, removing, and replacing utilities and trees; and methods, materials, and 
procedures for backfilling, compacting and grading; and include design details for on-site stockpiling areas. 
Adverse conditions may be encountered during excavation operations and provisions should be made for 
such events. 
 
The Excavation, Restoration, and Material Handling Plan shall address each of the residential areas 
separately, detailing the additional field sampling performed, if required, excavation limits, work sequence, 
impacted site features (i.e., aboveground swimming pools, stairs, decks, sheds, sidewalks, driveways, etc.), 
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volume estimates, tree and shrub removal and replacement, features to be demolished and replaced 
(including construction details), and features to be relocated. Sections addressing specific excavation areas 
can be submitted for approval separately or together. The plan shall include a form for documentation of 
discussions with the homeowner and Government regarding the final restoration plan for each property prior 
to initiation of excavation activities. Cut sheets for replacement items shall be provided as well as a 
conceptual figure showing items to be demolished and items to be replaced. The restoration plan shall 
include a detailed landscaping plan which describes the type, number, and location of replacement plantings, 
as well as a description of seeded and sodded areas.  When excavating next to the foundation of a residential 
house the contractor shall hand dig to a depth of 6" 1 foot out from the foundation and then slope down to 
the design depth. 
 

Subsurface Data 
 
Subsurface soil boring locations drilled during the RI are shown on the property drawings. These borings 
were taken for the purpose of determining contamination limits, and do not describe geotechnical conditions 
of the site. 
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SECTION 12.0 BACKFILL AND COMPACTION  
 
Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 31 00 00 EARTHWORK, SECTION 
01 35 45 CHEMICAL DATA QUALITY CONTROL and SECTION 32 92 19 LOAMING AND SEEDING 
in addition to the requirements below. 
 
Following excavation at each of the project properties, the Contractor shall make an effort to backfill in a 
manner that leaves an open excavation at these locations for a limited amount of time. Prior to the start of 
backfilling, fill material shall be analyzed and approved for use on site prior to transportation and delivery.  
 
Construction equipment size shall be limited to access driveways and private property front, side and back 
yards. The equipment profile shall include rubber tracked small/medium sized excavator, rubber tracked 
skid-steer to transport place and compact imported fill material, and a remote-control walk-behind 
compactor. Placement of fill material shall proceed from the front of the property working toward the sides 
and back of the property. The heavy equipment utilized to place and compact backfill and handling 
equipment shall be decontaminated on site prior to departing the property.  Work areas shall be protected at 
the end of each shift with orange construction fencing and yellow “Caution” tape.  Site security shall be 
provided by the Contractor, as needed.  

12.1 SOIL MATERIALS  
 
Crushed Stone for Gravel Pipe Bedding 
 
Material shall be well-graded, clean, durable, crushed gravel or crushed stone obtained from a source 
approved by the Government. Material shall be free from shale lenses, metallic ores and all deleterious 
material. Contractor shall submit a sample and a gradation of the material three weeks prior to the time of 
intended use. Crushed stone or gravel bedding shall meet the following gradation: 

Sieve Size Percent Passing by Weight 

1 inch 100 
1/2 inch 90 to 100 
1/4 inch 0 to 15 
No. 200 0 to 1.0 

 
 
Subbase Course (Road Gravel)  
 
Subbase material shall be used for restoration of all paved areas including access roads, parking lots, 
shoulders, roadways, and gravel trench drain. Subbase material shall be sound and shall be accepted on the 
basis of a magnesium sulfate soundness loss after 4 cycles of 20 percent or less. Subbase material shall consist 
of stone, sand, and gravel or blends of these materials with the following gradation: 

Sieve Size Percent Passing by Weight 

3 inch 100 
2 inch 90 to 100 
¼ inch 30 to 65 
No. 40 5 to 40 
No. 200 0 to 10 
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12.2 BURIED WARNING AND IDENTIFICATION TAPE 
 
Contractor shall use polyethylene plastic and metallic core or metallic-faced, acid- and alkali-resistant, 
polyethylene plastic warning tape manufactured specifically for warning and identification of buried utility 
lines. The Contractor shall provide tape on rolls, 3 inch minimum width, color coded as specified below for 
the intended utility with warning and identification imprinted in bold black letters continuously over the entire 
tape length.  Warning and identification to read, "CAUTION, BURIED (intended service) LINE BELOW" or 
similar wording. Color and printing shall be permanent, unaffected by moisture or soil. 

Warning Tape Color Codes 

Red: Electric 
Yellow: Gas, Oil 
Orange: Telephone and Other Communications 
Blue: Water Systems 
Green: Sewer Systems 

 
Warning Tape for Metallic Piping 
 
Contractor shall use acid and alkali-resistant polyethylene plastic tape conforming to the width, color, and 
printing requirements specified above. Minimum thickness of tape shall be 0.003 inch. Tape shall have a 
minimum strength of 1500 pounds per square inch (psi) lengthwise, and 1250 psi crosswise, with a 
maximum 350 percent elongation. 
 
Detectable Warning Tape for Non-Metallic Piping 
 
Contractor shall use polyethylene plastic tape conforming to the width, color, and printing requirements 
specified above. Minimum thickness of the tape shall be 0.004 inch. Tape shall have a minimum strength of 
1500 psi lengthwise and 1250 psi crosswise. Tape shall be manufactured with integral wires, foil backing, 
or other means of enabling detection by a metal detector when tape is buried up to 3 feet deep. Contractor 
shall encase metallic element of the tape in a protective jacket or provide with other means of corrosion 
protection. 

12.3  DETECTION WIRE FOR NON-METALLIC PIPING 
 
Detection wire shall be insulated single strand, solid copper with a minimum of 12 American Wire Gauge 
(AWG). 
 
 
Buried Tape and Detection Wire 
 
Buried Warning and Identification Tape 
 
Contractor shall provide buried utility lines with utility identification tape. The Contractor shall bury tape 
12 inches below finished grade; under pavements and slabs, Contractor shall bury tape 6 inches below top 
of subgrade. 
 
Buried Detection Wire 
 
Contractor shall bury detection wire directly above non-metallic piping at a distance not to exceed 12 inches 
above the top of pipe. The wire shall extend continuously and unbroken, from manhole to manhole. The 
ends of the wire shall terminate inside the manholes at each end of the pipe, with a minimum of 3 feet of 
wire, coiled, remaining accessible in each manhole. The wire shall remain insulated over it's entire length.  
The wire shall enter manholes between the top of the corbel and the frame, and extend up through the 
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chimney seal between the frame and the chimney seal. For force mains, the wire shall terminate in the valve 
pit at the pump station end of the pipe. 

12.4  FINISHING 
 
The surface of excavations, embankments, and subgrades shall be finished to a smooth and compact surface 
in accordance with the lines, grades, and cross sections or elevations shown. Contractor shall provide a 
smooth transition between adjacent existing grades and new grades. The Contractor shall cut out soft spots, 
fill low spots, and trim high spots to comply with required surface tolerances. Contractor shall slope grades 
to direct water away from buildings and to prevent ponding. The degree of finish for graded areas shall be 
within 0.1 foot of the grades and elevations indicated except that the degree of finish for subgrades shall be 
within the following tolerances: 

Lawn or unpaved area + or - 1 inch 
Walks + or - 1 inch 
Pavements + or - 1/2 inch 

 
The finished subgrade shall not be disturbed by traffic or other operation and shall be protected and 
maintained by the Contractor in a satisfactory condition until ballast, subbase, base, or pavement is placed. 
No subbase, base course, ballast, or pavement shall be laid until the subgrade has been checked and 
approved, and in no case shall subbase, base, surfacing, pavement, or ballast be placed on a muddy, spongy, 
or frozen subgrade. Gutters and ditches shall be finished in a manner that shall result in effective drainage. 
The surface of areas to be turfed shall be finished to a smoothness suitable for the application of turfing 
materials. Settlement or washing that occurs in graded, topsoiled, or backfilled areas prior to acceptance of 
the work, shall be repaired and grades re-established to the required elevations and slopes. 

Grading Around Structures 
 
Areas within 5 feet outside of each building and structure line shall be constructed true-to-grade, shaped to 
drain, and shall be maintained free of trash and debris until final inspection has been completed and the work 
has been accepted. 

12.5 TESTING 
 
The following number of tests, if performed at the appropriate time, shall be the minimum acceptable for 
each type of operation. 
 
In-Place Densities 
 

a. One test per 500 cubic yards or fraction thereof, of each lift of fill or backfill areas compacted by 
other than hand-operated machines (no less than one sample per lift). 

b. One test per 300 square feet, or fraction thereof, of each lift of fill or backfill areas compacted by hand-
operated machines. 

c. One test per 25 linear feet, or fraction thereof, of each lift of backfill for roads. 
d. One test per 10 linear feet, or fraction thereof, of each lift of backfill for railroads. 
e. Minimum of one test per property per feature as identified in Paragraph General Compaction is 

required. 
 
Check Tests on In-Place Densities 
 
If ASTM D 2922 is used, in-place densities shall be checked by ASTM D 1556. Contractor shall perform 
one check test per day at a location approved by the Government. 
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Displacement of Sewers 
 

After other required tests have been performed and the trench backfill compacted to the finished grade surface, 
the pipe shall be inspected to determine whether significant displacement has occurred. This inspection shall 
be conducted in the presence of the Government. Pipe sizes larger than 36 inches shall be entered and 
examined, while smaller diameter pipe shall be inspected by shining a light or laser between manholes or 
manhole locations, or by the use of television cameras passed through the pipe. If, in the judgment of the 
Government, the interior of the pipe shows poor alignment or any other defects that would cause improper 
functioning of the system, the defects shall be remedied as directed at no additional cost to the Government. 
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SECTION 13.0 WASTE TRANSPORTATION AND DISPOSAL  
 

Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 02 81 00 MATERIAL HANDLING, 
TRANSPORTATION, AND DISPOSAL. 
 
A brief summary of the work approach is presented below: 
 

 Construction equipment size shall be limited to access driveways and private property front, 
side and back yards. The equipment profile shall include rubber tracked small/medium sized 
excavators, rubber tracked skid-steer, and moderately sized (12 cubic yard [cy]) dump trucks 
to remove debris and contaminated soil. 

 
 Material handling and load-out of debris shall be from the back of the property working toward 

the front and sides of the property. 
 
 Debris shall be direct loaded and transported to the project laydown and stockpile area for 

loadout and final disposition. 
 
 Once debris removal is completed Contractor shall begin excavation activities as prescribed by 

the contract documents and shall collect any confirmation soil samples, if required, as 
described in the UFP-QAPP. 

 
 Material handling and loadout of soil shall be from the back and sides of the property and 

progress toward the front of the property over the course of the work. 
 
 Contaminated soil load-out shall proceed as described above with the exception of where 

access to the specific work area by the dump-truck is limited. In these cases, smaller, 
incrementally staged stockpiles shall be created by the excavation process and a second 
machine (skid-steer loader) shall load the dump trucks. 

 
 Materials removed from the site shall be transported to the lay-down area and stockpiled for 

disposition. 
 
 Site excavation and handling equipment shall be decontaminated on site prior to departing the 

property.  Work areas shall be protected at the end of each shift with orange construction 
fencing and yellow “Caution” tape.  Site security shall be provided by the Contractor, as 
needed. 

 

13.12 WASTE MINIMIZATION 
 
Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 01 57 19 ENVIRONMENTAL 
PROTECTION, paragraph 3.6 and SECTION 02 81 00 MATERIAL HANDLING, TRANSPORTATION, 
AND DISPOSAL. 
 
Disposal of any trees impacted by Emerald Ash Borer shall be performed in accordance with NYSDEC 
regulations (https://www.dec.ny.gov/animals/45409.html#For_the_Wood_Products_Industry). 
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SECTION 14.0 ASPHALT AND CONCRETE REPLACEMENT  
  
Following the completion of backfill activities, the initial site restoration activities shall include asphalt and 
concrete replacement.  During the asphalt pavement replacement, a base course, binder course, tack coat, 
top course shall be provided in addition to the placement and finishing of the material. The Contractor shall 
perform preparation of areas scheduled for pavement and asphalt replacement. Physical replacement of 
concrete and asphalt pavement shall likely be subcontracted.  
 
Specifications for asphalt and concrete (driveways, sidewalks, curbs, and gutters) replacement are provided 
in Sections 14.1 and 14.2, respectively.  Additional specifications for the placement of concrete when the 
work is considered minor (i.e., a minor structure is defined as a structure with 10 cubic yards of concrete or 
less) are in Section 15.0 CONCRETE FOR MINOR STRUCTURES REPLACEMENT. 

14.1 HOT MIX BITUMINOUS PAVEMENT  
 

Scope of Work 
 
Contractor shall provide all labor, materials, tools, and equipment to install all temporary and permanent 
paving to restore all roads, driveways, parking lots, and entrances in kind to their preconstruction conditions 
as shown, specified, and ordered. 
  

References 
 
The publications listed below form a part of this specification to the extent referenced. The publications are 
referred to within the text by the basic designation only. 

NYSDOT STANDARD SPECIFICATIONS (2020) New York State Department of Transportation 
Standard Specifications  

ASTM INTERNATIONAL (ASTM) 

ASTM C 117 (2017) Standard Test Method for Materials Finer than 75-um 
(No. 200) Sieve in Mineral Aggregates by Washing  

ASTM C 136 (2014) Standard Test Method for Sieve Analysis of Fine and 
Coarse Aggregates  

ASTM D 1559  (1989) Resistance to Plastic Flow of Bituminous Mixtures 
Using Marwill Apparatus 

ASTM D 2172  (2017: E 2017) Standard Test Methods for Quantitative 
Extraction of Bitumen from Bituminous Paving Mixtures  

ASTM D 4867/D 4867M (2009; R 2014) Standard Test Method for Effect of Moisture 
on Asphalt Concrete Paving Mixtures 

ASTM D 979  (2015) Standard Practice for Sampling Bituminous Paving 
Mixtures  

ASTM D 3666  (2016) Standard Specification for Minimum Requirements 
 for Agencies Testing and Inspecting Road and Paving 
Materials 

ASTM D2950/D2950M  (2014) Density of Bituminous Concrete in Place by Nuclear 
Methods 
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AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO) 

AASHTO M 323  (2017) Standard Specification for Superpave Volumetric Mix 
Design 

AASHTO R 35  (2017) Standard Practice for Superpave Volumetric Design 
for Asphalt Mixtures 

AASHTO T 166  (2016) Standard Method of Test for Bulk Specific Gravity 
(G[Mb]) of Compacted Asphalt Mixtures Using Saturated 
Surface-Dry Specimens 

AASHTO T 209  (2012; 2016) Standard Method of Test for Theoretical 
Maximum Specific Gravity (G[Mm]) and Density of Hot 
Mix Asphalt (HMA) 

AASHTO T 312  2015 Standard Method of Test for Preparing and Determining 
the Density of Hot Mix Asphalt (HMA) Specimens by Means 
of the Superpave Gyratory Compactor 

 
Quality Assurance 
  
Required Data 
 
Job-Mix formula shall show the following: 
 

a. Source and proportions, percent by weight, of each ingredient of the mixture; 

b. Correct gradation, the percentages passing each size sieve listed in the specifications for the mixture 
to be used, for the aggregate and mineral filler from each separate source and from each different 
size to be used in the mixture and for the composite mixture; 

c. Amount of material passing the No. 200 sieve determined by dry sieving; 

d. Number of blows of hammer compaction per side of molded specimen; 

e. Temperature viscosity relationship of the asphalt cement; 

f. Stability, flow, percent voids in mineral aggregate, percent air voids, unit weight; 

g. Asphalt absorption by the aggregate; 

h. Effective asphalt content as percent by weight of total mix; 

i. Temperature of the mixture immediately upon completion of mixing; 

j. Asphalt performance grade; and 

k. Curves for the leveling, binder, and wearing courses. 
  
 
 
 
Charts 
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Contractor shall plot and submit, on a grain size chart, the specified aggregate gradation band, the job-mix 
gradation, and the job-mix tolerance band. 
 
Selection of Optimum Asphalt Content 
 
Contractor shall base selection on percent of total mix and the average of values at the following points on 
the curves for each mix: 
 

a. Stability: Peak 

b. Unit Weight: Peak 

c. Percent Air Voids: Median 
 
Delivery, Storage and Handling 
 
Contractor shall inspect materials delivered to the site for damage and store with a minimum of handling. The 
Contractor shall store aggregates in such a manner as to prevent segregation, contamination, or intermixing of 
the different aggregate sizes. 
 
Environmental Conditions 
 
Contractor shall place bituminous mixture only during dry weather and on dry surfaces. The Contractor shall 
place courses only when the surface temperature of the underlying course is greater than 45 degrees 
Fahrenheit (F) for course thicknesses greater than one inch and 55 degrees F for course thicknesses one inch 
or less. 
 
Construction Equipment 
 
Calibrated equipment, such as scales, batching equipment, spreaders and similar equipment, shall have been 
recalibrated by a calibration laboratory approved by the Government within 12 months of commencing work. 
 
Testing Laboratory 
 
Contractor shall provide a testing laboratory for control and acceptance testing functions during periods of 
mix production, sampling and testing, and whenever materials subject to the provisions of these specifications 
are being supplied or tested. The laboratory shall provide adequate equipment, space, and utilities as required 
for the performance of the specified tests. 
 
Surge and Storage Bins 
 
Use of surge and storage bins for temporary storage of hot bituminous mixtures shall not be permitted. 
 
Drum-Dryer Mixer 
 
Contractor shall not use a drum-dryer mixer if specified requirements of the bituminous mixture or of the 
completed bituminous pavement course cannot be met. If drum-dryer mixer is prohibited, Contractor shall 
use either batch or continuous mix plants meeting the specifications and producing a satisfactory mix. 
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Paving Equipment 
 
Spreading Equipment 
 
Contractor shall use self-propelled electronically controlled type unless other equipment is authorized by the 
Government. Contractor shall equip spreading equipment of the self-propelled electronically controlled type 
with hoppers, tamping or vibrating devices, distributing screws, electronically adjustable screeds, and 
equalizing devices. Equipment shall be capable of spreading hot bituminous mixtures without tearing, 
shoving, or gouging and to produce a finished surface of specified grade and smoothness. The Contractor 
shall operate spreaders, when laying mixture, at variable speeds between 5 and 45 feet per minute. Spreader 
shall be designed with a quick and efficient steering device; a forward and reverse traveling speed; and 
automatic devices to adjust to grade and confine the edges of the mixture to true lines. The use of a spreader 
that leaves indented areas or other objectionable irregularities in the fresh laid mix during operations is 
prohibited. 
 
Rolling Equipment 
 
Contractor shall use self-propelled pneumatic-tired rollers supplemented by three-wheel and tandem type 
steel wheel rollers. The number, type and weight of rollers shall be sufficient to compact the mixture to the 
required density without detrimentally affecting the compacted material. Rollers shall be suitable for rolling 
hot-mix bituminous pavements and capable of reversing without backlash. Pneumatic-tired rollers shall be 
capable of being operated both forward and backward without turning on the mat, and without loosening 
the surface being rolled. Rollers shall be equipped with suitable devices and apparatus to keep the rolling 
surfaces wet and prevent adherence of bituminous mixture. Vibratory rollers especially designed for 
bituminous concrete compaction may be used provided rollers do not impair stability of pavement structure 
and underlying layers. Contractor shall repair depressions in pavement surfaces resulting from use of 
vibratory rollers. Rollers shall be self-propelled, single or dual vibrating drums, and steel drive wheels, as 
applicable; equipped with variable amplitude and separate controls for energy and propulsion. 
 
Hand Tampers 
 
Minimum weight of 25 pounds with a tamping face of not more than 50 square inches. 
 
Mechanical Hand Tampers 
 
Commercial type, operated by pneumatic pressure or by internal combustion. 

Products 
 
Paving Materials (Job-Mix Designs) 
 
The Contractor shall develop the mix design as per NYSDOT STANDARD SPECIFICATIONS. The 
asphalt mix shall be composed of a mixture of well-graded aggregate, mineral filler if required, and asphalt 
material. The aggregate fractions shall be sized, handled in separate size groups, and combined in such 
proportions that the resulting mixture meets the grading requirements of the job mix formula (JMF). No hot-
mix asphalt for payment shall be produced until a JMF has been approved. The hot-mix asphalt shall be 
designed using procedures contained in AASHTO M 323 and AASHTO R 35. 
 
Bituminous stabilized base (Type 3) shall conform to the NYSDOT STANDARD SPECIFICATIONS. 
 
Surface course (Type 7F) shall conform to the NYSDOT STANDARD SPECIFICATIONS. 
 
Subbase shall be Type 1 and shall conform to NYSDOT STANDARD SPECIFICATIONS, unless otherwise 
specified on the Contract Drawings. 
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Prime and Tack coat as per NYSDOT STANDARD SPECIFICATIONS. The prime coat shall be required if 
it shall be at least seven [7] days before the surfacing (Asphalt cement hot mix concrete) layer is constructed 
on the underlying (base course, etc.) compacted material. Contractor shall receive approval prior to paving, 
to waive prime coat requirement. 
 
Asphalt Cement Binder as per NYSDOT STANDARD SPECIFICATIONS. 
 
Traffic Marking 
 
Contractor shall provide traffic marking paint with chlorinated rubber base. 
 
Contractor shall provide factory-mixed, quick-drying and non-bleeding; FS TT-P-115, Type III. 
 
Color shall be in accordance with the Town of Lockport, County of Niagara, and NYDOT requirements. 
 
Source Quality Control 
 
Contractor shall use a commercial laboratory approved by the Government to perform testing. The 
laboratory used to perform all sampling and testing shall meet the requirements of ASTM D 3666 and 
NYDOT. A certification signed by the manager of the laboratory stating that it meets these requirements or 
clearly listing all deficiencies shall be submitted to the Government prior to the start of restoration. The 
certification shall contain as a minimum: 
 

a. Qualifications of personnel; laboratory manager, supervising technician, and testing technicians. 

b. A listing of equipment to be used in developing the job mix. 

c. A copy of the laboratory's quality control system. 

d. Evidence of participation in the AASHTO Materials Reference Laboratory (AMRL) program. 
 
Tests 
 
Contractor shall perform testing in accordance with the NYSDOT STANDARD SPECIFICATIONS. 
 
Subgrades 
 
Placed subgrades shall be prepared in accordance with Section 12.0 BACKFILL AND COMPACTION. 
Existing Subgrades shall be proof rolled and prepared in accordance with NYSDOT STANDARD 
SPECIFICATIONS. 
 
Base Course 
 
Aggregate Base Course shall be constructed in accordance with NYSDOT STANDARD 
SPECIFICATIONS. 
 
Bituminous Stabilized Base Course 
 
Bituminous Stabilized Base Course shall be constructed in accordance with NYSDOT STANDARD 
SPECIFICATIONS. 
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Surface Course 
 
Surface Course shall be constructed in accordance with NYSDOT STANDARD SPECIFICATIONS. 
 
Overlays 
 

a. Contractor shall mill bituminous pavement to depth shown and dispose of milling. 
b. Type 7F2 shall be used as the surface course. Before being placed, the base course shall be swept 

clean and then covered with a uniform tack coat at the rate of 0.10 gallon per square yard. Edges of 
the trench shall be thoroughly painted with the same material in addition to the 0.10 gallon per 
square yard. 

c. After tack coating, the surface material shall be immediately spread and raked to conform with the 
existing pavement. 

 
Transportation of Bituminous Mixtures 
 
Contractor shall transport bituminous material from the mixing plant to the paving site in trucks having tight, 
clean, smooth beds that have been coated with a minimum amount of concentrated solution of hydrated lime 
and water or other approved coating to prevent adhesion of the mixture to the truck. Petroleum products 
shall not be permitted for coating truck. If air temperature is less than 60 degrees F or if haul time is greater 
than 30 minutes, Contractor shall cover each load with canvas or other approved material of ample size to 
protect the mixture from the loss of heat. The Contractor shall make deliveries so that the spreading and 
rolling of all the mixture prepared for one day's run can be completed during daylight, unless adequate 
approved artificial lighting is provided. Contractor shall deliver mixture to area to be paved so that the 
temperature at the time of dumping into the spreader is within the range specified herein. The Contractor 
shall reject loads that are below minimum temperature, that have crusts of cold unworkable material, or that 
have been wet excessively by rain. Hauling over freshly laid material is prohibited. 
 
Surface Preparation of Underlying Course 
 
Prior to the laying of the asphalt concrete, Contractor shall clean underlying course of foreign or 
objectionable matter with power blowers or power brooms, supplemented by hand brooms and other 
cleaning methods where necessary. During the placement of multiple lifts of bituminous concrete, each 
succeeding lift of bituminous concrete shall have its underlying lift cleaned and provided with a bituminous 
tack coat if the time period between the placement of each lift of bituminous concrete exceeds 14 days, or 
the underlying bituminous concrete has become dirty. The Contractor shall remove grass and other 
vegetative growth from existing cracks and surfaces. 
 
Spraying of Contact Surfaces 
 
Contractor shall spray contact surfaces of previously constructed pavement with a thin coat of bituminous 
materials to act as an anti-stripping agent. The Contractor shall paint contact surfaces of structures with a 
thin coat of emulsion or other approved bituminous material prior to placing the bituminous mixture. 
Contractor shall tack coat the previously placed primed coats on base courses when surface has become 
excessively dirty and cannot be cleaned or when primed surface has cured to the extent that it has lost all 
bonding effect. 
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Placement 

Machine Spreading 

TABLE 2 

MINIMUM SPREADING TEMPERATURES 

Base Temp.  
in Degrees 

       Wearing, Binding, or Course Leveling Thickness, inches 

      F*  1/2 3/4 1 1 1/2 2 3 3 1/2 4   

            20-32**  --- --- --- --- --- ---     275**     260**  
   +32-40**  --- --- --- --- 295 280 270 260   

+40-50   --- --- --- 300 285 275 265 255   
+50-60   --- --- 300 295 280 270 260 255   
+60-70   --- 300 290 285 275 265 255 250   
+70-80   300 290 285 280 270 265 255 250   
+80-90   290 280 275 270 265 260 250 250   

+90   280 275 270 265 265 255 250 250    

* Note: Base on which mix is placed. 

** Note: Increase by 15 degrees when placement is on base or subbase containing frozen 
moisture. Normally, hot mix paving is not allowed on base temperatures below 45 degrees 
F. 

 
The range of temperatures of the mixtures at the time of spreading shall be between 250 degrees F and 300 
degrees F. Bituminous concrete having temperatures less than minimum spreading temperature when 
dumped into the spreader shall be rejected. Contractor shall adjust spreader and regulate speed so that the 
surface of the course is smooth and continuous without tears and pulling, and of such depth that, when 
compacted, the surface conforms with the cross section, grade, and contour indicated. Unless otherwise 
directed, Contractor shall begin the placing along the centerline of areas to be paved on a crowned section 
or on the high side of areas with a one-way slope. The Contractor shall place mixture in consecutive adjacent 
strips having a minimum width of 10 feet, except where the edge lanes require strips less than 10 feet to 
complete the area. Contractor shall construct longitudinal joints and edges to true line markings. The 
Contractor shall establish lines parallel to the centerline of the area to be paved, and place string lines 
coinciding with the established lines for the spreading machine to follow. Contractor shall provide the 
number and location of the lines needed to accomplish proper grade control. When specified grade and 
smoothness requirements can be met for initial lane construction by use of an approved long ski-type device 
of not less than 30 feet in length and for subsequent lane construction by use of a short ski or shoe, in-place 
string lines for grade control may be omitted. The Contractor shall place mixture as nearly continuous as 
possible and adjust the speed of placing as needed to permit proper rolling. 
 
Shoveling, Raking, and Tamping After Machine-Spreading 
 
Shovelers and rakers shall follow the spreading machine. Contractor shall add or remove hot mixture and 
rake the mixture as required to obtain a course that when completed shall conform to requirements specified 
herein. Broadcasting or fanning of mixture over areas being compacted is prohibited. When segregation 
occurs in the mixture during placing, Contractor shall suspend spreading operation until the cause is 
determined and corrected. Contractor shall correct irregularities in alignment left by the spreader by 
trimming directly behind the machine. Immediately after trimming, Contractor shall compact edges of the 
course by tamping laterally with a metal lute or by other approved methods. Distortion of the course during 
tamping is prohibited. 
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Hand-Spreading in Lieu of Machine-Spreading 
 
In areas where the use of machine spreading is impractical, Contractor shall spread mixture by hand. The 
range of temperatures of the mixtures when dumped onto the area to be paved shall be between 250- and 
300-degrees F. Mixtures having temperatures less than minimum spreading temperature when dumped onto 
the area to be paved shall be rejected. Contractor shall spread hot mixture with rakes in a uniformly loose 
layer of a thickness that, when compacted, shall conform to the required grade, thickness, and smoothness. 
During hand spreading, Contractor shall place each shovelful of mixture by turning the shovel over in a 
manner that shall prevent segregation. Contractor shall not place the mixture by throwing or broadcasting 
from a shovel. Contractor shall not dump loads any faster than can be properly handled by the shovelers and 
rakers. 
 
Compaction of Mixture 
 
Contractor shall compact mixture by rolling.  The Contractor shall begin rolling as soon as placement of 
mixture shall bear rollers. Delays in rolling freshly spread mixture shall not be permitted. Contractor shall 
start rolling longitudinally at the extreme sides of the lanes and proceed toward center of pavement, or toward 
high side of pavement with a one-way slope. Contractor shall operate rollers so that each trip overlaps the 
previous adjacent strip by at least one foot. Alternate trips of the roller shall be of slightly different lengths. 
Contractor shall conduct tests for conformity with the specified crown, grade, and smoothness immediately 
after initial rolling. Before continuing rolling, Contractor shall correct variations by removing or adding 
materials as necessary. If required, Contractor shall subject course to diagonal rolling with the steel wheeled 
roller crossing the lines of the previous rolling while mixture is hot and in a compactable condition. Speed of 
the rollers shall be slow enough to avoid displacement of hot mixture. Contractor shall correct displacement 
of mixture immediately by use of rakes and fresh mixture or remove and replace mixture as directed. 
Contractor shall continue rolling until roller marks are eliminated and course has a density of at least 90 
percent but not more than 100 percent of that attained in a laboratory specimen of the same mixture prepared 
in accordance with ASTM D 1559. During rolling, Contractor shall moisten wheels of the rollers enough to 
prevent adhesion of mixture to wheels, but excessive water is prohibited. Operation of rollers shall be by 
competent and experienced operators. Contractor shall provide sufficient rollers for each spreading machine 
in operation on the job and to handle plant output. In places not accessible to the rollers, Contractor shall 
compact mixture thoroughly with hot hand tampers. Skin patching of an area after compaction is prohibited. 
Contractor shall remove mixture that becomes mixed with foreign materials or is defective and replace with 
fresh mixture compacted to the density specified herein. Roller shall pass over unprotected edge of the course 
only when laying of course is to be discontinued for such length of time as to permit mixture to become cold. 
 
Joints 
 
Joints shall present the same texture and smoothness as other portions of the course, except permissible density 
at the joint may be up to 2 percent less than the specified course density. Contractor shall carefully make joints 
between old and new pavement or within new pavements in a manner to ensure a thorough and continuous 
bond between old and new sections of the course. Vertical contact surfaces of previously constructed sections 
that are coated with dust, sand, or other objectionable material shall be painted with a thin uniform coat of 
emulsion or other approved bituminous material just before placing fresh mixture. 
 
Transverse 
 
Roller shall pass over unprotected end of freshly laid mixture only when laying of course is to be 
discontinued. Except when an approved bulkhead is used, Contractor shall cut back the edge of previously 
laid course to expose an even, vertical surface for the full thickness of the course. When required, rake fresh 
mixture against joints, Contractor shall thoroughly tamp with hot tampers, smooth with hot smoothers, and 
roll. Transverse joints in adjacent lanes shall be offset a minimum of 2 feet. 
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Longitudinal  
 
Contractor shall space longitudinal joints 6 inches apart. The Contractor shall not allow joints to coincide 
with joints of existing pavement or previously placed courses. Spreader screed shall overlap previously 
placed lanes 2 to 3 inches and be of such height to permit compaction to produce a smooth dense joint. With 
a lute, push back mixture placed on the surface of previous lanes to the joint edge. Do not scatter mix. 
Remove and waste excess material. When edges of longitudinal joints are irregular, honeycombed, or poorly 
compacted, Contractor shall cut back unsatisfactory sections of joint and expose an even vertical surface for 
the full thickness of the course. When required, Contractor shall rake fresh mixture against joint, thoroughly 
tamp with hot tampers, smooth with hot smoothers, and roll while hot. 
 
Field Quality Control 
 
Sampling 
 
Pavement and Mixture 
 
Contractor shall take plant samples for the determination of mix properties and field samples for thickness 
and density of the completed pavements. Contractor shall furnish tools, labor and material for samples, and 
satisfactory replacement of pavement. Contractor shall take samples and tests at not less than frequency 
specified hereinafter and at the beginning of plant operations; for each day's work as a minimum; each 
change in the mix or equipment; and as often as directed.  Contractor shall accomplish sampling in 
accordance with ASTM D 979. 
 
Testing 

Bituminous Mix Tests 
 
Contractor shall test one sample for each 500 tons, or fraction thereof, of the uncompacted mix for extraction 
in accordance with ASTM D 2172; Contractor shall perform a sieve analysis on each extraction sample in 
accordance with ASTM C 136 and ASTM C 117. 
 
Contractor shall test one sample for each 500 tons or fraction thereof for stability and flow in accordance 
with ASTM D 1559. Contractor shall test one sample for each material blend for Tensile Strength Ratio in 
accordance with ASTM D 4867/D 4867M. Test one sample for each 500 tons or fraction thereof for 
maximum specific gravity according to AASHTO T 209 and bulk specific gravity according to AASHTO 
T 166. Test one sample for each material blend for Tensile Strength Ratio in accordance with ASTM 
D4867/D4867M. 
 
Pavement Courses  
 
Contractor shall perform the following tests: 
 

a. Density: Compare density of in-place material against laboratory specimen or certificates on same 
bituminous concrete mixture. Use nuclear devices to determine densities. A minimum of one in-
place density test shall be performed for every 500 square yards of pavement and a minimum of one 
in-place density test for each property at which pavement is constructed.  Minimum acceptable 
density of in-place course material shall be 90 percent of the recorded laboratory specimen or 
certificate density. Maximum acceptable density shall be 98 percent. 

 
b. Thickness: Determine thickness of each course from samples taken for the field density test. The 

maximum allowable deficiency at any point shall not be more than 1/4 inch less than the thickness 
for the indicated course. Average thickness of course or of combined courses shall be not less than 
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the indicated thickness. Where a deficiency exceeds the specified tolerances, correct each such 
representative area or areas by removing the deficient pavement and replacing with new pavement. 

 
c. Smoothness: Straightedge test the compacted surface of each course as work progresses. Apply 

straightedge parallel with and at right angles to the centerline after final rolling. Unevenness of each 
course shall not vary more than 1/4 inch in 10 feet; variations in the wearing course shall not vary 
more than 1/8 inch in 10 feet. Correct each portion of the pavement showing irregularities greater 
than that specified. 

 
d. Finished Grades: Finish grades of each course placed shall not vary from the finish elevations, 

profiles, and cross sections indicated by more than 1/4 inch. Finished surface of the final wearing 
course shall be tested by running lines of levels at intervals of 10 feet longitudinally and transversely 
to determine elevations of completed pavement. Within 45 days after completion of final placement, 
correct deficient paved areas by removing existing work and replacing with new materials that meet 
the specifications. Skin patching for correcting low areas is prohibited. 

 
e. Finish Surface Texture of Wearing Course: Visually check final surface texture for uniformity and 

reasonable compactness and tightness. Final wearing course with a surface texture having 
undesirable irregularities such as segregation, cavities, pulls or tears, checking, excessive exposure 
of coarse aggregates, sand streaks, indentations, ripples, or lack of uniformity shall be removed and 
replaced with new materials. 

 
Pavement Testing 
 
The Contractor shall take cores from the completed mats and test for density/thickness compliance with the 
binder and wearing courses in accordance with NYSDOT STANDARD SPECIFICATIONS. Results of both 
the nuclear testing and core testing shall include the bulk specific gravity, maximum specific gravity, and 
calculated air voids, along with other ancillary information [core number, location, lift, asphalt mix, date, 
etc.]. Density of compacted mat shall be such that air voids range between 2 and 8%. 
 
The Contractor is required to take 5 cores per lot.  If the area is smaller, the Contractor is required to get 
Government approval to reduce the number of cores. 
 
Protection 
 
Contractor shall not permit vehicular traffic, including heavy equipment, on pavement until surface 
temperature has cooled to at least 120 degrees F. The Contractor shall measure surface temperature by 
approved surface thermometers or other satisfactory methods. 
 
Patching 
 
As directed by the Government, in writing, remove and replace all defective areas. Contractor shall cut out 
such areas and fill with fresh bituminous concrete. Contractor shall compact to the required density. 
 
Cleaning and Protection 
 
Cleaning 
 
After completion of paving operations, Contractor shall clean surfaces of excess or spilled bituminous 
materials and all foreign matter. 
 
 



 

37 
 

Cover Openings 
 
Contractor shall cover openings of drainage structures in the area of paving until permanent coverings are 
placed. 
 
Marking Pavement 
 
New pavement shall be marked to replace the pavement markings that existed prior to construction. 
 
Contractor shall sweep surface with power broom supplemented by hand brooms to remove loose material 
and dirt; the Contractor shall prepare surface in accordance with paint manufacturer’s instructions. 
 
Contractor shall not begin marking bituminous concrete pavement until approved by the Government. 
 
Application: Using mechanical equipment, Contractor shall provide uniform straight edges in two separate 
coats applied in accordance with paint manufacturer’s recommended rates. 

14.2  CONCRETE SIDEWALKS, CURBS, AND GUTTERS  
 
Scope of Work 
 
Contractor shall provide all labor, materials, equipment and incidentals as shown, specified and required to 
furnish and install conventionally formed or machine formed concrete curbs, gutters and sidewalks for site 
restoration. 
 
Work includes: 

a. Providing concrete consisting of portland cement, fine and coarse aggregates, water, and approved 
admixtures; combined, mixed, transported placed, finished, and cured. 
 

b. Fabrication and placement of reinforcement, including ties and supports. 
 

c. Design, erection, and removal of formwork. 
 

d. Building into the concrete all sleeves, frames, anchors, inserts, and other items required to be 
embedded in the concrete. 

 
Perform all work in accordance with ACI 318. 
 
  
References 
 
The publications listed below form a part of this specification to the extent referenced. The publications are 
referred to within the text by the basic designation only. 
 

AMERICAN CONCRETE INSTITUTE INTERNATIONAL (ACI) 

ACI 117  (2010; Reapproved 2015; Errata 2017) Specifications for Tolerances for 
Concrete Construction and Materials and Commentary 

ACI 301   (2016; Errata 2017) Specifications for Structural Concrete 

ACI 302.1R   (2015) Guide for Concrete Floor and Slab Construction 



 

38 
 

ACI 304R  (2000; Reapproved 2009) Guide for Measuring, Mixing, Transporting, 
and Placing Concrete 

ACI 318  (2014; Errata 1-2 2014; Errata 3-4 2015; Errata 5 2017) Building Code 
Requirements for Structural Concrete and Commentary 

ACI 347R   (2014; Errata 2017) Guide to Formwork for Concrete 

ACI SP-66   (2004) ACI Detailing Manual 

ACI/MCP PACK   (2017) Manual of Concrete Practice Pack 

 

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION 
OFFICIALS (AASHTO) 

AASHTO M 182 (1991; R 2000) Burlap Cloth Made from Jute or Kenaf 

 

ASTM INTERNATIONAL (ASTM) 
 
ASTM A1064/A1064M  (2017) Standard Specification for Carbon-Steel Wire and 

Welded Wire Reinforcement, Plain and Deformed, for 
Concrete 

ASTM A615/A615M  (2016) Standard Specification for Deformed and Plain 
Carbon-Steel Bars for Concrete Reinforcement 

ASTM C1064/C1064M  (2017) Standard Test Method for Temperature of Freshly 
Mixed Hydraulic-Cement Concrete 

ASTM C1260  (2014) Standard Test Method for Potential Alkali Reactivity 
of Aggregates (Mortar-Bar Method) 

ASTM C143/C143M  (2015a) Standard Test Method for Slump of Hydraulic-
Cement Concrete 

ASTM C150/C150M  (2018) Standard Specification for Portland Cement 

ASTM C1567  (2013) Standard Test Method for Potential Alkali-Silica 
Reactivity of Combinations of Cementitious Materials and 
Aggregate (Accelerated Mortar-Bar Method) 

ASTM C1602/C1602M  (2012) Standard Specification for Mixing Water Used in 
Production of Hydraulic Cement Concrete 

ASTM C171  (2016) Standard Specification for Sheet Materials for Curing 
Concrete 

ASTM C172/C172M  (2017) Standard Practice for Sampling Freshly Mixed 
Concrete 

ASTM C173/C173M  (2016) Standard Test Method for Air Content of Freshly 
Mixed Concrete by the Volumetric Method 

ASTM C231/C231M  (2017a) Standard Test Method for Air Content of Freshly 
Mixed Concrete by the Pressure Method 
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ASTM C260/C260M  (2016) Standard Specification for Air-Entraining Admixtures 
for Concrete 

ASTM C309  (2011) Standard Specification for Liquid Membrane-
Forming Compounds for Curing Concrete 

ASTM C31/C31M  (2018a) Standard Practice for Making and Curing Concrete 
Test Specimens in the Field 

ASTM C33/C33M  (2018) Standard Specification for Concrete Aggregates 

ASTM C39/C39M  (2018) Standard Test Method for Compressive Strength of 
Cylindrical Concrete Specimens 

ASTM C494/C494M  (2017) Standard Specification for Chemical Admixtures for 
Concrete 

ASTM C618  (2017a) Standard Specification for Coal Fly Ash and Raw or 
Calcined Natural Pozzolan for Use in Concrete 

ASTM C685/C685M  (2017) Standard Specification for Concrete Made by 
Volumetric Batching and Continuous Mixing 

ASTM C920  (2018) Standard Specification for Elastomeric Joint Sealants 

ASTM C94/C94M  (2017a) Standard Specification for Ready-Mixed Concrete 

ASTM D1752  (2004a; R 2013) Standard Specification for Preformed 
Sponge Rubber Cork and Recycled PVC Expansion Joint 
Fillers for Concrete Paving and Structural Construction 

ASTM D412  (2016) Standard Test Methods for Vulcanized Rubber and 
Thermoplastic Elastomers - Tension 

ASTM D471  (2016a) Standard Test Method for Rubber Property - Effect 
of Liquids 

ASTM D75/D75M  (2014) Standard Practice for Sampling Aggregates 

ASTM E1155  (2014) Standard Test Method for Determining FF Floor 
Flatness and FL Floor Levelness Numbers 

ASTM E1155M  (2014) Standard Test Method for Determining FF Floor 
Flatness and FL Floor Levelness Numbers (Metric) 

ASTM E1643  (2018a) Standard Practice for Selection, Design, Installation, 
and Inspection of Water Vapor Retarders Used in Contact 
with Earth or Granular Fill Under Concrete Slabs 

ASTM E1745  (2017) Standard Specification for Water Vapor Retarders 
Used in Contact with Soil or Granular Fill under Concrete 
Slabs 

ASTM E1993/E1993M  (1998; R 2013; E 2013) Standard Specification for 
Bituminous Water Vapor Retarders Used in Contact with 
Soil or Granular Fill Under Concrete Slabs 

ASTM E96/E96M  (2016) Standard Test Methods for Water Vapor 
Transmission of Materials 
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SUBMITTALS 
 
Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for information only. When used, a designation following the "G" designation identifies 
the office that shall review the submittal for the Government. Architect-Engineer approval is required for 
submittals with an "AE" designation. Resident Officer approval is required for submittals with a "RO" 
designation. Submit the following in accordance with Section 24.0 SUBMITTAL PROCEDURES: 

SD-02 Shop Drawings 

 Installation Drawings; G 

SD-03 Product Data 

 Air-Entraining Admixture; G 
 Accelerating Admixture; G 
 Water-Reducing or Retarding Admixture; G 
 Curing Materials; G 
 Expansion Joint Filler Strips, Premolded; G 
 Joint Sealants - Field Molded Sealants; G 
 Waterstops; G 
 Chemical Floor Hardener 
 Conveying and Placing Concrete; G 

The methods and equipment for transporting, handling, depositing, and consolidating the concrete 
shall be submitted prior to the first concrete placement. 

 Mix Design Data; G 
 Ready-Mix Concrete; G 
 Curing Compound; G 
 Manufacturer's literature which demonstrates compliance with applicable specifications for the 

above materials. 
 Formwork; G 
 Formwork design shall be submitted prior to the first concrete 
 placement. 
 Vapor Barrier; G 
 Steel Reinforcement; G 
 Accessories; G 
 Fly Ash; G 

SD-06 Test Reports 

 Aggregates; G 

Aggregates shall be accepted on the basis of certificates of compliance and test reports that show 
the material(s) meets the quality and grading requirements of the specifications under which it is 
furnished. 

 Concrete Mixture Proportions; G 

Ten days prior to placement of concrete, the contractor shall submit the mixture proportions that 
shall produce concrete of the quality required. Applicable test reports shall be submitted to verify 
that the concrete mixture proportions selected shall produce concrete of the quality specified. 

 Measurement of Floor Tolerances; G 
 Compressive Strength Testing; G 
 Slump; G 
 Air Content; G 
 Temperature; G 
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SD-07 Certificates 

 Cementitious Materials; G 

Certificates of compliance attesting that the concrete materials meet the requirements of the 
specifications shall be submitted in accordance with the Special Clause "CERTIFICATES OF 
COMPLIANCE". Cementitious material shall be accepted on the basis of a manufacturer's 
certificate of compliance, accompanied by mill test reports that the material(s) meet the 
requirements of the specification under which it is furnished. 

 Pozzolan; G 
 Aggregates; G 

Aggregates shall be accepted on the basis of certificates of compliance and tests reports that show 
the material(s) meet the quality and grading requirements of the specifications under which it is 
furnished. 

 Delivery Tickets 
 Reinforcement; G 

Steel producer's certificate of mill analysis; 
Reinforcement tensile and bend test data. 

SD-08 Manufacturer's Instructions 

 Chemical Floor Hardener; G 
Curing Compound; G 

 
Weather Limitations 
 
Placing During Cold Weather 
 
Concrete placement shall not take place when the air temperature reaches 40 degrees F and is falling, or is 
already below that point. Placement may begin when the air temperature reaches 35 degrees F and is rising, 
or is already above 40 degrees F. Provisions shall be made to protect the concrete from freezing during the 
specified curing period. If necessary, to place concrete when the temperature of the air, aggregates, or water 
is below 35 degrees F, placement and protection shall be approved in writing. Approval shall be contingent 
upon full conformance with the following provisions. The underlying material shall be prepared and 
protected so that it is entirely free of frost when the concrete is deposited. Mixing water and aggregates shall 
be heated as necessary to result in the temperature of the in-place concrete being between 50 and 85 degrees 
F. Methods and equipment for heating shall be approved. The aggregates shall be free of ice, snow, and 
frozen lumps before entering the mixer. Covering and other means shall be provided for maintaining the 
concrete at a temperature of at least 50 degrees F for not less than 72 hours after placing, and at a temperature 
above freezing for the remainder of the curing period. 
 
 
Placing During Warm Weather 
 
The temperature of the concrete as placed shall not exceed 85 degrees F except where an approved retarder 
is used. The mixing water and/or aggregates shall be cooled, if necessary, to maintain a satisfactory placing 
temperature. The placing temperature shall not exceed 95 degrees F at any time. 
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Plant, Equipment, Machines, and Tools 
 
General Requirements 
 
Plant, equipment, machines, and tools used in the work shall be subject to approval and shall be maintained 
in a satisfactory working condition at all times. The equipment shall have the capability of producing the 
required product, meeting grade controls, thickness control and smoothness requirements as specified. Use 
of the equipment shall be discontinued if it produces unsatisfactory results. The Government shall have 
access at all times to the plant and equipment to ensure proper operation and compliance with specifications. 

Slip Form Equipment 
 
Slip form paver or curb forming machine, shall be approved based on trial use on the job and shall be self-
propelled, automatically controlled, crawler mounted, and capable of spreading, consolidating, and shaping 
the plastic concrete to the desired cross section in one pass. 
 
Products 

Concrete 
 
Concrete shall be air entrained. Concrete shall conform to the applicable requirements of Appendix K, 
CONCRETE FOR MINOR STRUCTURES except as otherwise specified. Concrete shall have a minimum 
compressive strength of 4000 psi at 28 days. Maximum size of aggregate shall be 1-1/2 inches. Submit 
copies of certified delivery tickets indicating mix design, slump at batch plant and batch time for all concrete 
used in the construction. 
 
Air Content 
 
Mixtures shall have air content by volume of concrete of 5 to 7 percent, based on measurements made 
immediately after discharge from the mixer. Submit admixtures product data sheets. 
 
Slump 
 
The concrete slump shall be 3 inches plus or minus 1 inch where determined in accordance with ASTM C 
143/C 143M. 
 
Reinforcement Steel 
 
All deformed bars shall be Grade 60 (fy = 60,000 psi) unless otherwise stated. Reinforcement bars shall 
conform to ASTM A615/A615M. Reinforcement bars shall be delivered to the site in bundles with tags 
attached. Wire mesh reinforcement shall conform to ASTM A1064/A1064M. 
 
Concrete Curing Materials 
 
Impervious Sheet Materials 
 
Impervious sheet materials shall conform to ASTM C 171, type optional, except that polyethylene film, if 
used, shall be white opaque. 
 
Burlap 
 
Burlap shall conform to AASHTO M 182. 
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White Pigmented Membrane-Forming Curing Compound 
 
White pigmented membrane-forming curing compound shall conform to ASTM C 309, Type 2. Submit 
copies of curing compound product data sheets. 
 
Concrete Protection Materials 
 
Concrete protection materials shall be a linseed oil mixture of equal parts, by volume, of linseed oil and 
either mineral spirits, naphtha, or turpentine. At the option of the Contractor, commercially prepared linseed 
oil mixtures, formulated specifically for application to concrete to provide protection against the action of 
deicing chemicals may be used, except that emulsified mixtures are not acceptable. 
 
Joint Filler Strips 
 
Contraction Joint Filler for Curb and Gutter 
 
Contraction joint filler for curb and gutter shall consist of hard-pressed fiberboard. 

Expansion Joint Filler, Premolded 
 
Premolded expansion joint filler shall conform to ASTM D 1751 or ASTM D 1752, 1/2 inch thick, unless 
otherwise indicated. 
 
Joint Sealants 
 
Joint sealant, cold-applied, shall conform to ASTM C 920 or ASTM D 5893. 
 
Form Work 
 
Form work shall be designed and constructed to ensure that the finished concrete shall conform accurately 
to the indicated dimensions, lines, and elevations, and within the tolerances specified. Forms shall be of 
wood or steel, straight, of sufficient strength to resist springing during depositing and consolidating concrete. 
Wood forms shall be surfaced plank, 2 inches nominal thickness, straight and free from warp, twist, loose 
knots, splits or other defects. Wood forms shall have a nominal length of 10 feet. Radius bends may be 
formed with 3/4 inch boards, laminated to the required thickness. Steel forms shall be channel-formed 
sections with a flat top surface and with welded braces at each end and at not less than two intermediate 
points. Ends of steel forms shall be interlocking and self-aligning. Steel forms shall include flexible forms 
for radius forming, corner forms, form spreaders, and fillers. Steel forms shall have a nominal length of 10 
feet with a minimum of 3 welded stake pockets per form. Stake pins shall be solid steel rods with chamfered 
heads and pointed tips designed for use with steel forms. Form height shall be consistent with concrete 
design thickness. Form construction shall be completed and available for inspection and approval by 
Government at least 24 hours prior to scheduling of concrete placement. 
 
 
Sidewalk Forms 
 
Sidewalk forms shall be of a height equal to the full depth of the finished sidewalk. 
 
Curb and Gutter Forms 
 
Curb and gutter outside forms shall have a height equal to the full depth of the curb or gutter. The inside 
form of curb shall have batter as indicated and shall be securely fastened to and supported by the outside 
form. Rigid forms shall be provided for curb returns, except that benders or thin plank forms may be used 
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for curb or curb returns with a radius of 10 feet or more, where grade changes occur in the return, or where 
the central angle is such that a rigid form with a central angle of 90 degrees cannot be used. Back forms for 
curb returns may be made of 1-1/2 inch benders, for the full height of the curb, cleated together. In lieu of 
inside forms for curbs, a curb "mule" may be used for forming and finishing this surface, provided the results 
are approved. 
 
Porous Fill Under Sidewalk  
 
Contractor shall furnish fill consisting of crushed stone meeting the requirements of Crushed Stone for Pipe 
Bedding as specified in Section 12.0 BACKFILL AND COMPACTION, or other approved material. The 
Contractor shall properly wet and compact fill to the thickness shown. 

Execution 

Subgrade Preparation 
 
The subgrade materials shall consist of approved crushed stone placed and compacted in conformance 
with Section 12.0 BACKFILL. Subgrade shall be prepared and constructed in accordance with grade and 
cross sections indicated on Contract drawings and the requirements of Section 12.0 BACKFILL AND 
COMPACTION. 
 
Sidewalk Subgrade 
 
The subgrade shall be tested for grade and cross section with a template extending the full width of the 
sidewalk and supported between side forms. Prepared subgrade shall be made available for inspection and 
approval by the Government at least 24 hours prior to the scheduling of concrete placement or before the 
placement of reinforcement. 
 
Curb and Gutter Subgrade 
 
The subgrade shall be tested for grade and cross section by means of a template extending the full width of 
the curb and gutter. The subgrade shall be of materials equal in bearing quality to the subgrade under the 
adjacent pavement. Prepared subgrade shall be made available for inspection and approval by the 
Government at least 24 hours prior to the scheduling of concrete placement or before the placement of 
reinforcement. 
 
Maintenance of Subgrade 
 
The subgrade shall be maintained in a smooth, compacted condition in conformity with the required section 
and established grade until the concrete is placed. The subgrade shall be in a moist condition when concrete 
is placed. The subgrade shall be prepared and protected to produce a subgrade free from frost when the 
concrete is deposited. 

Form Setting 
 
Forms shall be set to the indicated alignment, grade and dimensions. Forms shall be held rigidly in place by 
a minimum of 3 stakes per form placed at intervals not to exceed 4 feet. Corners, deep sections, and radius 
bends shall have additional stakes and braces, as required. Clamps, spreaders, and braces shall be used where 
required to ensure rigidity in the forms. 
 
Forms shall be removed without injuring the concrete. Bars or heavy tools shall not be used against the 
concrete in removing the forms. Any concrete found defective after form removal shall be promptly and 
satisfactorily repaired. Forms shall be cleaned and coated with form oil each time before concrete is placed. 
Wood forms may, instead, be thoroughly wetted with water before concrete is placed, except that with 
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probable freezing temperatures, oiling is mandatory. Contractor shall exercise judgment in the use and 
application of form oils and shall seek to minimize overspray and spillage of oils to the ground surface. Any 
spillage of oils shall be promptly cleaned. Submit form oil product data sheets. 
 
Sidewalks 
 
Forms for sidewalks shall be set with the upper edge true to line and grade with an allowable tolerance of 
1/8 inch in any 10 foot long section. After forms are set, grade and alignment shall be checked with a 10 
foot straightedge. Forms shall have a transverse slope of 1/4 inch per foot with the low side adjacent to the 
roadway. Side forms shall not be removed for 12 hours after finishing has been completed. 
 
Curbs and Gutters 
 
The forms of the front of the curb shall be removed not less than 2 hours nor more than 6 hours after the 
concrete has been placed. Forms back of curb shall remain in place until the face and top of the curb have 
been finished, as specified for concrete finishing. Gutter forms shall not be removed while the concrete is 
sufficiently plastic to slump in any direction. 

Machine Formed 
 
Automatic curb, gutter and sidewalk machine may be used for forming, at Contractor's option. Concrete 
shall have properties as specified in Section 15.0 CONCRETE FOR MINOR STRUCTURES 
REPLACEMENT, except that maximum slump shall be 21/2-inches, air content shall be two percent of 
design, and minimum compressive strength shall be 4500 psi at 28 days. Machine forming shall produce 
curbs, gutters and sidewalks to the required cross section, lines, grades, finish, and jointing, as specified for 
conventionally formed concrete. If results do not conform to the requirements remove and replace, at no 
additional cost. 
 
Sidewalk Concrete Placement and Finishing 
 
Formed Sidewalks 
 
Concrete shall be placed in the forms in one layer. When consolidated and finished, the sidewalks shall be 
of the thickness indicated. After concrete has been placed in the forms, a strike-off guided by side forms 
shall be used to bring the surface to proper section to be compacted. The concrete shall be consolidated by 
tamping and spading. Reinforced concrete shall be consolidated with an approved vibrator of sufficient 
diameter to fit between reinforcement bars or welded wire reinforcement (WWR). Concrete surface shall be 
finished to grade with a strike off. 
 
Concrete Finishing 
 
After straight edging, when most of the water sheen has disappeared, and just before the concrete hardens, 
the surface shall be finished with a wood, magnesium float or darby to a smooth and uniformly fine granular 
or sandy texture free of waves, irregularities, or tool marks. A scored surface shall be produced by brooming 
with a fiber-bristle brush in a direction transverse to that of the traffic, followed by edging. 
 
Edge and Joint Finishing 
 
All slab edges, including those at formed joints, shall be finished with an edger having a radius of 1/8 inch. 
Transverse joint shall be edged before brooming, and the brooming shall eliminate the flat surface left by 
the surface face of the edger. Corners and edges which have crumbled and areas which lack sufficient mortar 
for proper finishing shall be cleaned and filled solidly with a properly proportioned mortar mixture and then 
finished. 
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Surface and Thickness Tolerances 
 
Finished surfaces shall not vary more than 5/16 inch from the testing edge of a 10-foot straightedge. 
Permissible deficiency in section thickness shall be up to 1/4 inch. 
 
Curb and Gutter Concrete Placement and Finishing 
 
Formed Curb and Gutter 
 
Concrete shall be placed to the section required in a single lift. Consolidation shall be achieved by using 
approved mechanical vibrators. Curve shaped gutters shall be finished with a standard curb "mule". 
 
Curb and Gutter Finishing 
 
Approved slipformed curb and gutter machines may be used in lieu of hand placement. 
 
Concrete Finishing 
 
Exposed surfaces shall be floated and finished with a smooth wood float until true to grade and section and 
uniform in texture. Floated surfaces shall then be brushed with a fine-hair brush with longitudinal strokes. 
The edges of the gutter and top of the curb shall be rounded with an edging tool to a radius of 1/2 inch. 
Immediately after removing the front curb form, the face of the curb shall be rubbed with a wood or concrete 
rubbing block and water until blemishes, form marks, and tool marks have been removed. The front curb 
surface, while still wet, shall be brushed in the same manner as the gutter and curb top. The top surface of 
gutter and entrance shall be finished to grade with a wood float. 
 
Joint Finishing 
 
Curb edges at formed joints shall be finished as indicated. 
 
Surface and Thickness Tolerances 
 
Finished surfaces shall not vary more than 1/4 inch from the testing edge of a 10-foot straightedge. 
Permissible deficiency in section thickness shall be up to 1/4 inch. 
 
Sidewalk Joints 
 
Sidewalk joints shall be constructed to divide the surface into rectangular areas. Transverse contraction 
joints shall be spaced at a distance equal to the sidewalk width or 5 feet on centers, whichever is less, and 
shall be continuous across the slab. Longitudinal contraction joints shall be constructed along the centerline 
of all sidewalks 10 feet or more in width. Transverse expansion joints shall be installed at sidewalk returns 
and opposite expansion joints in adjoining curbs. Where the sidewalk is not in contact with the curb, 
transverse expansion joints shall be installed as indicated. Expansion joints shall be formed about structures 
and features which project through or into the sidewalk pavement, using joint filler of the type, thickness, 
and width indicated. Expansion joints are not required between sidewalks and curb that abut the sidewalk 
longitudinally. 
 
Sidewalk Contraction Joints 
 
The contraction joints shall be formed in the fresh concrete by cutting a groove in the top portion of the slab 
to a depth of at least one-fourth of the sidewalk slab thickness, using a jointer to cut the groove, or by sawing 
a groove in the hardened concrete with a power-driven saw, unless otherwise approved. Sawed joints shall 
be constructed by sawing a groove in the concrete with a 1/8 inch blade to the depth indicated. An ample 
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supply of saw blades shall be available on the job before concrete placement is started, and at least one 
standby sawing unit in good working order shall be available at the jobsite at all times during the sawing 
operations. 
 
Sidewalk Expansion Joints 
 
Expansion joints shall be formed with 1/2 inch joint filler strips. Joint filler in expansion joints surrounding 
structures and features within the sidewalk may consist of preformed filler material conforming to ASTM 
D 1752 or building paper. Joint filler shall be held in place with steel pins or other devices to prevent warping 
of the filler during floating and finishing. Immediately after finishing operations are completed, joint edges 
shall be rounded with an edging tool having a radius of 1/8 inch, and concrete over the joint filler shall be 
removed. At the end of the curing period, expansion joints shall be cleaned and filled with cold-applied joint 
sealant. Joint sealant shall be gray or stone in color. The joint opening shall be thoroughly cleaned before 
the sealing material is placed. Sealing material shall not be spilled on exposed surfaces of the concrete. 
Concrete at the joint shall be surface dry and atmospheric and concrete temperatures shall be above 50 
degrees F at the time of application of joint sealing material. Excess material on exposed surfaces of the 
concrete shall be removed immediately and concrete surfaces cleaned. 
 
Reinforcement Steel Placement 

 
Reinforcement steel shall be accurately and securely fastened in place with suitable supports and ties before 
the concrete is placed. 
 
Curb and Gutter Joints 
 
Curb and gutter joints shall be constructed at right angles to the line of curb and gutter. Reinforcement 
placement shall be completed and made available for inspection by the Government at least 24 hours prior 
to the scheduling of concrete placement. WWR shall be elevated on chairs or concrete block prior to concrete 
placement. WWR shall not be permitted to be laid on the ground and pulled into location at the time of 
concrete placement. A minimum of 2 inches of concrete cover shall be maintained at all edges of 
reinforcement. 
 
Contraction Joints 
 
Contraction joints shall be constructed directly opposite contraction joints in abutting portland cement 
concrete pavements and spaced so that monolithic sections between curb returns shall not be less than 5 feet 
nor greater than 15 feet in length.  
 

a. Contraction joints (except for slip forming) shall be constructed by means of 1/8-inch-thick separators 
and of a section conforming to the cross section of the curb and gutter. Separators shall be removed as 
soon as practicable after concrete has set sufficiently to preserve the width and shape of the joint and 
prior to finishing. 
 
b. When slip forming is used, the contraction joints shall be cut in the top portion of the gutter/curb 
hardened concrete in a continuous cut across the curb and gutter, using a power-driven saw. The depth 
of cut shall be at least one-fourth of the gutter/curb depth and 1/8 inch in width. 

 
Expansion Joints 
 
Expansion joints shall be formed by means of preformed expansion joint filler material cut and shaped to 
the cross section of curb and gutter. Expansion joints shall be provided in curb and gutter directly opposite 
expansion joints of abutting portland cement concrete pavement, and shall be of the same type and thickness 
as joints in the pavement. Where curb and gutter do not abut portland cement concrete pavement, expansion 
joints at least 1/2 inch in width shall be provided at intervals not less than 10 meters (30 feet) nor greater 
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than 35 meters (120 feet). Expansion joints shall be provided in nonreinforced concrete gutter at locations 
indicated. Expansion joints shall be sealed immediately following curing of the concrete or as soon thereafter 
as weather conditions permit. Expansion joints and the top 1 inch depth of curb and gutter contraction-joints 
shall be sealed with joint sealant. The joint opening shall be thoroughly cleaned before the sealing material 
is placed. Sealing material shall not be spilled on exposed surfaces of the concrete. Concrete at the joint 
shall be surface dry and atmospheric and concrete temperatures shall be above 50 degrees F at the time of 
application of joint sealing material. Excess material on exposed surfaces of the concrete shall be removed 
immediately and concrete surfaces cleaned. 
 
Curing and Protection 
 
General Requirements 
 
Concrete shall be protected against loss of moisture and rapid temperature changes for at least 7 days from 
the beginning of the curing operation. Unhardened concrete shall be protected from rain and flowing water. 
All equipment needed for adequate curing and protection of the concrete shall be on hand and ready for use 
before actual concrete placement begins. Protection shall be provided as necessary to prevent cracking of 
the pavement due to temperature changes during the curing period. 
 
Mat Method 
 
The entire exposed surface shall be covered with 2 or more layers of burlap. Mats shall overlap each other 
at least 6 inches. The mat shall be thoroughly wetted with water prior to placing on concrete surface and 
shall be kept continuously in a saturated condition and in intimate contact with concrete for not less than 7 
days. 
 
Impervious Sheeting Method 
 
The entire exposed surface shall be wetted with a fine spray of water and then covered with impervious 
sheeting material. Sheets shall be laid directly on the concrete surface with the light-colored side up and 
overlapped 12 inches when a continuous sheet is not used. The curing medium shall not be less than 18-
inches wider than the concrete surface to be cured, and shall be securely weighted down by heavy wood 
planks, or a bank of moist earth placed along edges and laps in the sheets. Sheets shall be satisfactorily 
repaired or replaced if torn or otherwise damaged during curing. The curing medium shall remain on the 
concrete surface to be cured for not less than 7 days.  
 
Membrane Curing Method 
 
A uniform coating of white-pigmented membrane-curing compound shall be applied to the entire exposed 
surface of the concrete as soon after finishing as the free water has disappeared from the finished surface. 
Formed surfaces shall be coated immediately after the forms are removed and in no case longer than 1 hour 
after the removal of forms. Concrete shall not be allowed to dry before the application of the membrane. If 
any drying has occurred, the surface of the concrete shall be moistened with a fine spray of water and the 
curing compound applied as soon as the free water disappears. Curing compound shall be applied in two 
coats by hand-operated pressure sprayers at a coverage of approximately 200 square feet per gallon for the 
total of both coats. The second coat shall be applied in a direction approximately at right angles to the 
direction of application of the first coat. The compound shall form a uniform, continuous, coherent film that 
shall not check, crack, or peel and shall be free from pinholes or other imperfections. If pinholes, abrasion, 
or other discontinuities exist, an additional coat shall be applied to the affected areas within 30 minutes. 
Concrete surfaces that are subjected to heavy rainfall within 3 hours after the curing compound has been 
applied shall be resprayed by the method and at the coverage specified above. Areas where the curing 
compound is damaged by subsequent construction operations within the curing period shall be resprayed. 
Necessary precautions shall be taken to insure that the concrete is properly cured at sawed joints, and that 
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no curing compound enters the joints. The top of the joint opening and the joint groove at exposed edges 
shall be tightly sealed before the concrete in the region of the joint is resprayed with curing compound. The 
method used for sealing the joint groove shall prevent loss of moisture from the joint during the entire 
specified curing period. Approved standby facilities for curing concrete pavement shall be provided at a 
location accessible to the jobsite for use in the event of mechanical failure of the spraying equipment or 
other conditions that might prevent correct application of the membrane-curing compound at the proper 
time. Concrete surfaces to which membrane-curing compounds have been applied shall be adequately 
protected during the entire curing period from pedestrian and vehicular traffic, except as required for joint-
sawing operations and surface tests, and from any other possible damage to the continuity of the membrane. 
Submit product data sheets for curing compound. 
 
Backfilling 
 
After curing, debris shall be removed and the area adjoining the concrete shall be backfilled, graded, and 
compacted to conform to the surrounding area in accordance with lines and grades indicated. 
 
Protection 

Completed concrete shall be protected from damage until accepted. The Contractor shall repair damaged 
concrete and clean concrete discolored during construction. Concrete that is damaged shall be removed and 
reconstructed for the entire length between regularly scheduled joints. Refinishing the damaged portion shall 
not be acceptable. Removed damaged portions shall be disposed of as directed. 
 
Protective Coating 
 
Protective coating, of linseed oil mixture, shall be applied to the exposed-to-view concrete surface after the 
curing period, if concrete shall be exposed to de-icing chemicals within 6 weeks after placement. Concrete 
to receive a protective coating shall be moist cured. 
 
Application 
 
Curing and backfilling operation shall be completed prior to applying two coats of protective coating. 
Concrete shall be surface dry and clean before each application. Coverage shall be by spray application at not 
more than 50 square yards per gallon for first application and not more than 70 square yards per gallon for 
second application, except that the number of applications and coverage for each application for commercially 
prepared mixture shall be in accordance with the manufacturer's instructions. Coated surfaces shall be 
protected from vehicular and pedestrian traffic until dry. 
 
Precautions 
 
Protective coating shall not be heated by direct application of flame or electrical heaters and shall be 
protected from exposure to open flame, sparks, and fire adjacent to open containers or applicators. Material 
shall not be applied at ambient or material temperatures lower than 50 degrees F. 
 
Field Quality Control 
 
General Requirements 
 
The Contractor shall perform the inspection and tests described and meet the specified requirements for 
inspection details and frequency of testing. Based upon the results of these inspections and tests, the 
Contractor shall take the action and submit reports as required below, and any additional tests to insure that 
the requirements of these specifications are met. 
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Preparations for Placing 
 
Foundation or construction joints, forms, and embedded items shall be inspected in sufficient time prior to 
each concrete placement by the Contractor to certify that it is ready to receive concrete. 
 
Concrete Testing 
 
Strength Testing 
 
The Contractor shall provide molded concrete specimens and perform strength tests. Samples of concrete 
placed each day shall be taken not less than once a day nor less than once for every 250 cubic yards of 
concrete. The samples for strength tests shall be taken in accordance with ASTM C 172. Cylinders for 
acceptance shall be molded in conformance with ASTM C 31/C 31M by an approved testing laboratory. 
Each strength test result shall be the average of 2 test cylinders from the same concrete sample tested at 28 
days, unless otherwise specified or approved. Concrete specified on the basis of compressive strength shall 
be considered satisfactory if the averages of all sets of three consecutive strength test results equal or exceed 
the specified strength, and no individual strength test result falls below the specified strength by more than 
500 psi. 
 
Air Content 
 
Air content shall be determined in accordance with ASTM C 173 or ASTM C 231. ASTM C 231 shall be 
used with concretes and mortars made with relatively dense natural aggregates. Two tests for air content 
shall be made on randomly selected batches of each class of concrete placed during each shift. Additional 
tests shall be made when excessive variation in concrete workability is reported by the placing foreman or 
the Government inspector. If results are out of tolerance, the placing foreman shall be notified and he shall 
take appropriate action to have the air content corrected at the plant. Additional tests for air content shall be 
performed on each truckload of material until such time as the air content is within the tolerance specified. 
 
Slump Test 
 
Two slump tests shall be made on randomly selected batches of each class of concrete for every 250 cubic 
yards, or fraction thereof, of concrete placed during each shift. Additional tests shall be performed when 
excessive variation in the workability of the concrete is noted or when excessive crumbling or slumping is 
noted along the edges of slip-formed concrete. 
 
Temperature 
 
Determine temperature of concrete at time of placement in accordance with ASTM C1064/C1064M. Check 
concrete temperature at least once during each shift that concrete is placed for each strength of concrete 
required. 
 
Thickness Evaluation 
 
The anticipated thickness of the concrete shall be determined prior to placement by passing a template 
through the formed section or by measuring the depth of opening of the extrusion template of the curb 
forming machine. If a slip form paver is used for sidewalk placement, the subgrade shall be true to grade 
prior to concrete placement and the thickness shall be determined by measuring each edge of the completed 
slab. 
 
Surface Evaluation 
 
The finished surface of each category of the completed work shall be uniform in color and free of blemishes 
and form or tool marks. 
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Surface Deficiencies and Corrections 
 
Thickness Deficiency 
 
When measurements indicate that the completed concrete section is deficient in thickness by more than 1/4 
inch the deficient section shall be removed, between regularly scheduled joints, and replaced. 
 
High Areas 
 
In areas not meeting surface smoothness and plan grade requirements, high areas shall be reduced either by 
rubbing the freshly finished concrete with carborundum brick and water when the concrete is less than 36 
hours old or by grinding the hardened concrete with an approved surface grinding machine after the concrete 
is 36 hours old or more. The area corrected by grinding the surface of the hardened concrete shall not exceed 
5 percent of the area of any integral slab, and the depth of grinding shall not exceed 1/4 inch. Pavement areas 
requiring grade or surface smoothness corrections in excess of the limits specified above shall be removed 
and replaced. 
 
Appearance 
 
Exposed surfaces of the finished work shall be inspected by the Government and any deficiencies in 
appearance shall be identified. Areas which exhibit excessive cracking, discoloration, form marks, or tool 
marks or which are otherwise inconsistent with the overall appearances of the work shall be removed and 
replaced. 
 
Detectable Warning System 
 
Install Detectable Warning Systems if required per ICC A117.1, Section 705, and by manufacturers' 
installation instructions.  
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SECTION 15.0 CONCRETE FOR MINOR STRUCTURES 
REPLACEMENT 

15.1  SCOPE OF WORK 
 
Contractor shall provide all labor, materials, equipment, and incidentals as shown, specified, and required 
to furnish and install concrete, reinforcement, and related materials. The work includes: 
 

1. Providing concrete consisting of portland cement, fine and coarse aggregates, water, and approved 
admixtures; combined, mixed, transported placed, finished, and cured. 

 
2. Fabrication and placement of reinforcement, including ties and supports. 
 
3. Design, erection, and removal of formwork. 
 
4. Building into the concrete all sleeves, frames, anchors, inserts, and other items required to be embedded 

in the concrete. 
 

15.2  REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced. The publications are 
referred to within the text by the basic designation only. 
 

ACI INTERNATIONAL 
 

ACI 304R  (2000) Guide for Measuring, Mixing, 
Transporting, and Placing Concrete 

 
ACI 308R  (2001) Guide to Curing Concrete 
 
ACI 318/318R  (2002) Building Code Requirements for 

Structural Concrete and Commentary 
 

 ACI 347  (2001) Guide to Formwork for Concrete  
 

ASTM INTERNATIONAL  
 

ASTM A 185  (2002) Steel Welded Wire Reinforcement, 
Plain, for Concrete 

  
ASTM A 615/A 615M  (2003a) Deformed and Plain Billet-Steel Bars 

for Concrete Reinforcement 
 

ASTM C 143/C 143M  (2003) Slump of Hydraulic Cement Concrete 
 
ASTM C 150  (2002ae1) Portland Cement 
 
ASTM C 171  (2003) Sheet Materials for Curing Concrete 

ASTM C 172  (1999) Sampling Freshly Mixed Concrete 
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ASTM INTERNATIONAL Continued 
 

ASTM C 231  (2003) Air Content of Freshly Mixed Concrete 
by the Pressure Method 
 

ASTM C 260  (2001) Air-Entraining Admixtures for Concrete 
 
ASTM C 309  (2003) Liquid Membrane-Forming Compounds 

for Curing Concrete 
 
ASTM C 31/C 31M  (2003a) Making and Curing Concrete Test 

Specimens in the Field 
 

ASTM C 33  (2003) Concrete Aggregates 
 
ASTM C 39/C 39M  (2003) Compressive Strength of Cylindrical 

Concrete Specimens 
 

ASTM C 494/C 494M  (1999ae1) Chemical Admixtures for Concrete 
 
ASTM C 618  (2003) Coal Fly Ash and Raw or Calcined 

Natural Pozzolan for Use as a Mineral Admixture 
in Concrete 
 

ASTM C 685  (2000) Concrete Made by Volumetric Batching 
and Continuous Mixing 
 

ASTM C 920  (2002) Elastomeric Joint Sealants 
 
ASTM C 94/C 94M  (2003a) Ready-Mixed Concrete 
 
ASTM D 1752  (1984; R 1996e1) Preformed Sponge Rubber and 

Cork Expansion Joint Fillers for Concrete Paving 
and Structural Construction 
 

ASTM D 75  (2003) Sampling Aggregates 
 
ASTM E 96  (2000e1) Water Vapor Transmission of 

Materials 
 

U.S. ARMY CORPS OF ENGINEERS (USACE) 
 

COE CRD-C 400  (1963) Requirements for Water for Use in 
Mixing or Curing Concrete 
 

COE CRD-C 572  (1974) Specifications for Polyvinylchloride 
Waterstops 
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15.3 DESIGN AND PERFORMANCE REQUIREMENTS 
 
The Government shall maintain the option to sample and test joint sealer, joint filler material, 
waterstop, aggregates and concrete to determine compliance with the specifications. The Contractor 
shall provide facilities and labor as may be necessary to assist the Government in procurement of 
representative test samples. Samples of aggregates shall be obtained at the point of batching in 
accordance with ASTM D 75. Concrete shall be sampled in accordance with ASTM C 172. Slump and 
air content shall be determined in accordance with ASTM C 143/C 143M and ASTM C 231, 
respectively, when cylinders are molded. Compression test specimens shall be made, cured, and 
transported in accordance with ASTM C 31/C 31M. Compression test specimens shall be tested in 
accordance with ASTM C 39/C 39M. Samples for strength tests shall be taken not less than once each 
shift in which concrete is produced from each class of concrete required. A minimum of three 
specimens shall be made from each sample; two shall be tested at 28 days (90 days if pozzolan is used) 
for acceptance, and one shall be tested at 7 days for information. 
 
Classification of Concrete 
 
Class "A" concrete shall be steel reinforced and includes all concrete, unless indicated otherwise. Class 
"B" concrete shall be placed without forms or with simple forms, with little or no reinforcing and 
includes the following: 
 

a. Concrete fill. 
b. Unreinforced encasements. 
c. Thrust blocks. 

 
Strength 
 
Acceptance test results shall be the average strengths of two specimens tested at 28 days (90 days if 
pozzolan is used). The strength of the concrete shall be considered satisfactory so long as the average 
of three consecutive acceptance test results equal or exceed the specified compressive strength (f'c), and 
no individual acceptance test result falls below f'c by more than 500 psi. 
 

Construction Tolerances 

A Class "C" finish shall apply to all surfaces except those specified to receive a Class "D" finish. A 
Class "D" finish shall apply to all surfaces which shall be permanently concealed after construction. 
The surface requirements for the classes of finish required shall be as specified in American Concrete 
Institute (ACI) 347. 
 
Concrete Mixture Proportions 
 
Concrete mixture proportions shall be the responsibility of the Contractor. Mixture proportions shall 
include the dry weights of cementitious material(s); the nominal maximum size of the coarse aggregate; 
the specific gravities, absorptions, and saturated surface-dry weights of fine and coarse aggregates; the 
quantities, types, and names of admixtures; and quantity of water per cubic yard of concrete. All 
materials included in the mixture proportions shall be of the same type and from the same source as 
shall be used on the project. 
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General 
 

a. Normal weight: 145 pounds per cubic foot. 
b. Use air entraining admixture in all concrete: Provide not less than four percent, nor more than 

eight percent, entrained air for concrete exposed to freezing and thawing and from three 
percent to five percent for other concrete. 

Proportioning and Design of Class "A" Mix 
 
a. Minimum compressive strength at 28 days (fc'): 4,000 psi. 
b. Maximum water cement ratio by weight: 0.45. 
c. Minimum cement content: 564 pounds per cubic yard. 

 
Proportioning and Design of Class "B" Mix 
 

a. Minimum compressive strength at 28 days (fc'): 3,000 psi. 
b. Maximum water cement ratio by weight: 0.50. 
c. Minimum cement content: 517 pounds per cubic yard. 

 
Slump Limits 
 
Proportion and design mixes to result in concrete slump at the point of placement of not less than 1-
inch and not more than 4-inches. 

15.4 MATERIALS 
 
Cementitious Materials 
 
Cementitious materials shall conform to the appropriate specifications listed below: 
 
Portland Cement 
 
ASTM C 150, Type II. Type I may be used in lieu of Type II when acceptable to the Government. 
Contractor shall use portland cement made by a well-known manufacturer and produced by not more 
than one plant. Alternate cement sources may be used provided that a mix design has been accepted 
and a trial batch verifying performance has been made. 
 
Pozzolan 
 
Pozzolan shall conform to ASTM C 618, Class C or F, including requirements of Tables 1A and 2A. 

Aggregates 
 
Aggregates shall meet the quality and grading requirements of ASTM C 33 Class Designations 4M or 
better. Contractor shall use air-entraining admixture in all concrete, unless otherwise shown or 
specified. The Contractor shall use air-entraining admixture at the manufacturer's prescribed rate to 
result in concrete at the point of placement having air content within the prescribed limits. 
 
Admixtures 
 
Admixtures to be used shall comply with the appropriate specification listed. Chemical admixtures that 
have been in storage at the project site for longer than 6 months or that have been subjected to freezing 
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shall be retested at the expense of the Contractor at the request of the Government and shall be rejected if 
test results are not satisfactory. 
 
Air-Entraining Admixture 
 
Air-entraining admixture shall meet the requirements of ASTM C 260. 

 
Accelerating Admixture 
 
Other accelerators shall meet the requirements of ASTM C 494/C 494M, Type D or E. 
 
Water-Reducing or Retarding Admixture 
 
Water-reducing or retarding admixture shall meet the requirements of ASTM C 494/C 494M, Type D 
or E. 
 
Admixture Containing Chloride Ions 
 
Calcium chloride or admixtures containing chloride ions shall not be used. 
  
Water 
 
Water for mixing and curing shall be fresh, clean, potable, and free from injurious amounts of oil, acid, 
salt, or alkali, except that unpotable water may be used if it meets the requirements of Corps of 
Engineers (COE) CRD-C 400. 
 
Reinforcing Steel 
 
Reinforcing steel bar shall conform to the requirements of ASTM A 615/A 615M, Grade 60. Welded 
steel wire fabric shall conform to the requirements of ASTM A 185. Details of reinforcement not shown 
shall be in accordance with ACI 318/318R, Chapters 7 and 12. 
 
Expansion Joint Filler Strips, Premolded 
 
Expansion joint filler strips, premolded shall be sponge rubber conforming to ASTM D 1752, Type I. 
 
Joint Sealants - Field Molded Sealants 
 
Joint sealants - field molded sealants shall conform to ASTM C 920, Type M, Grade NS, Class 25, 
Contractor shall use NT for vertical joints and Type M, Grade P, Class 25, Contractor shall use T for 
horizontal joints. Bond-breaker material shall be polyethylene tape, coated paper, metal foil, or similar 
type materials. The backup material shall be compressible, nonshrink, nonreactive with the sealant, 
and a nonabsorptive material such as extruded butyl or polychloroprene foam rubber. Immediately 
prior to installation of field-molded sealants, the joint shall be cleaned of all debris and further cleaned 
using water, chemical solvents, or other means as recommended by the sealant manufacturer or 
directed. 
 
Waterstops 
 
Waterstops shall conform to COE CRD-C 572. 
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Formwork 
 
The design and engineering of the formwork as well as its construction, shall be the responsibility of the 
Contractor. 
 
Form Coatings 

 
Forms for exposed surfaces shall be coated with a nonstaining form oil, which shall be applied shortly 
before concrete is placed. 

Vapor Barrier 
 
Vapor barrier shall be polyethylene sheeting with a minimum thickness of 6 mils or other equivalent 
material having a vapor permeance rating not exceeding 0.5 perms as determined in accordance with 
ASTM E 96. 
 
Curing Materials 
 
Curing materials shall conform to the following requirements. 
 
Impervious Sheet Materials 
 
Impervious sheet materials, ASTM C 171, type optional, except polyethylene film, if used, shall be 
white opaque. 
 
Membrane-Forming Curing Compound 
 
Membrane-forming curing compound shall be ASTM C 309, Type 1-D or 2, Class A.  

15.5 PREPARATION 
 
General 
 
Construction joints shall be prepared to expose coarse aggregate, and the surface shall be clean, damp, 
and free of laitance. Ramps and walkways, as necessary, shall be constructed to allow safe and 
expeditious access for concrete and workmen. Snow, ice, standing or flowing water, loose particles, 
debris, and foreign matter shall have been removed. Earth foundations shall be satisfactorily 
compacted. Spare vibrators shall be available. The entire preparation shall be accepted by the 
Government prior to placing. 
 
Embedded Items 
 
Reinforcement shall be secured in place; joints, anchors, and other embedded items shall have been 
positioned. Internal ties shall be arranged so that when the forms are removed the metal part of the tie 
shall be not less than 2 inches from concrete surfaces permanently exposed to view or exposed to water 
on the finished structures. Embedded items shall be free of oil and other foreign matters such as loose 
coatings or rust, paint, and scale. The embedding of wood in concrete shall be permitted only when 
specifically authorized or directed. All equipment needed to place, consolidate, protect, and cure the 
concrete shall be at the placement site and in good operating condition. 
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Formwork Installation 
 
Forms shall be properly aligned, adequately supported, and mortar-tight. The form surfaces shall be 
smooth and free from irregularities, dents, sags, or holes when used for permanently exposed faces. All 
exposed joints and edges shall be chamfered, unless otherwise indicated. 
 
Vapor Barrier Installation 
 
Vapor barriers shall be applied over gravel fill. Edges shall be lapped not less than 6 inches. All joints 
shall be sealed with pressure-sensitive adhesive not less than 2 inches wide. The vapor barrier shall be 
protected at all times to prevent injury or displacement prior to and during concrete placement. 
 
Production of Concrete 
 
Ready-Mixed Concrete 
 
Ready-mixed concrete shall conform to ASTM C 94/C 94M except as otherwise specified. 

Concrete Made by Volumetric Batching and Continuous Mixing 
 
Concrete made by volumetric batching and continuous mixing shall conform to ASTM C 685. 
 
Waterstops 
 
Waterstops shall be installed and spliced as directed by the manufacturer. 

15.6 CONVEYING AND PLACING CONCRETE 
 
Conveying and placing concrete shall conform to the following requirements. 
 
General 
 
Concrete placement shall not be permitted when weather conditions prevent proper placement and 
consolidation without approval. When concrete is mixed and/or transported by a truck mixer, the 
concrete shall be delivered to the site of the work and discharge shall be completed within 1-1/2 hours 
or 45 minutes when the placing temperature is 85 degrees F or greater unless a retarding admixture is 
used. Concrete shall be conveyed from the mixer to the forms as rapidly as practicable by methods 
which prevent segregation or loss of ingredients. Concrete shall be in place and consolidated within 15 
minutes after discharge from the mixer. Concrete shall be deposited as close as possible to its final 
position in the forms and be so regulated that it may be effectively consolidated in horizontal layers 18 
inches or less in thickness with a minimum of lateral movement. The placement shall be carried on at 
such a rate that the formation of cold joints shall be prevented. Place concrete in a continuous operation 
within planned joints or sections complying with the requirements of ACI 304R. 
 
Consolidation 
 
Each layer of concrete shall be consolidated by internal vibrating equipment supplemented by hand-
spading, rodding or tamping. Internal vibration shall be systematically accomplished by inserting the 
vibrator through the fresh concrete in the layer below at a uniform spacing over the entire area of 
placement. The distance between insertions shall be approximately 1.5 times the radius of action of the 
vibrator and overlay the adjacent, just-vibrated area by a few inches. The vibrator shall penetrate rapidly 
to the bottom of the layer and at least 6 inches into the layer below, if such a layer exists. It shall be held 
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stationary until the concrete is consolidated and then withdrawn slowly at the rate of about 3 inches per 
second. 
 
Cold-Weather Requirements 
 
No concrete placement shall be made when the ambient temperature is below 35 degrees F or if the 
ambient temperature is below 40 degrees F and falling. Suitable covering and other means as approved 
shall be provided for maintaining the concrete at a temperature of at least 50 degrees F for not less than 
72 hours after placing and at a temperature above freezing for the remainder of the curing period. Salt, 
chemicals, or other foreign materials shall not be mixed with the concrete to prevent freezing. Any 
concrete damaged by freezing shall be removed and replaced at the expense of the Contractor. 

Hot-Weather Requirements 
 
When the rate of evaporation of surface moisture, as determined by use of Figure 1 of ACI 308R, is 
expected to exceed 0.2 pound per square foot per hour, provisions for windbreaks, shading, fog 
spraying, or covering with a light-colored material shall be made in advance of placement, and such 
protective measures shall be taken as quickly as finishing operations shall allow. 

15.7 FORM REMOVAL 
 
Forms shall not be removed before the expiration of 24 hours after concrete placement except where 
otherwise specifically authorized. Supporting forms and shoring shall not be removed until the concrete 
has cured for at least 5 days. When conditions on the work are such as to justify the requirement, forms 
shall be required to remain in place for longer periods. 

15.8 FINISHING 
 
General 
 
No finishing or repair shall be done when either the concrete or the ambient temperature is below 50 
degrees F. 
 
Finishing Formed Surfaces 
 
All fins and loose materials shall be removed, and surface defects including tie holes shall be filled. All 
honeycomb areas and other defects shall be repaired. All unsound concrete shall be removed from areas 
to be repaired. Surface defects greater than 1/2 inch in diameter and holes left by removal of tie rods in 
all surfaces not to receive additional concrete shall be reamed or chipped and filled with dry-pack 
mortar. The prepared area shall be brush-coated with an approved epoxy resin or latex bonding 
compound or with a neat cement grout after dampening and filled with mortar or concrete. The cement 
used in mortar or concrete for repairs to all surfaces permanently exposed to view shall be a blend of 
portland cement and white cement so that the final color when cured shall be the same as adjacent 
concrete. 
 
Finishing Unformed Surfaces 
 
All unformed surfaces that are not to be covered by additional concrete or backfill shall be float 
finished to elevations shown, unless otherwise specified. Surfaces to receive additional concrete or 
backfill shall be brought to the elevations shown and left as a true and regular surface. Exterior surfaces 
shall be sloped for drainage unless otherwise shown. Joints shall be carefully made with a jointing 
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tool. Unformed surfaces shall be finished to a tolerance of 3/8 inch for a float finish and 5/16 inch for 
a trowel finish as determined by a 10-foot straightedge placed on surfaces shown on the plans to be 
level or having a constant slope. Finishing shall not be performed while there is excess moisture or 
bleeding water on the surface. No water or cement shall be added to the surface during finishing. 
 
Float Finish 
 
Surfaces to be float finished shall be screeded and darbied or bullfloated to eliminate the ridges and to 
fill in the voids left by the screed. In addition, the darby or bullfloat shall fill all surface voids and only 
slightly embed the coarse aggregate below the surface of the fresh concrete. When the water sheen 
disappears and the concrete shall support a person's weight without deep imprint, floating should be 
completed. Floating should embed large aggregates just beneath the surface, remove slight 
imperfections, humps, and voids to produce a plane surface, compact the concrete, and consolidate 
mortar at the surface. 
 
Trowel Finish 
 
A trowel finish shall be applied on interior exposed slabs, unless otherwise shown or specified, on slabs 
to receive resilient floor finishes, and where indicated. Trowelling shall be done immediately following 
floating to provide a smooth, even, dense finish free from blemishes including trowel marks. Finished 
surfaces shall be protected from damage during the construction period. 
 
Broom Finish 
 
A broom finish shall be applied to all exterior exposed horizontal surfaces subject to light foot traffic, 
sidewalks, interior and exterior concrete steps and ramps, horizontal surfaces which shall receive a grout 
topping or a concrete equipment base slab, and where indicated. The concrete shall be screeded and 
floated to required finish plane with no coarse aggregate visible. After surface moisture disappears, the 
surface shall be broomed or brushed with a broom or fiber bristle brush in a direction transverse to that 
of the main traffic or as directed. 
 
Expansion and Contraction Joints 
 
Expansion and contraction joints shall be made in accordance with the details shown or as otherwise 
specified. Provide 1/2 inch thick transverse expansion joints where new work abuts an existing concrete. 
Expansion joints shall be provided at a maximum spacing of 30 feet on center in sidewalks, unless 
otherwise indicated, and spaced as indicated in slabs. Contraction joints shall be provided at a maximum 
spacing of 6 linear feet in sidewalks, unless otherwise indicated, and spaced as indicated in slabs. 
Contraction joints shall be cut at a minimum of 1 inch(es) deep with a jointing tool after the surface has 
been finished. 

15.9 CURING AND PROTECTION 
 
Beginning immediately after placement and continuing for at least 7 days, all concrete shall be cured 
and protected from premature drying, extremes in temperature, rapid temperature change, freezing, 
mechanical damage, and exposure to rain or flowing water. All materials and equipment needed for 
adequate curing and protection shall be available and at the site of the placement prior to the start of 
concrete placement. Preservation of moisture for concrete surfaces not in contact with forms shall be 
accomplished by one of the following methods: 
 

a. Continuous sprinkling or ponding 
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b. Application of absorptive mats or fabrics kept continuously wet. 
 
c. Application of sand kept continuously wet. 
 
d. Application of impervious sheet material conforming to ASTM C 171. 
 
e. Application of membrane-forming curing compound conforming to ASTM C 309, Type 1-D, on 

surfaces permanently exposed to view and Type 2 on other surfaces shall be accomplished in 
accordance with manufacturer's instructions. 

 
The preservation of moisture for concrete surfaces placed against wooden forms shall be 
accomplished by keeping the forms continuously wet for 7 days. If forms are removed prior to end 
of the required curing period, other curing methods shall be used for the balance of the curing 
period. During the period of protection removal, the temperature of the air in contact with the 
concrete shall not be allowed to drop more than 25 degrees F within a 24 hour period. 

15.10 TESTS AND INSPECTIONS 
 
General 
 
The individuals who sample and test concrete as required in this specification shall have demonstrated 
a knowledge and ability to perform the necessary test procedures equivalent to the ACI minimum 
guidelines for certification of Concrete Field Testing Technicians, Grade I. 
 
Inspection Details and Frequency of Testing 

Preparations for Placing 
 
Foundation or construction joints, forms, and embedded items shall be inspected in sufficient time prior 
to each concrete placement by the Contractor to certify that it is ready to receive concrete. 
 
Concrete Testing 
 
Concrete testing shall meet the requirement of Appendix J, CONCRETE SIDEWALKS AND CURBS 
AND GUTTERS SPECIFICATION. 
 
Action Required 
 
Placing 
 
The placing foreman shall not permit placing to begin until he has verified that an adequate number of 
acceptable vibrators, which are in working order and have competent operators, are available. Placing 
shall not be continued if any pile is inadequately consolidated. 

Air Content 
 
Whenever a test result is outside the specification limits, the concrete shall not be delivered to the forms 
and an adjustment shall be made to the dosage of the air-entrainment admixture. 
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Slump 
 
Whenever a test result is outside the specification limits, the concrete shall not be delivered to the forms 
and an adjustment should be made in the batch weights of water and fine aggregate. The adjustments 
are to be made so that the water-cement ratio does not exceed that specified in the submitted concrete 
mixture proportion. 
 
Reports 
 
The results of all tests and inspections conducted at the project site shall be reported informally at the 
end of each shift and in writing weekly and shall be delivered within 3 days after the end of each weekly 
reporting period. See Section 21.0 CONTRACTOR QUALITY CONTROL. 
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SECTION 16.0 TOPSOIL REPLACEMENT 
 
Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 32 92 19 LOAMING AND 
SEEDING.  
 
Provide 4 inches of topsoil to meet indicated finish grade. After areas have been brought to indicated 
finish grade, incorporate fertilizer, pH adjusters, and soil conditioners into soil a minimum depth of 4 
inches by disking, harrowing, tilling, or other method approved by the Government. Remove debris and 
stones larger than 3/4 inch in any dimension remaining on the surface after finish grading. Correct 
irregularities in finish surfaces to eliminate depressions. Protect finished topsoil areas from damage by 
vehicular or pedestrian traffic. Topsoil shall be placed a maximum of 2 weeks prior to planting and 
within the planting season. 
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SECTION 17.0 SODDING 
 

Following topsoil emplacement, the Contractor shall procure the labor and materials to install sod at 
each of the OU4 properties. Activities include: 

 
 Sod transport, delivery, and storage. 
 
 Protection of sod while stored. 
 
 Sod cutting, placement, rolling. 
 
 Watering. 
 
 Submittal and approval of sod and sod fertilizer. 
 
 Submittal and approval of nursery or sod farm certification. 
 

Due to a potential project schedule where some of the fieldwork could occur during the winter months, 
a second mobilization may be required to complete the balance of the work at the beginning of the next 
growing season. This work and product shall be contracted such that watering and warranty flow down 
to the subcontractor.   

17.1 SCOPE OF WORK 
 
Contractor shall provide all labor, materials, tools, equipment and incidentals as shown, specified and 
required to furnish and install all sod as shown, specified, and required for site restoration. Types of 
products required include topsoil, sod, inorganic soil amendments, organic soil amendments, fertilizers, 
mulches, erosion-control materials, and accessories. 

17.2 REFERENCES 
 

The publications listed below form a part of this specification to the extent referenced. The 
publications are referred to within the text by the basic designation only. 
 

TURFGRASS PRODUCERS INTERNATIONAL (TPI) 
 

                    TPI GSS   (1995) Guideline Specifications for Sodding  
 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
 

           ASTM C 602   (1995a; R 2001) Agricultural Liming 
  Materials 

 
          ASTM D 4427   (1992; R 2002) Peat Samples by Laboratory 

Testing 
 
 
SUBMITTALS 
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Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for information only. When used, a designation following the "G" designation identifies 
the office that shall review the submittal for the Government. Architect-Engineer approval is required for 
submittals with an "AE" designation. Resident Office approval is for submittals with a "RO" designation. 
Submit the following in accordance with Section 24.0 SUBMITTAL PROCEDURES: 
 
SD-03 Product Data 

 Fertilizer  
Include physical characteristics, and recommendations. 

SD-07 Certificates 
 Nursery and Sod farm certification for sods. Indicate type of sod in accordance with TPI GSS; G 

17.3 DEFINITIONS 
 
Stand of Turf 
 
100 percent ground cover of the established species. 

17.4 RELATED REQUIREMENTS 
 
Section 11.0 EXCAVATION, Section 12.0 BACKFILL AND COMPACTION, Section 18.0 
EXTERIOR PLANT REPLACEMENT SPECIFICATION applies to this section for pesticide use and 
plant establishment requirements, with additions and modifications herein. 

17.5 DELIVERY, STORAGE, AND HANDLING 

Delivery 
 
Sod Protection 
 
Contractor shall protect sod from drying out and from contamination during delivery, on-site storage, 
and handling. The Contractor shall not schedule sod delivery until site conditions are ready for 
installation. 
 
Fertilizer, Gypsum, Sulfur, Iron, and Lime Delivery 
 
Deliver to the site in original, unopened containers bearing manufacturer's chemical analysis, name, trade 
name, trademark, and indication of conformance to state and federal laws. Instead of containers, fertilizer, 
gypsum, sulphur, iron, and lime may be furnished in bulk with certificate indicating the above information. 
 
Storage 
 
Sod Storage 
 
Contractor shall lightly sprinkle with water, cover with moist burlap, straw, or other approved covering; 
and protect from exposure to wind and direct sunlight until planted. The Contractor shall provide 
covering that shall allow air to circulate so that internal heat shall not develop. Contractor shall not store 
sod longer than 24 hours. The Contractor shall not store sod directly on concrete or bituminous surfaces. 
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Topsoil 
 
Prior to stockpiling topsoil, Contractor shall treat growing vegetation with application of appropriate 
specified non-selective herbicide. The Contractor shall clear and grub existing vegetation three to four 
weeks prior to stockpiling topsoil. 
 
Handling 
 
Contractor shall not drop or dump sodding materials from vehicles. 

17.6 TIME RESTRICTIONS AND PLANTING CONDITIONS 
 
Planting Restrictions 
 
Contractor shall not place sod when the ground is frozen, snow covered, muddy, or when air 
temperature exceeds 90 degrees Fahrenheit. 
 
Time Limitations 
 
Sod 
 
Contractor shall place sod a maximum of thirty six hours after initial harvesting, in accordance with 
TPI GSS as modified herein. 

17.7 SOURCE QUALITY CONTROL 
 
Contractor shall provide sod procured from areas having growing conditions similar to location of Site. 
 
Sod shall be machine cut into rectangular sections, exercising care to retain the native soil on the roots 
of the sod, during stripping, transportation and planting. Rectangular sections of sod may vary in length 
but shall be equal in width and of a size that permits the sod to be lifted and rolled without breaking. 
 
Contractor shall cut and move sod only when soil moisture conditions are such that favorable results 
can be expected. 

17.8 PRODUCTS 

Sod 
 
Classification 
 
Sod shall be nursery grown, certified as classified in the TPI GSS. Machine cut sod at a uniform 
thickness of 3/4 inch within a tolerance of 1/4 inch, excluding top growth and thatch. Each individual 
sod piece shall be strong enough to support its own weight when lifted by the ends. Broken pads, 
irregularly shaped pieces, and torn or uneven ends shall be rejected. Wood pegs and wire staples for 
anchorage shall be as recommended by sod supplier. 
 
Purity 
 
Sod species shall be genetically pure, free of weeds, pests, and disease. 
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Planting Dates 
 
Contractor shall lay sod from April 15 to June 1 for warm season spring planting and from September 
1 to October 30 for cool season fall planting. 
 
Composition 
 
Proportion 
 
Sod shall preferably contain grass species proportioned as follows: 

Botanical Name  Common Name Percent 

Poa Pratensis A-34 Kentucky 34 
Var. A-34 Bluegrass 

Poa Pratensis Midnight Kentucky 33 
Var. Midnight Bluegrass 

Poa Pratensis Glade Kentucky 33 
Var. Glade Bluegrass 

 
Contractor shall obtain Government approval to provide sod with an alternative blend of grass species. 

17.9 TOPSOIL 
 
Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 32 92 00 LOAMING AND 
SEEDING and Section 16.0 TOP SOIL PLACEMENT. 

 

17.10 SOIL CONDITIONERS 
  
Contractor shall add conditioners to topsoil as required to bring into compliance with "composition" 
standard for topsoil as specified in Section 16.0 TOPSOIL REPLACEMENT. 

17.11 PREPARATION 

Extent of Work 
 
Contractor shall provide soil preparation (including soil conditioners as required), fertilizing, seeding, 
and surface topdressing of all newly graded finished earth surfaces, unless indicated otherwise, and at 
all areas inside or outside the limits of construction that are disturbed by the Contractor's operations. 
 
Topsoil 
 
Contractor shall provide 4 inches of off-site topsoil to meet indicated finish grade. After areas have 
been brought to indicated finish grade, the Contractor shall incorporate fertilizer, pH adjusters, and soil 
conditioners into soil a minimum depth of 4 inches by disking, harrowing, tilling or other method 
approved by the Government. Contractor shall remove debris and stones larger than 3/4 inch in any 
dimension remaining on the surface after finish grading. The Contractor shall correct irregularities in 
finish surfaces to eliminate depressions. Contractor shall protect finished topsoil areas from damage by 
vehicular or pedestrian traffic. Topsoil shall be placed a maximum of 2 weeks prior to planting and 
within the planting season. 
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Prior to the commencement of the seeding operation, the Contractor shall verify that finished grades 
are as indicated on drawings; the placing of topsoil, smooth grading, and compaction requirements have 
been completed in accordance with Section 11.0 EXCAVATION and Section 12.0 BACKFILL AND 
COMPACTION. 
 
The prepared surface shall be a maximum 1 inch below the adjoining grade of any surfaced area. New 
surfaces shall be blended to existing areas. The prepared surface shall be completed with a light raking 
to remove from the surface debris and stones over a minimum 5/8 inch in any dimension. 
 
Soil Conditioner Application Rates 

 
Contractor shall apply soil conditioners at rates as determined by laboratory soil analysis of the soils at 
the job site. 
 
Fertilizer Application Rates 
 
Contractor shall apply fertilizer at rates as determined by laboratory soil analysis of the soils at the job 
site. 

17.12 SODDING 
 
Finished Grade and Topsoil 

 
Prior to the commencement of the sodding operation, the Contractor shall verify that finished grades 
are as indicated on drawings; the placing of topsoil, smooth grading, and compaction requirements have 
been completed in accordance with Section 11.0 EXCAVATION and Section 12.0 BACKFILL AND 
COMPACTION. 
 
The prepared surface shall be a maximum 1 inch below the adjoining grade of any surfaced area. New 
surfaces shall be blended to existing areas. The prepared surface shall be completed with a light raking 
to remove from the surface debris and stones over a minimum 5/8 inch in any dimension. 
 
Placing 
 
Contractor shall place sod a maximum of 36 hours after initial harvesting. The Contractor shall lay sod 
to form a solid mass with tightly fitted joints. Contractor shall butt ends and sides of sod strips; they 
shall not overlap. Contractor shall stagger strips to offset joints in adjacent courses and work from 
boards to avoid damage to subgrade or sod. 
 
Sodding Slopes and Ditches 
 
For slopes 2:1 and greater, Contractor shall lay sod with long edge perpendicular to the contour. For V-
ditches and flat bottomed ditches, Contractor shall lay sod with long edge perpendicular to flow of 
water. The Contractor shall anchor each piece of sod, as necessary, with wood pegs or wire staples 
maximum 2 feet on center. On slope areas, Contractor shall start sodding at bottom of the slope. 

Finishing 
 
After completing sodding, Contractor shall blend edges of sodded area smoothly into surrounding area. 
Air pockets shall be eliminated and a true and even surface shall be provided. Frayed edges shall be 
trimmed and holes and missing corners shall be patched with sod. 
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Rolling 
 
Immediately after sodding, Contractor shall firm the entire area except for slopes in excess of 3 to 1 
with a roller not exceeding 90 pounds for each foot of roller width. 
 
Watering 
 
During the first week, the Contractor shall water sod daily or more frequently as necessary, and 
thereafter as required by daily temperature and wind conditions at a rate sufficient to ensure thorough 
wetting of soil to minimum depth of 6 inches. Run-off, puddling, and wilting shall be prevented. Unless 
otherwise directed, watering trucks shall not be driven over turf areas. Watering of other adjacent areas 
or plant material shall be prevented by the Contractor. 

17.13 PROTECTION OF TURF AREAS 
 
Immediately after turfing, the Contractor shall protect the area against traffic and other use. 

17.14 RESTORATION 
 
Contractor shall restore to original condition existing turf areas which have been damaged during turf 
installation operations. The Contractor shall keep clean at all times at least one paved pedestrian access 
route and one paved vehicular access route to each house. Contractor shall clean other paving when work 
in adjacent areas is complete. 

17.15 SOD ESTABLISHMENT PERIOD 
 
Commencement 
 
The sod establishment period to obtain a healthy stand of grass plants shall end 3 months after the last 
day of the sodding operation. Written calendar time period shall be furnished by the Contractor for the 
sod establishment period. When there is more than 1 sod establishment period, the boundaries of the 
sodded area covered for each period shall be described. The sod establishment period shall be modified 
for inclement weather, shut down periods, or for separate completion dates of areas. 
 
Satisfactory Stand of Grass Plants 
 
Grass plants shall be evaluated for species and health. A satisfactory stand of grass plants from the 
sodding operation shall be living sod uniform in color and leaf texture. Bare spots shall be a maximum 
2 inches square. Joints between sod pieces shall be tight and free from weeds and other undesirable 
growth. 
 
 
Maintenance During Establishment Period 
 
Maintenance of the sodded areas shall include eradicating weeds, insects and diseases; protecting 
embankments and ditches from surface erosion; maintaining erosion control materials and mulch; 
protecting installed areas from traffic; mowing; watering; and post-fertilization. 
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Mowing 
 
Areas shall be mowed to a minimum 3-inch height when the turf is a maximum 4 inches high. Clippings 
shall be removed when the amount cut prevents sunlight from reaching the ground surface. 
 
Watering 
 
Source of water shall be approved by the Government and of suitable quality for irrigation, containing 
no elements toxic to plant life. 
 
Post-Fertilization 
 
A maximum 1/2 pound per 1000 square feet of actual available nitrogen shall be provided to the grass 
plants. The application shall be timed prior to the advent of winter dormancy and shall be made without 
burning the installed grass plants. 
 
Repair or Reinstall 
 
Unsatisfactory stand of grass plants and mulch shall be repaired or reinstalled, and eroded areas shall 
be repaired by the Contractor in accordance with paragraph PREPARATION. 

Maintenance Record 
 
A record of each site visit shall be furnished, describing the maintenance work performed; areas 
repaired or reinstalled, and diagnosis for unsatisfactory stand of grass plants 
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SECTION 18.0 EXTERIOR PLANTS REPLACEMENT 
 
All of the OU4 properties include exterior plants that shall require removal prior to soil excavation.  
Arboreal Survey data for the OU4 properties are in Appendix D.  As part of the site restoration, these 
plants shall be replaced as specified herein.  A local subcontractor shall likely be required to furnish 
and install the plants.  Subcontractor shall use pre-construction photo documentation of each property 
to establish the minimum requirements for what is to be furnished. 
 
Contractor shall provide all labor, materials, tools, equipment and incidentals as shown, specified and 
required to furnish and install exterior plants for site restoration. Types of products required include: 
shade and flowering trees, deciduous shrubs, coniferous evergreen trees and shrubs, broadleaf evergreen 
trees and shrubs, vines and ground cover plants, bulbs, corms, tubers and rhizomes, herbaceous and 
woody perennials, securement and protection accessories, topsoil, organic and inorganic topsoil 
amendments, fertilizers, mulches and weed-control barriers, erosion-control material, and accessories. 

18.1  REERENCES 
 

The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to within the text by the basic designation only. 
 
 

AMERICANHORT (AH) 
ANSI/ANLA Z60.1   (2004; Revision 2014) American Standard for Nursery Stock 

 
AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 

 
ANSI A 300   (1995) Tree Care Operations - Tree, Shrub 

and 
Other Woody Plant Maintenance - Standard 
Practices 

 
ANSI Z133.1   (2001) Tree Care Operations - Pruning, 

Trimming, Repairing, Maintaining, and 
Removing Trees, and Cutting Brush 

 
ANSI Z60.1   (1996) American Standard for Nursery Stock  
 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
 

ASTM A 580/A 580M  (2018) Standard Specification for Stainless 
Steel Wire  

ASTM C 602   (1995a; R 2001) Agricultural Liming 
   Materials 

 
ASTM D 4427    (2018) Standard Classification of Peat 

    Samples by Laboratory Testing 
 

ASTM D 4972   (2001) pH of Soils  
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L.H. BAILEY HORTORIUM (LHBH) 
 

LHBH   (1976) Hortus Third  
 

TREE CARE INDUSTRY ASSOCIATION (TCIA) 
TCIA A300P1   (2008; R 2017) ANSI A300 Part1: Tree Care Operations 

- Trees, Shrubs and Other Woody Plant Maintenance 
Standard Practices - Pruning 

TCIA Z133   (2006; R 2017) American National Standard for 
Arboricultural Operations - Safety Requirements 

 
SUBMITTALS 
 
Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for information only. When used, a designation following the "G" designation identifies 
the office that shall review the submittal for the Government. Architect-Engineer approval is required 
for submittals with an "AE" designation. Resident Office approval is for submittals with a "RO" 
designation. Submit the following in accordance with Section 24.0 SUBMITTAL PROCEDURES: 
 
SD-01 Preconstruction Submittals 

 State Landscape Contractor's License 
 Time Restrictions and Planting Conditions 
 Indicate anticipated dates and locations for each type of planting. 

SD-03 Product Data 
 Peat 
 Composted Derivatives 
 Rotted Manure 
 Mulch 

Submit documentation indicating type of biobased material in product and biobased content. 
Indicate relative dollar value of biobased content products to total dollar value of products 
included in project. 

 Gypsum 
 Mulch; G 
 Ground Stakes 
 Fertilizer 
 Weed Control Fabric 
 Staking Material 
 Metal anchors 
 Antidesiccants 
 Erosion control materials 
 Photographs; G 

SD-04 Samples 
 Mulch; G 

Submit one pint of mulch. 
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SD-07 Certificates 
 Nursery certifications 

Indicate names of plants in accordance with the LHBH, including type, quality, and size. 

18.2 RELATED REQUIREMENTS 
 
Section 11.0 BACKFILL AND COMPACTION and Section 17.0 SODDING apply to this section for 
pesticide use and plant establishment requirements, with additions and modifications herein. 

 

18.3 QUALITY ASSURANCE 
 
Topsoil Composition Tests 
 
Contractor shall arrange for topsoil composition testing at an independent laboratory including basic soil 
groups (moisture and saturation percentages, Nitrogen-Phosphorus-Potassium (N-P-K) ratio, pH (ASTM 
D 4972), soil salinity, secondary nutrient groups (calcium, magnesium, sodium, Sodium Absorption 
Ratio (SAR)), micronutrients (zinc, manganese, iron, copper), toxic soil elements (boron, chloride, 
sulfate), cation exchange and base saturation percentages, and soil amendment and fertilizer 
recommendations with quantities for plant material being transplanted. Soil required for each test shall 
include a maximum depth of 18 inches of approximately 1 quart volume for each test. Areas sampled 
should not be larger than 1 acre and should contain at least 6-8 cores for each sample area and be 
thoroughly mixed. Problem areas should be sampled separately and compared with samples taken from 
adjacent non-problem areas. The location of the sample areas should be noted and marked on a parcel 
or planting map for future reference. 

Nursery Certifications 
 
a.  Indicate on nursery letterhead the name of plants in accordance with the LHBH, including 

botanical common names, quality, and size. 
 
b.  Inspection certificate. 

 
State Landscape Contractor's License 
 
Subcontractor shall hold a landscape contractors license in the State of New York where the work is 
performed and have a minimum of five years landscape construction experience. Subcontractor shall 
submit copy of the license and three references for similar work completed in the last five years. 
 
Plant Material Photographs 
 
Contractor shall submit nursery photographs, for government approval prior to ordering, for each tree 
larger than 24-inch box/ 2-inch caliper size. 
 
Pre-Installation Meeting 
 
Convene a pre-installation meeting a minimum of one week prior to commencing work of this section. 
Require attendance of parties directly affecting work of this section. Review conditions of operations, 
procedures, and coordination with related work. Agenda shall include the following: 
 

a. Tour, inspect, and discuss conditions of planting materials. 
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b. Review planting schedule and maintenance. 
 
c. Review required inspections. 
 
d. Review environmental procedures. 

 

18.4 DELIVERY, STORAGE, AND HANDLING 
 
Delivery 
 
Branched Plant Delivery 
 
Subcontractor shall deliver with branches tied and exposed branches covered with material which 
allows air circulation. Subcontractor shall prevent damage to branches, trunks, root systems, and root 
balls and desiccation of leaves. 
 
Soil Amendment Delivery 
 
Subcontractor shall deliver to the site in original, unopened containers bearing manufacturer's chemical 
analysis, name, trade name, or trademark, and indication of conformance to state and federal laws. Instead 
of containers, fertilizer, gypsum, and lime may be furnished in bulk with a certificate indicating the above 
information.  Subcontractor shall store in dry locations away from contaminates. 
 
Plant Labels 
 
Subcontractor shall deliver plants with durable waterproof labels in weather-resistant ink. Subcontractor 
shall provide labels stating the correct botanical plant name and variety as applicable and size as 
specified in the list of required plants. Labels shall be attached to plants, bundles, and containers of 
plants. Groups of plants may be labeled by tagging one plant. Labels shall be legible for a minimum of 
60 days after delivery to the planting site. 
 
Storage 
 
Plant Storage and Protection 
 
Subcontractor shall temporarily store and protect plants not planted on the day of arrival at the site as 

follows:  
 

a. Shade and protect plants in outside storage areas from the wind and direct sunlight until planted. 
 
b. Heel-in bare root plants. 
 
c. Protect balled and burlapped plants from freezing or drying out by covering the balls or roots 

with moist burlap, sawdust, wood chips, shredded bark, peat moss, or other approved material.  
Provide covering which allows air circulation. 

 
d. Keep plants in a moist condition until planted by watering with a fine mist spray. 
 
e. Do not store plant material directly on concrete or bituminous surfaces. 
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Fertilizer, Gypsum, pH Adjusters and Mulch Storage 

 
Subcontractor shall store in dry locations away from contaminants. 
 
Topsoil 
 
Prior to stockpiling topsoil, subcontractor shall eradicate on site undesirable growing vegetation. 
Subcontractor shall clear and grub existing vegetation three to four weeks prior to stockpiling topsoil. 
 
Handling 
 
Subcontractor shall not drop or dump plants from vehicles.  The subcontractor shall avoid damaging 
plants being moved from nursery or storage area to planting site. Subcontractor shall handle plants 
carefully to avoid damaging or breaking the earth ball or root structure. Subcontractor shall not handle 
plants by the trunk or stem. The subcontractor shall remove damaged plants from the site. 

18.5 TIME LIMITATION 
 
Except for container-grown plant material, the time limitation from digging to installing plant material 
shall be a maximum of 90 days. The time limitation between installing the plant material and placing 
the mulch shall be a maximum of 24 hours. 

18.6 TIME RESTRICTIONS AND PLANTING CONDITIONS 
 
Planting Dates 
 
Subcontractor shall plant or install plants and materials only during normal planting season for the 
particular plant installed. The subcontractor shall plant during one of the following periods: 

Spring Planting: March 15 to June 15 

Fall Planting: September 1 to October 30 
 
Restrictions 
 
Subcontractor shall not plant when ground is frozen, snow covered, muddy, or when air temperature 
exceeds 90 degrees Fahrenheit. 

18.7 GUARANTEE 
 

All plants shall be guaranteed for one year beginning on the date of inspection by the Government to 
commence the plant establishment period. The Contractor is required to provide maintenance 
throughout this one-year period to address fluctuating weather and precipitation patterns. Subcontractor 
shall replace plants that are more than 25 percent decayed or in an unhealthy condition at the end of the 
guarantee period. Provide photographs of the plants before removal, before planting new plants, after 
restoration, and after the guarantee period provided in this specification. 
 
Local/Regional Materials 
 
Use plant materials grown in a similar climatic condition and within a 500 mile radius from the project 
site; if available from a minimum of three sources. 



 

76 
 

18.8 PLANTS 
 
Regulations and Varieties 
 
Subcontractor shall furnish nursery stock in accordance with ANSI Z60.1, except as otherwise specified 
or indicated. Each plant or group of planting shall have a "key" number indicated on the nursery 
certifications of the plant schedule. The subcontractor shall furnish plants grown under climatic 
conditions similar to those in the locality of the project. Plants of the same specified size shall be of 
uniform size and character of growth. All plants shall comply with all Federal and State Laws requiring 
inspection for plant diseases and infestation. 
 
Subcontractor shall provide plants grown in a recognized nursery in accordance with good horticultural 
practice, with healthy root systems developed by transplanting or root pruning. The subcontractor shall 
provide healthy, vigorous exterior plants growth for at least two years under climatic conditions similar 
to conditions in the locality of the project and free of disease, insects, eggs, larvae, and defects such as 
knots, sun-scald, injuries, abrasions or disfigurement. 

Shape and Condition 
 
Well-branched, well-formed, sound, vigorous, healthy planting stock free from disease, sunscald, 
windburn, abrasion, and harmful insects or insect eggs and having a healthy, normal, and undamaged 
root system. 
 
Deciduous Trees and Shrubs 
 
Symmetrically developed and of uniform habit of growth, with straight boles or stems, and free from 
objectionable disfigurements. 
 
Evergreen Trees and Shrubs 
 
Well developed symmetrical tops with typical spread of branches for each particular species or variety. 
 
Ground Covers and Vines 
 
Number and length of runners and clump sizes indicated, and of the proper age for the grade of plants 
indicated, furnished in removable containers, integral containers, or formed homogeneous soil section. 
 
Plant Size 
 
Minimum sizes measured after pruning and with branches in normal position, shall conform to 
measurements indicated, based on the average width or height of the plant for the species as specified 
in ANSI Z60.1. Plants larger in size than specified may be provided with approval of the Government. 
When larger plants are provided, increase the ball of earth or spread of roots in accordance with ANSI 
Z60.1. 
 
Root Ball Size 
 
All box-grown, field potted, field boxed, collected, plantation grown, bare root, balled and burlapped, 
container grown, processed-balled, and in-ground fabric bag-grown root balls shall conform to ANSI 
Z60.1. All wrappings and ties shall be biodegradable. Root growth in container grown plants shall be 
sufficient to hold earth intact when removed from containers. Root bound plants shall not be accepted. 
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Growth of Trunk and Crown 
 
Deciduous Trees 
 
A height to caliper relationship shall be provided in accordance with ANSI Z60.1. Height of branching 
shall bear a relationship to the size and species of tree specified and with the crown in good balance 
with the trunk. The trees shall not be "poled" or the leader removed. 
 

a. Single stem: The trunk shall be reasonably straight and symmetrical with crown and have a 
persistent main leader. 

 
b. Multi-stem: All countable stems, in aggregate, shall average the size specified. To be 

considered a stem, there shall be no division of the trunk which branches more than 6 inches 
from ground level. 

 
Deciduous Shrubs 
 
Deciduous shrubs shall have the height and number of primary stems recommended by ANSI Z60.1. 
Acceptable plant material shall be well shaped, with sufficient well-spaced side branches, and 
recognized by the trade as typical for the species grown in the region of the project. 
 
Coniferous Evergreen Plant Material 
 
Coniferous Evergreen plant material shall have the height-to-spread ratio recommended by ANSI 
Z60.1. The coniferous evergreen trees shall not be "poled" or the leader removed. Acceptable plant 
material shall be exceptionally heavy, well shaped and trimmed to form a symmetrical and tightly knit 
plant. The form of growth desired shall be as indicated. 
 
Broadleaf Evergreen Plant Material 
 
Broadleaf evergreen plant material shall have the height-to-spread ratio recommended by ANSI Z60.1. 
Acceptable plant material shall be well shaped and recognized by the trade as typical for the variety 
grown in the region of the project. 
 
Ground Cover and Vine Plant Material 
 
Ground cover and vine plant material shall have the minimum number of runners and length of runner 
recommended by ANSI Z60.1. Plant material shall have heavy, well developed and balanced crown 
with vigorous, well developed root system and shall be furnished in containers. 
 

18.9 TOPSOIL 
 
Off-Site Topsoil 
 
Topsoil shall be as specified in Section 12.0 BACKFILL AND COMPACTION. 

18.10 SOIL CONDITIONERS 
 
Subcontractor shall provide singly or in combination as required to meet specified requirements for 
topsoil. Soil conditioners shall be nontoxic to plants. 
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Lime 
 

Commercial grade natural limestone containing a calcium carbonate equivalent (C.C.E.) as specified in 
ASTM C 602 of not less than 85 percent. Limestone shall be ground so that not less than 90 percent 
passes a No. 10 mesh sieve and not less than 50 percent passes a No. 100 mesh sieve. 
 
Aluminum Sulfate 
  
Commercial grade. 
 
Sulfur 
 
100 percent elemental 
 
Iron 
 
100 percent elemental 
 
Peat 
 
Natural product of peat moss derived from a freshwater site and conforming to ASTM D 4427.  
Subcontractor shall shred and granulate peat to pass a 1/2 inch mesh screen and condition in storage 
pile for minimum 6 months after excavation. 
 
Sand 
 
Clean and free of materials harmful to plants. 
 
Perlite 
 
Horticultural grade. 

Composted Derivatives 
 
Ground bark, nitrolized sawdust, humus or other green wood waste material free of stones, sticks, and 
soil stabilized with nitrogen and having the following properties: 
 
Particle Size 
 
Minimum percent by weight passing: 

No. 4 mesh screen 95 
No. 8 mesh screen 80 

 
Nitrogen Content 
 
Minimum percent based on dry weight: 

 
Fir Sawdust 0.7 
Fir or Pine Bark 1.0 
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Biobased Content 
 
Minimum 100 percent. 
 
Gypsum 
 
Coarsely ground gypsum comprised of calcium sulfate dihydrate 91 percent, calcium 22 percent, sulfur 
17 percent; minimum 96 percent passing through 20 mesh screen, 100 percent passing thru 16 mesh 
screen. 

18.11 PLANTING SOIL MIXTURES 
 

Before mixing, Subcontractor shall clean topsoil of roots, plants, sods, stones, clay lumps, and other 
extraneous materials harmful or toxic to plant growth. The subcontractor shall mix specified soil 
amendments and fertilizers with topsoil at the rates required to produce the pH needed for that particular 
planting and as specified. Subcontractor shall delay mixing of fertilizer if planting shall not follow 
placing of planting soil within a few days. The Subcontractor shall provide planting soil mix proportions 
as follows: 

Percent by Volume Material  
40 percent Screened topsoil 
25 percent Peat Humus 
25 percent Compost 
10 percent Coarse Sand 

18.12 FERTILIZER 
 
Granular Fertilizer 
 
Organic or synthetic, granular controlled release fertilizer containing the following minimum 
percentages, by weight, of plant food nutrients: 

Not less than 10 percent total nitrogen 
Not less than 20 percent available phosphoric acid 
Not less than 20 percent soluble potassium 

 

Fertilizer Tablets 
 
Organic or synthetic, plant tablets composed of tightly compressed fertilizer chips forming a tablet that 
is insoluble in water, is designed to provide a continuous release of nutrients for at least 24 months 
and contains the following minimum percentages, by weight, of plant food nutrients: 

20 percent available nitrogen 
20 percent available phosphorus 
5 percent available potassium 

18.13 MULCH 
 
Free from noxious weeds, mold, or other deleterious materials. 
 
Organic Mulch Materials 
 
Wood chips ground or shredded bark shredded hardwood bark peelings pine straw mulch or pine 
needles. 
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Recycled Organic Mulch 
 
Recycled mulch may include compost, tree trimmings, or pine needles with a gradation that passes 
through a 2-1/2 by 2-1/2 inch screen. It shall be cleaned of all sticks a minimum 1 inch in diameter and 
plastic materials a minimum 3 inches length. The material shall be treated to retard the growth of mold 
and fungi. 

18.14 STAKING AND GUYING MATERIAL 
 
Staking Material 
 
Tree Support Stakes 
 
Rough sawn hard wood free of knots, rot, cross grain, bark, long slivers, or other defects that impair 
strength. Stakes shall be minimum 2 inches square or 2-1/2 inch diameter by 8 feet long, pointed at one 
end. 
 
Ground Stakes 
 
2 inches square are by 3 feet long, pointed at one end. 

Guying Material 
 
Guying Wire 
 
12 gauge annealed galvanized steel, ASTM A 580/A 580M. 
 
Guying Cable 
 
Minimum five-strand, 3/16 inch diameter galvanized steel cable or plastic coated. 
 
Hose Chafing Guards 
 
New or used 2 ply 3/4 inch diameter reinforced rubber or plastic hose, black or dark green, all of the 
same color. 
 
Flags 
 
White surveyor's plastic tape, 8 inches long, fastened to guying wires or cables. 
 
Turnbuckles 
 
Galvanized or cadmium-plated steel with minimum 3 inch long openings fitted with screw eyes. Eye 
bolts shall be galvanized or cadmium-plated steel with 1 inch diameter eyes and screw length 1-1/2 
inches, minimum. 
 
Deadmen 

 
4 by 8 inch rectangular or 8 inch diameter by 36 inch long, wood material. 
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Metal Anchors 
 
Driven Anchors 
 
Malleable iron, arrow shaped, galvanized, sized as follows: 
 

Tree Caliper Anchor Size  
2 inches and under 3 inches 
3 to 6 inches 4 inches 
6 to 8 inches 6 inches 
8 to 10 inches 8 inches 
10 to 12 inches 10 inches 

 
Screw Anchors 
 
Steel, screw type with welded-on 3 inch round helical steel plate, minimum 3/8 inch diameter, 15 inches 
long. 

18.15 ANTIDESICCANTS 
 
Sprayable, water insoluble vinyl-vinledine complex which produce a moisture retarding barrier not 
removable by rain or snow. Film shall form at temperatures commonly encountered out of doors during 
planting season and have a moisture vapor transmission rate (MVT) of the resultant film of maximum 
10 grams per 24 hours at 70 percent humidity. 

18.16 EROSION CONTROL MATERIALS 
 

Erosion control material shall conform to the following: 
 
Erosion Control Blanket 
 
100 percent agricultural straw or 70 percent agricultural straw/30 percent coconut fiber matrix stitched 
with a degradable nettings, designed to degrade within 12 months. 
 
Erosion Control Fabric 
 
Fabric shall be knitted construction of polypropylene yarn with uniform mesh openings 3/4 to 1 inch 
square with strips of biodegradable paper. Filler paper strips shall have a minimum life of 6 months. 
 
Erosion Control Net 
 
Net shall be heavy, twisted jute mesh, weighing approximately 1.22 pounds per linear yard and 4 feet 
wide with mesh openings of approximately 1 inch square. 
 
Hydrophilic Colloids 
 
Hydrophilic colloids shall be physiologically harmless to plant and animal life without phytotoxic 
agents. Colloids shall be naturally occurring, silicate powder based, and shall form a water insoluble 
membrane after curing. Colloids shall resist mold growth. 
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Erosion Control Material Anchors 
 
Erosion control anchors shall be as recommended by the manufacturer. 

18.17 WATER 
 
Source of water to be approved by the Government and suitable quality for irrigation and shall not 
contain elements toxic to plant life. 

18.18 MYCORRHIZAL FUNGI INOCULUM 
 
Mycorrhizal fungi inoculum shall be composed of multiple-fungus inoculum as recommended by the 
manufacturer for the plant material specified. 

18.19 SOURCE QUALITY CONTROL 
 
The Government shall inspect plant materials at the project site and approve them. Subcontractor shall 
tag plant materials for size and quality. 

18.20 EXTENT OF WORK 
 
Subcontractor shall provide soil preparation, fertilizing, tree, shrub, vine, groundcover, planting, staking 
and guying, erosion control material installation and a mulch topdressing of all newly graded finished 
earth surfaces, unless indicated otherwise, at all areas inside or outside the limits of construction that 
are disturbed by the Contractor's operations, and as shown and specified. 
 

18.21 PREPARATION 
 
Protection 
 
Protect existing and proposed landscape features, elements, and sites from damage or contamination. 
Protect trees, vegetation, and other designated features by erecting high-visibility, reusable construction 
fencing. Locate fence no closer to trees than the drip line. Plan equipment and vehicle access to 
minimize and confine soil disturbance and compaction to areas indicated on Drawings. 
 
Layout 
 
Subcontractor shall stake out approved plant material locations and planter bed outlines on the project 
site before digging plant pits or beds. The Government reserves the right to adjust plant material 
locations to meet field conditions. Subcontractor shall not plant closer than 24 inches to a building wall, 
pavement edge, fence or wall edge or other similar structures. 
 
Preparation 
 
Contractor shall protect structures, utilities, sidewalks, pavements, and other facilities, and lawns and 
existing exterior plants from damage caused by planting operations. Contractor shall provide erosion 
control measures to prevent erosion or displacement of soils and discharge of soil bearing water runoff 
or airborne dust to adjacent properties and walkways.  Contractor shall lay out individual tree and 
shrub locations and areas for multiple exterior plantings. The Contractor shall stake locations, outline 
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areas, adjust locations when requested, and obtain Government’s acceptance of layout before planting. 
Contractor shall make minor adjustments as required. 

18.22 PLANT BED PREPARATION 
 
Contractor shall verify location of underground utilities prior to excavation.  Contractor shall protect 
existing adjacent turf before excavations are made. Where planting beds occur in existing turf areas, 
Contractor shall remove turf to a depth that shall ensure removal of entire root system. Contractor shall 
measure depth of plant pits from finished grade. Depth of plant pit excavation shall be as indicated and 
provide proper relation between top of root ball and finished grade. Subcontractor shall install plant 
material as specified in paragraph entitled "Plant Installation." Subcontractor shall not install trees 
within 10 feet of any utility lines or building walls. 

18.23 PLANT INSTALLATION 
 
Individual Plant Pit Excavation 
 
Subcontractor shall excavate pits at least twice as large in diameter as the size of ball or container. 
 
Plant Beds with Multiple Plants 
 
Subcontractor shall excavate plant beds continuously throughout entire bed as outlined. 
 
Handling and Setting 
 
Subcontractor shall move plant materials only by supporting the root ball or container.  The 
subcontractor shall set plants on hand compacted layer of prepared backfill soil mixture 6 inches thick 
or on native soil, as applicable, and hold plumb in the center of the pit until soil has been tamped firmly 
around root ball. Subcontractor shall set plant materials, in relation to surrounding finish grade, one to 
2 inches above depth at which they were grown in the nursery, collecting field or container. The 
subcontractor shall replace plant material whose root balls are cracked or damaged either before or 
during the planting process. 
 
Plant material shall be set in plant beds according to the drawings. Backfill soil mixture shall be placed 
on previously scarified subsoil to completely surround the root balls, and shall be brought to a smooth 
and even surface, blending to existing areas. 
 
Balled and Burlapped Stock 
 
Contractor shall backfill with prepared soil mixture to approximately half the depth of ball and then 
tamp and water. Contractor shall carefully remove or fold back excess burlap and tying materials from 
the top a minimum 1/3 depth from the top of the root ball.  Contractor shall tamp and complete backfill, 
place mulch topdressing, and water. The Contractor shall remove wires and non-biodegradable 
materials from plant pit prior to backfill operations. 
 
Bare-Root Stock 
 
Contractor shall plant so roots are arranged in a natural position. The Contractor shall place roots in 
water a minimum of 30 minutes prior to planting. Contractor shall carefully work prepared soil mixture 
among roots. The Contractor shall tamp remainder of backfill, place mulch topdressing and water. 
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Container Grown Stock 
 
Contractor shall remove grown stock from container and prevent damage to plant or root system. 
 
Ground Covers and Vines 

 
Contractor shall smooth planting areas before planting to provide even, smooth finish. The Contractor 
shall plant after placing weed control fabric and mulch topdressing. Contractor shall not remove plant 
material from flats or containers until immediately before planting. Contractor shall space at the 
intervals indicated. The Contractor shall plant at a depth to sufficiently cover all roots. Contractor shall 
start watering areas planted as required by temperature and wind conditions. The Contractor shall 
apply water at a rate sufficient to ensure thorough wetting of soil to a depth of 6 inches without run 
off. Contractor shall add mulch topdressing as needed. 
 
Earth Mounded Watering Basin for Individual Plant Pits 
 
Form with topsoil around each plant by replacing a mound of topsoil around the edge of each plant pit. 
Watering basins shall be 6 inches deep for trees and 4 inches deep for shrubs.  Eliminate basins around 
plants in plant beds containing multiple plants. 
 
Erosion Control Material 

Contractor shall install in accordance with manufacturer's instructions. 
 
Mulch Topdressing 
 
Contractor shall provide mulch topdressing over entire planter bed surfaces and individual plant 
surfaces including earth mound watering basin around plants to a depth of 3 inches after completion of 
plant installation and before watering.  Contractor shall keep mulch out of the crowns of shrubs. The 
Contractor shall place mulch a minimum 2 to 3 inches away from trunk of shrub or tree. Place on top 
of any weed control fabric. 
 
Fertilization 
 
Fertilizer Tablets 
 
Contractor shall place fertilizer planting tablets evenly spaced around the plant pits to the manufacturer's 
recommended depth. 
 
Granular Fertilizer 
 
Contractor shall apply granular fertilizer as a topcoat prior to placing mulch layer and water thoroughly. 
 
Watering 
 
Contractor shall start watering areas planted as required by temperature and wind conditions.  The 
Contractor shall apply water at a rate sufficient to ensure thorough wetting of soil to a depth of 12 inches 
without run off. Contractor shall water as needed for a period of three months or until plants are dormant, 
whichever occurs first. 
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Staking and Guying 
 
Contractor shall guy and stake trees immediately after planting. 
 
Upright Staking and Tying 

 
Contractor shall stake trees of 2 inches through 5 inch caliper. The Contractor shall stake trees of less 
than 2 inch caliper only as required to prevent wind tip out. Use a minimum of two stakes of length 
required to penetrate at least 18 inches below bottom of backfilled excavation and to extend at least 72 
inches above grade. Contractor shall set vertical stakes and space to avoid penetrating root balls or root 
masses. The Contractor shall support trees with two strands of tie wire encased in hose sections at 
contact points with tree trunk.  Contractor shall allow enough slack to avoid rigid restraint of tree. Use 
the number of stakes as follows: 
 

a. Use two stakes for trees up to 12 feet high and 2-1/2 inches or less in caliper. 
b. Use three stakes for trees greater than 12 feet, but less than 14 feet high, and up to 
4 inches in caliper. Space stakes trees. 

 
Guying and Staking 

 
Contractor shall guy and stake trees exceeding 14 feet in height and more than 3 inches in caliper, unless 
otherwise indicated. The Contractor shall securely attach no fewer than three guys to stakes 30 inches 
long, driven to grade. 
 

a. For trees more than 6 inches in caliper, anchor guys to pressure preservative treated 
deadmen 8 inches in diameter and 48 inches long buried at least 36 inches below 
grade. Provide turnbuckles for each guy wire and tighten securely. 

b. Attach flags to each guy wire, 30 inches above finish grade. 
 

Chafing Guards 

Contractor shall use hose chafing guards, as specified where guy wire or cable shall contact the plant. 
 
Deadmen 
 
Contractor shall place deadmen a minimum 18 inches below ground surface. The Contractor shall place 
deadmen an equal distance from tree trunk and around the plant pit. 
 
Wood Ground Stakes 
 
Contractor shall drive wood ground stakes into firm ground outside of plant pit with top of stake flush 
with ground. Place equal distance from tree trunk and around the plant pit. 
 
Iron Anchors 
 
Contractor shall drive malleable iron anchors into firm ground outside of plant pit a minimum 30 inches 
below finish grade. Place equal distance from tree trunk and around the plant pit. 
 
Steel Screw Anchors 
 
Contractor shall insert steel screw anchors as recommended in manufacturer's data. Place equal distance 
from tree trunk and around the plant pit. 
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Pruning 

 
Contractor shall prune in accordance with safety requirement of ANSI Z133.1. 
 
Trees and Shrubs 

Contractor shall remove dead and broken branches. Contractor shall prune to correct structural defects 
only. Contractor shall retain typical growth shape of individual plants with as much height and spread 
as practical. Contractor shall not cut central leader on trees. Contractor shall make cuts with sharp 
instruments. Contractor shall not flush cut with trunk or adjacent branches. Collars shall remain in place. 
Pruning shall be accomplished by trained and experienced personnel and shall be accordance with ANSI 
A 300. 
 
Wound Dressing 
 
Cuts more than 1-1/2 inches in diameter shall be painted with approved tree wound paint. Tree wound 
paint shall meet the requirements of Section 9.0 CLEARING AND GRUBBING. 
 

18.24 RESTORATION AND CLEAN UP 
 
Restoration 
 
Turf areas, pavements and facilities that have been damaged from the planting operation shall be 
restored to original condition at the Contractor's expense. 

Clean Up 
 
Excess and waste material shall be removed from the installed area and shall be disposed offsite. 
Adjacent paved areas shall be cleared. 

18.25 WARRANTY 
 
Warrant the exterior plants, for the warranty period indicated, against defects including death and 
unsatisfactory growth, except for defects resulting from lack of adequate care and maintenance, or abuse 
by Owner, or incidents that are beyond Contractor's control. 
 

(a) Warranty period for Trees and Shrubs: One year 
(b) Warranty period for Vines and Ground Cover: One year 
(c) Warranty period for Herbaceous and Woody Perennials: Three months 
(d) Replace plants that are more than 25 percent dead or in an unhealthy condition at 

end of warranty period 
(e) A limit of one replacement of each plant shall be required, except where losses or 

replacement failures are due to Contractor's failure to comply with specified 
requirements 
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SECTION 19.0 FENCE REPLACEMENT 
 
Most of the properties within OU4 include some type of fencing that requires removal prior to soil 
excavation. As part of the site restoration, this fencing shall be replaced with new materials as per the 
contract documents. Fencing materials shall be delivered to each property as needed and any materials 
not installed immediately shall be stored and protected. Fencing shall be installed by a local 
subcontractor. A total of approximately 7,086 linear feet of fencing are estimated to be replaced at the 
initial 31 properties. 
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SECTION 20.0  DECONTAMINATION 
 

Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 01 35 29 HEALTH, SAFETY, 
AND EMERGENCY RESPONSE PROCEDURES, SECTION 01 78 00 PROJECT CLOSEOUT, and 
SECTION 02 61 13 EXCAVATION AND HANDLING OF CONTAMINATED MATERIAL. 
 
Decontamination of personnel and/or equipment shall be performed in accordance with requirements 
stated in 29 CFR 1910.120 and other applicable federal, state, and local requirements. The 
decontamination facilities shall be located near the work areas. The location shall be determined by the 
SSHO based on task, physical, weather, and other conditions.  
 
Additional details for dry decontamination procedures are found below: 
 
SUBSURFACE STRUCTURES DECONTAMINATION 
Structures and utilities that are determined to be impacted by contaminated soil shall undergo 
decontamination and sampling as per SECTION 22.0 CHEMICAL DATA QUALITY CONTROL.  
Remove mud and other loose material adhering to the surface of utility lines, pipes, manholes, catch 
basins, foundations, or other surfaces utilizing a trowel, scraper, wire brush or other method approved 
by the Contracting Officer. 
 
Following removal of contaminated material, the surface shall remain exposed until the entire surface 
area is dry. The Contractor may utilize drying techniques to accelerate the process, such as heaters or 
blowers, if approved by the Contracting Officer. The Contracting Officer shall inspect the wall or 
surface and approve the condition of drying prior to removal of remaining material. 
 
When the surfaces are dry, and upon authorization from the Contracting Officer, any adhered material 
remaining shall be removed utilizing nylon power brush with vacuum shroud (to minimize generation of 
dust), or similar method if approved by the Contracting Officer. Methods which result in the significant 
generation of water shall not be acceptable. The surface shall be brushed and cleaned until all visible soil 
material is removed. 
 
Following removal and disposal of all visible material adhering to the surface, the cleaned area shall be 
completely dried, and the surface shall be sampled as per SECTION 22.0 CHEMICAL DATA 
QUALITY CONTROL. A determination shall then be made by the Contracting Officer as to what 
additional decontamination activities may be required, if any. Continue to decontaminate surfaces as 
directed by the Contracting Officer. 
 
For foundation walls, the Contractor may be directed to remove wall coatings, such as waterproofing 
material. Techniques using a wide blade chisel, scraper or other methods, approved by the Contracting 
Officer, may be used to complete this work.  
 
Structures that are determined to be contaminated internally shall be demolished and disposed of off 
site as contaminated waste, as directed by the Contracting Officer. 
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SECTION 21.0  CONTRACTOR QUALITY CONTROL 
 
Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 01 45 16 CONTRACTOR 
QUALITY CONTROL. 
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SECTION 22.0  CHEMICAL DATA QUALITY CONTROL 

Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 01 35 45 CHEMICAL DATA 
QUALITY CONTROL and below information. 

22.1 SUBMITTALS 
 

Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for information only or as otherwise designated. When used, a designation following 
the "G" designation identifies the office that shall review the submittal for the Government. The 
following shall be submitted in addition to the submittals in OU1/OU2 Specification SECTION 01 35 
45 CHEMICAL DATA QUALITY CONTROL: 

SD-06 Test Reports 

Chemical Data Packages; G 

The Contractor shall obtain the services of a laboratory certified by NYSDEC and 
National Environmental Laboratory Accreditation Program (NELAP) for the 
required analyses. The chemical Level IV laboratory data packages, along with the 
EDDs, shall be submitted to the COR within 28 days of collection of the final 
sample in the SDG. 

Daily Quality Control Reports (DQCRs); FIO 

The Contractor shall submit DQCRs coincident with, or included in, the Daily 
chemical CQC reports in accordance with the requirements of Section 01 45 00 10 
RESIDENT MANAGEMENT SYSTEM CONTRACTOR MODE (RMS CM). 

Quality Control Summary Reports (QCSRs); G 

For each remedial area, the Contractor shall submit QCSRs to the COR for 
approval within 2 weeks following data validation and review. QCSRs shall be 
prepared in accordance with paragraph  QUALITY CONTROL SUMMARY 
REPORT (QCSRs). 

Electronic Data Deliverable (EDD); G 

The electronic data deliverable (EDD) shall be submitted to the Contracting Officer for 
approval within  days of completion of each property remedial action. The Contractor 
shall submit the EDDs in accordance with EPA Region 2 electronic data submission 
requirements. https://www.epa.gov/superfund/region-2-superfund-electronic-data-
submission 

 . 

22.2 DATA QUALITY OBJECTIVES (DQOS) 

Excavation Goals 

Remediation at this site shall be performed based on the excavation goals for lead as follows:  
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a. Lead:  400 milligrams per kilogram (mg/kg) 

For all residential properties where a remedial action is required, the average post excavation lead 
concentration within the top two feet of soil across the property must be less than or equal to 200 mg/kg. 

All data quality objectives shall be outlined in the UFP-QAPP. 

22.3 GENERAL REQUIREMENTS 

22.3.1. PRE/POST-EXCAVATION/CONFIRMATION SAMPLE 

Prior to conducting any remedial work at a property, the Contractor shall prepare a Post-
Excavation/Confirmation Sample Plan for each excavation phase or as directed by the COR in 
accordance with NYSDEC's Technical Guidance (2010). This plan shall contain all necessary 
technical detail and direction for project personnel to conduct confirmation sampling. At a minimum 
the Post-Excavation/Confirmation Sample Plan shall contain the following items: 

a. A CAD drawing showing the remediation phase boundaries and layout. 
 

b. The remedial design excavation limit lines 
 

c. The number and initially assumed layout of each sample point. The Contractor shall ensure 
that a minimum of two soil samples (one from the bottom of the excavation and one from the 
sidewall) are collected from each property regardless of the excavation size and 
configuration. 
 
Post-excavation confirmation samples shall, at a minimum, conform with the following: 
Select one sidewall sample location for every 30 linear feet of sidewall or other appropriate 
spacing based on the configuration of the excavation to demonstrate horizontal compliance 
with the remediation standards. Collect samples at the top and bottom of each sidewall to 
demonstrate vertical compliance with the remediation standards. Additional samples may be 
needed at other depths in a sidewall to demonstrate vertical compliance with the remediation 
standards. Bias sidewall sample locations and sample depths for each sidewall to the highest 
concentration based on field screening, depth of discharge, data from site investigation and RI 
sample locations, type and characteristics of contaminant, and other indicators of potential 
contamination. Adjust sample depths based on the depth at which contaminants were 
discharged (surface versus subsurface) and the type and characteristics of the contaminants 
that shall affect contaminant fate and migration. 
 
Take one sample from the excavation bottom for every 900 square feet of bottom area. Bias 
bottom samples within each 900 square feet to the highest concentration based on field 
screening, data from site investigation and RI sample locations, type and characteristics of 
contaminant, and other indicators of potential contamination. 
 

d. A description of how the sample locations were established. 
 

e. The anticipated depth of the contamination based on the remedial design. 
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f. Area-specific information that may affect the Post-Excavation/Confirmation Sample plan 
(historical site assessment information). 

TABLE 3 

SOIL/DEBRIS/DECONTAMINATION WATER SAMPLING FREQUENCY 
REQUIREMENTS(a) 

COMPONENT MATERIAL ORIGINS FREQUENCY 

Lead Pre-Excavation Soil Confirmation 
Sampling – Sidewall 

1 sample/30 linear feet and 
minimum of one sample per 
sidewall 

Lead Pre-Excavation Soil Confirmation 
Sampling – Base 

1 sample/900 square feet and 
minimum of one sample per base 

Notes: 

(a) This table may not represent all testing requirements. Refer to specific sections for detailed testing 
requirements. 

Pre-/Post-Excavation Confirmatory Sampling  

The Contractor shall collect via direct push technology or similar methods and analyze soil samples at 
the limits of excavation as needed to comply with NYSDEC's Technical Guidance (2010) if the density 
of previously collected data for the properties during the RI does not comply with NYSDEC’s 
confirmatory sampling requirements, and as indicated on contract drawings. Where data gaps exist in 
the existing analytical data and cut lines, the Contractor shall collect samples from each sidewall and 
from the bottom of each excavation and test using an off-site laboratory. Based on the results of this 
sampling, the limits of excavation shall be finalized and submitted for Government approval as an 
addendum to the Excavation, Restoration, and Material Handling Plan. 

The contractor is not required to collect samples specifically to address requirements of the EPA 
Region 2 lead cleanup policy (200 ppm average across each property). Existing data and data 
collected as part of the pre-excavation confirmatory sampling shall be sufficient to meet these 
requirements. 

The plan for pre-excavation confirmation samples as detailed in the UFP-QAPP must be approved by 
the Contracting Officer prior to mobilization to collect the samples. 

All post-excavation samples shall be sent to an off-site laboratory for analysis for lead. A CAD drawing 
showing the sample locations shall be submitted to the COR within 28 days of collection of the final 
sample in the construction Remedial Unit. 

Quality Control Summary Reports (QCSRs) 

The Contractor shall provide QCSRs to the COR. At a minimum, the QCSR shall contain the following: 

a. Summary of project scope and description. 

b. Summary of any deviations from the UFP-QAPP or specifications including sampling 
methods, sampling locations, or analytical methods. 
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c. Summary of chemical parameter measurements performed as contingent measurements. 

d. Summary discussion of resulting data including achieving data reporting requirements. 

e. Summary of DQO parameters including achieving project specific DQOs. 

f. Presentation and evaluation of the data to include an overall assessment on the quality of 
the data for each method and matrix. 

g. Internal QC data generated during the project, including tabular summaries correlating 
sample identifiers with all blank, matrix spikes, surrogates, duplicates, laboratory control 
samples, and batch identifiers. 

h. A list of the affected sample results for each analyte (indexed by method and matrix) 
including the appropriate data qualifier flag (J, U, R, etc.), where sample results are 
negatively impacted by adverse quality control criteria. 

i. Summary of field and laboratory oversight activities, providing a discussion of the reliability 
of the data, QC problems encountered, and a summary of the evaluation of data quality for 
each analysis and matrix as indicated by the laboratory QC data and any other relevant 
findings. 

j. Conclusions and recommendations. 

k. Appendices containing the final chemistry and sampling data packages in EPA Region 2 
EDD format, usability reports when LSASD/CLP performs analysis, EPA’s CLP or 
LSASD data validation reports, subcontract laboratory data packages, and validation 
reports for data from the subcontracted laboratory. 

The following items shall not be required for the QCDR when CLP or LSASD laboratory provides the 
data sets: 

 Summary of DQO parameters including achieving project specific DQO. 

 Internal QC data generated during the project, including tabular summaries correlating 
sample identifiers with all blank, matrix spikes, surrogates, duplicates, laboratory control 
samples, and batch identifiers. 

 Laboratory oversight activities. 

 Summary of the evaluation of data quality for each analysis and matrix as indicated by the 
laboratory QC data. 
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SECTION 23.0 TEMPORARY ENVIRONMENTAL CONTROLS 
 
Reference OU1/OU2 Specification SECTION 01 57 19 ENVIRONMENTAL PROTECTION and 
SECTION 01 57 13 EROSION AND SEDIMENTATION CONTROL.  
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SECTION 24.0 SUBMITTAL PROCEDURES 
 

Reference Eighteen Mile Creek OU1/OU2 Specification SECTION 01 33 00 SUBMITTAL 
PROCEDURES.  
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SECTION 25.0 SAFETY, HEALTH, AND EMERGENCY RESPONSE 
 

Refer to Eighteen Mile Creek OU 1 and OU 2 Specifications for SECTION 01 35 29 HEALTH, SAFETY, 
AND EMERGENCY RESPONSE PROCEDURES. 
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SECTION 26.0 LEAD BASED PAINT AWARENESS 

26.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications are 
referred to within the text by the basic designation only. 

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 

29 CFR 1910  Occupational Safety and Health Standards 

29 FR 1926  Safety and Health Regulations for Construction 

26.2 DESCRIPTION 

There is no specific task for lead-based paint abatement; however, it should be assumed that any discovered 
underground storage tanks or residential structures are coated in lead-based paint and painted materials are 
lead based, and Contractors should make employees aware of the potential worker exposure issues during 
remediation procedures. 

26.3  SUMMARY OF WORK 

Potential Lead Hazard 

The disturbance or dislocation of lead-containing materials may cause lead dust to be released into the 
atmosphere, thereby creating a potential health hazard to workmen and others who may be on-site. 
Contractor shall apprise all workers, supervisory personnel, Subcontractor's and consultants who shall be at 
the job site of the seriousness of the hazard and of proper work procedures which must be followed. Take 
appropriate measures as necessary to protect all site workers from the potential hazard to airborne lead dust. 
Such measures shall include the procedures and methods described herein, regulations of the Occupational 
Safety and Health Administration (OSHA), such as 29 CFR 1910.1025, and the EPA. 

Lead Compliance Plan 

The Contractor is required to submit a Lead Compliance Plan in accordance with 29 CFR 1910 and 29 CFR 
1926. 
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SECTION 27.0 REFERENCES 
 

United States Environmental Protection Agency (EPA). 2003.  Superfund Lead-Contaminated Residential 
Sites Handbook, Office of Superfund Remediation and Technology Innovation, Washington, D.C., 
OSWER Directive 9285.7-50A, 124 p. 

United States Environmental Protection Agency (EPA). 2018a. Remedial Investigation Report, Eighteen 
Mile Creek Superfund Site, Operable Unit 4, Niagara County, New York. 

United States Environmental Protection Agency (EPA). 2018b. Record of Decision, Eighteen Mile Creek 
Superfund Site, Operable Unit 4, Niagara County, New York. 

United States Environmental Protection Agency (EPA). 2018c. Remedial Investigation Report Addendum, 
Eighteen Mile Creek Superfund Site, Operable Unit 4, Niagara County, New York.



 

 
 

FIGURE 1 
Eighteen Mile Creek Superfund Site 

Lockport, NY 
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ERT-1765 P002 S0227 Q1 18 24 18 to 24 D Lead 59 Final 2019 April ERT Soil Sampling Week 1 43.1822938 -78.688983 4/23/2019 9:20
ERT-1766 P002 S0227 Q1 24 30 24 to 30 E Lead 61 Final 2019 April ERT Soil Sampling Week 1 43.1822938 -78.688983 4/23/2019 9:20
ERT-1781 P002 S0228 Q1 18 24 18 to 24 D Lead 48 Final 2019 April ERT Soil Sampling Week 1 43.1821768 -78.688975 4/23/2019 9:47
ERT-1782 P002 S0228 Q1 24 30 24 to 30 E Lead 38 Final 2019 April ERT Soil Sampling Week 1 43.1821768 -78.688975 4/23/2019 9:47
ERT-1789 P002 S0229 Q1 18 24 18 to 24 D Lead 39 Final 2019 April ERT Soil Sampling Week 1 43.1821988 -78.688882 4/23/2019 9:54
ERT-1790 P002 S0229 Q1 24 30 24 to 30 E Lead 44 Final 2019 April ERT Soil Sampling Week 1 43.1821988 -78.688882 4/23/2019 9:54
ERT-1757 P002 S0230 Q1 18 24 18 to 24 D Lead 83 Final 2019 April ERT Soil Sampling Week 1 43.1823349 -78.688832 4/23/2019 9:10
ERT-1758 P002 S0230 Q1 24 30 24 to 30 E Lead 49 Final 2019 April ERT Soil Sampling Week 1 43.1823349 -78.688832 4/23/2019 9:10
ERT-1797 P002 S0231 Q1 18 24 18 to 24 D Lead 18 Final 2019 April ERT Soil Sampling Week 1 43.1822215 -78.688773 4/23/2019 10:05
ERT-1798 P002 S0231 Q1 24 30 24 to 30 E Lead 7.7 Final 2019 April ERT Soil Sampling Week 1 43.1822215 -78.688773 4/23/2019 10:05

ERT-1773 P002 S0233 Q1 18 24 18 to 24 D Lead 73 Final 2019 April ERT Soil Sampling Week 1 43.1822448 -78.689039 4/23/2019 9:40
ERT-1774 P002 S0233 Q1 24 30 24 to 30 E Lead 46 Final 2019 April ERT Soil Sampling Week 1 43.1822448 -78.689039 4/23/2019 9:40
RI Data P002 n/a Q1 2 6 2 to 6 A Lead 414 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q1 2 6 2 to 6 A Lead 204 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q1 0 2 0 to 2 AA Lead 393 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q1 0 2 0 to 2 AA Lead 205 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q1 0 2 0 to 2 AA Lead 243 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q1 0 2 0 to 2 AA Lead 276 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q1 12 18 12 to 18 C Lead 216 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q1 18 24 18 to 24 D Lead 66.2 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q1 18 24 18 to 24 D Lead 73 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q1 18 24 18 to 24 D Lead 46.4 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
ERT-1709 P002 SW213 Q2 18 24 18 to 24 D Lead 52 Final 2019 April ERT Soil Sampling Week 1 43.1823974 -78.688473 4/23/2019 8:00
ERT-1717 P002 SW214 Q2 18 24 18 to 24 D Lead 130 Final 2019 April ERT Soil Sampling Week 1 43.1823246 -78.688437 4/23/2019 8:10
ERT-1738 P002 SW219 Q2 0 6 0 to 6 A Lead 150 Final 2019 April ERT Soil Sampling Week 1 43.1822744 -78.688719 4/23/2019 8:45
ERT-1746 P002 SW220 Q2 0 6 0 to 6 A Lead 320 Final 2019 April ERT Soil Sampling Week 1 43.182344 -78.688759 4/23/2019 9:00
ERT-1730 P002 SW221 Q2 0 6 0 to 6 A Lead 480 Final 2019 April ERT Soil Sampling Week 1 43.1822242 -78.688612 4/23/2019 8:35
ERT-1722 P002 SW222 Q2 0 6 0 to 6 A Lead 410 Final 2019 April ERT Soil Sampling Week 1 43.1822229 -78.688509 4/23/2019 8:20
ERT-3173 P002 SW390 Q2 0 6 0 to 6 A Lead 350 Final 2019 June Delineation Sampling 43.1822587 -78.688625 6/13/2019 10:25
ERT-3174 P002 SW390 Q2 6 12 6 to 12 B Lead 72 Final 2019 June Delineation Sampling 43.1822587 -78.688625 6/13/2019 10:25
ERT-3178 P002 SW391 Q2 0 6 0 to 6 A Lead 690 Final 2019 June Delineation Sampling 43.1822621 -78.688543 6/13/2019 10:43
ERT-3179 P002 SW391 Q2 6 12 6 to 12 B Lead 370 Final 2019 June Delineation Sampling 43.1822621 -78.688543 6/13/2019 10:43
RI Data P002 n/a Q2 2 6 2 to 6 A Lead 268 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q2 0 2 0 to 2 AA Lead 198 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q2 0 2 0 to 2 AA Lead 226 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q2 0 2 0 to 2 AA Lead 243 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q2 0 2 0 to 2 AA Lead 271 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q2 6 12 6 to 12 B Lead 211 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q2 12 18 12 to 18 C Lead 222 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q2 18 24 18 to 24 D Lead 127 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q2 18 24 18 to 24 D Lead 76.2 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P002 n/a Q2 18 24 18 to 24 D Lead 83.2 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
ERT-1917 P003 S0238 Q1 18 24 18 to 24 D Lead 72 Final 2019 April ERT Soil Sampling Week 1 43.1820812 -78.68836 4/23/2019 13:40
ERT-1918 P003 S0238 Q1 24 30 24 to 30 E Lead 17 Final 2019 April ERT Soil Sampling Week 1 43.1820812 -78.68836 4/23/2019 13:40
ERT-1933 P003 S0239 Q1 18 24 18 to 24 D Lead 5.9 Final 2019 April ERT Soil Sampling Week 1 43.1819944 -78.688319 4/23/2019 14:00
ERT-1934 P003 S0239 Q1 24 30 24 to 30 E Lead 16 Final 2019 April ERT Soil Sampling Week 1 43.1819944 -78.688319 4/23/2019 14:00
ERT-1949 P003 S0240 Q1 18 24 18 to 24 D Lead 48 Final 2019 April ERT Soil Sampling Week 1 43.1819029 -78.688314 4/23/2019 14:15
ERT-1950 P003 S0240 Q1 24 30 24 to 30 E Lead 65 Final 2019 April ERT Soil Sampling Week 1 43.1819029 -78.688314 4/23/2019 14:15
ERT-1965 P003 S0241 Q1 18 24 18 to 24 D Lead 140 Final 2019 April ERT Soil Sampling Week 1 43.1818404 -78.688254 4/23/2019 14:50
ERT-1966 P003 S0241 Q1 24 30 24 to 30 E Lead 140 Final 2019 April ERT Soil Sampling Week 1 43.1818404 -78.688254 4/23/2019 14:50
ERT-1973 P003 S0242 Q1 18 24 18 to 24 D Lead 35 Final 2019 April ERT Soil Sampling Week 1 43.1818158 -78.688354 4/23/2019 15:00
ERT-1974 P003 S0242 Q1 24 30 24 to 30 E Lead 9.6 Final 2019 April ERT Soil Sampling Week 1 43.1818158 -78.688354 4/23/2019 15:00
ERT-1981 P003 S0243 Q1 18 24 18 to 24 D Lead 17 Final 2019 April ERT Soil Sampling Week 1 43.181881 -78.688401 4/23/2019 15:10
ERT-2027 P003 S0243 Q1 18 24 18 to 24 D Lead 27 Final 2019 April ERT Soil Sampling Week 1 43.181881 -78.688401 4/23/2019 15:10
ERT-1982 P003 S0243 Q1 24 30 24 to 30 E Lead 30 Final 2019 April ERT Soil Sampling Week 1 43.181881 -78.688401 4/23/2019 15:10
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ERT-2028 P003 S0243 Q1 24 30 24 to 30 E Lead 14 Final 2019 April ERT Soil Sampling Week 1 43.181881 -78.688401 4/23/2019 15:10
ERT-2005 P003 S0244 Q1 18 24 18 to 24 D Lead 160 Final 2019 April ERT Soil Sampling Week 1 43.1818988 -78.688488 4/23/2019 15:40
ERT-2006 P003 S0244 Q1 24 30 24 to 30 E Lead 6.3 Final 2019 April ERT Soil Sampling Week 1 43.1818988 -78.688488 4/23/2019 15:40
ERT-1997 P003 S0245 Q1 18 24 18 to 24 D Lead 88 Final 2019 April ERT Soil Sampling Week 1 43.1818114 -78.688526 4/23/2019 15:25
ERT-1998 P003 S0245 Q1 24 30 24 to 30 E Lead 38 Final 2019 April ERT Soil Sampling Week 1 43.1818114 -78.688526 4/23/2019 15:25
ERT-2013 P003 S0246 Q1 18 24 18 to 24 D Lead 56 Final 2019 April ERT Soil Sampling Week 1 43.1819511 -78.688535 4/23/2019 15:45
ERT-2014 P003 S0246 Q1 24 30 24 to 30 E Lead 19 Final 2019 April ERT Soil Sampling Week 1 43.1819511 -78.688535 4/23/2019 15:45
ERT-1989 P003 S0247 Q1 18 24 18 to 24 D Lead 88 Final 2019 April ERT Soil Sampling Week 1 43.181963 -78.688446 4/23/2019 15:20
ERT-1990 P003 S0247 Q1 24 30 24 to 30 E Lead 7.3 Final 2019 April ERT Soil Sampling Week 1 43.181963 -78.688446 4/23/2019 15:20
ERT-1909 P003 S0248 Q1 18 24 18 to 24 D Lead 39 Final 2019 April ERT Soil Sampling Week 1 43.1820457 -78.688478 4/23/2019 13:30
ERT-1910 P003 S0248 Q1 24 30 24 to 30 E Lead 12 Final 2019 April ERT Soil Sampling Week 1 43.1820457 -78.688478 4/23/2019 13:30
ERT-1901 P003 S0249 Q1 18 24 18 to 24 D Lead 45 Final 2019 April ERT Soil Sampling Week 1 43.1820157 -78.688578 4/23/2019 13:20
ERT-1902 P003 S0249 Q1 24 30 24 to 30 E Lead 24 Final 2019 April ERT Soil Sampling Week 1 43.1820157 -78.688578 4/23/2019 13:20
ERT-1893 P003 S0250 Q1 18 24 18 to 24 D Lead 120 Final 2019 April ERT Soil Sampling Week 1 43.1819919 -78.688681 4/23/2019 13:10
ERT-1894 P003 S0250 Q1 24 30 24 to 30 E Lead 31 Final 2019 April ERT Soil Sampling Week 1 43.1819919 -78.688681 4/23/2019 13:10
ERT-1885 P003 S0251 Q1 18 24 18 to 24 D Lead 180 Final 2019 April ERT Soil Sampling Week 1 43.1819697 -78.688787 4/23/2019 13:00
ERT-1886 P003 S0251 Q1 24 30 24 to 30 E Lead 72 Final 2019 April ERT Soil Sampling Week 1 43.1819697 -78.688787 4/23/2019 13:00
ERT-1877 P003 S0252 Q1 18 24 18 to 24 D Lead 180 Final 2019 April ERT Soil Sampling Week 1 43.181943 -78.688889 4/23/2019 11:50
ERT-1878 P003 S0252 Q1 24 30 24 to 30 E Lead 41 Final 2019 April ERT Soil Sampling Week 1 43.181943 -78.688889 4/23/2019 11:50
ERT-2021 P003 S0253 Q1 18 24 18 to 24 D Lead 130 Final 2019 April ERT Soil Sampling Week 1 43.1819452 -78.688652 4/23/2019 15:50
ERT-2026 P003 S0253 Q1 18 24 18 to 24 D Lead 170 Final 2019 April ERT Soil Sampling Week 1 43.1819452 -78.688652 4/23/2019 15:50
ERT-2022 P003 S0253 Q1 24 30 24 to 30 E Lead 63 Final 2019 April ERT Soil Sampling Week 1 43.1819452 -78.688652 4/23/2019 15:50
ERT-2032 P003 S0254 Q1 18 24 18 to 24 D Lead 500 Final 2019 April ERT Soil Sampling Week 1 43.1819103 -78.688772 4/24/2019 7:29
ERT-2033 P003 S0254 Q1 24 30 24 to 30 E Lead 250 Final 2019 April ERT Soil Sampling Week 1 43.1819103 -78.688772 4/24/2019 7:29
ERT-2034 P003 S0254 Q1 30 36 30 to 36 F Lead 190 Final 2019 April ERT Soil Sampling Week 1 43.1819103 -78.688772 4/24/2019 7:29
ERT-2035 P003 S0254 Q1 36 42 36 to 42 G Lead 57 Final 2019 April ERT Soil Sampling Week 1 43.1819103 -78.688772 4/24/2019 7:29
ERT-2041 P003 S0255 Q1 18 24 18 to 24 D Lead 32 Final 2019 April ERT Soil Sampling Week 1 43.1818559 -78.688851 4/24/2019 7:40
ERT-2042 P003 S0255 Q1 24 30 24 to 30 E Lead 27 Final 2019 April ERT Soil Sampling Week 1 43.1818559 -78.688851 4/24/2019 7:40
ERT-2049 P003 S0256 Q1 18 24 18 to 24 D Lead 35 Final 2019 April ERT Soil Sampling Week 1 43.1817477 -78.688757 4/24/2019 7:45
ERT-2050 P003 S0256 Q1 24 30 24 to 30 E Lead 43 Final 2019 April ERT Soil Sampling Week 1 43.1817477 -78.688757 4/24/2019 7:45
ERT-1922 P003 SW223 Q1 0 6 0 to 6 A Lead 630 Final 2019 April ERT Soil Sampling Week 1 43.1820362 -78.688302 4/23/2019 13:50
ERT-1938 P003 SW224 Q1 0 6 0 to 6 A Lead 430 Final 2019 April ERT Soil Sampling Week 1 43.1819655 -78.688254 4/23/2019 14:10
ERT-1954 P003 SW225 Q1 0 6 0 to 6 A Lead 110 Final 2019 April ERT Soil Sampling Week 1 43.1818951 -78.688227 4/23/2019 14:35
ERT-2054 P003 SW257 Q1 0 6 0 to 6 A Lead 380 Final 2019 April ERT Soil Sampling Week 1 43.1817152 -78.688739 4/24/2019 7:55
RI Data P003 n/a Q1 2 6 2 to 6 A Lead 717 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 2 6 2 to 6 A Lead 302 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 2 6 2 to 6 A Lead 370 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 2 6 2 to 6 A Lead 628 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 2 6 2 to 6 A Lead 1030 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 0 2 0 to 2 AA Lead 647 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 0 2 0 to 2 AA Lead 385 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 0 2 0 to 2 AA Lead 287 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 0 2 0 to 2 AA Lead 375 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 0 2 0 to 2 AA Lead 540 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 0 2 0 to 2 AA Lead 894 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 0 2 0 to 2 AA Lead 937 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 12 18 12 to 18 C Lead 232 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 18 24 18 to 24 D Lead 262 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 18 24 18 to 24 D Lead 239 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 18 24 18 to 24 D Lead 247 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 18 24 18 to 24 D Lead 126 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 18 24 18 to 24 D Lead 211 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P003 n/a Q1 18 24 18 to 24 D Lead 241 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
ERT-2291 P004 SW270 Q1 0 6 0 to 6 A Lead 1000 Final 2019 April ERT Soil Sampling Week 1 43.1812564 -78.688507 4/24/2019 13:35
ERT-2299 P004 SW271 Q1 0 6 0 to 6 A Lead 570 Final 2019 April ERT Soil Sampling Week 1 43.1812998 -78.688395 4/24/2019 13:41



Samp 
Depth To

Samp 
Depth

Sample 
Location

Property  ID
Sample 
Number

Sample
Time

Sample
Date

LongitudeLatitude
Validation 

Level
EventQual

Final 
Result

Analyte
Sub 

Location
Depth 

(inches)
QUAD 

Revised

ERT-2307 P004 SW272 Q1 0 6 0 to 6 A Lead 450 Final 2019 April ERT Soil Sampling Week 1 43.1813206 -78.68829 4/24/2019 13:46
ERT-2315 P004 SW273 Q1 0 6 0 to 6 A Lead 1300 Final 2019 April ERT Soil Sampling Week 1 43.1813495 -78.688144 4/24/2019 13:52
ERT-3182 P004 SW392 Q1 0 6 0 to 6 A Lead 150 Final 2019 June Delineation Sampling 43.181295 -78.688518 6/13/2019 11:07
ERT-3183 P004 SW392 Q1 6 12 6 to 12 B Lead 38 Final 2019 June Delineation Sampling 43.181295 -78.688518 6/13/2019 11:07
ERT-3186 P004 SW393 Q1 0 6 0 to 6 A Lead 440 Final 2019 June Delineation Sampling 43.181323 -78.68842 6/13/2019 11:11
ERT-3187 P004 SW393 Q1 6 12 6 to 12 B Lead 220 Final 2019 June Delineation Sampling 43.181323 -78.68842 6/13/2019 11:11
ERT-3190 P004 SW394 Q1 0 6 0 to 6 A Lead 500 Final 2019 June Delineation Sampling 43.1813407 -78.688307 6/13/2019 11:20
ERT-3191 P004 SW394 Q1 6 12 6 to 12 B Lead 200 Final 2019 June Delineation Sampling 43.1813407 -78.688307 6/13/2019 11:20
RI Data P004 n/a Q1 2 6 2 to 6 A Lead 256 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q1 2 6 2 to 6 A Lead 303 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q1 0 2 0 to 2 AA Lead 239 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q1 0 2 0 to 2 AA Lead 279 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q1 0 2 0 to 2 AA Lead 120 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q1 12 18 12 to 18 C Lead 101 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q1 18 24 18 to 24 D Lead 46.5 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q1 18 24 18 to 24 D Lead 111 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q1 18 24 18 to 24 D Lead 52.3 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q2 2 6 2 to 6 A Lead 991 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q2 2 6 2 to 6 A Lead 543 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q2 0 2 0 to 2 AA Lead 1040 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q2 0 2 0 to 2 AA Lead 525 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q2 0 2 0 to 2 AA Lead 179 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q2 6 12 6 to 12 B Lead 172 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q2 18 24 18 to 24 D Lead 278 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q2 18 24 18 to 24 D Lead 29.3 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P004 n/a Q2 18 24 18 to 24 D Lead 29 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
ERT-2073 P004 S0259 Q2 18 24 18 to 24 D Lead 9.4 Final 2019 April ERT Soil Sampling Week 1 43.1816015 -78.68806 4/24/2019 8:15
ERT-2074 P004 S0259 Q2 24 30 24 to 30 E Lead 2.1 Final 2019 April ERT Soil Sampling Week 1 43.1816015 -78.68806 4/24/2019 8:15
ERT-2081 P004 S0260 Q2 18 24 18 to 24 D Lead 2.9 Final 2019 April ERT Soil Sampling Week 1 43.1815381 -78.688034 4/24/2019 8:25
ERT-2126 P004 S0260 Q2 18 24 18 to 24 D Lead 1.9 Final 2019 April ERT Soil Sampling Week 1 43.1815381 -78.688034 4/24/2019 8:25
ERT-2082 P004 S0260 Q2 24 30 24 to 30 E Lead 2.1 Final 2019 April ERT Soil Sampling Week 1 43.1815381 -78.688034 4/24/2019 8:25
ERT-2127 P004 S0260 Q2 24 30 24 to 30 E Lead 1.9 Final 2019 April ERT Soil Sampling Week 1 43.1815381 -78.688034 4/24/2019 8:25
ERT-2089 P004 S0261 Q2 18 24 18 to 24 D Lead 48 Final 2019 April ERT Soil Sampling Week 1 43.1814559 -78.688006 4/24/2019 8:30
ERT-2090 P004 S0261 Q2 24 30 24 to 30 E Lead 2.5 Final 2019 April ERT Soil Sampling Week 1 43.1814559 -78.688006 4/24/2019 8:30
ERT-2097 P004 S0262 Q2 18 24 18 to 24 D Lead 100 Final 2019 April ERT Soil Sampling Week 1 43.1813893 -78.688002 4/24/2019 8:40
ERT-2098 P004 S0262 Q2 24 30 24 to 30 E Lead 69 Final 2019 April ERT Soil Sampling Week 1 43.1813893 -78.688002 4/24/2019 8:40
ERT-2133 P004 S0263 Q2 18 24 18 to 24 D Lead 29 Final 2019 April ERT Soil Sampling Week 1 43.1815789 -78.688174 4/24/2019 9:20
ERT-2134 P004 S0263 Q2 24 30 24 to 30 E Lead 4 Final 2019 April ERT Soil Sampling Week 1 43.1815789 -78.688174 4/24/2019 9:20
ERT-2121 P004 S0264 Q2 18 24 18 to 24 D Lead 35 Final 2019 April ERT Soil Sampling Week 1 43.1815026 -78.688131 4/24/2019 9:00
ERT-2122 P004 S0264 Q2 24 30 24 to 30 E Lead 54 Final 2019 April ERT Soil Sampling Week 1 43.1815026 -78.688131 4/24/2019 9:00
ERT-2113 P004 S0265 Q2 18 24 18 to 24 D Lead 160 Final 2019 April ERT Soil Sampling Week 1 43.1814408 -78.68811 4/24/2019 8:55
ERT-2128 P004 S0265 Q2 18 24 18 to 24 D Lead 160 Final 2019 April ERT Soil Sampling Week 1 43.1814408 -78.68811 4/24/2019 8:55
ERT-2114 P004 S0265 Q2 24 30 24 to 30 E Lead 75 Final 2019 April ERT Soil Sampling Week 1 43.1814408 -78.68811 4/24/2019 8:55
ERT-2129 P004 S0265 Q2 24 30 24 to 30 E Lead 56 Final 2019 April ERT Soil Sampling Week 1 43.1814408 -78.68811 4/24/2019 8:55
ERT-2105 P004 S0266 Q2 18 24 18 to 24 D Lead 210 Final 2019 April ERT Soil Sampling Week 1 43.1813698 -78.688079 4/24/2019 8:50
ERT-2106 P004 S0266 Q2 24 30 24 to 30 E Lead 100 Final 2019 April ERT Soil Sampling Week 1 43.1813698 -78.688079 4/24/2019 8:50
ERT-2323 P004 SW267 Q2 0 6 0 to 6 A Lead 920 J Final 2019 April ERT Soil Sampling Week 1 43.1814071 -78.688156 4/24/2019 14:00
ERT-2331 P004 SW268 Q2 0 6 0 to 6 A Lead 200 Final 2019 April ERT Soil Sampling Week 1 43.1814965 -78.688191 4/24/2019 14:05
ERT-2339 P004 SW269 Q2 0 6 0 to 6 A Lead 160 Final 2019 April ERT Soil Sampling Week 1 43.181554 -78.688229 4/24/2019 14:12
ERT-2238 P005 S0288 Q1 18 24 18 to 24 D Lead 48 Final 2019 April ERT Soil Sampling Week 1 43.1810472 -78.68829 4/24/2019 11:10
ERT-2239 P005 S0288 Q1 24 30 24 to 30 E Lead 110 Final 2019 April ERT Soil Sampling Week 1 43.1810472 -78.68829 4/24/2019 11:10
ERT-2246 P005 S0289 Q1 18 24 18 to 24 D Lead 9.8 Final 2019 April ERT Soil Sampling Week 1 43.1809712 -78.688393 4/24/2019 11:17
ERT-2247 P005 S0289 Q1 24 30 24 to 30 E Lead 43 Final 2019 April ERT Soil Sampling Week 1 43.1809712 -78.688393 4/24/2019 11:17
ERT-2190 P005 S0290 Q1 18 24 18 to 24 D Lead 110 Final 2019 April ERT Soil Sampling Week 1 43.1810673 -78.68847 4/24/2019 10:05
ERT-2191 P005 S0290 Q1 24 30 24 to 30 E Lead 120 Final 2019 April ERT Soil Sampling Week 1 43.1810673 -78.68847 4/24/2019 10:05
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ERT-2235 P005 SW288 Q1 0 6 0 to 6 A Lead 220 Final 2019 April ERT Soil Sampling Week 1 43.1810472 -78.68829 4/24/2019 11:10
ERT-2243 P005 SW289 Q1 0 6 0 to 6 A Lead 120 Final 2019 April ERT Soil Sampling Week 1 43.1809712 -78.688393 4/24/2019 11:17
RI Data P005 n/a Q1 2 6 2 to 6 A Lead 316 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q1 0 2 0 to 2 AA Lead 464 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q1 0 2 0 to 2 AA Lead 328 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q1 6 12 6 to 12 B Lead 444 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q1 18 24 18 to 24 D Lead 125 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q1 18 24 18 to 24 D Lead 69.1 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
ERT-2222 P005 S0275 Q2 18 24 18 to 24 D Lead 230 Final 2019 April ERT Soil Sampling Week 1 43.1812116 -78.687996 4/24/2019 10:33
ERT-2223 P005 S0275 Q2 24 30 24 to 30 E Lead 89 Final 2019 April ERT Soil Sampling Week 1 43.1812116 -78.687996 4/24/2019 10:33
ERT-2206 P005 S0276 Q2 18 24 18 to 24 D Lead 16 Final 2019 April ERT Soil Sampling Week 1 43.1811387 -78.687966 4/24/2019 10:50
ERT-2207 P005 S0276 Q2 24 30 24 to 30 E Lead 23 Final 2019 April ERT Soil Sampling Week 1 43.1811387 -78.687966 4/24/2019 10:50
ERT-2198 P005 S0281 Q2 18 24 18 to 24 D Lead 6.2 Final 2019 April ERT Soil Sampling Week 1 43.1811599 -78.688215 4/24/2019 10:15
ERT-2199 P005 S0281 Q2 24 30 24 to 30 E Lead 4.7 Final 2019 April ERT Soil Sampling Week 1 43.1811599 -78.688215 4/24/2019 10:15
ERT-2214 P005 S0282 Q2 18 24 18 to 24 D Lead 16 Final 2019 April ERT Soil Sampling Week 1 43.1812079 -78.688109 4/24/2019 10:25
ERT-2215 P005 S0282 Q2 24 30 24 to 30 E Lead 4.3 Final 2019 April ERT Soil Sampling Week 1 43.1812079 -78.688109 4/24/2019 10:25
ERT-2182 P005 S0283 Q2 18 24 18 to 24 D Lead 2.8 Final 2019 April ERT Soil Sampling Week 1 43.1810948 -78.688096 4/24/2019 10:58
ERT-2183 P005 S0283 Q2 24 30 24 to 30 E Lead 5 Final 2019 April ERT Soil Sampling Week 1 43.1810948 -78.688096 4/24/2019 10:58
ERT-2230 P005 S0287 Q2 18 24 18 to 24 D Lead 170 Final 2019 April ERT Soil Sampling Week 1 43.181073 -78.68818 4/24/2019 11:00
ERT-2231 P005 S0287 Q2 24 30 24 to 30 E Lead 96 Final 2019 April ERT Soil Sampling Week 1 43.181073 -78.68818 4/24/2019 11:00
ERT-2227 P005 SW287 Q2 0 6 0 to 6 A Lead 420 Final 2019 April ERT Soil Sampling Week 1 43.181073 -78.68818 4/24/2019 11:00
RI Data P005 n/a Q2 2 6 2 to 6 A Lead 910 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q2 2 6 2 to 6 A Lead 337 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q2 2 6 2 to 6 A Lead 132 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q2 0 2 0 to 2 AA Lead 813 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q2 0 2 0 to 2 AA Lead 361 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q2 0 2 0 to 2 AA Lead 503 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q2 0 2 0 to 2 AA Lead 127 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q2 6 12 6 to 12 B Lead 435 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q2 18 24 18 to 24 D Lead 77.9 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q2 18 24 18 to 24 D Lead 72 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q2 18 24 18 to 24 D Lead 80.6 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P005 n/a Q2 18 24 18 to 24 D Lead 15.7 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
ERT-1866 P021 SW215 Q1 0 6 0 to 6 A Lead 550 Final 2019 April ERT Soil Sampling Week 1 43.1821632 -78.688638 4/23/2019 11:15
ERT-1842 P021 SW216 Q1 0 6 0 to 6 A Lead 200 Final 2019 April ERT Soil Sampling Week 1 43.1820233 -78.688698 4/23/2019 11:25
ERT-1850 P021 SW217 Q1 0 6 0 to 6 A Lead 210 Final 2019 April ERT Soil Sampling Week 1 43.1819767 -78.688821 4/23/2019 11:30
ERT-1858 P021 SW218 Q1 0 6 0 to 6 A Lead 350 Final 2019 April ERT Soil Sampling Week 1 43.1819576 -78.688911 4/23/2019 11:40
RI Data P021 n/a Q1 2 6 2 to 6 A Lead 251 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q1 0 2 0 to 2 AA Lead 223 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q1 0 2 0 to 2 AA Lead 154 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q1 12 18 12 to 18 C Lead 152 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q1 18 24 12 to 18 C Lead 175 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q1 18 24 18 to 24 D Lead 85.9 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q1 18 24 18 to 24 D Lead 237 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
ERT-1829 P021 S0226 Q2 18 24 18 to 24 D Lead 8.8 Final 2019 April ERT Soil Sampling Week 1 43.1822237 -78.68845 4/23/2019 10:40
ERT-1830 P021 S0226 Q2 24 30 24 to 30 E Lead 78 Final 2019 April ERT Soil Sampling Week 1 43.1822237 -78.68845 4/23/2019 10:40
ERT-1805 P021 S0232 Q2 18 24 18 to 24 D Lead 53 Final 2019 April ERT Soil Sampling Week 1 43.182189 -78.688599 4/23/2019 10:15
ERT-1806 P021 S0232 Q2 24 30 24 to 30 E Lead 42 Final 2019 April ERT Soil Sampling Week 1 43.182189 -78.688599 4/23/2019 10:15
ERT-1837 P021 S0235 Q2 18 24 18 to 24 D Lead 35 Final 2019 April ERT Soil Sampling Week 1 43.1820784 -78.688577 4/23/2019 11:00
ERT-1838 P021 S0235 Q2 24 30 24 to 30 E Lead 21 Final 2019 April ERT Soil Sampling Week 1 43.1820784 -78.688577 4/23/2019 11:00
ERT-1821 P021 S0236 Q2 18 24 18 to 24 D Lead 39 Final 2019 April ERT Soil Sampling Week 1 43.1821307 -78.688424 4/23/2019 10:50
ERT-1822 P021 S0236 Q2 24 30 24 to 30 E Lead 17 Final 2019 April ERT Soil Sampling Week 1 43.1821307 -78.688424 4/23/2019 10:50
ERT-1813 P021 S0237 Q2 18 24 18 to 24 D Lead 65 Final 2019 April ERT Soil Sampling Week 1 43.1821666 -78.68851 4/23/2019 10:25
ERT-1814 P021 S0237 Q2 24 30 24 to 30 E Lead 55 Final 2019 April ERT Soil Sampling Week 1 43.1821666 -78.68851 4/23/2019 10:25
RI Data P021 n/a Q2 2 6 2 to 6 A Lead 662 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
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RI Data P021 n/a Q2 0 2 0 to 2 AA Lead 268 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q2 2 6 2 to 6 AA Lead 256 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q2 0 2 0 to 2 AA Lead 629 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q2 0 2 0 to 2 AA Lead 836 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q2 0 2 0 to 2 AA Lead 422 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q2 6 12 6 to 12 B Lead 738 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q2 6 12 6 to 12 B Lead 339 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q2 18 24 18 to 24 D Lead 80.1 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q2 18 24 18 to 24 D Lead 175 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q2 18 24 18 to 24 D Lead 406 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P021 n/a Q2 18 24 18 to 24 D Lead 80 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q1 2 6 2 to 6 A Lead 322 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q1 2 6 2 to 6 A Lead 248 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q1 0 2 0 to 2 AA Lead 330 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q1 0 2 0 to 2 AA Lead 314 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q1 0 2 0 to 2 AA Lead 229 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q1 18 24 18 to 24 D Lead 88 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q1 18 24 18 to 24 D Lead 56.7 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q2 2 6 2 to 6 A Lead 374 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q2 0 2 0 to 2 AA Lead 607 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q2 0 2 0 to 2 AA Lead 548 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q2 0 2 0 to 2 AA Lead 243 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q2 0 2 0 to 2 AA Lead 345 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q2 6 12 6 to 12 B Lead 1340 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q2 6 12 6 to 12 B Lead 457 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q2 6 12 6 to 12 B Lead 489 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q2 6 12 6 to 12 B Lead 311 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q2 18 24 18 to 24 D Lead 278 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q2 18 24 18 to 24 D Lead 134 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q2 18 24 18 to 24 D Lead 41 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P022 n/a Q2 18 24 18 to 24 D Lead 108 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
ERT-1088 P022 S0136 Q2 18 24 18 to 24 D Lead 420 Final 2018 November ERT Soil Sampling Week 2 43.1817406 -78.688482 11/26/2018 15:20
ERT-1089 P022 S0136 Q2 24 30 24 to 30 E Lead 83 Final 2018 November ERT Soil Sampling Week 2 43.1817406 -78.688482 11/26/2018 15:20
ERT-1090 P022 S0136 Q2 30 36 30 to 36 F Lead 21 Final 2018 November ERT Soil Sampling Week 2 43.1817406 -78.688482 11/26/2018 15:20
ERT-1096 P022 S0137 Q2 18 24 18 to 24 D Lead 280 Final 2018 November ERT Soil Sampling Week 2 43.1817067 -78.688473 11/26/2018 15:30
ERT-1097 P022 S0137 Q2 24 30 24 to 30 E Lead 150 Final 2018 November ERT Soil Sampling Week 2 43.1817067 -78.688473 11/26/2018 15:30
ERT-1104 P022 S0138 Q2 18 24 18 to 24 D Lead 43 Final 2018 November ERT Soil Sampling Week 2 43.1816688 -78.688448 11/26/2018 15:40
ERT-1105 P022 S0138 Q2 24 30 24 to 30 E Lead 81 Final 2018 November ERT Soil Sampling Week 2 43.1816688 -78.688448 11/26/2018 15:40
ERT-1112 P022 S0139 Q2 18 24 18 to 24 D Lead 7.9 Final 2018 November ERT Soil Sampling Week 2 43.1816227 -78.688488 11/26/2018 15:50
ERT-1113 P022 S0139 Q2 24 30 24 to 30 E Lead 6.7 U Final 2018 November ERT Soil Sampling Week 2 43.1816227 -78.688488 11/26/2018 15:50
RI Data P023 n/a Q1 0 2 0 to 2 AA Lead 160 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P023 n/a Q1 0 2 0 to 2 AA Lead 237 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P023 n/a Q1 0 2 0 to 2 AA Lead 248 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P023 n/a Q1 0 2 0 to 2 AA Lead 33.8 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P023 n/a Q1 12 18 12 to 18 C Lead 430 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P023 n/a Q1 12 18 12 to 18 C Lead 47.3 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P023 n/a Q1 18 24 18 to 24 D Lead 141 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P023 n/a Q1 18 24 18 to 24 D Lead 34.5 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P023 n/a Q1 18 24 18 to 24 D Lead 51.3 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
ERT-2065 P023 S0258 Q1 18 24 18 to 24 D Lead 60 Final 2019 April ERT Soil Sampling Week 1 43.1817277 -78.68816 4/24/2019 8:05
ERT-2066 P023 S0258 Q1 24 30 24 to 30 E Lead 13 Final 2019 April ERT Soil Sampling Week 1 43.1817277 -78.68816 4/24/2019 8:05
RI Data P024 n/a Q1 2 6 2 to 6 A Lead 766 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q1 0 2 0 to 2 AA Lead 559 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q1 0 2 0 to 2 AA Lead 637 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q1 6 12 6 to 12 B Lead 529 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
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RI Data P024 n/a Q1 18 24 18 to 24 D Lead 107 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q1 18 24 18 to 24 D Lead 112 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q1 18 24 18 to 24 D Lead 41.8 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
ERT-2166 P024 S0291 Q1 18 24 18 to 24 D Lead 240 Final 2019 April ERT Soil Sampling Week 1 43.1811531 -78.688411 4/24/2019 9:53
ERT-2167 P024 S0291 Q1 24 30 24 to 30 E Lead 130 Final 2019 April ERT Soil Sampling Week 1 43.1811531 -78.688411 4/24/2019 9:53
ERT-2174 P024 S0292 Q1 18 24 18 to 24 D Lead 89 Final 2019 April ERT Soil Sampling Week 1 43.1812536 -78.688506 4/24/2019 10:00
ERT-2175 P024 S0292 Q1 24 30 24 to 30 E Lead 24 J Final 2019 April ERT Soil Sampling Week 1 43.1812536 -78.688506 4/24/2019 10:00
RI Data P024 n/a Q2 2 6 2 to 6 A Lead 289 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q2 2 6 2 to 6 A Lead 264 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q2 0 2 0 to 2 AA Lead 310 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q2 0 2 0 to 2 AA Lead 800 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q2 0 2 0 to 2 AA Lead 655 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q2 0 2 0 to 2 AA Lead 274 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q2 0 2 0 to 2 AA Lead 248 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q2 6 12 6 to 12 B Lead 731 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q2 6 12 6 to 12 B Lead 158 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q2 6 12 6 to 12 B Lead 152 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q2 18 24 18 to 24 D Lead 34 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q2 18 24 18 to 24 D Lead 52.4 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q2 18 24 18 to 24 D Lead 75.9 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q2 18 24 18 to 24 D Lead 18.9 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P024 n/a Q2 18 24 18 to 24 D Lead 27 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
ERT-2141 P024 S0274 Q2 18 24 18 to 24 D Lead 6.3 Final 2019 April ERT Soil Sampling Week 1 43.1812905 -78.688032 4/24/2019 9:30
ERT-2142 P024 S0274 Q2 24 30 24 to 30 E Lead 9.2 Final 2019 April ERT Soil Sampling Week 1 43.1812905 -78.688032 4/24/2019 9:30
ERT-2154 P024 S0274 Q2 24 30 24 to 30 E Lead 23 Final 2019 April ERT Soil Sampling Week 1 43.1812905 -78.688032 4/24/2019 9:30
ERT-2149 P024 S0279 Q2 18 24 18 to 24 D Lead 1.6 Final 2019 April ERT Soil Sampling Week 1 43.1812676 -78.688144 4/24/2019 9:40
ERT-2150 P024 S0279 Q2 24 30 24 to 30 E Lead 3.3 Final 2019 April ERT Soil Sampling Week 1 43.1812676 -78.688144 4/24/2019 9:40
ERT-2158 P024 S0280 Q2 18 24 18 to 24 D Lead 17 Final 2019 April ERT Soil Sampling Week 1 43.1812345 -78.688247 4/24/2019 9:50
ERT-2159 P024 S0280 Q2 24 30 24 to 30 E Lead 11 Final 2019 April ERT Soil Sampling Week 1 43.1812345 -78.688247 4/24/2019 9:50
RI Data P025 n/a Q1 2 6 2 to 6 A Lead 327 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q1 0 2 0 to 2 AA Lead 256 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q1 0 2 0 to 2 AA Lead 321 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q1 0 2 0 to 2 AA Lead 325 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q1 6 12 6 to 12 B Lead 285 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q1 18 24 18 to 24 D Lead 129 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q2 18 24 18 to 24 D Lead 98 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q2 2 6 2 to 6 A Lead 399 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q2 2 6 2 to 6 A Lead 591 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q2 2 6 2 to 6 A Lead 501 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q2 0 2 0 to 2 AA Lead 400 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q2 0 2 0 to 2 AA Lead 550 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q2 0 2 0 to 2 AA Lead 452 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q2 0 2 0 to 2 AA Lead 334 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q2 6 12 6 to 12 B Lead 301 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q2 18 24 18 to 24 D Lead 99.1 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q2 18 24 18 to 24 D Lead 66 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q2 18 24 18 to 24 D Lead 72.3 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
RI Data P025 n/a Q2 18 24 18 to 24 D Lead 108 n/a Weston Discrete Risk Sampling n/a n/a 2017 n/a
ERT-2254 P025 S0277 Q2 18 24 18 to 24 D Lead 16 Final 2019 April ERT Soil Sampling Week 1 43.1810782 -78.68792 4/24/2019 11:24
ERT-2255 P025 S0277 Q2 24 30 24 to 30 E Lead 16 L Final 2019 April ERT Soil Sampling Week 1 43.1810782 -78.68792 4/24/2019 11:24
ERT-2270 P025 S0278 Q2 18 24 18 to 24 D Lead 76 Final 2019 April ERT Soil Sampling Week 1 43.1809932 -78.687931 4/24/2019 13:15
ERT-2271 P025 S0278 Q2 24 30 24 to 30 E Lead 48 Final 2019 April ERT Soil Sampling Week 1 43.1809932 -78.687931 4/24/2019 13:15
ERT-2262 P025 S0284 Q2 18 24 18 to 24 D Lead 85 Final 2019 April ERT Soil Sampling Week 1 43.181017 -78.688041 4/24/2019 11:30
ERT-2263 P025 S0284 Q2 24 30 24 to 30 E Lead 32 Final 2019 April ERT Soil Sampling Week 1 43.181017 -78.688041 4/24/2019 11:30
ERT-2286 P025 S0285 Q2 18 24 18 to 24 D Lead 89 Final 2019 April ERT Soil Sampling Week 1 43.1809836 -78.688012 4/24/2019 13:20
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ERT-2287 P025 S0285 Q2 24 30 24 to 30 E Lead 17 Final 2019 April ERT Soil Sampling Week 1 43.1809836 -78.688012 4/24/2019 13:20
ERT-2278 P025 S0286 Q2 18 24 18 to 24 D Lead 36 Final 2019 April ERT Soil Sampling Week 1 43.1809508 -78.688087 4/24/2019 13:25
ERT-2279 P025 S0286 Q2 24 30 24 to 30 E Lead 40 Final 2019 April ERT Soil Sampling Week 1 43.1809508 -78.688087 4/24/2019 13:25
ERT-2267 P025 SW278 Q2 0 6 0 to 6 A Lead 380 Final 2019 April ERT Soil Sampling Week 1 43.1809932 -78.687931 4/24/2019 13:15
ERT-2283 P025 SW285 Q2 0 6 0 to 6 A Lead 140 Final 2019 April ERT Soil Sampling Week 1 43.1809836 -78.688012 4/24/2019 13:20
ERT-2275 P025 SW286 Q2 0 6 0 to 6 A Lead 180 Final 2019 April ERT Soil Sampling Week 1 43.1809508 -78.688087 4/24/2019 13:25
RI Data P026 n/a Q1 2 6 2 to 6 A Lead 63 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q1 0 2 0 to 2 AA Lead 564 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q1 6 12 6 to 12 B Lead 205 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q1 12 18 12 to 18 C Lead 199 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q1 18 24 18 to 24 D Lead 82 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0060 P026 S0008 Q1 6 12 6 to 12 B Lead 47 Final 2018 November ERT Soil Sampling Week 1 43.1822028 -78.688319 11/12/2018 13:40
ERT-0060D P026 S0008 Q1 6 12 6 to 12 B Lead 76 Final 2018 November ERT Soil Sampling Week 1 43.1822028 -78.688319 11/12/2018 13:40
ERT-0061 P026 S0008 Q1 12 18 12 to 18 C Lead 7.8 Final 2018 November ERT Soil Sampling Week 1 43.1822028 -78.688319 11/12/2018 13:40
ERT-0061D P026 S0008 Q1 12 18 12 to 18 C Lead 6.6 Final 2018 November ERT Soil Sampling Week 1 43.1822028 -78.688319 11/12/2018 13:40
ERT-0062 P026 S0008 Q1 18 24 18 to 24 D Lead 31 Final 2018 November ERT Soil Sampling Week 1 43.1822028 -78.688319 11/12/2018 13:40
ERT-0062D P026 S0008 Q1 18 24 18 to 24 D Lead 27 Final 2018 November ERT Soil Sampling Week 1 43.1822028 -78.688319 11/12/2018 13:40
ERT-0063 P026 S0008 Q1 24 30 24 to 30 E Lead 11 Final 2018 November ERT Soil Sampling Week 1 43.1822028 -78.688319 11/12/2018 13:40
ERT-0063D P026 S0008 Q1 24 30 24 to 30 E Lead 11 Final 2018 November ERT Soil Sampling Week 1 43.1822028 -78.688319 11/12/2018 13:40
ERT-0068 P026 S0009 Q1 6 12 6 to 12 B Lead 89 Final 2018 November ERT Soil Sampling Week 1 43.182121 -78.688294 11/12/2018 14:10
ERT-0069 P026 S0009 Q1 12 18 12 to 18 C Lead 31 Final 2018 November ERT Soil Sampling Week 1 43.182121 -78.688294 11/12/2018 14:10
ERT-0070 P026 S0009 Q1 18 24 18 to 24 D Lead 22 Final 2018 November ERT Soil Sampling Week 1 43.182121 -78.688294 11/12/2018 14:10
ERT-0076 P026 S0010 Q1 6 12 6 to 12 B Lead 50 Final 2018 November ERT Soil Sampling Week 1 43.182161 -78.68817 11/12/2018 14:25
ERT-0077 P026 S0010 Q1 12 18 12 to 18 C Lead 150 Final 2018 November ERT Soil Sampling Week 1 43.182161 -78.68817 11/12/2018 14:25
ERT-0078 P026 S0010 Q1 18 24 18 to 24 D Lead 160 Final 2018 November ERT Soil Sampling Week 1 43.182161 -78.68817 11/12/2018 14:25
ERT-0084 P026 S0011 Q1 6 12 6 to 12 B Lead 250 Final 2018 November ERT Soil Sampling Week 1 43.182241 -78.688196 11/12/2018 14:40
ERT-0085 P026 S0011 Q1 12 18 12 to 18 C Lead 170 Final 2018 November ERT Soil Sampling Week 1 43.182241 -78.688196 11/12/2018 14:40
RI Data P026 n/a Q2 2 6 2 to 6 A Lead 236 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q2 0 2 0 to 2 AA Lead 226 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q2 6 12 6 to 12 B Lead 298 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q2 12 18 12 to 18 C Lead 741 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q2 18 24 18 to 24 D Lead 389 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0004 P026 S0001 Q2 18 24 18 to 24 D Lead 27 Final 2018 November ERT Soil Sampling Week 1 43.1824406 -78.68842 11/12/2018 9:30
ERT-0005 P026 S0001 Q2 24 30 24 to 30 E Lead 21 Final 2018 November ERT Soil Sampling Week 1 43.1824406 -78.68842 11/12/2018 9:30
ERT-0012 P026 S0002 Q2 18 24 18 to 24 D Lead 24 Final 2018 November ERT Soil Sampling Week 1 43.1824844 -78.688321 11/12/2018 10:00
ERT-0013 P026 S0002 Q2 24 30 24 to 30 E Lead 19 Final 2018 November ERT Soil Sampling Week 1 43.1824844 -78.688321 11/12/2018 10:00
ERT-0044 P026 S0006 Q2 18 24 18 to 24 D Lead 150 Final 2018 November ERT Soil Sampling Week 1 43.182366 -78.688385 11/12/2018 12:50
ERT-0045 P026 S0006 Q2 24 30 24 to 30 E Lead 62 Final 2018 November ERT Soil Sampling Week 1 43.182366 -78.688385 11/12/2018 12:50
ERT-0046 P026 S0006 Q2 30 36 30 to 36 F Lead 43 Final 2018 November ERT Soil Sampling Week 1 43.182366 -78.688385 11/12/2018 12:50
ERT-0046D P026 S0006 Q2 30 36 30 to 36 F Lead 37 Final 2018 November ERT Soil Sampling Week 1 43.182366 -78.688385 11/12/2018 12:50
ERT-0047 P026 S0006 Q2 36 42 36 to 42 G Lead 9.4 Final 2018 November ERT Soil Sampling Week 1 43.182366 -78.688385 11/12/2018 12:50
ERT-0047D P026 S0006 Q2 36 42 36 to 42 G Lead 7.2 Final 2018 November ERT Soil Sampling Week 1 43.182366 -78.688385 11/12/2018 12:50
ERT-0054 P026 S0007 Q2 18 24 18 to 24 D Lead 2.1 Final 2018 November ERT Soil Sampling Week 1 43.1822814 -78.688369 11/12/2018 13:15
ERT-0055 P026 S0007 Q2 24 30 24 to 30 E Lead 2400 Final 2018 November ERT Soil Sampling Week 1 43.1822814 -78.688369 11/12/2018 13:15
ERT-0056 P026 S0007 Q2 30 36 30 to 36 F Lead 84 Final 2018 November ERT Soil Sampling Week 1 43.1822814 -78.688369 11/12/2018 13:15
ERT-0057 P026 S0007 Q2 36 42 36 to 42 G Lead 26 Final 2018 November ERT Soil Sampling Week 1 43.1822814 -78.688369 11/12/2018 13:15
ERT-0094 P026 S0012 Q2 18 24 18 to 24 D Lead 51 Final 2018 November ERT Soil Sampling Week 1 43.1823062 -78.688281 11/12/2018 15:00
ERT-0095 P026 S0012 Q2 24 30 24 to 30 E Lead 49 Final 2018 November ERT Soil Sampling Week 1 43.1823062 -78.688281 11/12/2018 15:00
ERT-0102 P026 S0013 Q2 18 24 18 to 24 D Lead 480 Final 2018 November ERT Soil Sampling Week 1 43.1823919 -78.688268 11/12/2018 15:10
ERT-0103 P026 S0013 Q2 24 30 24 to 30 E Lead 14 Final 2018 November ERT Soil Sampling Week 1 43.1823919 -78.688268 11/12/2018 15:10
ERT-3056 P026 SW372 Q2 0 6 0 to 6 A Lead 98 Final 2019 June Delineation Sampling 43.1823846 -78.688193 6/12/2019 13:54
ERT-3057 P026 SW372 Q2 6 12 6 to 12 B Lead 490 Final 2019 June Delineation Sampling 43.1823846 -78.688193 6/12/2019 13:54
ERT-3058 P026 SW372 Q2 12 18 12 to 18 C Lead 390 Final 2019 June Delineation Sampling 43.1823846 -78.688193 6/12/2019 13:54
ERT-3060 P026 SW373 Q2 0 6 0 to 6 A Lead 460 Final 2019 June Delineation Sampling 43.1824819 -78.688232 6/12/2019 14:00
ERT-3061 P026 SW373 Q2 6 12 6 to 12 B Lead 1300 Final 2019 June Delineation Sampling 43.1824819 -78.688232 6/12/2019 14:00
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ERT-3062 P026 SW373 Q2 12 18 12 to 18 C Lead 2500 Final 2019 June Delineation Sampling 43.1824819 -78.688232 6/12/2019 14:00
ERT-3109 P026 SW382 Q2 0 6 0 to 6 A Lead 160 Final 2019 June Delineation Sampling 43.1825169 -78.688246 6/12/2019 15:15
ERT-3110 P026 SW382 Q2 6 12 6 to 12 B Lead 210 Final 2019 June Delineation Sampling 43.1825169 -78.688246 6/12/2019 15:15
RI Data P026 n/a Q3 2 6 2 to 6 A Lead 187 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q3 0 2 0 to 2 AA Lead 187 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q3 0 2 0 to 2 AA Lead 184 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q3 6 12 6 to 12 B Lead 225 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q3 12 18 12 to 18 C Lead 226 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q3 18 24 18 to 24 D Lead 1180 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0111 P026 S0014 Q3 24 30 24 to 30 E Lead 30 Final 2018 November ERT Soil Sampling Week 1 43.1822588 -78.688102 11/12/2018 15:30
ERT-0112 P026 S0014 Q3 30 36 30 to 36 F Lead 19 Final 2018 November ERT Soil Sampling Week 1 43.1822588 -78.688102 11/12/2018 15:30
ERT-0119 P026 S0015 Q3 24 30 24 to 30 E Lead 52 Final 2018 November ERT Soil Sampling Week 1 43.1821857 -78.688077 11/12/2018 15:40
ERT-0120 P026 S0015 Q3 30 36 30 to 36 F Lead 27 Final 2018 November ERT Soil Sampling Week 1 43.1821857 -78.688077 11/12/2018 15:40
ERT-0127 P026 S0016 Q3 24 30 24 to 30 E Lead 26 Final 2018 November ERT Soil Sampling Week 1 43.1822129 -78.687946 11/12/2018 16:00
ERT-0128 P026 S0016 Q3 30 36 30 to 36 F Lead 9.3 Final 2018 November ERT Soil Sampling Week 1 43.1822129 -78.687946 11/12/2018 16:00
ERT-0135 P026 S0017 Q3 24 30 24 to 30 E Lead 32 Final 2018 November ERT Soil Sampling Week 1 43.1822094 -78.68789 11/12/2018 16:05
ERT-0136 P026 S0017 Q3 30 36 30 to 36 F Lead 16 Final 2018 November ERT Soil Sampling Week 1 43.1822094 -78.68789 11/12/2018 16:05
ERT-0141 P026 S0018 Q3 12 18 12 to 18 C Lead 34 Final 2018 November ERT Soil Sampling Week 1 43.1822728 -78.68799 11/13/2018 8:15
ERT-0142 P026 S0018 Q3 18 24 18 to 24 D Lead 37 Final 2018 November ERT Soil Sampling Week 1 43.1822728 -78.68799 11/13/2018 8:15
ERT-0144 P026 S0018 Q3 30 36 30 to 36 F Lead 30 Final 2018 November ERT Soil Sampling Week 1 43.1822728 -78.68799 11/13/2018 8:15
ERT-3046 P026 SW370 Q3 0 6 0 to 6 A Lead 230 Final 2019 June Delineation Sampling 43.1823307 -78.688033 6/12/2019 13:44
ERT-3047 P026 SW370 Q3 6 12 6 to 12 B Lead 480 Final 2019 June Delineation Sampling 43.1823307 -78.688033 6/12/2019 13:44
ERT-3049 P026 SW370 Q3 18 24 18 to 24 D Lead 40 Final 2019 June Delineation Sampling 43.1823307 -78.688033 6/12/2019 13:44
ERT-3051 P026 SW371 Q3 0 6 0 to 6 A Lead 120 Final 2019 June Delineation Sampling 43.1823084 -78.68814 6/12/2019 13:30
ERT-3052 P026 SW371 Q3 6 12 6 to 12 B Lead 110 Final 2019 June Delineation Sampling 43.1823084 -78.68814 6/12/2019 13:30
ERT-3054 P026 SW371 Q3 18 24 18 to 24 D Lead 290 Final 2019 June Delineation Sampling 43.1823084 -78.68814 6/12/2019 13:30
RI Data P026 n/a Q4 2 6 2 to 6 A Lead 350 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q4 0 2 0 to 2 AA Lead 155 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q4 6 12 6 to 12 B Lead 271 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q4 6 12 6 to 12 B Lead 246 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q4 12 18 12 to 18 C Lead 205 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q4 18 24 18 to 24 D Lead 187 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q5 2 6 2 to 6 A Lead 801 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q5 0 2 0 to 2 AA Lead 534 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q5 6 12 6 to 12 B Lead 614 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q5 12 18 12 to 18 C Lead 104 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q5 18 24 18 to 24 D Lead 70.9 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0149 P026 S0019 Q5 12 18 12 to 18 C Lead 250 Final 2018 November ERT Soil Sampling Week 1 43.1823056 -78.687879 11/13/2018 8:30
ERT-0150 P026 S0019 Q5 18 24 18 to 24 D Lead 65 Final 2018 November ERT Soil Sampling Week 1 43.1823056 -78.687879 11/13/2018 8:30
ERT-0157 P026 S0020 Q5 12 18 12 to 18 C Lead 33 Final 2018 November ERT Soil Sampling Week 1 43.1823312 -78.687784 11/13/2018 8:45
ERT-0158 P026 S0020 Q5 18 24 18 to 24 D Lead 10 Final 2018 November ERT Soil Sampling Week 1 43.1823312 -78.687784 11/13/2018 8:45
RI Data P026 n/a Q6 2 6 2 to 6 A Lead 668 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q6 0 2 0 to 2 AA Lead 597 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q6 6 12 6 to 12 B Lead 527 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q6 12 18 12 to 18 C Lead 387 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q6 18 24 18 to 24 D Lead 312 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0019 P026 S0003 Q6 12 18 12 to 18 C Lead 190 Final 2018 November ERT Soil Sampling Week 1 43.1825758 -78.688004 11/12/2018 10:35
ERT-0020 P026 S0003 Q6 18 24 18 to 24 D Lead 200 Final 2018 November ERT Soil Sampling Week 1 43.1825758 -78.688004 11/12/2018 10:35
ERT-0021 P026 S0003 Q6 24 30 24 to 30 E Lead 95 J Final 2018 November ERT Soil Sampling Week 1 43.1825758 -78.688004 11/12/2018 10:35
ERT-0022 P026 S0003 Q6 30 36 30 to 36 F Lead 20 J Final 2018 November ERT Soil Sampling Week 1 43.1825758 -78.688004 11/12/2018 10:35
ERT-0027 P026 S0004 Q6 12 18 12 to 18 C Lead 72 Final 2018 November ERT Soil Sampling Week 1 43.1825851 -78.687904 11/12/2018 11:10
ERT-0028 P026 S0004 Q6 18 24 18 to 24 D Lead 47 Final 2018 November ERT Soil Sampling Week 1 43.1825851 -78.687904 11/12/2018 11:10
ERT-0035 P026 S0005 Q6 12 18 12 to 18 C Lead 120 Final 2018 November ERT Soil Sampling Week 1 43.1826117 -78.687826 11/12/2018 11:35
ERT-0036 P026 S0005 Q6 18 24 18 to 24 D Lead 70 Final 2018 November ERT Soil Sampling Week 1 43.1826117 -78.687826 11/12/2018 11:35
ERT-0230 P026 S0029 Q6 12 18 12 to 18 C Lead 110 Final 2018 November ERT Soil Sampling Week 1 43.1824028 -78.687932 11/13/2018 11:00
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ERT-0231 P026 S0029 Q6 18 24 18 to 24 D Lead 500 Final 2018 November ERT Soil Sampling Week 1 43.1824028 -78.687932 11/13/2018 11:00
ERT-0232 P026 S0029 Q6 24 30 24 to 30 E Lead 51 Final 2018 November ERT Soil Sampling Week 1 43.1824028 -78.687932 11/13/2018 11:00
ERT-0238 P026 S0030 Q6 12 18 12 to 18 C Lead 55 Final 2018 November ERT Soil Sampling Week 1 43.1824444 -78.687846 11/13/2018 11:15
ERT-0239 P026 S0030 Q6 18 24 18 to 24 D Lead 29 Final 2018 November ERT Soil Sampling Week 1 43.1824444 -78.687846 11/13/2018 11:15
ERT-0246 P026 S0031 Q6 12 18 12 to 18 C Lead 450 Final 2018 November ERT Soil Sampling Week 1 43.1824592 -78.687761 11/13/2018 11:30
ERT-0247 P026 S0031 Q6 18 24 18 to 24 D Lead 420 Final 2018 November ERT Soil Sampling Week 1 43.1824592 -78.687761 11/13/2018 11:30
ERT-0248 P026 S0031 Q6 24 30 24 to 30 E Lead 14 Final 2018 November ERT Soil Sampling Week 1 43.1824592 -78.687761 11/13/2018 11:30
ERT-0254 P026 S0032 Q6 12 18 12 to 18 C Lead 880 Final 2018 November ERT Soil Sampling Week 1 43.1825301 -78.687802 11/13/2018 11:45
ERT-0255 P026 S0032 Q6 18 24 18 to 24 D Lead 300 Final 2018 November ERT Soil Sampling Week 1 43.1825301 -78.687802 11/13/2018 11:45
ERT-0256 P026 S0032 Q6 24 30 24 to 30 E Lead 110 Final 2018 November ERT Soil Sampling Week 1 43.1825301 -78.687802 11/13/2018 11:45
ERT-0262 P026 S0033 Q6 12 18 12 to 18 C Lead 100 Final 2018 November ERT Soil Sampling Week 1 43.1824987 -78.68791 11/13/2018 11:55
ERT-0263 P026 S0033 Q6 18 24 18 to 24 D Lead 74 Final 2018 November ERT Soil Sampling Week 1 43.1824987 -78.68791 11/13/2018 11:55
ERT-0270 P026 S0034 Q6 12 18 12 to 18 C Lead 360 Final 2018 November ERT Soil Sampling Week 1 43.1824939 -78.687979 11/13/2018 12:00
ERT-0270D P026 S0034 Q6 12 18 12 to 18 C Lead 350 Final 2018 November ERT Soil Sampling Week 1 43.1824939 -78.687979 11/13/2018 12:00
ERT-0271 P026 S0034 Q6 18 24 18 to 24 D Lead 72 Final 2018 November ERT Soil Sampling Week 1 43.1824939 -78.687979 11/13/2018 12:00
ERT-0271D P026 S0034 Q6 18 24 18 to 24 D Lead 110 Final 2018 November ERT Soil Sampling Week 1 43.1824939 -78.687979 11/13/2018 12:00
ERT-3042 P026 SW368 Q6 0 6 0 to 6 A Lead 52 Final 2019 June Delineation Sampling 43.1824426 -78.687969 6/12/2019 13:14
ERT-3043 P026 SW368 Q6 6 12 6 to 12 B Lead 270 Final 2019 June Delineation Sampling 43.1824426 -78.687969 6/12/2019 13:14
ERT-3038 P026 SW369 Q6 0 6 0 to 6 A Lead 2600 Final 2019 June Delineation Sampling 43.1825114 -78.688002 6/12/2019 13:05
ERT-3039 P026 SW369 Q6 6 12 6 to 12 B Lead 2800 Final 2019 June Delineation Sampling 43.1825114 -78.688002 6/12/2019 13:05
ERT-3130 P026 SW381 Q6 0 6 0 to 6 A Lead 180 Final 2019 June Delineation Sampling 43.182545 -78.688009 6/12/2019 15:53
ERT-3131 P026 SW381 Q6 6 12 6 to 12 B Lead 190 Final 2019 June Delineation Sampling 43.182545 -78.688009 6/12/2019 15:53
ERT-3134 P026 SW383 Q6 0 6 0 to 6 A Lead 330 Final 2019 June Delineation Sampling 43.1825948 -78.68772 6/12/2019 16:03
ERT-3135 P026 SW383 Q6 6 12 6 to 12 B Lead 6100 Final 2019 June Delineation Sampling 43.1825948 -78.68772 6/12/2019 16:03
RI Data P026 n/a Q7 2 6 2 to 6 A Lead 229 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q7 0 2 0 to 2 AA Lead 186 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q7 6 12 6 to 12 B Lead 297 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q7 12 18 12 to 18 C Lead 712 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q7 18 24 18 to 24 D Lead 861 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0167 P026 S0021 Q7 24 30 24 to 30 E Lead 28 Final 2018 November ERT Soil Sampling Week 1 43.1823551 -78.687688 11/13/2018 9:00
ERT-0168 P026 S0021 Q7 30 36 30 to 36 F Lead 20 Final 2018 November ERT Soil Sampling Week 1 43.1823551 -78.687688 11/13/2018 9:00
ERT-0175 P026 S0022 Q7 24 30 24 to 30 E Lead 55 Final 2018 November ERT Soil Sampling Week 1 43.1824498 -78.68763 11/13/2018 9:10
ERT-0176 P026 S0022 Q7 30 36 30 to 36 F Lead 19 Final 2018 November ERT Soil Sampling Week 1 43.1824498 -78.68763 11/13/2018 9:10
ERT-0176D P026 S0022 Q7 30 36 30 to 36 F Lead 48 Final 2018 November ERT Soil Sampling Week 1 43.1824498 -78.68763 11/13/2018 9:10
ERT-0184 P026 S0023 Q7 24 30 24 to 30 E Lead 30 Final 2018 November ERT Soil Sampling Week 1 43.1822723 -78.687586 11/13/2018 9:30
ERT-0185 P026 S0023 Q7 30 36 30 to 36 F Lead 19 Final 2018 November ERT Soil Sampling Week 1 43.1822723 -78.687586 11/13/2018 9:30
ERT-0192 P026 S0024 Q7 24 30 24 to 30 E Lead 14 Final 2018 November ERT Soil Sampling Week 1 43.1823266 -78.687504 11/13/2018 9:50
ERT-0193 P026 S0024 Q7 30 36 30 to 36 F Lead 15 Final 2018 November ERT Soil Sampling Week 1 43.1823266 -78.687504 11/13/2018 9:50
ERT-0200 P026 S0025 Q7 24 30 24 to 30 E Lead 25 Final 2018 November ERT Soil Sampling Week 1 43.1823253 -78.687397 11/13/2018 10:00
ERT-0201 P026 S0025 Q7 30 36 30 to 36 F Lead 20 Final 2018 November ERT Soil Sampling Week 1 43.1823253 -78.687397 11/13/2018 10:00
ERT-0208 P026 S0026 Q7 24 30 24 to 30 E Lead 13 Final 2018 November ERT Soil Sampling Week 1 43.1824034 -78.687438 11/13/2018 10:10
ERT-0208D P026 S0026 Q7 24 30 24 to 30 E Lead 22 Final 2018 November ERT Soil Sampling Week 1 43.1824034 -78.687438 11/13/2018 10:10
ERT-0209 P026 S0026 Q7 30 36 30 to 36 F Lead 21 Final 2018 November ERT Soil Sampling Week 1 43.1824034 -78.687438 11/13/2018 10:10
ERT-0216 P026 S0027 Q7 24 30 24 to 30 E Lead 41 Final 2018 November ERT Soil Sampling Week 1 43.1824507 -78.687452 11/13/2018 10:30
ERT-0217 P026 S0027 Q7 30 36 30 to 36 F Lead 24 Final 2018 November ERT Soil Sampling Week 1 43.1824507 -78.687452 11/13/2018 10:30
ERT-0224 P026 S0028 Q7 24 30 24 to 30 E Lead 350 Final 2018 November ERT Soil Sampling Week 1 43.1823965 -78.687555 11/13/2018 10:35
ERT-0225 P026 S0028 Q7 30 36 30 to 36 F Lead 13 Final 2018 November ERT Soil Sampling Week 1 43.1823965 -78.687555 11/13/2018 10:35
ERT-0226 P026 S0028 Q7 36 42 36 to 42 G Lead 9.6 Final 2018 November ERT Soil Sampling Week 1 43.1823965 -78.687555 11/13/2018 10:35
RI Data P026 n/a Q8 2 6 2 to 6 A Lead 191 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q8 0 2 0 to 2 AA Lead 161 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q8 6 12 6 to 12 B Lead 200 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q8 12 18 12 to 18 C Lead 197 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P026 n/a Q8 18 24 18 to 24 D Lead 264 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-3106 P026 SW384 Q8 12 18 12 to 18 C Lead 310 Final 2019 June Delineation Sampling 43.1824941 -78.687505 6/12/2019 15:00
ERT-3107 P026 SW384 Q8 18 24 18 to 24 D Lead 310 Final 2019 June Delineation Sampling 43.1824941 -78.687505 6/12/2019 15:00
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ERT-3140 P026 SW385 Q8 12 18 12 to 18 C Lead 240 Final 2019 June Delineation Sampling 43.1826351 -78.687543 6/12/2019 16:14
ERT-3141 P026 SW385 Q8 18 24 18 to 24 D Lead 250 Final 2019 June Delineation Sampling 43.1826351 -78.687543 6/12/2019 16:14
ERT-3144 P026 SW386 Q8 12 18 12 to 18 C Lead 150 Final 2019 June Delineation Sampling 43.1825411 -78.687512 6/12/2019 16:26
ERT-3145 P026 SW386 Q8 18 24 18 to 24 D Lead 180 Final 2019 June Delineation Sampling 43.1825411 -78.687512 6/12/2019 16:26
RI Data P027 n/a Q1 2 6 2 to 6 A Lead 482 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P027 n/a Q1 0 2 0 to 2 AA Lead 462 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P027 n/a Q1 6 12 6 to 12 B Lead 211 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P027 n/a Q1 12 18 12 to 18 C Lead 85.3 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P027 n/a Q1 18 24 18 to 24 D Lead 73.6 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1286 P027 S0161 Q1 6 12 6 to 12 B Lead 240 Final 2018 November ERT Soil Sampling Week 2 43.1816404 -78.687918 11/27/2018 13:35
ERT-1287 P027 S0161 Q1 12 18 12 to 18 C Lead 36 Final 2018 November ERT Soil Sampling Week 2 43.1816404 -78.687918 11/27/2018 13:35
ERT-1294 P027 S0162 Q1 6 12 6 to 12 B Lead 260 Final 2018 November ERT Soil Sampling Week 2 43.1816146 -78.687998 11/27/2018 13:45
ERT-1294D P027 S0162 Q1 6 12 6 to 12 B Lead 170 Final 2018 November ERT Soil Sampling Week 2 43.1816146 -78.687998 11/27/2018 13:45
ERT-1295 P027 S0162 Q1 12 18 12 to 18 C Lead 68 Final 2018 November ERT Soil Sampling Week 2 43.1816146 -78.687998 11/27/2018 13:45
ERT-1302 P027 S0163 Q1 6 12 6 to 12 B Lead 64 Final 2018 November ERT Soil Sampling Week 2 43.1815813 -78.687944 11/27/2018 13:55
ERT-1303 P027 S0163 Q1 12 18 12 to 18 C Lead 37 Final 2018 November ERT Soil Sampling Week 2 43.1815813 -78.687944 11/27/2018 13:55
ERT-1310 P027 S0164 Q1 6 12 6 to 12 B Lead 340 Final 2018 November ERT Soil Sampling Week 2 43.1815608 -78.687895 11/27/2018 14:05
ERT-1311 P027 S0164 Q1 12 18 12 to 18 C Lead 150 Final 2018 November ERT Soil Sampling Week 2 43.1815608 -78.687895 11/27/2018 14:05
ERT-1318 P027 S0165 Q1 6 12 6 to 12 B Lead 400 Final 2018 November ERT Soil Sampling Week 2 43.181469 -78.687824 11/27/2018 14:15
ERT-1319 P027 S0165 Q1 12 18 12 to 18 C Lead 120 Final 2018 November ERT Soil Sampling Week 2 43.181469 -78.687824 11/27/2018 14:15
RI Data P027 n/a Q2 2 6 2 to 6 A Lead 443 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P027 n/a Q2 0 2 0 to 2 AA Lead 435 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P027 n/a Q2 6 12 6 to 12 B Lead 233 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P027 n/a Q2 12 18 12 to 18 C Lead 216 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P027 n/a Q2 18 24 18 to 24 D Lead 101 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1270 P027 S0159 Q2 6 12 6 to 12 B Lead 380 Final 2018 November ERT Soil Sampling Week 2 43.181691 -78.687707 11/27/2018 13:15
ERT-1271 P027 S0159 Q2 12 18 12 to 18 C Lead 120 Final 2018 November ERT Soil Sampling Week 2 43.181691 -78.687707 11/27/2018 13:15
ERT-1278 P027 S0160 Q2 6 12 6 to 12 B Lead 190 Final 2018 November ERT Soil Sampling Week 2 43.1816811 -78.687813 11/27/2018 13:25
ERT-1279 P027 S0160 Q2 12 18 12 to 18 C Lead 39 Final 2018 November ERT Soil Sampling Week 2 43.1816811 -78.687813 11/27/2018 13:25
ERT-1326 P027 S0166 Q2 6 12 6 to 12 B Lead 290 Final 2018 November ERT Soil Sampling Week 2 43.1815216 -78.687733 11/27/2018 14:25
ERT-1327 P027 S0166 Q2 12 18 12 to 18 C Lead 270 Final 2018 November ERT Soil Sampling Week 2 43.1815216 -78.687733 11/27/2018 14:25
ERT-1328 P027 S0166 Q2 18 24 18 to 24 D Lead 22 Final 2018 November ERT Soil Sampling Week 2 43.1815216 -78.687733 11/27/2018 14:25
ERT-1329 P027 S0166 Q2 24 30 24 to 30 E Lead 12 Final 2018 November ERT Soil Sampling Week 2 43.1815216 -78.687733 11/27/2018 14:25
ERT-1334 P027 S0167 Q2 6 12 6 to 12 B Lead 470 Final 2018 November ERT Soil Sampling Week 2 43.1815553 -78.687616 11/27/2018 14:35
ERT-1335 P027 S0167 Q2 12 18 12 to 18 C Lead 44 Final 2018 November ERT Soil Sampling Week 2 43.1815553 -78.687616 11/27/2018 14:35
ERT-1342 P027 S0168 Q2 6 12 6 to 12 B Lead 180 Final 2018 November ERT Soil Sampling Week 2 43.1816048 -78.687628 11/27/2018 14:45
ERT-1343 P027 S0168 Q2 12 18 12 to 18 C Lead 110 Final 2018 November ERT Soil Sampling Week 2 43.1816048 -78.687628 11/27/2018 14:45
ERT-2991 P027 SW356 Q2 0 6 0 to 6 A Lead 94 Final 2019 June Delineation Sampling 43.1816602 -78.687635 6/11/2019 15:47
ERT-2992 P027 SW356 Q2 6 12 6 to 12 B Lead 470 Final 2019 June Delineation Sampling 43.1816602 -78.687635 6/11/2019 15:47
RI Data P028 n/a Q1 2 6 2 to 6 A Lead 362 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P028 n/a Q1 0 2 0 to 2 AA Lead 297 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P028 n/a Q1 6 12 6 to 12 B Lead 257 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P028 n/a Q1 12 18 12 to 18 C Lead 219 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P028 n/a Q1 18 24 18 to 24 D Lead 166 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P028 n/a Q2 2 6 2 to 6 A Lead 380 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P028 n/a Q2 0 2 0 to 2 AA Lead 242 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P028 n/a Q2 6 12 6 to 12 B Lead 345 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P028 n/a Q2 12 18 12 to 18 C Lead 22 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P028 n/a Q2 18 24 18 to 24 D Lead 450 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1249 P028 S0156 Q2 24 30 24 to 30 E Lead 63 Final 2018 November ERT Soil Sampling Week 2 43.1815977 -78.687563 11/27/2018 11:30
ERT-1250 P028 S0156 Q2 30 36 30 to 36 F Lead 51 Final 2018 November ERT Soil Sampling Week 2 43.1815977 -78.687563 11/27/2018 11:30
ERT-1257 P028 S0157 Q2 24 30 24 to 30 E Lead 54 Final 2018 November ERT Soil Sampling Week 2 43.1816287 -78.687471 11/27/2018 11:40
ERT-1258 P028 S0157 Q2 30 36 30 to 36 F Lead 7.4 U Final 2018 November ERT Soil Sampling Week 2 43.1816287 -78.687471 11/27/2018 11:40
ERT-1265 P028 S0158 Q2 24 30 24 to 30 E Lead 94 Final 2018 November ERT Soil Sampling Week 2 43.1815301 -78.687515 11/27/2018 11:55
ERT-1266 P028 S0158 Q2 30 36 30 to 36 F Lead 58 Final 2018 November ERT Soil Sampling Week 2 43.1815301 -78.687515 11/27/2018 11:55
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ERT-2984 P028 SW362 Q2 12 18 12 to 18 C Lead 450 Final 2019 June Delineation Sampling 43.1816046 -78.687414 6/11/2019 15:30
ERT-2985 P028 SW362 Q2 18 24 18 to 24 D Lead 16 Final 2019 June Delineation Sampling 43.1816046 -78.687414 6/11/2019 15:30
ERT-2986 P028 SW363 Q2 0 6 0 to 6 A Lead 250 Final 2019 June Delineation Sampling 43.1816268 -78.687611 6/11/2019 15:53
ERT-2987 P028 SW363 Q2 6 12 6 to 12 B Lead 430 Final 2019 June Delineation Sampling 43.1816268 -78.687611 6/11/2019 15:53
RI Data P029 n/a Q1 2 6 2 to 6 A Lead 273 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P029 n/a Q1 0 2 0 to 2 AA Lead 199 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P029 n/a Q1 6 12 6 to 12 B Lead 204 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P029 n/a Q1 12 18 12 to 18 C Lead 190 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P029 n/a Q1 18 24 18 to 24 D Lead 44 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P029 n/a Q2 2 6 2 to 6 A Lead 547 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P029 n/a Q2 2 6 2 to 6 A Lead 488 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P029 n/a Q2 0 2 0 to 2 AA Lead 201 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P029 n/a Q2 6 12 6 to 12 B Lead 388 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P029 n/a Q2 12 18 12 to 18 C Lead 144 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P029 n/a Q2 18 24 18 to 24 D Lead 158 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0702 P029 S0088 Q2 6 12 6 to 12 B Lead 390 Final 2018 November ERT Soil Sampling Week 1 43.1821073 -78.687478 11/15/2018 14:15
ERT-0703 P029 S0088 Q2 12 18 12 to 18 C Lead 61 Final 2018 November ERT Soil Sampling Week 1 43.1821073 -78.687478 11/15/2018 14:15
ERT-0708 P029 S0088 Q2 42 48 42 to 48 H Lead 6 Final 2018 November ERT Soil Sampling Week 1 43.1821073 -78.687478 11/15/2018 14:15
ERT-0710 P029 S0089 Q2 6 12 6 to 12 B Lead 270 Final 2018 November ERT Soil Sampling Week 1 43.1821526 -78.687502 11/15/2018 14:30
ERT-0711 P029 S0089 Q2 12 18 12 to 18 C Lead 74 Final 2018 November ERT Soil Sampling Week 1 43.1821526 -78.687502 11/15/2018 14:30
ERT-0711D P029 S0089 Q2 12 18 12 to 18 C Lead 110 Final 2018 November ERT Soil Sampling Week 1 43.1821526 -78.687502 11/15/2018 14:30
ERT-0716 P029 S0089 Q2 42 48 42 to 48 H Lead 1.3 Final 2018 November ERT Soil Sampling Week 1 43.1821526 -78.687502 11/15/2018 14:30
ERT-0718 P029 S0090 Q2 6 12 6 to 12 B Lead 450 Final 2018 November ERT Soil Sampling Week 1 43.1822235 -78.687542 11/15/2018 14:45
ERT-0719 P029 S0090 Q2 12 18 12 to 18 C Lead 400 Final 2018 November ERT Soil Sampling Week 1 43.1822235 -78.687542 11/15/2018 14:45
ERT-0720 P029 S0090 Q2 18 24 18 to 24 D Lead 240 Final 2018 November ERT Soil Sampling Week 1 43.1822235 -78.687542 11/15/2018 14:45
ERT-0721 P029 S0090 Q2 24 30 24 to 30 E Lead 32 Final 2018 November ERT Soil Sampling Week 1 43.1822235 -78.687542 11/15/2018 14:45
ERT-0723 P029 S0090 Q2 36 42 36 to 42 G Lead 17 Final 2018 November ERT Soil Sampling Week 1 43.1822235 -78.687542 11/15/2018 14:45
ERT-0726 P029 S0091 Q2 6 12 6 to 12 B Lead 700 Final 2018 November ERT Soil Sampling Week 1 43.1822352 -78.687478 11/15/2018 15:00
ERT-0727 P029 S0091 Q2 12 18 12 to 18 C Lead 55 Final 2018 November ERT Soil Sampling Week 1 43.1822352 -78.687478 11/15/2018 15:00
ERT-0732 P029 S0091 Q2 42 48 42 to 48 H Lead 8.4 Final 2018 November ERT Soil Sampling Week 1 43.1822352 -78.687478 11/15/2018 15:00
ERT-0734 P029 S0092 Q2 6 12 6 to 12 B Lead 93 Final 2018 November ERT Soil Sampling Week 1 43.1821743 -78.687436 11/15/2018 15:10
ERT-0735 P029 S0092 Q2 12 18 12 to 18 C Lead 7.3 U Final 2018 November ERT Soil Sampling Week 1 43.1821743 -78.687436 11/15/2018 15:10
ERT-0739 P029 S0092 Q2 36 42 36 to 42 G Lead 9.7 Final 2018 November ERT Soil Sampling Week 1 43.1821743 -78.687436 11/15/2018 15:10
ERT-0742 P029 S0093 Q2 6 12 6 to 12 B Lead 390 Final 2018 November ERT Soil Sampling Week 1 43.1821649 -78.687309 11/15/2018 15:20
ERT-0743 P029 S0093 Q2 12 18 12 to 18 C Lead 89 Final 2018 November ERT Soil Sampling Week 1 43.1821649 -78.687309 11/15/2018 15:20
ERT-0748 P029 S0093 Q2 42 48 42 to 48 H Lead 13 Final 2018 November ERT Soil Sampling Week 1 43.1821649 -78.687309 11/15/2018 15:20
RI Data P030 n/a Q1 2 6 2 to 6 A Lead 122 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P030 n/a Q1 0 2 0 to 2 AA Lead 120 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P030 n/a Q1 6 12 6 to 12 B Lead 47 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P030 n/a Q1 12 18 12 to 18 C Lead 37 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P030 n/a Q1 18 24 18 to 24 D Lead 69.3 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P030 n/a Q2 2 6 2 to 6 A Lead 447 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P030 n/a Q2 0 2 0 to 2 AA Lead 284 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P030 n/a Q2 6 12 6 to 12 B Lead 1400 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P030 n/a Q2 12 18 12 to 18 C Lead 473 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P030 n/a Q2 18 24 18 to 24 D Lead 310 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0544 P030 S0068 Q2 18 24 18 to 24 D Lead 9.9 Final 2018 November ERT Soil Sampling Week 1 43.1820867 -78.687582 11/15/2018 8:10
ERT-0545 P030 S0068 Q2 24 30 24 to 30 E Lead 36 Final 2018 November ERT Soil Sampling Week 1 43.1820867 -78.687582 11/15/2018 8:10
ERT-0552 P030 S0069 Q2 18 24 18 to 24 D Lead 360 Final 2018 November ERT Soil Sampling Week 1 43.1821678 -78.687627 11/15/2018 8:30
ERT-0553 P030 S0069 Q2 24 30 24 to 30 E Lead 9.7 Final 2018 November ERT Soil Sampling Week 1 43.1821678 -78.687627 11/15/2018 8:30
ERT-0560 P030 S0070 Q2 18 24 18 to 24 D Lead 58 Final 2018 November ERT Soil Sampling Week 1 43.1822528 -78.687669 11/15/2018 8:45
ERT-0561 P030 S0070 Q2 24 30 24 to 30 E Lead 25 Final 2018 November ERT Soil Sampling Week 1 43.1822528 -78.687669 11/15/2018 8:45
ERT-0562 P030 S0070 Q2 30 36 30 to 36 F Lead 9.9 Final 2018 November ERT Soil Sampling Week 1 43.1822528 -78.687669 11/15/2018 8:45
ERT-0568 P030 S0071 Q2 18 24 18 to 24 D Lead 51 Final 2018 November ERT Soil Sampling Week 1 43.1821407 -78.687748 11/15/2018 9:00
ERT-0569 P030 S0071 Q2 24 30 24 to 30 E Lead 3.9 Final 2018 November ERT Soil Sampling Week 1 43.1821407 -78.687748 11/15/2018 9:00
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ERT-0571 P030 S0071 Q2 36 42 36 to 42 G Lead 17 Final 2018 November ERT Soil Sampling Week 1 43.1821407 -78.687748 11/15/2018 9:00
ERT-0576 P030 S0072 Q2 18 24 18 to 24 D Lead 23 Final 2018 November ERT Soil Sampling Week 1 43.1821249 -78.687791 11/15/2018 9:15
ERT-0577 P030 S0072 Q2 24 30 24 to 30 E Lead 12 Final 2018 November ERT Soil Sampling Week 1 43.1821249 -78.687791 11/15/2018 9:15
ERT-0584 P030 S0073 Q2 18 24 18 to 24 D Lead 290 Final 2018 November ERT Soil Sampling Week 1 43.1820495 -78.687744 11/15/2018 9:30
ERT-0585 P030 S0073 Q2 24 30 24 to 30 E Lead 95 Final 2018 November ERT Soil Sampling Week 1 43.1820495 -78.687744 11/15/2018 9:30
ERT-0585D P030 S0073 Q2 24 30 24 to 30 E Lead 85 Final 2018 November ERT Soil Sampling Week 1 43.1820495 -78.687744 11/15/2018 9:30
ERT-0588 P030 S0073 Q2 42 48 42 to 48 H Lead 10 Final 2018 November ERT Soil Sampling Week 1 43.1820495 -78.687744 11/15/2018 9:30
ERT-0592 P030 S0074 Q2 18 24 18 to 24 D Lead 240 Final 2018 November ERT Soil Sampling Week 1 43.1820389 -78.687713 11/15/2018 9:45
ERT-0593 P030 S0074 Q2 24 30 24 to 30 E Lead 43 Final 2018 November ERT Soil Sampling Week 1 43.1820389 -78.687713 11/15/2018 9:45
ERT-3006 P030 SW366 Q2 0 6 0 to 6 A Lead 150 Final 2019 June Delineation Sampling 43.1820456 -78.687722 6/11/2019 16:14
ERT-3007 P030 SW366 Q2 6 12 6 to 12 B Lead 260 Final 2019 June Delineation Sampling 43.1820456 -78.687722 6/11/2019 16:14
ERT-3010 P030 SW366 Q2 24 30 24 to 30 E Lead 8.8 U Final 2019 June Delineation Sampling 43.1820456 -78.687722 6/11/2019 16:14
ERT-3012 P030 SW367 Q2 0 6 0 to 6 A Lead 150 Final 2019 June Delineation Sampling 43.1820736 -78.687536 6/11/2019 16:21
ERT-3013 P030 SW367 Q2 6 12 6 to 12 B Lead 52 Final 2019 June Delineation Sampling 43.1820736 -78.687536 6/11/2019 16:21
ERT-3016 P030 SW367 Q2 24 30 24 to 30 E Lead 7.3 U Final 2019 June Delineation Sampling 43.1820736 -78.687536 6/11/2019 16:21
RI Data P031 n/a Q1 2 6 2 to 6 A Lead 629 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P031 n/a Q1 2 6 2 to 6 A Lead 478 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P031 n/a Q1 0 2 0 to 2 AA Lead 470 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P031 n/a Q1 6 12 6 to 12 B Lead 883 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P031 n/a Q1 12 18 12 to 18 C Lead 485 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P031 n/a Q1 18 24 18 to 24 D Lead 278 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0616 P031 S0077 Q1 18 24 18 to 24 D Lead 46 Final 2018 November ERT Soil Sampling Week 1 43.1819258 -78.687975 11/15/2018 10:30
ERT-0617 P031 S0077 Q1 24 30 24 to 30 E Lead 17 Final 2018 November ERT Soil Sampling Week 1 43.1819258 -78.687975 11/15/2018 10:30
ERT-0624 P031 S0078 Q1 18 24 18 to 24 D Lead 80 Final 2018 November ERT Soil Sampling Week 1 43.1818643 -78.687927 11/15/2018 10:45
ERT-0625 P031 S0078 Q1 24 30 24 to 30 E Lead 23 Final 2018 November ERT Soil Sampling Week 1 43.1818643 -78.687927 11/15/2018 10:45
ERT-0648 P031 S0081 Q1 18 24 18 to 24 D Lead 38 Final 2018 November ERT Soil Sampling Week 1 43.1819779 -78.687807 11/15/2018 11:30
ERT-0649 P031 S0081 Q1 24 30 24 to 30 E Lead 30 Final 2018 November ERT Soil Sampling Week 1 43.1819779 -78.687807 11/15/2018 11:30
ERT-0656 P031 S0082 Q1 18 24 18 to 24 D Lead 47 Final 2018 November ERT Soil Sampling Week 1 43.181891 -78.687774 11/15/2018 12:45
ERT-0657 P031 S0082 Q1 24 30 24 to 30 E Lead 29 Final 2018 November ERT Soil Sampling Week 1 43.181891 -78.687774 11/15/2018 12:45
ERT-0664 P031 S0083 Q1 18 24 18 to 24 D Lead 43 Final 2018 November ERT Soil Sampling Week 1 43.1819006 -78.687714 11/15/2018 13:00
ERT-0665 P031 S0083 Q1 24 30 24 to 30 E Lead 13 Final 2018 November ERT Soil Sampling Week 1 43.1819006 -78.687714 11/15/2018 13:00
ERT-0672 P031 S0084 Q1 18 24 18 to 24 D Lead 93 Final 2018 November ERT Soil Sampling Week 1 43.1818301 -78.6877 11/15/2018 13:15
ERT-0673 P031 S0084 Q1 24 30 24 to 30 E Lead 72 Final 2018 November ERT Soil Sampling Week 1 43.1818301 -78.6877 11/15/2018 13:15
ERT-0680 P031 S0085 Q1 18 24 18 to 24 D Lead 49 Final 2018 November ERT Soil Sampling Week 1 43.181814 -78.687749 11/15/2018 13:25
ERT-0681 P031 S0085 Q1 24 30 24 to 30 E Lead 60 Final 2018 November ERT Soil Sampling Week 1 43.181814 -78.687749 11/15/2018 13:25
ERT-0688 P031 S0086 Q1 18 24 18 to 24 D Lead 72 Final 2018 November ERT Soil Sampling Week 1 43.1817879 -78.687856 11/15/2018 13:45
ERT-0689 P031 S0086 Q1 24 30 24 to 30 E Lead 84 Final 2018 November ERT Soil Sampling Week 1 43.1817879 -78.687856 11/15/2018 13:45
ERT-0696 P031 S0087 Q1 18 24 18 to 24 D Lead 68 Final 2018 November ERT Soil Sampling Week 1 43.1818268 -78.687862 11/15/2018 14:00
ERT-0697 P031 S0087 Q1 24 30 24 to 30 E Lead 45 Final 2018 November ERT Soil Sampling Week 1 43.1818268 -78.687862 11/15/2018 14:00
ERT-2996 P031 SW364 Q1 0 6 0 to 6 A Lead 380 Final 2019 June Delineation Sampling 43.1818924 -78.687702 6/11/2019 16:00
ERT-2997 P031 SW364 Q1 6 12 6 to 12 B Lead 100 Final 2019 June Delineation Sampling 43.1818924 -78.687702 6/11/2019 16:00
ERT-3001 P031 SW365 Q1 0 6 0 to 6 A Lead 310 Final 2019 June Delineation Sampling 43.1819731 -78.687733 6/11/2019 16:06
ERT-3002 P031 SW365 Q1 6 12 6 to 12 B Lead 210 Final 2019 June Delineation Sampling 43.1819731 -78.687733 6/11/2019 16:06
RI Data P031 n/a Q2 2 6 2 to 6 A Lead 331 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P031 n/a Q2 0 2 0 to 2 AA Lead 348 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P031 n/a Q2 6 12 6 to 12 B Lead 328 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P031 n/a Q2 12 18 12 to 18 C Lead 342 n/a Weston Composite Risk Sampling n/a n/a 2018 n/a
RI Data P031 n/a Q2 18 24 18 to 24 D Lead 195 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0599 P031 S0075 Q2 12 18 12 to 18 C Lead 350 Final 2018 November ERT Soil Sampling Week 1 43.1821218 -78.688011 11/15/2018 10:00
ERT-0600 P031 S0075 Q2 18 24 18 to 24 D Lead 84 Final 2018 November ERT Soil Sampling Week 1 43.1821218 -78.688011 11/15/2018 10:00
ERT-0601 P031 S0075 Q2 24 30 24 to 30 E Lead 22 Final 2018 November ERT Soil Sampling Week 1 43.1821218 -78.688011 11/15/2018 10:00
ERT-0607 P031 S0076 Q2 12 18 12 to 18 C Lead 120 Final 2018 November ERT Soil Sampling Week 1 43.1820313 -78.687949 11/15/2018 10:15
ERT-0608 P031 S0076 Q2 18 24 18 to 24 D Lead 21 Final 2018 November ERT Soil Sampling Week 1 43.1820313 -78.687949 11/15/2018 10:15
ERT-0632 P031 S0079 Q2 18 24 18 to 24 D Lead 37 Final 2018 November ERT Soil Sampling Week 1 43.1821401 -78.687877 11/15/2018 11:00
ERT-0633 P031 S0079 Q2 24 30 24 to 30 E Lead 14 Final 2018 November ERT Soil Sampling Week 1 43.1821401 -78.687877 11/15/2018 11:00



Samp 
Depth To

Samp 
Depth

Sample 
Location

Property  ID
Sample 
Number

Sample
Time

Sample
Date

LongitudeLatitude
Validation 

Level
EventQual

Final 
Result

Analyte
Sub 

Location
Depth 

(inches)
QUAD 

Revised

ERT-0640 P031 S0080 Q2 18 24 18 to 24 D Lead 10 Final 2018 November ERT Soil Sampling Week 1 43.1820679 -78.687827 11/15/2018 11:15
ERT-0641 P031 S0080 Q2 24 30 24 to 30 E Lead 42 Final 2018 November ERT Soil Sampling Week 1 43.1820679 -78.687827 11/15/2018 11:15
RI Data P032 n/a Q1 2 6 2 to 6 A Lead 572 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P032 n/a Q1 0 2 0 to 2 AA Lead 367 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P032 n/a Q1 6 12 6 to 12 B Lead 334 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P032 n/a Q1 12 18 12 to 18 C Lead 149 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P032 n/a Q1 12 18 12 to 18 C Lead 130 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P032 n/a Q1 18 24 18 to 24 D Lead 112 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1190 P032 S0149 Q1 6 12 6 to 12 B Lead 230 Final 2018 November ERT Soil Sampling Week 2 43.1818586 -78.687982 11/27/2018 10:05
ERT-1191 P032 S0149 Q1 12 18 12 to 18 C Lead 79 Final 2018 November ERT Soil Sampling Week 2 43.1818586 -78.687982 11/27/2018 10:05
ERT-1198 P032 S0150 Q1 6 12 6 to 12 B Lead 180 Final 2018 November ERT Soil Sampling Week 2 43.1817954 -78.687919 11/27/2018 10:20
ERT-1199 P032 S0150 Q1 12 18 12 to 18 C Lead 110 Final 2018 November ERT Soil Sampling Week 2 43.1817954 -78.687919 11/27/2018 10:20
ERT-1206 P032 S0151 Q1 6 12 6 to 12 B Lead 190 Final 2018 November ERT Soil Sampling Week 2 43.1817393 -78.688008 11/27/2018 10:30
ERT-1207 P032 S0151 Q1 12 18 12 to 18 C Lead 140 Final 2018 November ERT Soil Sampling Week 2 43.1817393 -78.688008 11/27/2018 10:30
ERT-1214 P032 S0152 Q1 6 12 6 to 12 B Lead 410 Final 2018 November ERT Soil Sampling Week 2 43.1817472 -78.688078 11/27/2018 10:45
ERT-1215 P032 S0152 Q1 12 18 12 to 18 C Lead 36 Final 2018 November ERT Soil Sampling Week 2 43.1817472 -78.688078 11/27/2018 10:45
ERT-1222 P032 S0153 Q1 6 12 6 to 12 B Lead 230 Final 2018 November ERT Soil Sampling Week 2 43.1818043 -78.688104 11/27/2018 11:00
ERT-1223 P032 S0153 Q1 12 18 12 to 18 C Lead 280 Final 2018 November ERT Soil Sampling Week 2 43.1818043 -78.688104 11/27/2018 11:00
ERT-1224 P032 S0153 Q1 18 24 18 to 24 D Lead 160 Final 2018 November ERT Soil Sampling Week 2 43.1818043 -78.688104 11/27/2018 11:00
ERT-1225 P032 S0153 Q1 24 30 24 to 30 E Lead 56 Final 2018 November ERT Soil Sampling Week 2 43.1818043 -78.688104 11/27/2018 11:00
RI Data P033 n/a Q2 2 6 2 to 6 A Lead 705 n/a Weston Composite Risk Sampling n/a n/a 2018 n/a
RI Data P032 n/a Q2 0 2 0 to 2 AA Lead 608 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P032 n/a Q2 6 12 6 to 12 B Lead 583 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P032 n/a Q2 12 18 12 to 18 C Lead 299 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P032 n/a Q2 18 24 18 to 24 D Lead 227 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1119 P032 S0140 Q2 12 18 12 to 18 C Lead 110 Final 2018 November ERT Soil Sampling Week 2 43.1820524 -78.688229 11/27/2018 8:25
ERT-1120 P032 S0140 Q2 18 24 18 to 24 D Lead 160 Final 2018 November ERT Soil Sampling Week 2 43.1820524 -78.688229 11/27/2018 8:25
ERT-1127 P032 S0141 Q2 12 18 12 to 18 C Lead 210 J Final 2018 November ERT Soil Sampling Week 2 43.1820682 -78.688124 11/27/2018 8:35
ERT-1128 P032 S0141 Q2 18 24 18 to 24 D Lead 74 Final 2018 November ERT Soil Sampling Week 2 43.1820682 -78.688124 11/27/2018 8:35
ERT-1135 P032 S0142 Q2 12 18 12 to 18 C Lead 270 Final 2018 November ERT Soil Sampling Week 2 43.1820762 -78.688074 11/27/2018 8:45
ERT-1136 P032 S0142 Q2 18 24 18 to 24 D Lead 69 Final 2018 November ERT Soil Sampling Week 2 43.1820762 -78.688074 11/27/2018 8:45
ERT-1143 P032 S0143 Q2 12 18 12 to 18 C Lead 98 Final 2018 November ERT Soil Sampling Week 2 43.1820092 -78.68806 11/27/2018 8:55
ERT-1143D P032 S0143 Q2 12 18 12 to 18 C Lead 120 Final 2018 November ERT Soil Sampling Week 2 43.1820092 -78.68806 11/27/2018 8:55
ERT-1144 P032 S0143 Q2 18 24 18 to 24 D Lead 65 Final 2018 November ERT Soil Sampling Week 2 43.1820092 -78.68806 11/27/2018 8:55
ERT-1151 P032 S0144 Q2 12 18 12 to 18 C Lead 190 Final 2018 November ERT Soil Sampling Week 2 43.1820099 -78.688094 11/27/2018 9:20
ERT-1152 P032 S0144 Q2 18 24 18 to 24 D Lead 30 Final 2018 November ERT Soil Sampling Week 2 43.1820099 -78.688094 11/27/2018 9:20
ERT-1159 P032 S0145 Q2 12 18 12 to 18 C Lead 22 Final 2018 November ERT Soil Sampling Week 2 43.1819717 -78.688189 11/27/2018 9:30
ERT-1160 P032 S0145 Q2 18 24 18 to 24 D Lead 7.5 U Final 2018 November ERT Soil Sampling Week 2 43.1819717 -78.688189 11/27/2018 9:30
ERT-1167 P032 S0146 Q2 12 18 12 to 18 C Lead 950 Final 2018 November ERT Soil Sampling Week 2 43.1818969 -78.688152 11/27/2018 9:40
ERT-1168 P032 S0146 Q2 18 24 18 to 24 D Lead 61 Final 2018 November ERT Soil Sampling Week 2 43.1818969 -78.688152 11/27/2018 9:40
ERT-1175 P032 S0147 Q2 12 18 12 to 18 C Lead 570 Final 2018 November ERT Soil Sampling Week 2 43.1819455 -78.688044 11/27/2018 9:55
ERT-1176 P032 S0147 Q2 18 24 18 to 24 D Lead 73 Final 2018 November ERT Soil Sampling Week 2 43.1819455 -78.688044 11/27/2018 9:55
ERT-1183 P032 S0148 Q2 12 18 12 to 18 C Lead 120 Final 2018 November ERT Soil Sampling Week 2 43.181942 -78.687998 11/27/2018 10:00
ERT-1184 P032 S0148 Q2 18 24 18 to 24 D Lead 17 Final 2018 November ERT Soil Sampling Week 2 43.181942 -78.687998 11/27/2018 10:00
RI Data P033 n/a Q1 2 6 2 to 6 A Lead 275 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q1 0 2 0 to 2 AA Lead 268 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q1 6 12 6 to 12 B Lead 142 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q1 12 18 12 to 18 C Lead 112 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q1 18 24 18 to 24 D Lead 94.4 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q2 2 6 2 to 6 A Lead 383 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q2 0 2 0 to 2 AA Lead 345 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q2 6 12 6 to 12 B Lead 359 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q2 12 18 12 to 18 C Lead 165 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q2 18 24 18 to 24 D Lead 101 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q3 2 6 2 to 6 A Lead 197 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
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RI Data P033 n/a Q3 0 2 0 to 2 AA Lead 172 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q3 6 12 6 to 12 B Lead 186 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q3 6 12 6 to 12 B Lead 137 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q3 12 18 12 to 18 C Lead 51.8 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q3 18 24 18 to 24 D Lead 57 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q4 2 6 2 to 6 A Lead 120 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q4 0 2 0 to 2 AA Lead 114 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q4 6 12 6 to 12 B Lead 63.3 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q4 12 18 12 to 18 C Lead 59.9 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q4 18 24 18 to 24 D Lead 43.6 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q5 2 6 2 to 6 A Lead 390 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q5 0 2 0 to 2 AA Lead 457 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q5 6 12 6 to 12 B Lead 220 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q5 12 18 12 to 18 C Lead 120 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q5 18 24 18 to 24 D Lead 71.6 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-2413 P033 S0293 Q5 0 6 0 to 6 A Lead 400 Final 2019 April ERT Soil Sampling Week 1 43.1811112 -78.687618 4/25/2019 8:11
ERT-2421 P033 S0293 Q5 0 6 0 to 6 A Lead 390 Final 2019 April ERT Soil Sampling Week 1 43.1811112 -78.687618 4/25/2019 8:11
ERT-2414 P033 S0293 Q5 6 12 6 to 12 B Lead 210 Final 2019 April ERT Soil Sampling Week 1 43.1811112 -78.687618 4/25/2019 8:11
ERT-2422 P033 S0293 Q5 6 12 6 to 12 B Lead 230 Final 2019 April ERT Soil Sampling Week 1 43.1811112 -78.687618 4/25/2019 8:11
ERT-2415 P033 S0293 Q5 12 18 12 to 18 C Lead 120 Final 2019 April ERT Soil Sampling Week 1 43.1811112 -78.687618 4/25/2019 8:11
ERT-2416 P033 S0293 Q5 18 24 18 to 24 D Lead 140 Final 2019 April ERT Soil Sampling Week 1 43.1811112 -78.687618 4/25/2019 8:11
ERT-2405 P033 S0294 Q5 0 6 0 to 6 A Lead 370 Final 2019 April ERT Soil Sampling Week 1 43.1811799 -78.687654 4/25/2019 8:04
ERT-2406 P033 S0294 Q5 6 12 6 to 12 B Lead 120 Final 2019 April ERT Soil Sampling Week 1 43.1811799 -78.687654 4/25/2019 8:04
ERT-2396 P033 S0295 Q5 0 6 0 to 6 A Lead 250 Final 2019 April ERT Soil Sampling Week 1 43.1812346 -78.68766 4/25/2019 7:57
ERT-2404 P033 S0295 Q5 0 6 0 to 6 A Lead 240 Final 2019 April ERT Soil Sampling Week 1 43.1812346 -78.68766 4/25/2019 7:57
ERT-2397 P033 S0295 Q5 6 12 6 to 12 B Lead 89 Final 2019 April ERT Soil Sampling Week 1 43.1812346 -78.68766 4/25/2019 7:57
ERT-2387 P033 S0296 Q5 0 6 0 to 6 A Lead 430 Final 2019 April ERT Soil Sampling Week 1 43.1812284 -78.68776 4/25/2019 7:49
ERT-2395 P033 S0296 Q5 0 6 0 to 6 A Lead 400 Final 2019 April ERT Soil Sampling Week 1 43.1812284 -78.68776 4/25/2019 7:49
ERT-2388 P033 S0296 Q5 6 12 6 to 12 B Lead 78 Final 2019 April ERT Soil Sampling Week 1 43.1812284 -78.68776 4/25/2019 7:49
ERT-2379 P033 S0297 Q5 0 6 0 to 6 A Lead 1100 Final 2019 April ERT Soil Sampling Week 1 43.18117 -78.687856 4/25/2019 7:40
ERT-2380 P033 S0297 Q5 6 12 6 to 12 B Lead 530 Final 2019 April ERT Soil Sampling Week 1 43.18117 -78.687856 4/25/2019 7:40
ERT-2381 P033 S0297 Q5 12 18 12 to 18 C Lead 340 Final 2019 April ERT Soil Sampling Week 1 43.18117 -78.687856 4/25/2019 7:40
ERT-2382 P033 S0297 Q5 18 24 18 to 24 D Lead 47 Final 2019 April ERT Soil Sampling Week 1 43.18117 -78.687856 4/25/2019 7:40
ERT-3194 P033 S0297 Q5 18 24 18 to 24 D Lead 74 Final 2019 June Risk Sampling 43.18117 -78.687856 4/25/2019 7:40
ERT-2383 P033 S0297 Q5 24 30 24 to 30 E Lead 31 Final 2019 April ERT Soil Sampling Week 1 43.18117 -78.687856 4/25/2019 7:40
ERT-3195 P033 S0297 Q5 24 30 24 to 30 E Lead 21 Final 2019 June Risk Sampling 43.18117 -78.687856 4/25/2019 7:40
ERT-2371 P033 S0298 Q5 0 6 0 to 6 A Lead 410 Final 2019 April ERT Soil Sampling Week 1 43.1810679 -78.6878 4/25/2019 7:30
ERT-2372 P033 S0298 Q5 6 12 6 to 12 B Lead 120 Final 2019 April ERT Soil Sampling Week 1 43.1810679 -78.6878 4/25/2019 7:30
ERT-2423 P033 SW299 Q5 0 6 0 to 6 A Lead 660 Final 2019 April ERT Soil Sampling Week 1 43.1810305 -78.687729 4/25/2019 8:20
ERT-2431 P033 SW300 Q5 0 6 0 to 6 A Lead 300 Final 2019 April ERT Soil Sampling Week 1 43.1810728 -78.687624 4/25/2019 8:27
ERT-2439 P033 SW301 Q5 0 6 0 to 6 A Lead 220 Final 2019 April ERT Soil Sampling Week 1 43.1811189 -78.687578 4/25/2019 8:33
ERT-2447 P033 SW302 Q5 0 6 0 to 6 A Lead 240 Final 2019 April ERT Soil Sampling Week 1 43.1812437 -78.687612 4/25/2019 8:40
ERT-2455 P033 SW303 Q5 0 6 0 to 6 A Lead 230 Final 2019 April ERT Soil Sampling Week 1 43.1812489 -78.687717 4/25/2019 8:55
ERT-2463 P033 SW304 Q5 0 6 0 to 6 A Lead 390 Final 2019 April ERT Soil Sampling Week 1 43.1812249 -78.687817 4/25/2019 9:02
ERT-2471 P033 SW305 Q5 0 6 0 to 6 A Lead 210 Final 2019 April ERT Soil Sampling Week 1 43.1811962 -78.687914 4/25/2019 9:09
RI Data P033 n/a Q6 2 6 2 to 6 A Lead 206 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q6 0 2 0 to 2 AA Lead 204 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q6 6 12 6 to 12 B Lead 66.6 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q6 12 18 12 to 18 C Lead 55.2 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q6 18 24 18 to 24 D Lead 36.3 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q7 2 6 2 to 6 A Lead 222 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q7 0 2 0 to 2 AA Lead 222 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q7 6 12 6 to 12 B Lead 115 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q7 12 18 12 to 18 C Lead 64 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q7 18 24 18 to 24 D Lead 41.5 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
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ERT-2487 P033 SW306 Q7 0 6 0 to 6 A Lead 230 Final 2019 April ERT Soil Sampling Week 1 43.1812802 -78.68796 4/25/2019 9:35
ERT-2479 P033 SW307 Q7 0 6 0 to 6 A Lead 400 Final 2019 April ERT Soil Sampling Week 1 43.1813576 -78.687986 4/25/2019 9:33
ERT-2496 P033 SW308 Q7 6 12 6 to 12 B Lead 64 Final 2019 April ERT Soil Sampling Week 1 43.1814195 -78.687877 4/25/2019 9:40
ERT-2504 P033 SW309 Q7 6 12 6 to 12 B Lead 130 Final 2019 April ERT Soil Sampling Week 1 43.1814464 -78.687754 4/25/2019 9:51
RI Data P033 n/a Q8 2 6 2 to 6 A Lead 127 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q8 0 2 0 to 2 AA Lead 198 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q8 0 2 0 to 2 AA Lead 195 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q8 6 12 6 to 12 B Lead 72.5 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q8 12 18 12 to 18 C Lead 50.6 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P033 n/a Q8 18 24 18 to 24 D Lead 47.6 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-2512 P033 SW310 Q8 6 12 6 to 12 B Lead 74 Final 2019 April ERT Soil Sampling Week 1 43.1814697 -78.687671 4/25/2019 10:00
ERT-2520 P033 SW311 Q8 6 12 6 to 12 B Lead 120 Final 2019 April ERT Soil Sampling Week 1 43.181497 -78.687548 4/25/2019 10:09
ERT-2528 P033 SW312 Q8 6 12 6 to 12 B Lead 140 Final 2019 April ERT Soil Sampling Week 1 43.1815356 -78.687451 4/25/2019 10:18
RI Data P034 n/a Q1 2 6 2 to 6 A Lead 233 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P034 n/a Q1 0 2 0 to 2 AA Lead 301 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P034 n/a Q1 6 12 6 to 12 B Lead 274 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P034 n/a Q1 6 12 6 to 12 B Lead 262 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P034 n/a Q1 12 18 12 to 18 C Lead 243 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P034 n/a Q1 18 24 18 to 24 D Lead 181 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P034 n/a Q2 2 6 2 to 6 A Lead 267 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P034 n/a Q2 0 2 0 to 2 AA Lead 154 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P034 n/a Q2 6 12 6 to 12 B Lead 433 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P034 n/a Q2 12 18 12 to 18 C Lead 455 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P034 n/a Q2 18 24 18 to 24 D Lead 426 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1057 P034 S0125 Q2 24 30 24 to 30 E Lead 20 Final 2018 November ERT Soil Sampling Week 2 43.1822718 -78.68694 11/26/2018 14:05
ERT-1058 P034 S0125 Q2 30 36 30 to 36 F Lead 15 Final 2018 November ERT Soil Sampling Week 2 43.1822718 -78.68694 11/26/2018 14:05
ERT-1065 P034 S0126 Q2 24 30 24 to 30 E Lead 10 Final 2018 November ERT Soil Sampling Week 2 43.1822893 -78.687019 11/26/2018 14:20
ERT-1066 P034 S0126 Q2 30 36 30 to 36 F Lead 8.1 U Final 2018 November ERT Soil Sampling Week 2 43.1822893 -78.687019 11/26/2018 14:20
ERT-1073 P034 S0127 Q2 24 30 24 to 30 E Lead 22 Final 2018 November ERT Soil Sampling Week 2 43.1823815 -78.687037 11/26/2018 14:40
ERT-1074 P034 S0127 Q2 30 36 30 to 36 F Lead 22 Final 2018 November ERT Soil Sampling Week 2 43.1823815 -78.687037 11/26/2018 14:40
ERT-1081 P034 S0128 Q2 24 30 24 to 30 E Lead 21 Final 2018 November ERT Soil Sampling Week 2 43.1824097 -78.686972 11/26/2018 14:55
ERT-1082 P034 S0128 Q2 30 36 30 to 36 F Lead 10 Final 2018 November ERT Soil Sampling Week 2 43.1824097 -78.686972 11/26/2018 14:55
ERT-2910 P034 SW339 Q2 12 18 12 to 18 C Lead 200 Final 2019 June Delineation Sampling 43.1824873 -78.686877 6/11/2019 11:22
ERT-2911 P034 SW339 Q2 18 24 18 to 24 D Lead 22 Final 2019 June Delineation Sampling 43.1824873 -78.686877 6/11/2019 11:22
ERT-2914 P034 SW340 Q2 12 18 12 to 18 C Lead 29 Final 2019 June Delineation Sampling 43.1824611 -78.686727 6/11/2019 11:37
ERT-2915 P034 SW340 Q2 18 24 18 to 24 D Lead 48 Final 2019 June Delineation Sampling 43.1824611 -78.686727 6/11/2019 11:37
ERT-2928 P034 SW350 Q2 12 18 12 to 18 C Lead 18 Final 2019 June Delineation Sampling 43.1823205 -78.686847 6/11/2019 13:17
ERT-2929 P034 SW350 Q2 18 24 18 to 24 D Lead 40 Final 2019 June Delineation Sampling 43.1823205 -78.686847 6/11/2019 13:17
RI Data P035 n/a Q1 2 6 2 to 6 A Lead 282 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P035 n/a Q1 0 2 0 to 2 AA Lead 268 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P035 n/a Q1 6 12 6 to 12 B Lead 351 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P035 n/a Q1 12 18 12 to 18 C Lead 201 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P035 n/a Q1 18 24 18 to 24 D Lead 225 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1047 P035 S0129 Q1 12 18 12 to 18 C Lead 200 Final 2018 November ERT Soil Sampling Week 2 43.1825636 -78.686841 11/26/2018 13:55
ERT-1048 P035 S0129 Q1 18 24 18 to 24 D Lead 57 Final 2018 November ERT Soil Sampling Week 2 43.1825636 -78.686841 11/26/2018 13:55
ERT-1031 P035 S0130 Q1 12 18 12 to 18 C Lead 200 Final 2018 November ERT Soil Sampling Week 2 43.1824715 -78.686811 11/26/2018 13:35
ERT-1032 P035 S0130 Q1 18 24 18 to 24 D Lead 130 Final 2018 November ERT Soil Sampling Week 2 43.1824715 -78.686811 11/26/2018 13:35
ERT-1039 P035 S0131 Q1 12 18 12 to 18 C Lead 98 Final 2018 November ERT Soil Sampling Week 2 43.1825548 -78.686719 11/26/2018 13:45
ERT-1040 P035 S0131 Q1 18 24 18 to 24 D Lead 26 Final 2018 November ERT Soil Sampling Week 2 43.1825548 -78.686719 11/26/2018 13:45
ERT-2916 P035 SW342 Q1 0 6 0 to 6 A Lead 110 Final 2019 June Delineation Sampling 43.182631 -78.686725 6/11/2019 11:56
ERT-2917 P035 SW342 Q1 6 12 6 to 12 B Lead 170 Final 2019 June Delineation Sampling 43.182631 -78.686725 6/11/2019 11:56
RI Data P035 n/a Q2 2 6 2 to 6 A Lead 338 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P035 n/a Q2 0 2 0 to 2 AA Lead 226 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P035 n/a Q2 6 12 6 to 12 B Lead 385 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P035 n/a Q2 12 18 12 to 18 C Lead 395 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
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RI Data P035 n/a Q2 18 24 18 to 24 D Lead 256 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0999 P035 S0132 Q2 12 18 12 to 18 C Lead 260 Final 2018 November ERT Soil Sampling Week 2 43.1824226 -78.68709 11/26/2018 11:55
ERT-1000 P035 S0132 Q2 18 24 18 to 24 D Lead 660 Final 2018 November ERT Soil Sampling Week 2 43.1824226 -78.68709 11/26/2018 11:55
ERT-1001 P035 S0132 Q2 24 30 24 to 30 E Lead 33 Final 2018 November ERT Soil Sampling Week 2 43.1824226 -78.68709 11/26/2018 11:55
ERT-1001D P035 S0132 Q2 24 30 24 to 30 E Lead 16 Final 2018 November ERT Soil Sampling Week 2 43.1824226 -78.68709 11/26/2018 11:55
ERT-1002 P035 S0132 Q2 30 36 30 to 36 F Lead 11 Final 2018 November ERT Soil Sampling Week 2 43.1824226 -78.68709 11/26/2018 11:55
ERT-1007 P035 S0133 Q2 12 18 12 to 18 C Lead 170 Final 2018 November ERT Soil Sampling Week 2 43.1824628 -78.687109 11/26/2018 12:10
ERT-1008 P035 S0133 Q2 18 24 18 to 24 D Lead 44 Final 2018 November ERT Soil Sampling Week 2 43.1824628 -78.687109 11/26/2018 12:10
ERT-1015 P035 S0134 Q2 12 18 12 to 18 C Lead 90 Final 2018 November ERT Soil Sampling Week 2 43.1825051 -78.687085 11/26/2018 12:20
ERT-1016 P035 S0134 Q2 18 24 18 to 24 D Lead 50 Final 2018 November ERT Soil Sampling Week 2 43.1825051 -78.687085 11/26/2018 12:20
ERT-1023 P035 S0135 Q2 12 18 12 to 18 C Lead 280 Final 2018 November ERT Soil Sampling Week 2 43.1824368 -78.687029 11/26/2018 12:25
ERT-1024 P035 S0135 Q2 18 24 18 to 24 D Lead 2900 Final 2018 November ERT Soil Sampling Week 2 43.1824368 -78.687029 11/26/2018 12:25
ERT-1025 P035 S0135 Q2 24 30 24 to 30 E Lead 84 Final 2018 November ERT Soil Sampling Week 2 43.1824368 -78.687029 11/26/2018 12:25
ERT-1026 P035 S0135 Q2 30 36 30 to 36 F Lead 11 Final 2018 November ERT Soil Sampling Week 2 43.1824368 -78.687029 11/26/2018 12:25
ERT-2921 P035 SW341 Q2 0 6 0 to 6 A Lead 170 Final 2019 June Delineation Sampling 43.1825643 -78.686808 6/11/2019 11:48
ERT-2922 P035 SW341 Q2 6 12 6 to 12 B Lead 150 Final 2019 June Delineation Sampling 43.1825643 -78.686808 6/11/2019 11:48
RI Data P036 n/a Q1 2 6 2 to 6 A Lead 304 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P036 n/a Q1 2 6 2 to 6 A Lead 294 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P036 n/a Q1 0 2 0 to 2 AA Lead 315 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P036 n/a Q1 6 12 6 to 12 B Lead 338 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P036 n/a Q1 12 18 12 to 18 C Lead 331 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P036 n/a Q1 18 24 18 to 24 D Lead 307 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P036 n/a Q2 2 6 2 to 6 A Lead 410 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P036 n/a Q2 0 2 0 to 2 AA Lead 415 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P036 n/a Q2 6 12 6 to 12 B Lead 291 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P036 n/a Q2 12 18 12 to 18 C Lead 271 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P036 n/a Q2 18 24 18 to 24 D Lead 295 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0509 P036 S0064 Q2 6 12 6 to 12 B Lead 370 Final 2018 November ERT Soil Sampling Week 1 43.1820668 -78.686851 11/14/2018 15:10
ERT-0510 P036 S0064 Q2 12 18 12 to 18 C Lead 320 Final 2018 November ERT Soil Sampling Week 1 43.1820668 -78.686851 11/14/2018 15:10
ERT-0511 P036 S0064 Q2 18 24 18 to 24 D Lead 71 Final 2018 November ERT Soil Sampling Week 1 43.1820668 -78.686851 11/14/2018 15:10
ERT-0517 P036 S0065 Q2 6 12 6 to 12 B Lead 69 Final 2018 November ERT Soil Sampling Week 1 43.1820828 -78.686809 11/14/2018 15:20
ERT-0518 P036 S0065 Q2 12 18 12 to 18 C Lead 220 Final 2018 November ERT Soil Sampling Week 1 43.1820828 -78.686809 11/14/2018 15:20
ERT-0519 P036 S0065 Q2 18 24 18 to 24 D Lead 120 Final 2018 November ERT Soil Sampling Week 1 43.1820828 -78.686809 11/14/2018 15:20
ERT-0520 P036 S0065 Q2 24 30 24 to 30 E Lead 30 Final 2018 November ERT Soil Sampling Week 1 43.1820828 -78.686809 11/14/2018 15:20
ERT-0525 P036 S0066 Q2 6 12 6 to 12 B Lead 160 Final 2018 November ERT Soil Sampling Week 1 43.1821773 -78.686851 11/14/2018 15:35
ERT-0526 P036 S0066 Q2 12 18 12 to 18 C Lead 110 Final 2018 November ERT Soil Sampling Week 1 43.1821773 -78.686851 11/14/2018 15:35
ERT-0529 P036 S0066 Q2 30 36 30 to 36 F Lead 21 Final 2018 November ERT Soil Sampling Week 1 43.1821773 -78.686851 11/14/2018 15:35
ERT-0533 P036 S0067 Q2 6 12 6 to 12 B Lead 110 Final 2018 November ERT Soil Sampling Week 1 43.1822152 -78.686986 11/14/2018 15:50
ERT-0534 P036 S0067 Q2 12 18 12 to 18 C Lead 110 Final 2018 November ERT Soil Sampling Week 1 43.1822152 -78.686986 11/14/2018 15:50
ERT-0539 P036 S0067 Q2 42 48 42 to 48 H Lead 3.6 Final 2018 November ERT Soil Sampling Week 1 43.1822152 -78.686986 11/14/2018 15:50
ERT-2836 P036 SW336 Q2 0 6 0 to 6 A Lead 300 Final 2019 June Delineation Sampling 43.1821443 -78.686808 6/11/2019 8:46
ERT-2837 P036 SW336 Q2 6 12 6 to 12 B Lead 310 Final 2019 June Delineation Sampling 43.1821443 -78.686808 6/11/2019 8:46
ERT-2868 P036 SW337 Q2 0 6 0 to 6 A Lead 170 Final 2019 June Delineation Sampling 43.182182 -78.686814 6/11/2019 9:27
ERT-2869 P036 SW337 Q2 6 12 6 to 12 B Lead 170 Final 2019 June Delineation Sampling 43.182182 -78.686814 6/11/2019 9:27
ERT-2872 P036 SW338 Q2 0 6 0 to 6 A Lead 160 Final 2019 June Delineation Sampling 43.1818823 -78.68671 6/11/2019 9:28
ERT-2873 P036 SW338 Q2 6 12 6 to 12 B Lead 52 Final 2019 June Delineation Sampling 43.1818823 -78.68671 6/11/2019 9:28
ERT-2874 P036 SW338 Q2 12 18 12 to 18 C Lead 78 Final 2019 June Delineation Sampling 43.1818823 -78.68671 6/11/2019 9:28
RI Data P037 n/a Q1 2 6 2 to 6 A Lead 502 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P037 n/a Q1 0 2 0 to 2 AA Lead 464 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P037 n/a Q1 6 12 6 to 12 B Lead 560 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P037 n/a Q1 12 18 12 to 18 C Lead 879 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P037 n/a Q1 18 24 18 to 24 D Lead 451 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1385 P037 S0173 Q1 24 30 24 to 30 E Lead 99 Final 2019 April ERT Soil Sampling Week 1 43.1815158 -78.686489 4/22/2019 8:45
ERT-1386 P037 S0173 Q1 30 36 30 to 36 F Lead 43 Final 2019 April ERT Soil Sampling Week 1 43.1815158 -78.686489 4/22/2019 8:45
ERT-1393 P037 S0174 Q1 24 30 24 to 30 E Lead 70 Final 2019 April ERT Soil Sampling Week 1 43.1815818 -78.686563 4/22/2019 8:50
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ERT-1394 P037 S0174 Q1 30 36 30 to 36 F Lead 37 Final 2019 April ERT Soil Sampling Week 1 43.1815818 -78.686563 4/22/2019 8:50
ERT-1622 P037 S0177 Q1 24 30 24 to 30 E Lead 94 Final 2019 April ERT Soil Sampling Week 1 43.181465 -78.686788 4/22/2019 15:30
ERT-1623 P037 S0177 Q1 30 36 30 to 36 F Lead 16 J Final 2019 April ERT Soil Sampling Week 1 43.181465 -78.686788 4/22/2019 15:30
ERT-1606 P037 S0178 Q1 24 30 24 to 30 E Lead 5.1 Final 2019 April ERT Soil Sampling Week 1 43.1815314 -78.686716 4/22/2019 15:15
ERT-1607 P037 S0178 Q1 30 36 30 to 36 F Lead 1.5 Final 2019 April ERT Soil Sampling Week 1 43.1815314 -78.686716 4/22/2019 15:15
ERT-1401 P037 S0179 Q1 24 30 24 to 30 E Lead 40 Final 2019 April ERT Soil Sampling Week 1 43.1815825 -78.686645 4/22/2019 9:00
ERT-1402 P037 S0179 Q1 30 36 30 to 36 F Lead 28 Final 2019 April ERT Soil Sampling Week 1 43.1815825 -78.686645 4/22/2019 9:00
RI Data P037 n/a Q2 2 6 2 to 6 A Lead 152 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P037 n/a Q2 0 2 0 to 2 AA Lead 198 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P037 n/a Q2 6 12 6 to 12 B Lead 183 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P037 n/a Q2 12 18 12 to 18 C Lead 163 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P037 n/a Q2 12 18 12 to 18 C Lead 148 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P037 n/a Q2 18 24 18 to 24 D Lead 36.7 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1628 P037 SW175 Q2 12 18 12 to 18 C Lead 52 Final 2019 April ERT Soil Sampling Week 1 43.1813392 -78.686747 4/22/2019 15:50
ERT-1612 P037 SW176 Q2 12 18 12 to 18 C Lead 98 Final 2019 April ERT Soil Sampling Week 1 43.1814113 -78.686824 4/22/2019 15:35
RI Data P037 n/a Q3 2 6 2 to 6 A Lead 184 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P037 n/a Q3 0 2 0 to 2 AA Lead 166 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P037 n/a Q3 6 12 6 to 12 B Lead 166 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P037 n/a Q3 12 18 12 to 18 C Lead 77.2 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P037 n/a Q3 18 24 18 to 24 D Lead 37.1 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P038 n/a Q1 2 6 2 to 6 A Lead 478 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P038 n/a Q1 0 2 0 to 2 AA Lead 552 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P038 n/a Q1 6 12 6 to 12 B Lead 547 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P038 n/a Q1 12 18 12 to 18 C Lead 279 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P038 n/a Q1 18 24 18 to 24 D Lead 435 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1409 P038 S0180 Q1 24 30 24 to 30 E Lead 21 Final 2019 April ERT Soil Sampling Week 1 43.1816628 -78.686663 4/22/2019 9:35
ERT-1410 P038 S0180 Q1 30 36 30 to 36 F Lead 16 Final 2019 April ERT Soil Sampling Week 1 43.1816628 -78.686663 4/22/2019 9:35
ERT-1417 P038 S0181 Q1 24 30 24 to 30 E Lead 85 Final 2019 April ERT Soil Sampling Week 1 43.1817306 -78.686758 4/22/2019 9:30
ERT-1418 P038 S0181 Q1 30 36 30 to 36 F Lead 2.5 Final 2019 April ERT Soil Sampling Week 1 43.1817306 -78.686758 4/22/2019 9:30
ERT-1425 P038 S0182 Q1 24 30 24 to 30 E Lead 150 Final 2019 April ERT Soil Sampling Week 1 43.1816871 -78.686834 4/22/2019 9:55
ERT-1429 P038 S0182 Q1 24 30 24 to 30 E Lead 150 Final 2019 April ERT Soil Sampling Week 1 43.1816871 -78.686834 4/22/2019 9:55
ERT-1426 P038 S0182 Q1 30 36 30 to 36 F Lead 220 Final 2019 April ERT Soil Sampling Week 1 43.1816871 -78.686834 4/22/2019 9:55
ERT-1430 P038 S0182 Q1 30 36 30 to 36 F Lead 120 Final 2019 April ERT Soil Sampling Week 1 43.1816871 -78.686834 4/22/2019 9:55
RI Data P038 n/a Q2 2 6 2 to 6 A Lead 747 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P038 n/a Q2 0 2 0 to 2 AA Lead 659 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P038 n/a Q2 6 12 6 to 12 B Lead 805 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P038 n/a Q2 12 18 12 to 18 C Lead 1450 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P038 n/a Q2 18 24 18 to 24 D Lead 147 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1434 P038 S0193 Q2 18 24 18 to 24 D Lead 72 Final 2019 April ERT Soil Sampling Week 1 43.1816367 -78.686914 4/22/2019 10:05
ERT-1435 P038 S0193 Q2 24 30 24 to 30 E Lead 57 Final 2019 April ERT Soil Sampling Week 1 43.1816367 -78.686914 4/22/2019 10:05
ERT-1442 P038 S0194 Q2 18 24 18 to 24 D Lead 120 Final 2019 April ERT Soil Sampling Week 1 43.1815844 -78.686966 4/22/2019 10:20
ERT-1443 P038 S0194 Q2 24 30 24 to 30 E Lead 8.7 Final 2019 April ERT Soil Sampling Week 1 43.1815844 -78.686966 4/22/2019 10:20
ERT-1458 P038 S0195 Q2 18 24 18 to 24 D Lead 63 Final 2019 April ERT Soil Sampling Week 1 43.1815303 -78.687023 4/22/2019 10:45
ERT-1459 P038 S0195 Q2 24 30 24 to 30 E Lead 47 Final 2019 April ERT Soil Sampling Week 1 43.1815303 -78.687023 4/22/2019 10:45
ERT-1579 P038 S0202 Q2 18 24 18 to 24 D Lead 27 Final 2019 April ERT Soil Sampling Week 1 43.1814602 -78.686953 4/22/2019 14:50
ERT-1580 P038 S0202 Q2 24 30 24 to 30 E Lead 17 Final 2019 April ERT Soil Sampling Week 1 43.1814602 -78.686953 4/22/2019 14:50
ERT-1595 P038 S0203 Q2 18 24 18 to 24 D Lead 37 Final 2019 April ERT Soil Sampling Week 1 43.1815097 -78.686881 4/22/2019 15:05
ERT-1600 P038 S0203 Q2 18 24 18 to 24 D Lead 80 Final 2019 April ERT Soil Sampling Week 1 43.1815097 -78.686881 4/22/2019 15:05
ERT-1596 P038 S0203 Q2 24 30 24 to 30 E Lead 3.5 Final 2019 April ERT Soil Sampling Week 1 43.1815097 -78.686881 4/22/2019 15:05
ERT-1601 P038 S0203 Q2 24 30 24 to 30 E Lead 3.4 Final 2019 April ERT Soil Sampling Week 1 43.1815097 -78.686881 4/22/2019 15:05
ERT-1586 P038 SW183 Q2 12 18 12 to 18 C Lead 480 Final 2019 April ERT Soil Sampling Week 1 43.1814855 -78.686889 4/22/2019 15:00
ERT-1570 P038 SW184 Q2 12 18 12 to 18 C Lead 330 Final 2019 April ERT Soil Sampling Week 1 43.1814037 -78.68693 4/22/2019 14:40
ERT-1473 P038 SW191 Q2 12 18 12 to 18 C Lead 110 Final 2019 April ERT Soil Sampling Week 1 43.181514 -78.687094 4/22/2019 11:00
ERT-1449 P038 SW192 Q2 12 18 12 to 18 C Lead 170 Final 2019 April ERT Soil Sampling Week 1 43.1815936 -78.687008 4/22/2019 10:35
RI Data P038 n/a Q3 2 6 2 to 6 A Lead 885 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
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RI Data P038 n/a Q3 0 2 0 to 2 AA Lead 942 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P038 n/a Q3 6 12 6 to 12 B Lead 557 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P038 n/a Q3 12 18 12 to 18 C Lead 311 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P038 n/a Q3 18 24 18 to 24 D Lead 174 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P038 n/a Q3 18 24 18 to 24 D Lead 169 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1481 P038 S0196 Q3 12 18 12 to 18 C Lead 100 Final 2019 April ERT Soil Sampling Week 1 43.1814538 -78.687131 4/22/2019 11:45
ERT-1482 P038 S0196 Q3 18 24 18 to 24 D Lead 150 Final 2019 April ERT Soil Sampling Week 1 43.1814538 -78.687131 4/22/2019 11:45
ERT-1489 P038 S0197 Q3 12 18 12 to 18 C Lead 64 Final 2019 April ERT Soil Sampling Week 1 43.1813943 -78.687203 4/22/2019 11:45
ERT-1490 P038 S0197 Q3 18 24 18 to 24 D Lead 48 Final 2019 April ERT Soil Sampling Week 1 43.1813943 -78.687203 4/22/2019 11:45
ERT-1506 P038 S0198 Q3 12 18 12 to 18 C Lead 58 Final 2019 April ERT Soil Sampling Week 1 43.1813843 -78.687281 4/22/2019 13:10
ERT-1507 P038 S0198 Q3 18 24 18 to 24 D Lead 35 Final 2019 April ERT Soil Sampling Week 1 43.1813843 -78.687281 4/22/2019 13:10
ERT-1530 P038 S0199 Q3 12 18 12 to 18 C Lead 120 Final 2019 April ERT Soil Sampling Week 1 43.181276 -78.687216 4/22/2019 13:40
ERT-1531 P038 S0199 Q3 18 24 18 to 24 D Lead 130 Final 2019 April ERT Soil Sampling Week 1 43.181276 -78.687216 4/22/2019 13:40
ERT-1546 P038 S0200 Q3 12 18 12 to 18 C Lead 440 Final 2019 April ERT Soil Sampling Week 1 43.1813669 -78.687174 4/22/2019 14:10
ERT-1547 P038 S0200 Q3 18 24 18 to 24 D Lead 34 Final 2019 April ERT Soil Sampling Week 1 43.1813669 -78.687174 4/22/2019 14:10
ERT-1562 P038 S0201 Q3 12 18 12 to 18 C Lead 67 Final 2019 April ERT Soil Sampling Week 1 43.1814061 -78.687045 4/22/2019 14:25
ERT-1563 P038 S0201 Q3 18 24 18 to 24 D Lead 9 Final 2019 April ERT Soil Sampling Week 1 43.1814061 -78.687045 4/22/2019 14:25
ERT-1552 P038 SW185 Q3 0 6 0 to 6 A Lead 760 Final 2019 April ERT Soil Sampling Week 1 43.1813579 -78.687035 4/22/2019 14:15
ERT-1536 P038 SW186 Q3 0 6 0 to 6 A Lead 830 Final 2019 April ERT Soil Sampling Week 1 43.1812861 -78.687135 4/22/2019 14:00
ERT-1520 P038 SW187 Q3 0 6 0 to 6 A Lead 210 Final 2019 April ERT Soil Sampling Week 1 43.1812464 -78.687278 4/22/2019 13:25
ERT-1512 P038 SW188 Q3 0 6 0 to 6 A Lead 270 Final 2019 April ERT Soil Sampling Week 1 43.1813395 -78.687315 4/22/2019 13:20
ERT-1495 P038 SW189 Q3 0 6 0 to 6 A Lead 1800 Final 2019 April ERT Soil Sampling Week 1 43.1814019 -78.687271 4/22/2019 11:55
ERT-1463 P038 SW190 Q3 0 6 0 to 6 A Lead 470 Final 2019 April ERT Soil Sampling Week 1 43.1814817 -78.687158 4/22/2019 11:35
RI Data P039 n/a Q1 2 6 2 to 6 A Lead 305 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P039 n/a Q1 0 2 0 to 2 AA Lead 297 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P039 n/a Q1 6 12 6 to 12 B Lead 505 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P039 n/a Q1 12 18 12 to 18 C Lead 373 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P039 n/a Q1 18 24 18 to 24 D Lead 114 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1636 P039 S0204 Q1 12 18 12 to 18 C Lead 64 Final 2019 April ERT Soil Sampling Week 1 43.1817708 -78.686816 4/22/2019 16:15
ERT-1637 P039 S0204 Q1 18 24 18 to 24 D Lead 30 Final 2019 April ERT Soil Sampling Week 1 43.1817708 -78.686816 4/22/2019 16:15
ERT-1644 P039 S0205 Q1 12 18 12 to 18 C Lead 22 Final 2019 April ERT Soil Sampling Week 1 43.1818002 -78.686886 4/22/2019 16:25
ERT-1645 P039 S0205 Q1 18 24 18 to 24 D Lead 26 Final 2019 April ERT Soil Sampling Week 1 43.1818002 -78.686886 4/22/2019 16:25
ERT-1700 P039 SW212 Q1 12 18 12 to 18 C Lead 37 Final 2019 April ERT Soil Sampling Week 1 43.1818407 -78.686903 4/22/2019 17:25
RI Data P039 n/a Q2 2 6 2 to 6 A Lead 305 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P039 n/a Q2 0 2 0 to 2 AA Lead 297 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P039 n/a Q2 6 12 6 to 12 B Lead 492 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P039 n/a Q2 12 18 12 to 18 C Lead 816 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P039 n/a Q2 18 24 18 to 24 D Lead 342 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1661 P039 S0206 Q2 18 24 18 to 24 D Lead 970 Final 2019 April ERT Soil Sampling Week 1 43.1817089 -78.687014 4/22/2019 16:40
ERT-1662 P039 S0206 Q2 24 30 24 to 30 E Lead 1000 Final 2019 April ERT Soil Sampling Week 1 43.1817089 -78.687014 4/22/2019 16:40
ERT-1663 P039 S0206 Q2 30 36 30 to 36 F Lead 240 Final 2019 April ERT Soil Sampling Week 1 43.1817089 -78.687014 4/22/2019 16:40
ERT-1664 P039 S0206 Q2 36 42 36 to 42 G Lead 25 Final 2019 April ERT Soil Sampling Week 1 43.1817089 -78.687014 4/22/2019 16:40
ERT-1665 P039 S0206 Q2 42 48 42 to 48 H Lead 79 Final 2019 April ERT Soil Sampling Week 1 43.1817089 -78.687014 4/22/2019 16:40
ERT-1653 P039 S0207 Q2 18 24 18 to 24 D Lead 280 Final 2019 April ERT Soil Sampling Week 1 43.1817455 -78.686958 4/22/2019 16:30
ERT-1654 P039 S0207 Q2 24 30 24 to 30 E Lead 140 Final 2019 April ERT Soil Sampling Week 1 43.1817455 -78.686958 4/22/2019 16:30
ERT-1669 P039 S0208 Q2 18 24 18 to 24 D Lead 170 Final 2019 April ERT Soil Sampling Week 1 43.1816678 -78.687044 4/22/2019 16:50
ERT-1670 P039 S0208 Q2 24 30 24 to 30 E Lead 140 Final 2019 April ERT Soil Sampling Week 1 43.1816678 -78.687044 4/22/2019 16:50
ERT-1676 P039 SW209 Q2 12 18 12 to 18 C Lead 600 Final 2019 April ERT Soil Sampling Week 1 43.1816713 -78.687057 4/22/2019 17:00
ERT-1684 P039 SW210 Q2 12 18 12 to 18 C Lead 630 Final 2019 April ERT Soil Sampling Week 1 43.1817253 -78.687093 4/22/2019 17:05
ERT-1692 P039 SW211 Q2 12 18 12 to 18 C Lead 1100 Final 2019 April ERT Soil Sampling Week 1 43.1817969 -78.686992 4/22/2019 17:15
RI Data P040 n/a Q1 2 6 2 to 6 A Lead 364 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P040 n/a Q1 0 2 0 to 2 AA Lead 602 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P040 n/a Q1 6 12 6 to 12 B Lead 403 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P040 n/a Q1 12 18 12 to 18 C Lead 277 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P040 n/a Q1 18 24 18 to 24 D Lead 287 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
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ERT-0414 P040 S0052 Q1 12 18 12 to 18 C Lead 84 Final 2018 November ERT Soil Sampling Week 1 43.1821357 -78.687227 11/14/2018 10:35
ERT-0415 P040 S0052 Q1 18 24 18 to 24 D Lead 8.3 Final 2018 November ERT Soil Sampling Week 1 43.1821357 -78.687227 11/14/2018 10:35
ERT-0422 P040 S0053 Q1 12 18 12 to 18 C Lead 140 Final 2018 November ERT Soil Sampling Week 1 43.1820395 -78.687155 11/14/2018 10:50
ERT-0423 P040 S0053 Q1 18 24 18 to 24 D Lead 7.3 Final 2018 November ERT Soil Sampling Week 1 43.1820395 -78.687155 11/14/2018 10:50
ERT-0430 P040 S0054 Q1 12 18 12 to 18 C Lead 190 Final 2018 November ERT Soil Sampling Week 1 43.1819967 -78.687137 11/14/2018 11:05
ERT-0431 P040 S0054 Q1 18 24 18 to 24 D Lead 35 Final 2018 November ERT Soil Sampling Week 1 43.1819967 -78.687137 11/14/2018 11:05
ERT-0478 P040 S0060 Q1 12 18 12 to 18 C Lead 580 Final 2018 November ERT Soil Sampling Week 1 43.182188 -78.687035 11/14/2018 14:10
ERT-0479 P040 S0060 Q1 18 24 18 to 24 D Lead 97 Final 2018 November ERT Soil Sampling Week 1 43.182188 -78.687035 11/14/2018 14:10
ERT-0486 P040 S0061 Q1 12 18 12 to 18 C Lead 370 Final 2018 November ERT Soil Sampling Week 1 43.1821077 -78.686998 11/14/2018 14:20
ERT-0487 P040 S0061 Q1 18 24 18 to 24 D Lead 180 Final 2018 November ERT Soil Sampling Week 1 43.1821077 -78.686998 11/14/2018 14:20
ERT-0490 P040 S0061 Q1 36 42 36 to 42 G Lead 540 Final 2018 November ERT Soil Sampling Week 1 43.1821077 -78.686998 11/14/2018 14:20
ERT-0491 P040 S0061 Q1 42 48 42 to 48 H Lead 120 Final 2018 November ERT Soil Sampling Week 1 43.1821077 -78.686998 11/14/2018 14:20
ERT-0494 P040 S0062 Q1 12 18 12 to 18 C Lead 30 Final 2018 November ERT Soil Sampling Week 1 43.1820508 -78.686968 11/14/2018 14:30
ERT-0495 P040 S0062 Q1 18 24 18 to 24 D Lead 310 Final 2018 November ERT Soil Sampling Week 1 43.1820508 -78.686968 11/14/2018 14:30
ERT-0496 P040 S0062 Q1 24 30 24 to 30 E Lead 84 J Final 2018 November ERT Soil Sampling Week 1 43.1820508 -78.686968 11/14/2018 14:30
ERT-0497 P040 S0062 Q1 30 36 30 to 36 F Lead 23 J Final 2018 November ERT Soil Sampling Week 1 43.1820508 -78.686968 11/14/2018 14:30
ERT-0502 P040 S0063 Q1 12 18 12 to 18 C Lead 420 Final 2018 November ERT Soil Sampling Week 1 43.1820334 -78.687041 11/14/2018 14:50
ERT-0503 P040 S0063 Q1 18 24 18 to 24 D Lead 140 Final 2018 November ERT Soil Sampling Week 1 43.1820334 -78.687041 11/14/2018 14:50
ERT-0507 P040 S0063 Q1 42 48 42 to 48 H Lead 160 Final 2018 November ERT Soil Sampling Week 1 43.1820334 -78.687041 11/14/2018 14:50
ERT-0507D P040 S0063 Q1 42 48 42 to 48 H Lead 110 Final 2018 November ERT Soil Sampling Week 1 43.1820334 -78.687041 11/14/2018 14:50
RI Data P040 n/a Q2 2 6 2 to 6 A Lead 874 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P040 n/a Q2 0 2 0 to 2 AA Lead 758 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P040 n/a Q2 6 12 6 to 12 B Lead 1610 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P040 n/a Q2 6 12 6 to 12 B Lead 1450 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P040 n/a Q2 12 18 12 to 18 C Lead 1370 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P040 n/a Q2 18 24 18 to 24 D Lead 856 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0397 P040 S0050 Q2 6 12 6 to 12 B Lead 960 Final 2018 November ERT Soil Sampling Week 1 43.1822946 -78.687293 11/14/2018 10:10
ERT-0398 P040 S0050 Q2 12 18 12 to 18 C Lead 240 Final 2018 November ERT Soil Sampling Week 1 43.1822946 -78.687293 11/14/2018 10:10
ERT-0398D P040 S0050 Q2 12 18 12 to 18 C Lead 160 Final 2018 November ERT Soil Sampling Week 1 43.1822946 -78.687293 11/14/2018 10:10
ERT-0399 P040 S0050 Q2 18 24 18 to 24 D Lead 59 Final 2018 November ERT Soil Sampling Week 1 43.1822946 -78.687293 11/14/2018 10:10
ERT-0400 P040 S0050 Q2 24 30 24 to 30 E Lead 11 Final 2018 November ERT Soil Sampling Week 1 43.1822946 -78.687293 11/14/2018 10:10
ERT-0401 P040 S0050 Q2 30 36 30 to 36 F Lead 10 Final 2018 November ERT Soil Sampling Week 1 43.1822946 -78.687293 11/14/2018 10:10
ERT-0406 P040 S0051 Q2 12 18 12 to 18 C Lead 14 Final 2018 November ERT Soil Sampling Week 1 43.1822136 -78.687264 11/14/2018 10:20
ERT-0407 P040 S0051 Q2 18 24 18 to 24 D Lead 100 Final 2018 November ERT Soil Sampling Week 1 43.1822136 -78.687264 11/14/2018 10:20
ERT-0408 P040 S0051 Q2 24 30 24 to 30 E Lead 36 Final 2018 November ERT Soil Sampling Week 1 43.1822136 -78.687264 11/14/2018 10:20
ERT-0409 P040 S0051 Q2 30 36 30 to 36 F Lead 17 Final 2018 November ERT Soil Sampling Week 1 43.1822136 -78.687264 11/14/2018 10:20
ERT-0440 P040 S0055 Q2 24 30 24 to 30 E Lead 5 Final 2018 November ERT Soil Sampling Week 1 43.1823225 -78.687199 11/14/2018 11:45
ERT-0441 P040 S0055 Q2 30 36 30 to 36 F Lead 12 Final 2018 November ERT Soil Sampling Week 1 43.1823225 -78.687199 11/14/2018 11:45
ERT-0448 P040 S0056 Q2 24 30 24 to 30 E Lead 95 Final 2018 November ERT Soil Sampling Week 1 43.1822492 -78.687157 11/14/2018 12:00
ERT-0449 P040 S0056 Q2 30 36 30 to 36 F Lead 16 Final 2018 November ERT Soil Sampling Week 1 43.1822492 -78.687157 11/14/2018 12:00
ERT-0456 P040 S0057 Q2 24 30 24 to 30 E Lead 640 Final 2018 November ERT Soil Sampling Week 1 43.1821849 -78.687111 11/14/2018 13:35
ERT-0457 P040 S0057 Q2 30 36 30 to 36 F Lead 500 Final 2018 November ERT Soil Sampling Week 1 43.1821849 -78.687111 11/14/2018 13:35
ERT-0458 P040 S0057 Q2 36 42 36 to 42 G Lead 180 Final 2018 November ERT Soil Sampling Week 1 43.1821849 -78.687111 11/14/2018 13:35
ERT-0459 P040 S0057 Q2 42 48 42 to 48 H Lead 15 Final 2018 November ERT Soil Sampling Week 1 43.1821849 -78.687111 11/14/2018 13:35
ERT-0464 P040 S0058 Q2 24 30 24 to 30 E Lead 17 Final 2018 November ERT Soil Sampling Week 1 43.1823363 -78.687125 11/14/2018 13:45
ERT-0464D P040 S0058 Q2 24 30 24 to 30 E Lead 17 Final 2018 November ERT Soil Sampling Week 1 43.1823363 -78.687125 11/14/2018 13:45
ERT-0465 P040 S0058 Q2 30 36 30 to 36 F Lead 11 Final 2018 November ERT Soil Sampling Week 1 43.1823363 -78.687125 11/14/2018 13:45
ERT-0472 P040 S0059 Q2 24 30 24 to 30 E Lead 130 Final 2018 November ERT Soil Sampling Week 1 43.1822594 -78.68709 11/14/2018 14:00
ERT-0473 P040 S0059 Q2 30 36 30 to 36 F Lead 33 Final 2018 November ERT Soil Sampling Week 1 43.1822594 -78.68709 11/14/2018 14:00
RI Data P041 n/a Q1 2 6 2 to 6 A Lead 240 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P041 n/a Q1 0 2 0 to 2 AA Lead 227 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P041 n/a Q1 6 12 6 to 12 B Lead 219 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P041 n/a Q1 12 18 12 to 18 C Lead 346 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P041 n/a Q1 18 24 18 to 24 D Lead 169 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P041 n/a Q2 2 6 2 to 6 A Lead 482 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
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RI Data P041 n/a Q2 0 2 0 to 2 AA Lead 420 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P041 n/a Q2 6 12 6 to 12 B Lead 389 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P041 n/a Q2 12 18 12 to 18 C Lead 169 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P041 n/a Q2 18 24 18 to 24 D Lead 195 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-1350 P041 S0169 Q2 6 12 6 to 12 B Lead 200 Final 2018 November ERT Soil Sampling Week 2 43.1815812 -78.687256 11/27/2018 15:00
ERT-1351 P041 S0169 Q2 12 18 12 to 18 C Lead 72 Final 2018 November ERT Soil Sampling Week 2 43.1815812 -78.687256 11/27/2018 15:00
ERT-1358 P041 S0170 Q2 6 12 6 to 12 B Lead 310 Final 2018 November ERT Soil Sampling Week 2 43.1815724 -78.687363 11/27/2018 15:10
ERT-1359 P041 S0170 Q2 12 18 12 to 18 C Lead 170 Final 2018 November ERT Soil Sampling Week 2 43.1815724 -78.687363 11/27/2018 15:10
ERT-1366 P041 S0171 Q2 6 12 6 to 12 B Lead 200 Final 2018 November ERT Soil Sampling Week 2 43.1814881 -78.687312 11/27/2018 15:20
ERT-1367 P041 S0171 Q2 12 18 12 to 18 C Lead 58 Final 2018 November ERT Soil Sampling Week 2 43.1814881 -78.687312 11/27/2018 15:20
ERT-1374 P041 S0172 Q2 6 12 6 to 12 B Lead 40 Final 2018 November ERT Soil Sampling Week 2 43.1815158 -78.687222 11/27/2018 15:30
ERT-1375 P041 S0172 Q2 12 18 12 to 18 C Lead 37 Final 2018 November ERT Soil Sampling Week 2 43.1815158 -78.687222 11/27/2018 15:30
ERT-2977 P041 SW357 Q2 0 6 0 to 6 A Lead 610 Final 2019 June Delineation Sampling 43.1815895 -78.687376 6/11/2019 15:38
ERT-2978 P041 SW357 Q2 6 12 6 to 12 B Lead 300 Final 2019 June Delineation Sampling 43.1815895 -78.687376 6/11/2019 15:38
ERT-2956 P041 SW358 Q2 0 6 0 to 6 A Lead 150 Final 2019 June Delineation Sampling 43.1816347 -78.687232 6/11/2019 14:56
ERT-2957 P041 SW358 Q2 6 12 6 to 12 B Lead 81 Final 2019 June Delineation Sampling 43.1816347 -78.687232 6/11/2019 14:56
ERT-2960 P041 SW359 Q2 0 6 0 to 6 A Lead 120 Final 2019 June Delineation Sampling 43.1815592 -78.687199 6/11/2019 15:04
ERT-2961 P041 SW359 Q2 6 12 6 to 12 B Lead 83 Final 2019 June Delineation Sampling 43.1815592 -78.687199 6/11/2019 15:04
ERT-2965 P041 SW360 Q2 0 6 0 to 6 A Lead 520 Final 2019 June Delineation Sampling 43.1815095 -78.68718 6/11/2019 15:15
ERT-2966 P041 SW360 Q2 0 6 0 to 6 A Lead 400 Final 2019 June Delineation Sampling 43.1815095 -78.68718 6/11/2019 15:15
ERT-2967 P041 SW360 Q2 6 12 6 to 12 B Lead 390 Final 2019 June Delineation Sampling 43.1815095 -78.68718 6/11/2019 15:15
ERT-2968 P041 SW360 Q2 6 12 6 to 12 B Lead 1000 Final 2019 June Delineation Sampling 43.1815095 -78.68718 6/11/2019 15:15
ERT-2972 P041 SW361 Q2 0 6 0 to 6 A Lead 160 Final 2019 June Delineation Sampling 43.1814554 -78.687349 6/11/2019 15:23
ERT-2973 P041 SW361 Q2 6 12 6 to 12 B Lead 73 Final 2019 June Delineation Sampling 43.1814554 -78.687349 6/11/2019 15:23
RI Data P042 n/a Q1 2 6 2 to 6 A Lead 110 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P042 n/a Q1 0 2 0 to 2 AA Lead 95.8 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P042 n/a Q1 6 12 6 to 12 B Lead 263 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P042 n/a Q1 12 18 12 to 18 C Lead 347 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P042 n/a Q1 12 18 12 to 18 C Lead 250 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P042 n/a Q1 18 24 18 to 24 D Lead 145 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P042 n/a Q2 2 6 2 to 6 A Lead 193 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P042 n/a Q2 0 2 0 to 2 AA Lead 174 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P042 n/a Q2 6 12 6 to 12 B Lead 211 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P042 n/a Q2 12 18 12 to 18 C Lead 283 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P042 n/a Q2 18 24 18 to 24 D Lead 516 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0280 P042 S0035 Q2 24 30 24 to 30 E Lead 50 Final 2018 November ERT Soil Sampling Week 1 43.182682 -78.687478 11/13/2018 13:35
ERT-0281 P042 S0035 Q2 30 36 30 to 36 F Lead 29 Final 2018 November ERT Soil Sampling Week 1 43.182682 -78.687478 11/13/2018 13:35
ERT-0288 P042 S0036 Q2 24 30 24 to 30 E Lead 76 Final 2018 November ERT Soil Sampling Week 1 43.1827024 -78.687383 11/13/2018 13:50
ERT-0288D P042 S0036 Q2 24 30 24 to 30 E Lead 36 Final 2018 November ERT Soil Sampling Week 1 43.1827024 -78.687383 11/13/2018 13:50
ERT-0289 P042 S0036 Q2 30 36 30 to 36 F Lead 15 Final 2018 November ERT Soil Sampling Week 1 43.1827024 -78.687383 11/13/2018 13:50
ERT-0289D P042 S0036 Q2 30 36 30 to 36 F Lead 16 Final 2018 November ERT Soil Sampling Week 1 43.1827024 -78.687383 11/13/2018 13:50
ERT-0296 P042 S0037 Q2 24 30 24 to 30 E Lead 50 Final 2018 November ERT Soil Sampling Week 1 43.1827266 -78.687286 11/13/2018 14:00
ERT-0297 P042 S0037 Q2 30 36 30 to 36 F Lead 34 Final 2018 November ERT Soil Sampling Week 1 43.1827266 -78.687286 11/13/2018 14:00
ERT-0304 P042 S0038 Q2 24 30 24 to 30 E Lead 20 Final 2018 November ERT Soil Sampling Week 1 43.1826634 -78.687252 11/13/2018 14:20
ERT-0305 P042 S0038 Q2 30 36 30 to 36 F Lead 26 Final 2018 November ERT Soil Sampling Week 1 43.1826634 -78.687252 11/13/2018 14:20
ERT-0312 P042 S0039 Q2 24 30 24 to 30 E Lead 380 Final 2018 November ERT Soil Sampling Week 1 43.1826327 -78.687352 11/13/2018 14:45
ERT-0313 P042 S0039 Q2 30 36 30 to 36 F Lead 330 Final 2018 November ERT Soil Sampling Week 1 43.1826327 -78.687352 11/13/2018 14:45
ERT-0314 P042 S0039 Q2 36 42 36 to 42 G Lead 250 Final 2018 November ERT Soil Sampling Week 1 43.1826327 -78.687352 11/13/2018 14:45
ERT-0315 P042 S0039 Q2 42 48 42 to 48 H Lead 230 Final 2018 November ERT Soil Sampling Week 1 43.1826327 -78.687352 11/13/2018 14:45
ERT-0320 P042 S0040 Q2 24 30 24 to 30 E Lead 13 Final 2018 November ERT Soil Sampling Week 1 43.1826153 -78.68744 11/13/2018 14:50
ERT-0321 P042 S0040 Q2 30 36 30 to 36 F Lead 17 Final 2018 November ERT Soil Sampling Week 1 43.1826153 -78.68744 11/13/2018 14:50
ERT-0328 P042 S0041 Q2 24 30 24 to 30 E Lead 68 Final 2018 November ERT Soil Sampling Week 1 43.1825421 -78.687408 11/13/2018 15:15
ERT-0329 P042 S0041 Q2 30 36 30 to 36 F Lead 29 Final 2018 November ERT Soil Sampling Week 1 43.1825421 -78.687408 11/13/2018 15:15
ERT-0336 P042 S0042 Q2 24 30 24 to 30 E Lead 19 Final 2018 November ERT Soil Sampling Week 1 43.182542 -78.687315 11/13/2018 15:30
ERT-0337 P042 S0042 Q2 30 36 30 to 36 F Lead 20 Final 2018 November ERT Soil Sampling Week 1 43.182542 -78.687315 11/13/2018 15:30
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ERT-0344 P042 S0043 Q2 24 30 24 to 30 E Lead 30 Final 2018 November ERT Soil Sampling Week 1 43.1825716 -78.687211 11/13/2018 15:40
ERT-0345 P042 S0043 Q2 30 36 30 to 36 F Lead 28 Final 2018 November ERT Soil Sampling Week 1 43.1825716 -78.687211 11/13/2018 15:40
ERT-3160 P042 SW387 Q2 12 18 12 to 18 C Lead 52 Final 2019 June Delineation Sampling 43.1827342 -78.687292 6/13/2019 9:33
ERT-3161 P042 SW387 Q2 18 24 18 to 24 D Lead 16 Final 2019 June Delineation Sampling 43.1827342 -78.687292 6/13/2019 9:33
ERT-3170 P042 SW388 Q2 12 18 12 to 18 C Lead 400 Final 2019 June Delineation Sampling 43.182599 -78.687235 6/13/2019 10:07
ERT-3171 P042 SW388 Q2 18 24 18 to 24 D Lead 87 Final 2019 June Delineation Sampling 43.182599 -78.687235 6/13/2019 10:07
RI Data P042 n/a Q3 2 6 2 to 6 A Lead 256 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P042 n/a Q3 0 2 0 to 2 AA Lead 287 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P042 n/a Q3 6 12 6 to 12 B Lead 428 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P042 n/a Q3 12 18 12 to 18 C Lead 574 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P042 n/a Q3 18 24 18 to 24 D Lead 210 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0351 P042 S0044 Q3 18 24 18 to 24 D Lead 24 Final 2018 November ERT Soil Sampling Week 1 43.1824949 -78.687231 11/13/2018 15:55
ERT-0352 P042 S0044 Q3 24 30 24 to 30 E Lead 10 Final 2018 November ERT Soil Sampling Week 1 43.1824949 -78.687231 11/13/2018 15:55
ERT-0359 P042 S0045 Q3 18 24 18 to 24 D Lead 13 Final 2018 November ERT Soil Sampling Week 1 43.1824818 -78.687274 11/13/2018 16:05
ERT-0360 P042 S0045 Q3 24 30 24 to 30 E Lead 22 Final 2018 November ERT Soil Sampling Week 1 43.1824818 -78.687274 11/13/2018 16:05
ERT-0367 P042 S0046 Q3 18 24 18 to 24 D Lead 71 Final 2018 November ERT Soil Sampling Week 1 43.1824375 -78.687386 11/13/2018 16:25
ERT-0368 P042 S0046 Q3 24 30 24 to 30 E Lead 47 Final 2018 November ERT Soil Sampling Week 1 43.1824375 -78.687386 11/13/2018 16:25
ERT-0375 P042 S0047 Q3 18 24 18 to 24 D Lead 110 Final 2018 November ERT Soil Sampling Week 1 43.1824001 -78.687172 11/14/2018 8:25
ERT-0376 P042 S0047 Q3 24 30 24 to 30 E Lead 35 Final 2018 November ERT Soil Sampling Week 1 43.1824001 -78.687172 11/14/2018 8:25
ERT-0376D P042 S0047 Q3 24 30 24 to 30 E Lead 28 Final 2018 November ERT Soil Sampling Week 1 43.1824001 -78.687172 11/14/2018 8:25
ERT-0382 P042 S0048 Q3 12 18 12 to 18 C Lead 100 Final 2018 November ERT Soil Sampling Week 1 43.1823638 -78.687259 11/14/2018 8:45
ERT-0383 P042 S0048 Q3 18 24 18 to 24 D Lead 47 Final 2018 November ERT Soil Sampling Week 1 43.1823638 -78.687259 11/14/2018 8:45
ERT-0384 P042 S0048 Q3 24 30 24 to 30 E Lead 21 Final 2018 November ERT Soil Sampling Week 1 43.1823638 -78.687259 11/14/2018 8:45
ERT-0391 P042 S0049 Q3 18 24 18 to 24 D Lead 17 Final 2018 November ERT Soil Sampling Week 1 43.1823663 -78.687354 11/14/2018 9:00
ERT-0392 P042 S0049 Q3 24 30 24 to 30 E Lead 11 Final 2018 November ERT Soil Sampling Week 1 43.1823663 -78.687354 11/14/2018 9:00
ERT-3163 P042 SW389 Q3 6 12 6 to 12 B Lead 160 Final 2019 June Delineation Sampling 43.1825436 -78.687225 6/13/2019 9:45
ERT-3164 P042 SW389 Q3 12 18 12 to 18 C Lead 260 Final 2019 June Delineation Sampling 43.1825436 -78.687225 6/13/2019 9:45
RI Data P045 n/a Q1 2 6 2 to 6 A Lead 988 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q1 0 2 0 to 2 AA Lead 971 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q1 6 12 6 to 12 B Lead 1240 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q1 12 18 12 to 18 C Lead 1120 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q1 18 24 18 to 24 D Lead 434 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0961 P045 S0120 Q1 24 30 24 to 30 E Lead 75 Final 2018 November ERT Soil Sampling Week 2 43.1814946 -78.685901 11/26/2018 10:40
ERT-0962 P045 S0120 Q1 30 36 30 to 36 F Lead 55 Final 2018 November ERT Soil Sampling Week 2 43.1814946 -78.685901 11/26/2018 10:40
ERT-2760 P045 SW327 Q1 6 12 6 to 12 B Lead 260 Final 2019 June Delineation Sampling 43.1816143 -78.685907 6/10/2019 14:31
ERT-2761 P045 SW327 Q1 12 18 12 to 18 C Lead 26 Final 2019 June Delineation Sampling 43.1816143 -78.685907 6/10/2019 14:31
ERT-2768 P045 SW328 Q1 6 12 6 to 12 B Lead 470 Final 2019 June Delineation Sampling 43.1815516 -78.685836 6/10/2019 14:41
ERT-2769 P045 SW328 Q1 6 12 6 to 12 B Lead 320 Final 2019 June Delineation Sampling 43.1815516 -78.685836 6/10/2019 14:41
ERT-2770 P045 SW328 Q1 12 18 12 to 18 C Lead 160 Final 2019 June Delineation Sampling 43.1815516 -78.685836 6/10/2019 14:41
ERT-2771 P045 SW328 Q1 12 18 12 to 18 C Lead 160 Final 2019 June Delineation Sampling 43.1815516 -78.685836 6/10/2019 14:41
RI Data P045 n/a Q2 2 6 2 to 6 A Lead 420 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q2 2 6 2 to 6 A Lead 413 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q2 0 2 0 to 2 AA Lead 399 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q2 6 12 6 to 12 B Lead 419 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q2 12 18 12 to 18 C Lead 299 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q2 18 24 18 to 24 D Lead 262 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0903 P045 S0113 Q2 12 18 12 to 18 C Lead 39 Final 2018 November ERT Soil Sampling Week 2 43.1814053 -78.685733 11/26/2018 9:05
ERT-0904 P045 S0113 Q2 18 24 18 to 24 D Lead 140 Final 2018 November ERT Soil Sampling Week 2 43.1814053 -78.685733 11/26/2018 9:05
ERT-0904D P045 S0113 Q2 18 24 18 to 24 D Lead 45 Final 2018 November ERT Soil Sampling Week 2 43.1814053 -78.685733 11/26/2018 9:05
ERT-0911 P045 S0114 Q2 12 18 12 to 18 C Lead 53 Final 2018 November ERT Soil Sampling Week 2 43.1813766 -78.68578 11/26/2018 9:20
ERT-0912 P045 S0114 Q2 18 24 18 to 24 D Lead 31 Final 2018 November ERT Soil Sampling Week 2 43.1813766 -78.68578 11/26/2018 9:20
ERT-0935 P045 S0117 Q2 12 18 12 to 18 C Lead 130 Final 2018 November ERT Soil Sampling Week 2 43.1814096 -78.685887 11/26/2018 10:05
ERT-0935D P045 S0117 Q2 12 18 12 to 18 C Lead 150 Final 2018 November ERT Soil Sampling Week 2 43.1814096 -78.685887 11/26/2018 10:05
ERT-0936 P045 S0117 Q2 18 24 18 to 24 D Lead 59 Final 2018 November ERT Soil Sampling Week 2 43.1814096 -78.685887 11/26/2018 10:05
ERT-0943 P045 S0118 Q2 12 18 12 to 18 C Lead 880 Final 2018 November ERT Soil Sampling Week 2 43.1814793 -78.685785 11/26/2018 10:15
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ERT-0944 P045 S0118 Q2 18 24 18 to 24 D Lead 230 Final 2018 November ERT Soil Sampling Week 2 43.1814793 -78.685785 11/26/2018 10:15
ERT-0945 P045 S0118 Q2 24 30 24 to 30 E Lead 80 J Final 2018 November ERT Soil Sampling Week 2 43.1814793 -78.685785 11/26/2018 10:15
ERT-0946 P045 S0118 Q2 30 36 30 to 36 F Lead 180 J Final 2018 November ERT Soil Sampling Week 2 43.1814793 -78.685785 11/26/2018 10:15
ERT-2778 P045 SW329 Q2 6 12 6 to 12 B Lead 120 Final 2019 June Delineation Sampling 43.181492 -78.685755 6/10/2019 15:26
ERT-2779 P045 SW329 Q2 12 18 12 to 18 C Lead 53 Final 2019 June Delineation Sampling 43.181492 -78.685755 6/10/2019 15:26
ERT-2786 P045 SW330 Q2 6 12 6 to 12 B Lead 180 Final 2019 June Delineation Sampling 43.1814334 -78.685685 6/10/2019 15:33
ERT-2787 P045 SW330 Q2 6 12 6 to 12 B Lead 180 Final 2019 June Delineation Sampling 43.1814334 -78.685685 6/10/2019 15:33
ERT-2788 P045 SW330 Q2 12 18 12 to 18 C Lead 63 Final 2019 June Delineation Sampling 43.1814334 -78.685685 6/10/2019 15:33
RI Data P045 n/a Q3 2 6 2 to 6 A Lead 423 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q3 0 2 0 to 2 AA Lead 356 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q3 6 12 6 to 12 B Lead 471 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q3 12 18 12 to 18 C Lead 240 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q3 18 24 18 to 24 D Lead 164 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0919 P045 S0115 Q3 12 18 12 to 18 C Lead 120 Final 2018 November ERT Soil Sampling Week 2 43.1813031 -78.685874 11/26/2018 9:40
ERT-0920 P045 S0115 Q3 18 24 18 to 24 D Lead 80 Final 2018 November ERT Soil Sampling Week 2 43.1813031 -78.685874 11/26/2018 9:40
ERT-0927 P045 S0116 Q3 12 18 12 to 18 C Lead 110 Final 2018 November ERT Soil Sampling Week 2 43.1813574 -78.685957 11/26/2018 9:50
ERT-0928 P045 S0116 Q3 18 24 18 to 24 D Lead 71 Final 2018 November ERT Soil Sampling Week 2 43.1813574 -78.685957 11/26/2018 9:50
ERT-0991 P045 S0124 Q3 12 18 12 to 18 C Lead 120 Final 2018 November ERT Soil Sampling Week 2 43.1813212 -78.685999 11/26/2018 11:25
ERT-0992 P045 S0124 Q3 18 24 18 to 24 D Lead 48 Final 2018 November ERT Soil Sampling Week 2 43.1813212 -78.685999 11/26/2018 11:25
RI Data P045 n/a Q4 2 6 2 to 6 A Lead 386 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q4 0 2 0 to 2 AA Lead 416 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q4 6 12 6 to 12 B Lead 419 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q4 12 18 12 to 18 C Lead 359 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P045 n/a Q4 18 24 18 to 24 D Lead 108 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0951 P045 S0119 Q4 12 18 12 to 18 C Lead 170 Final 2018 November ERT Soil Sampling Week 2 43.1814386 -78.685957 11/26/2018 10:25
ERT-0952 P045 S0119 Q4 18 24 18 to 24 D Lead 180 Final 2018 November ERT Soil Sampling Week 2 43.1814386 -78.685957 11/26/2018 10:25
ERT-0952D P045 S0119 Q4 18 24 18 to 24 D Lead 130 Final 2018 November ERT Soil Sampling Week 2 43.1814386 -78.685957 11/26/2018 10:25
ERT-0967 P045 S0121 Q4 12 18 12 to 18 C Lead 43 Final 2018 November ERT Soil Sampling Week 2 43.1815415 -78.686082 11/26/2018 10:50
ERT-0968 P045 S0121 Q4 18 24 18 to 24 D Lead 77 Final 2018 November ERT Soil Sampling Week 2 43.1815415 -78.686082 11/26/2018 10:50
ERT-0975 P045 S0122 Q4 12 18 12 to 18 C Lead 150 Final 2018 November ERT Soil Sampling Week 2 43.181585 -78.68608 11/26/2018 11:00
ERT-0976 P045 S0122 Q4 18 24 18 to 24 D Lead 56 Final 2018 November ERT Soil Sampling Week 2 43.181585 -78.68608 11/26/2018 11:00
ERT-0983 P045 S0123 Q4 12 18 12 to 18 C Lead 140 Final 2018 November ERT Soil Sampling Week 2 43.1814346 -78.686132 11/26/2018 11:15
ERT-0984 P045 S0123 Q4 18 24 18 to 24 D Lead 110 Final 2018 November ERT Soil Sampling Week 2 43.1814346 -78.686132 11/26/2018 11:15
RI Data P046 n/a Q1 2 6 2 to 6 A Lead 368 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q1 0 2 0 to 2 AA Lead 366 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q1 6 12 6 to 12 B Lead 415 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q1 12 18 12 to 18 C Lead 257 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q1 18 24 18 to 24 D Lead 150 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0839 P046 S0105 Q1 12 18 12 to 18 C Lead 15 Final 2018 November ERT Soil Sampling Week 1 43.1817177 -78.686372 11/16/2018 11:30
ERT-0840 P046 S0105 Q1 18 24 18 to 24 D Lead 12 Final 2018 November ERT Soil Sampling Week 1 43.1817177 -78.686372 11/16/2018 11:30
ERT-0847 P046 S0106 Q1 12 18 12 to 18 C Lead 140 Final 2018 November ERT Soil Sampling Week 1 43.1816596 -78.686297 11/16/2018 11:45
ERT-0848 P046 S0106 Q1 18 24 18 to 24 D Lead 30 Final 2018 November ERT Soil Sampling Week 1 43.1816596 -78.686297 11/16/2018 11:45
ERT-0855 P046 S0107 Q1 12 18 12 to 18 C Lead 86 Final 2018 November ERT Soil Sampling Week 1 43.1817013 -78.686228 11/16/2018 11:55
ERT-0856 P046 S0107 Q1 18 24 18 to 24 D Lead 55 Final 2018 November ERT Soil Sampling Week 1 43.1817013 -78.686228 11/16/2018 11:55
ERT-0863 P046 S0108 Q1 12 18 12 to 18 C Lead 95 Final 2018 November ERT Soil Sampling Week 1 43.1817596 -78.686303 11/16/2018 12:10
ERT-0864 P046 S0108 Q1 18 24 18 to 24 D Lead 9.1 Final 2018 November ERT Soil Sampling Week 1 43.1817596 -78.686303 11/16/2018 12:10
ERT-0871 P046 S0109 Q1 12 18 12 to 18 C Lead 150 Final 2018 November ERT Soil Sampling Week 1 43.1817996 -78.686383 11/16/2018 12:20
ERT-0872 P046 S0109 Q1 18 24 18 to 24 D Lead 66 Final 2018 November ERT Soil Sampling Week 1 43.1817996 -78.686383 11/16/2018 12:20
ERT-0879 P046 S0110 Q1 12 18 12 to 18 C Lead 330 Final 2018 November ERT Soil Sampling Week 1 43.1818608 -78.686368 11/16/2018 12:30
ERT-0880 P046 S0110 Q1 18 24 18 to 24 D Lead 32 Final 2018 November ERT Soil Sampling Week 1 43.1818608 -78.686368 11/16/2018 12:30
ERT-2802 P046 SW331 Q1 0 6 0 to 6 A Lead 220 Final 2019 June Delineation Sampling 43.1818145 -78.685982 6/11/2019 7:46
ERT-2803 P046 SW331 Q1 0 6 0 to 6 A Lead 220 Final 2019 June Delineation Sampling 43.1818145 -78.685982 6/11/2019 7:46
ERT-2804 P046 SW331 Q1 6 12 6 to 12 B Lead 240 Final 2019 June Delineation Sampling 43.1818145 -78.685982 6/11/2019 7:46
ERT-2805 P046 SW331 Q1 6 12 6 to 12 B Lead 230 Final 2019 June Delineation Sampling 43.1818145 -78.685982 6/11/2019 7:46
RI Data P046 n/a Q2 2 6 2 to 6 A Lead 624 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
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RI Data P046 n/a Q2 0 2 0 to 2 AA Lead 588 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q2 6 12 6 to 12 B Lead 569 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q2 12 18 12 to 18 C Lead 347 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q2 18 24 18 to 24 D Lead 267 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0799 P046 S0100 Q2 12 18 12 to 18 C Lead 52 Final 2018 November ERT Soil Sampling Week 1 43.1820444 -78.686492 11/16/2018 10:15
ERT-0800 P046 S0100 Q2 18 24 18 to 24 D Lead 15 Final 2018 November ERT Soil Sampling Week 1 43.1820444 -78.686492 11/16/2018 10:15
ERT-0807 P046 S0101 Q2 12 18 12 to 18 C Lead 45 Final 2018 November ERT Soil Sampling Week 1 43.1819823 -78.686444 11/16/2018 10:30
ERT-0808 P046 S0101 Q2 18 24 18 to 24 D Lead 16 Final 2018 November ERT Soil Sampling Week 1 43.1819823 -78.686444 11/16/2018 10:30
ERT-0815 P046 S0102 Q2 12 18 12 to 18 C Lead 260 Final 2018 November ERT Soil Sampling Week 1 43.1819002 -78.686467 11/16/2018 10:45
ERT-0816 P046 S0102 Q2 18 24 18 to 24 D Lead 280 Final 2018 November ERT Soil Sampling Week 1 43.1819002 -78.686467 11/16/2018 10:45
ERT-0817 P046 S0102 Q2 24 30 24 to 30 E Lead 38 J Final 2018 November ERT Soil Sampling Week 1 43.1819002 -78.686467 11/16/2018 10:45
ERT-0818 P046 S0102 Q2 30 36 30 to 36 F Lead 37 J Final 2018 November ERT Soil Sampling Week 1 43.1819002 -78.686467 11/16/2018 10:45
ERT-0823 P046 S0103 Q2 12 18 12 to 18 C Lead 210 Final 2018 November ERT Soil Sampling Week 1 43.181841 -78.686428 11/16/2018 11:00
ERT-0824 P046 S0103 Q2 18 24 18 to 24 D Lead 160 Final 2018 November ERT Soil Sampling Week 1 43.181841 -78.686428 11/16/2018 11:00
ERT-0831 P046 S0104 Q2 12 18 12 to 18 C Lead 570 Final 2018 November ERT Soil Sampling Week 1 43.1817775 -78.686434 11/16/2018 11:15
ERT-0832 P046 S0104 Q2 18 24 18 to 24 D Lead 180 Final 2018 November ERT Soil Sampling Week 1 43.1817775 -78.686434 11/16/2018 11:15
ERT-0887 P046 S0111 Q2 12 18 12 to 18 C Lead 680 Final 2018 November ERT Soil Sampling Week 1 43.1819291 -78.686372 11/16/2018 12:45
ERT-0888 P046 S0111 Q2 18 24 18 to 24 D Lead 760 Final 2018 November ERT Soil Sampling Week 1 43.1819291 -78.686372 11/16/2018 12:45
ERT-0889 P046 S0111 Q2 24 30 24 to 30 E Lead 90 Final 2018 November ERT Soil Sampling Week 1 43.1819291 -78.686372 11/16/2018 12:45
ERT-0890 P046 S0111 Q2 30 36 30 to 36 F Lead 11 Final 2018 November ERT Soil Sampling Week 1 43.1819291 -78.686372 11/16/2018 12:45
ERT-0895 P046 S0112 Q2 12 18 12 to 18 C Lead 240 Final 2018 November ERT Soil Sampling Week 1 43.1819141 -78.686295 11/16/2018 13:00
ERT-0896 P046 S0112 Q2 18 24 18 to 24 D Lead 100 Final 2018 November ERT Soil Sampling Week 1 43.1819141 -78.686295 11/16/2018 13:00
RI Data P046 n/a Q3 2 6 2 to 6 A Lead 436 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q3 2 6 2 to 6 A Lead 357 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q3 0 2 0 to 2 AA Lead 386 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q3 6 12 6 to 12 B Lead 280 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q3 12 18 12 to 18 C Lead 208 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q3 18 24 18 to 24 D Lead 84.4 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0758 P046 S0095 Q3 6 12 6 to 12 B Lead 250 Final 2018 November ERT Soil Sampling Week 1 43.181852 -78.686246 11/16/2018 9:10
ERT-0758D P046 S0095 Q3 6 12 6 to 12 B Lead 220 Final 2018 November ERT Soil Sampling Week 1 43.181852 -78.686246 11/16/2018 9:10
ERT-0759 P046 S0095 Q3 12 18 12 to 18 C Lead 140 Final 2018 November ERT Soil Sampling Week 1 43.181852 -78.686246 11/16/2018 9:10
ERT-0759D P046 S0095 Q3 12 18 12 to 18 C Lead 130 Final 2018 November ERT Soil Sampling Week 1 43.181852 -78.686246 11/16/2018 9:10
ERT-0766 P046 S0096 Q3 6 12 6 to 12 B Lead 1700 Final 2018 November ERT Soil Sampling Week 1 43.1819092 -78.686205 11/16/2018 9:25
ERT-0767 P046 S0096 Q3 12 18 12 to 18 C Lead 1000 Final 2018 November ERT Soil Sampling Week 1 43.1819092 -78.686205 11/16/2018 9:25
ERT-0768 P046 S0096 Q3 18 24 18 to 24 D Lead 250 Final 2018 November ERT Soil Sampling Week 1 43.1819092 -78.686205 11/16/2018 9:25
ERT-0769 P046 S0096 Q3 24 30 24 to 30 E Lead 160 Final 2018 November ERT Soil Sampling Week 1 43.1819092 -78.686205 11/16/2018 9:25
ERT-0774 P046 S0097 Q3 6 12 6 to 12 B Lead 570 Final 2018 November ERT Soil Sampling Week 1 43.1819722 -78.686284 11/16/2018 9:40
ERT-0775 P046 S0097 Q3 12 18 12 to 18 C Lead 270 Final 2018 November ERT Soil Sampling Week 1 43.1819722 -78.686284 11/16/2018 9:40
ERT-0776 P046 S0097 Q3 18 24 18 to 24 D Lead 170 Final 2018 November ERT Soil Sampling Week 1 43.1819722 -78.686284 11/16/2018 9:40
ERT-0777 P046 S0097 Q3 24 30 24 to 30 E Lead 120 Final 2018 November ERT Soil Sampling Week 1 43.1819722 -78.686284 11/16/2018 9:40
ERT-0782 P046 S0098 Q3 6 12 6 to 12 B Lead 880 Final 2018 November ERT Soil Sampling Week 1 43.182043 -78.686351 11/16/2018 9:55
ERT-0783 P046 S0098 Q3 12 18 12 to 18 C Lead 41 Final 2018 November ERT Soil Sampling Week 1 43.182043 -78.686351 11/16/2018 9:55
ERT-0790 P046 S0099 Q3 6 12 6 to 12 B Lead 300 Final 2018 November ERT Soil Sampling Week 1 43.1821072 -78.686437 11/16/2018 10:00
ERT-0791 P046 S0099 Q3 12 18 12 to 18 C Lead 130 Final 2018 November ERT Soil Sampling Week 1 43.1821072 -78.686437 11/16/2018 10:00
ERT-2357 P046 S0313 Q3 12 18 12 to 18 C Lead 130 Final 2019 April ERT Soil Sampling Week 1 43.1818376 -78.686544 4/24/2019 15:05
ERT-2358 P046 S0313 Q3 18 24 18 to 24 D Lead 21 Final 2019 April ERT Soil Sampling Week 1 43.1818376 -78.686544 4/24/2019 15:05
ERT-2349 P046 S0314 Q3 12 18 12 to 18 C Lead 75 Final 2019 April ERT Soil Sampling Week 1 43.1819699 -78.686559 4/24/2019 14:57
ERT-2350 P046 S0314 Q3 18 24 18 to 24 D Lead 27 Final 2019 April ERT Soil Sampling Week 1 43.1819699 -78.686559 4/24/2019 14:57
ERT-2365 P046 S0315 Q3 12 18 12 to 18 C Lead 98 Final 2019 April ERT Soil Sampling Week 1 43.1816308 -78.686402 4/24/2019 15:12
ERT-2366 P046 S0315 Q3 18 24 18 to 24 D Lead 47 Final 2019 April ERT Soil Sampling Week 1 43.1816308 -78.686402 4/24/2019 15:12
ERT-2828 P046 SW335 Q3 0 6 0 to 6 A Lead 950 Final 2019 June Delineation Sampling 43.1821 -78.686377 6/11/2019 8:29
ERT-2829 P046 SW335 Q3 6 12 6 to 12 B Lead 840 Final 2019 June Delineation Sampling 43.1821 -78.686377 6/11/2019 8:29
RI Data P046 n/a Q4 2 6 2 to 6 A Lead 566 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q4 0 2 0 to 2 AA Lead 537 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q4 6 12 6 to 12 B Lead 462 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
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RI Data P046 n/a Q4 12 18 12 to 18 C Lead 315 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
RI Data P046 n/a Q4 18 24 18 to 24 D Lead 261 n/a Weston Composite Risk Sampling n/a n/a 2017 n/a
ERT-0749 P046 S0094 Q4 0 6 0 to 6 A Lead 430 Final 2018 November ERT Soil Sampling Week 1 43.1817659 -78.686065 11/16/2018 8:45
ERT-0751 P046 S0094 Q4 12 18 12 to 18 C Lead 170 Final 2018 November ERT Soil Sampling Week 1 43.1817659 -78.686065 11/16/2018 8:45
ERT-0752 P046 S0094 Q4 18 24 18 to 24 D Lead 120 Final 2018 November ERT Soil Sampling Week 1 43.1817659 -78.686065 11/16/2018 8:45
ERT-2550 P048 RS001 Q1 2 6 2 to 6 A Lead 120 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/6/2019 15:20
ERT-2549 P048 RS001 Q1 0 2 0 to 2 AA Lead 110 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/6/2019 15:15
ERT-2551 P048 RS001 Q1 6 12 6 to 12 B Lead 200 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/6/2019 15:25
ERT-2552 P048 RS001 Q1 12 18 12 to 18 C Lead 190 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/6/2019 15:30
ERT-2553 P048 RS001 Q1 18 24 18 to 24 D Lead 220 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/6/2019 15:35
ERT-2539 P048 RS002 Q2 2 6 2 to 6 A Lead 310 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/6/2019 11:00
ERT-2538 P048 RS002 Q2 0 2 0 to 2 AA Lead 280 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/6/2019 10:55
ERT-2540 P048 RS002 Q2 6 12 6 to 12 B Lead 430 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/6/2019 11:12
ERT-2541 P048 RS002 Q2 12 18 12 to 18 C Lead 300 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/6/2019 11:06
ERT-2542 P048 RS002 Q2 18 24 18 to 24 D Lead 99 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/6/2019 11:24
ERT-2543 P048 RS002 Q2 18 24 18 to 24 D Lead 97 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/6/2019 11:24
ERT-2686 P048 S0316 Q2 12 18 12 to 18 C Lead 240 Final 2019 June Delineation Sampling 43.1820175 -78.686183 6/10/2019 9:52
ERT-2687 P048 S0316 Q2 18 24 18 to 24 D Lead 94 Final 2019 June Delineation Sampling 43.1820175 -78.686183 6/10/2019 9:52
ERT-2670 P048 S0317 Q2 12 18 12 to 18 C Lead 120 Final 2019 June Delineation Sampling 43.182146 -78.686169 6/10/2019 9:20
ERT-2671 P048 S0317 Q2 18 24 18 to 24 D Lead 67 Final 2019 June Delineation Sampling 43.182146 -78.686169 6/10/2019 9:20
ERT-2678 P048 S0318 Q2 12 18 12 to 18 C Lead 110 Final 2019 June Delineation Sampling 43.1820696 -78.686126 6/10/2019 9:40
ERT-2679 P048 S0318 Q2 18 24 18 to 24 D Lead 72 Final 2019 June Delineation Sampling 43.1820696 -78.686126 6/10/2019 9:40
ERT-2693 P048 SW319 Q2 6 12 6 to 12 B Lead 460 Final 2019 June Delineation Sampling 43.1821565 -78.686202 6/10/2019 10:03
ERT-2571 P049 RS007 Q1 2 6 2 to 6 A Lead 140 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 10:20
ERT-2570 P049 RS007 Q1 0 2 0 to 2 AA Lead 180 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 10:15
ERT-2572 P049 RS007 Q1 6 12 6 to 12 B Lead 290 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 10:25
ERT-2573 P049 RS007 Q1 12 18 12 to 18 C Lead 270 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 10:30
ERT-2574 P049 RS007 Q1 18 24 18 to 24 D Lead 160 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 10:35
ERT-2625 P049 RS017 Q2 2 6 2 to 6 A Lead 310 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 9:15
ERT-2624 P049 RS017 Q2 2 6 2 to 6 A Lead 290 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 9:15
ERT-2623 P049 RS017 Q2 0 2 0 to 2 AA Lead 390 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 9:10
ERT-2626 P049 RS017 Q2 6 12 6 to 12 B Lead 300 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 9:20
ERT-2627 P049 RS017 Q2 12 18 12 to 18 C Lead 230 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 9:25
ERT-2628 P049 RS017 Q2 18 24 18 to 24 D Lead 78 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 9:30
ERT-2820 P049 SW333 Q2 0 6 0 to 6 A Lead 290 Final 2019 June Delineation Sampling 43.1819849 -78.685676 6/11/2019 8:06
ERT-2936 P049 SW352 Q2 0 6 0 to 6 A Lead 140 Final 2019 June Delineation Sampling 43.182248 -78.685968 6/11/2019 13:53
ERT-2941 P049 SW353 Q2 0 6 0 to 6 A Lead 330 Final 2019 June Delineation Sampling 43.1821816 -78.685918 6/11/2019 14:00
ERT-2946 P049 SW354 Q2 0 6 0 to 6 A Lead 490 Final 2019 June Delineation Sampling 43.1821121 -78.685836 6/11/2019 14:19
ERT-2931 P049 SW351 Q3 0 6 0 to 6 A Lead 960 Final 2019 June Delineation Sampling 43.1822857 -78.686065 6/11/2019 13:38
ERT-2635 P050 RS019 Q1 2 6 2 to 6 A Lead 240 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 10:35
ERT-2634 P050 RS019 Q1 0 2 0 to 2 AA Lead 230 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 10:30
ERT-2636 P050 RS019 Q1 6 12 6 to 12 B Lead 260 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 10:40
ERT-2637 P050 RS019 Q1 12 18 12 to 18 C Lead 37 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 10:45
ERT-2638 P050 RS019 Q1 18 24 18 to 24 D Lead 21 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 10:50
ERT-2640 P050 RS020 Q2 2 6 2 to 6 A Lead 240 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 11:05
ERT-2641 P050 RS020 Q2 2 6 2 to 6 A Lead 230 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 11:05
ERT-2639 P050 RS020 Q2 0 2 0 to 2 AA Lead 200 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 11:00
ERT-2642 P050 RS020 Q2 6 12 6 to 12 B Lead 320 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 11:10
ERT-2643 P050 RS020 Q2 12 18 12 to 18 C Lead 360 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 11:15
ERT-2644 P050 RS020 Q2 18 24 18 to 24 D Lead 190 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/8/2019 11:20
ERT-2718 P050 S0322 Q2 12 18 12 to 18 C Lead 46 Final 2019 June Delineation Sampling 43.1819544 -78.686053 6/10/2019 11:52
ERT-2719 P050 S0322 Q2 18 24 18 to 24 D Lead 230 Final 2019 June Delineation Sampling 43.1819544 -78.686053 6/10/2019 11:52
ERT-2720 P050 S0322 Q2 24 30 24 to 30 E Lead 310 Final 2019 June Delineation Sampling 43.1819544 -78.686053 6/10/2019 11:52
ERT-2726 P050 S0323 Q2 12 18 12 to 18 C Lead 420 Final 2019 June Delineation Sampling 43.1820107 -78.686097 6/10/2019 12:00
ERT-2727 P050 S0323 Q2 12 18 12 to 18 C Lead 520 Final 2019 June Delineation Sampling 43.1820107 -78.686097 6/10/2019 12:00
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ERT-2728 P050 S0323 Q2 18 24 18 to 24 D Lead 170 Final 2019 June Delineation Sampling 43.1820107 -78.686097 6/10/2019 12:00
ERT-2729 P050 S0323 Q2 18 24 18 to 24 D Lead 120 Final 2019 June Delineation Sampling 43.1820107 -78.686097 6/10/2019 12:00
ERT-2730 P050 S0323 Q2 24 30 24 to 30 E Lead 48 Final 2019 June Delineation Sampling 43.1820107 -78.686097 6/10/2019 12:00
ERT-2731 P050 S0323 Q2 24 30 24 to 30 E Lead 59 Final 2019 June Delineation Sampling 43.1820107 -78.686097 6/10/2019 12:00
ERT-2601 P051 n/a Q1 2 6 2 to 6 A Lead 440 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 15:25
ERT-2600 P051 n/a Q1 0 2 0 to 2 AA Lead 420 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 15:20
ERT-2602 P051 n/a Q1 6 12 6 to 12 B Lead 450 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 15:30
ERT-2603 P051 n/a Q1 12 18 12 to 18 C Lead 210 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 15:35
ERT-2604 P051 n/a Q1 18 24 18 to 24 D Lead 47 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 15:40
ERT-2737 P051 S0325 Q1 12 18 12 to 18 C Lead 340 Final 2019 June Delineation Sampling 43.1819119 -78.68584 6/10/2019 13:34
ERT-2738 P051 S0325 Q1 18 24 18 to 24 D Lead 97 Final 2019 June Delineation Sampling 43.1819119 -78.68584 6/10/2019 13:34
ERT-2812 P051 SW332 Q1 0 6 0 to 6 A Lead 37 Final 2019 June Delineation Sampling 43.1818692 -78.68585 6/11/2019 7:57
ERT-2813 P051 SW332 Q1 6 12 6 to 12 B Lead 64 Final 2019 June Delineation Sampling 43.1818692 -78.68585 6/11/2019 7:57
ERT-2596 P051 n/a Q2 2 6 2 to 6 A Lead 540 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 14:50
ERT-2595 P051 n/a Q2 0 2 0 to 2 AA Lead 480 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 14:45
ERT-2597 P051 n/a Q2 6 12 6 to 12 B Lead 410 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 14:55
ERT-2598 P051 n/a Q2 12 18 12 to 18 C Lead 220 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 15:00
ERT-2599 P051 n/a Q2 18 24 18 to 24 D Lead 94 n/a 2019 May ERT Risk Sampling Week 1 n/a n/a 5/7/2019 15:05
ERT-2796 P051 S0334 Q2 12 18 12 to 18 C Lead 270 Final 2019 June Delineation Sampling 43.1820481 -78.686002 6/10/2019 16:32
ERT-2797 P051 S0334 Q2 18 24 18 to 24 D Lead 47 Final 2019 June Delineation Sampling 43.1820481 -78.686002 6/10/2019 16:32
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Property No. ~ height  Common Name Species Cultivar (if applicable) or other unique characteristics Notes
P002 Big Trees 1 80' + Walnut Juglans ap.  N/A   

1 20' Silver Maple Acer saccarhinum N/A   Most likely volunteer
Small Trees 0
Shrubs 0
Perennials

1 Hosta Hosta undulata mediovariegata mediovariegata
several Creeping Lamium Lamium maculatum ? 'White Nancy'

Garden bedding
Other landscape features

P003 Big Trees 2 60' Silver Maple Acer saccharinum Aopprent volunteers.  
Small Trees 2 Arborvitae Thuja occidentalis N/A Unknown

2 St. Lucy Cherry (?) Prunus mahaleb N/A
2 Apple Malus sylvestris Unknown
2 Red Maple Acer rubrum Back yard.
2 Walnuts Volunteers (?), near back of house (east and south)

Shrubs 1 Common Lilac Syringa vulgaris "alba" white flowered

Perennials 2 Peonies Paeonia   hybrid Unknown
Garden bedding

Other landscape features
P004 Big Trees 3 80'+ Silver Maples Acer saccharinum N/A

2 Varied, very large Norway Maples Acer platanoides N/A
2 Boxelders Acer negundo N/A
1 Walnut Juglans nigra NA

Small Trees 1 40' Arborvitae Thuja occidentalis N/A
Shrubs 0
Perennials 0
Garden bedding
Other landscape features

P005 Big Trees 1 100'+ Norway Spruce Picea abies N/A
2 80‐100'+ Silver Maples Acer saccharinum N/A
1 80'+ Norway Maple Acer platanoides N/A

Small Trees 0
Shrubs 0
Perennials 0
Garden bedding
Other landscape features

P021 Big Trees
1 80'+ Silver Maple  Acer saccharinum N/A 
2 80'+ Maple Acer ? N/A 

Small Trees 0
Shrubs 0
Perennials 0
Garden bedding
Other landscape features

P022 Big Trees 1 40 Apple (Fruiting) Malus sylvestris Unknown, very old tree for a fruiting apple
Small Trees 3 8‐10' ( but wide, multileaders) Arborvitae Thuja occidentalis Unknown

Shrubs 1 Hydrangea Hydrangea macrophylla Unknown

Perennials clump Iris Iris germanica Unknown.  Flowers purple with yellow (see photo), falls (sepals) darker than standards (petals)

Garden bedding 16.5' x 19.5' vegetable garden (not currently in use) backyard by house. Enclosed one side by house, 2 sides by stockade fence that enclosed yard, 4th side by old 4' metal fence on metal poles. 

Other landscape features

P023 Big Trees 0
Small Trees 0
Shrubs 0
Perennials clump Lilies Lilium hybrid Unknown
Garden bedding
Other landscape features

P024 Big Trees 2 25' Tree of Heaven Ailanthus altissima N/A
1 30' Colorado Spruce Picea pungens Bluish tree, unlikely a cultivar but blue color

Small Trees
Shrubs 1 Lilac Syringa vulgaris N/A Typical lilac color and form
Perennials
Garden bedding

Other landscape features
P025 Big Trees 1 80'+ Silver Maple Acer saccharinum N/A

1 40' Silver Maple Acer saccharinum N/A
1 80' Walnut Juglans nigra N/A
1 80' Silver Maple Acer saccharinum N/A

Small Trees 0
Shrubs/Vines 1 Grape Vitis vinifera Unknown
Perennials 8 (approx) Hosta Hosta sp. Green, Common type

multiple Lily of  the Valley Convallaria majalis White, typical. 
Garden bedding

Other landscape features
P026 Big Trees 4  (6?, see notes) 50‐60' Norway Maple Acer platanoides N/A

1 120'+ Silver Maple Acer saccharinum N/A
1 Sugar Maple Acer saccharum N/A
8 50‐60' Spruce Picea Unknown or N/A
8 Assorted Tree of Heaven Ailanthus altissima N/A
8 Assorted Slippery Elm Ulmus rubra N/A
8 Assorted Honey Locust  Gleditsia triacanthos inermis Unknown or N/A
8 Assorted Norway Maple Acer platanoides N/A

Small Trees
1 15' Walnut Juglans nigra N/A
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2 <6' Dwarf Alberta Spruce Picea glauca 'Conica' Dwarf Alberta Spruce, 'Conica' very different from standard white spruce.  
1 10' Callery Pear Pyrus calleryana Unknown
1 8' Crabapple Malus spp. Unknown 

8 (multiple) varies Boxelder Acer negundo N//A
Shrubs 4 3‐6' Rose of Sharon Hibiscus syriacus Unkown but most likely N/A, mixed colors

1 3' "Blue"(?) Holly Ilex x meservae Unknown
1 3' Boxwood Buxus sempervirens Unknown 
3 4‐6' Forsythia Forsythia × intermedia Unknown

Perennials 25+ Hosta Hosta spp. Numerous types, green and several different variegates. 
2+ Peonies Paeonia sp.  Unknown

Multiple Variegated Vinca Vine Vinca major Common variegated cultivar (white edge on leaf)
Multiple Ostrich Fern Matteuccia struthiopteris N/A

Garden bedding
Other landscape features

P027 Big Trees
Small Trees 1 4' Japanese Maple Acer japonica  cultivar Red, fine‐leaf weeping cultivar.

1 9' Pear  Pyrus sp Unknown
1 5‐6' Japanese Maple Acer japonica  cultivar Red leaf upright cultivar
1 30' Japanese Maple Acer japonica  Green leaf, upright tree.  May not be cultivar(?)
1 8' Chinese Dogwood Cornus kousa Unknown 

Shrubs 2 <3' Dwarf Burning Bush Euonymus alatus 'Compacta' Compacta' or similar dwarf cultivar
1 2' Sweetspire Itea virginica Little Henry'
2 3' Hydrangea Hydrangea sp.  Unknown
1 Rose of Sharon Hibiscus syriacus Unknown
3 Roses Rosa  hybrid Unknown
1 Hydrangea Hydrangea sp.  Unknown
2 Rose Rosa  hybrid Unknown
1 Rose, Miniature Rosa  hybrid Unknown Miniature
1 Summersweet Clethra alnifolia Unknown 
2 ? ? Unidentified
2 Spiraea Spiraea japonica Gold leaf cultivar
1 Rasberry  Rubus idaeus Unknown
1 Hydrangea Hydrangea sp.  Unknown
1 5' Dwarf Korean Lilac Syringa meyeri  Palibin' or similar dwarf cultivar
2 5' Gold Arborvitae Thuja orientalis Aurea Nana' or similar Golden cultivar

Perennials 1 Coreopsis Coreopsis sp.  Unknown 
1 Coreopsis/Tickseed Coreopsis lanceolata Unknown 
1 Coreopsis  Coreopsis verticillata Moonbeam' or similar
1 Lungwort Pulmonaria officinalis Unknown 

several Tulips Tulipa × gesneriana (or sp.) Unknown, foliage dying down, number of plants also unknown
1 Coneflower Echinacea purpurea Unknown or N/A
1 Sedum Sedum sp. Unknown
1 Hosta Hosta  hybrid Small, very blue leaf cultivar
1 Shasta Daisy Leucanthemum × superbum Unknown
1 Phlox Phlox paniculata Unknown 
1 Liriope Liriope muscari Unknown
15 Tulips Tulipa × gesneriana (or sp.) Unknown

clump Lily  Lilium sp./ hybrids Unknown
1 Lungwort Pulmonaria officinalis Unknown

Numerous Brown‐eyed Susan Rudbeckia hirta N/A
Shasta Daisy Leucanthemum × superbum Unknown

3 Ornamental/Flowering Onio Allium sp.  Unknown 
Many Sunflowers Helianthus annuus Unknown
1 Lungwort Pulmonaria officinalis Unknown 
30 Lilies Lilium sp./hybrids Unknown 

Group Hens and Chicks Sempervivum Unknown 
1 Coral Bells Heuchera Unknown 
1 Silver Mound Artemesia Artemisia schmidtiana Silver Mound'
1 Phlox  Phlox paniculata Unknown
1 Oriental Poppy  Papaver orientale Unknown
40+ Daylilies Hemerocallis  Unknown 
1 Maiden Grass Miscanthus Unknown
1 Lungwort Pulmonaria officinalis Unknown 
5 Hosta Hosta  hybrid Francis Williams', 'Blue Moon'(or similar), 'Gold Tiara', all‐green and green w/white edge
1 Maiden Grass Miscanthus Unknown
1 Bleeding Heart  Dicentra spectabilis Pink, Old Fashioned
2 Peonies Paeonia hybrid Unkown
5 Hosta Hosta hybrid large blue sieboldiana type
1 Pennstemon(?) Unknown

Garden bedding 0 None.
Other landscape features None.

P028 Big Trees 1 80"+ Walnut Juglans nigra N/A Backyard, sw corner at fenceline
Small Trees
Shrubs 1 2' Rhododendron Rhododendron catawbiense Small, recent planting at back of house, not thriving
Perennials 1 Large clump Daylily  Hemerocallis sp.  Unknown, possibly common "Ditch Lily" H. fulva By mailbox, near nw corner of house
Garden bedding 0
Other landscape features None.

P029 Big Trees 1 100'+(?) Maple (?.....missed ID) Acer?   Missed ID N/A    Very large tree in SE quadrant, east side of driveway at fenceline.   Missed ID, probably Maple(?)
1 40' Norway Spruce  Picea abies N/A Large tree in west southwest portion of backyard
1 18' Colorado Spruce  Picea pungens N/A Backyard, near center of west fence, southwest quadrant
1 70' Colorado Spruce  Picea pungens N/A Old large tree, southwest property along west fence.  .

Small Trees 2 6‐8' Japanese Maples Acer japonica red leaf cultivar (Limbed up, more "tree" form) large beautiful older tree, northwest corner of house (by back porch)
1 25' Japanese Maples Acer japonica red leaf cultivar northwest corner of southwest quadrant (west of house)
1 15' Japanese Maples Acer japonica red leaf cultivar east side of house at northeast corner
2 8' (irregular, multihead) Arborvitaes Thuja occidentalis Unknown Very large, bordering each side of steps off back porch (north side of house.
2 approx 40' Arborvitaes Thuja occidentalis Unknown near northwest of house, southwest corner of BACK yard, 1 on west fenceline, 2 south fence of backyard.  
3 25' Arborvitaes Thuja occidentalis Unknown west side of house, southwest quadrant
1 15' Arborvitae Thuja occidentalis Unknown In a row, western fence in southwest bed.  
7 10' (vary slightly, 1 older) Arborvitae Thuja occidentalis Unknown South fence on west side yard.  Probably volunteer (not planted)
1 6' Red Maple Acer rubrum Unknown Planted in one of the Bathtubs near western fence
1 1' Spruce Picea N/A Dominant in SE corner of west side yard, near sw corner of house (by gate)
1 5' Dwarf Alberta Spruce Picea glauca Conica'

Shrubs 1 3' Rose Rosa  hybrid Unknown    21' x 3' bed, center of backyard, north on property, just west of garage.  Border of railroad ties, stone mulch.   
2 3' "Blue Hollies" Ilex x meservae Unknown, "Blue Holly" 21' x 3' bed, center of backyard, north on property, just west of garage.  Border of railroad ties, stone mulch.   
3 6' Dwarf Lilac Syringa meyeri  'Palibin' or similar 21' x 3' bed, center of backyard, north on property, just west of garage.  Border of railroad ties, stone mulch.   
1 4' Rose Rosa rugosa Rugosa or rugosa hybrid southwest corner of backyard, near western fence.  
2 6'  Yew Taxus sp.  Unknown or N/A Northeast corner of west side yard, near northwest corner of house
4 4, 3' Yew Taxus sp.  Unknown or N/A 2 southwest corner of west side yard, 2 along east side of west side yard (near sw corner of house)
2 various to 6' Lilacs Syringa vulgaris Unknown East side of southwest side yard along west side of house
3 4' Dwarf Lilac Syringa meyeri  'Palibin' or similar southwest side yard along south fence.
1 5' Euonymous Euonymous japonicus Unknown Southwest corner of west side yard
3 N/A (killed back, grow quickly)  Butterfly Bush Buddleia davdii Unknown Along west side of house 
2 4' Spiraea Spiraea japonica Yellow leaf cultivar Northwest corner of sideyard.  

Group Juniper Juniperus chinensis pfitzeriana  Gold Tip' or similar  Bed north/northwest portion of backyard, approximately 7' x 18' area
1 6" Candytuft Iberis sempervirens N/A northwest corner of southwest side yard
1 ? Boxwood Buxus sp.  Along western edge of southwest side yard.  

Perennials Many Lily of the Valley  Convallaria majalis N/A Various, large group in southwest bed.
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Many Hostas  Hosta  hybrids Possibly 'Royal Standard' and other green leaf cultivars Various locations, along west fence, along west side of house, around large tree on east side of driveway.
Many Ferns ?, possibly Ostrich Fern Various, particularly along western portion of southwest bed

Garden bedding
21' x 3' bed, center of backyard, north on property, just west of garage.  Border of railroad ties, stone mulch.   
southwest/west side yard (west of house) bordered on 4 sides by irregular flowerbeds, averaging about 100' x 3' (wider at corners).  Stone border and stone mulch.  Northwest corner has two levels of soil (step fashion) displaying a beautiful Japanese Maple at a higher level

Other landscape features
2 Bathtubs filled with soil, some statuary, primarily west of house 

P030 Big Trees 3 100'+ Silver Maple Acer saccharinum N/A east and just west of broken concret patio in back of house, 3rd slightly smaller in northwest corner of yard,  west of garage  
1 75' Tree of Heaven Ailanthus altissima N/A Western part of backyard, near western fenceline.  
1 80' Walnut Juglans nigra N/A northwest corner of yard, west of garage.  

Small Trees 0
Shrubs 0
Perennials 5 clumps Hosta Hosta  All green, probably Hosta undulata 'Erromena' side and front bed.  

Several Tulips Tulipa × gesneriana Colors/types unknown west, side bed
Garden bedding

3' cicrular bed ("lighthouse"), brick border, mulch, unplante
Approximately 3' x22' front bed, brick border, green Hosta
Approxijately 18" (some places up to 1.5') x 43' on west side of house.  Some mulch, rick border.   Tulips and Hosa

Other landscape features
P031 Big Trees 1 80' Tree of Heaven Ailanthus altissima N/A Back corner (northwest) of back yard.

2 70'  Boxelder Acer negundo northwest corner of house and norwest yard, very large (for boxelders).
1 80' + Tree of Heaven Ailanthus altissima Along East Fence, in flowerbed, ID missed, possibly Walnut(?)

Small Trees 0
Shrubs 0
Perennials 3 Hosta  Hosta  hybrids Big blue Sieboldiana type, 'Francis Williams', undulata mediovariegata
Garden bedding 0

Approximately 65' x 6' bed back right (east) fence of backyard, Northeast section of property.  Weedy but some perennials (see above)
Other landscape features None.

P032 Big Trees 1 80'+ Silver Maple Acer saccharinum N/A Large multitrunked tree, along east fence in backyard
Small Trees 0
Shrubs 4 4' Meadowsweet/ Spirea Spiraea japonica Unknown 26' x 7' bed on west side of house, front yard.

1 4' Weigela Weigela  hybrid(?) Variegated cultivar 26' x 7' bed on west side of house, front yard.
1 8' Smoke Bush Cotinus coggygria Purple cultivar Back of yard, close to middle
1 8' Rose Rosa  hybrid Unknown east side of backyard
4 15' Lilac Syringa vulgaris Double flowered cultivar Back of yard

Perennials Several Hosta Hosta undulata 'Erromena' Green, common Hosta In weedy 4' x 34' bed in front of house (south side)
Garden bedding 0
Other landscape features None

P033 Big Trees 1 80', thick trunk Willow Salix nigra(?) N/A Enormous old willow front yard side of house. SE Quadrant
3 70'  Horsechestnuts Aesculus hippocastanum N/A Large street trees along Chapel Street, front of house and side yard.

10+ Numerous varied to 8‐' + Black Locust Robinia pseudoacacia N/A Numerous locusts and walnuts throughout backyard, especially back right corner
10+Numerous varied to 8‐' + Honey Locust  Gleditsia triacanthos inermis Thornless Numerous locusts and walnuts throughout backyard, especially back right corner
10+ Numerous varied to 8‐' + Walnut Juglans nigra N/A Numerous locusts and walnuts throughout backyard, especially back right corner

10+ varied mostly <20' Mulberry Morus alba N/A
Small Trees 1 20' Crabapple Malus sp. Unknown Front of yard, right side by fenceline

1 20' Norway Maple  Acer platanoides N/A Side front yard, at property line, most likely volunteer.  
2 40' Mulberry Morus alba N/A At fenceline, behind framed garage.  This is only area of yard with elevated Pb(?)
1 25' Japanese Maple Acer japonicum Red‐leaf, upright cultivar Along eastern edge of backyard, approximately 50' from house.
1 30' Norway Maple  Acer platanoides N/A Back center of yard
1 Boxelder Acer negundo N/A Possibly more than one, in mixed volunteer trees.

Shrubs 2 8' Forsythia Forsythia × intermedia N/A Backyard, SE corner near gate to front yard
2 8' Lilac Syringa vulgaris Unknown 1 by porch, one in back yard
10 4‐10' Rose‐of‐Sharon Hibiscus syriacus Unknown, most likely mixed colors, noncultivars

Perennials Several clumps Hens and Chicks Sempervivum tectorum(?) Unknown Bed near back patio
Large clump Oriental Poppy Papaver orientale Unknown

Extensive groundcover Bishops Weed Aegopodium podagraria  "Variegatum"
8+ Hosta Hosta sp. Possibly 'Royal Standard' but unknown.

Garden bedding
6' x 20' bed side of house (SE), Two roses and variegated bishopweed groundcover. Brick edging
4' x approx. 66' bed front and other side of house with shrubs and bishop's weed groundcover. Brick edging
10' x 15' bed near back porch, black mulch, planted with bearded iris and a clump of lilies, brick edging
4' x 6' bed with Oriental poppies and Sempervivum ("Hens and Chicks").   Brick edging

Other landscape features
Flagpole near back step

P034 Big Trees 1 100'+ Silver Maple Acer saccharinum N/A Street tree front of house on North Adam St. (east side of property)
1 100'+ Sugar(?) Maple Acer saccharum(?) N/A Street tree front of house on North Adam St. (east side of property)
1 60' White Mulberry  Morus alba N/A south part of property, west of house by shed and south fenceline.

Small Trees 3 4' Dwarf Alberta Spruce Picea glauca Conica' or similar 2 at front gate on north side of the house, one in backyard along north fenceline
Shrubs 2 10' Lilacs Syringa vulgaris Unknown, normal lilac flowers/color Mulched bed back of yard (by west fence)

1 8' Doublefile Viburnum Viburnum plicatum f. tomentosum Doublefile cultivar unknown Back right of back yard (northwest corner)
6 (+?) 2‐6' Roses  Rosa  hybrids Cultivar/color(s) unknown Scattered throughout front beds. 
1 4' Blue Holly Ilex x meservae Unknown blue holly type In bed near back gate (right side of house, north side of property)
2 4' Japanese Holly Ilex crenata Unknown In bed near back gate (right side of house, north side of property)

Perennials many Flowering Onions Allium sp.  Unknown Scattered throughout front beds. 
many Tulips Tulipa  hybrids Cultivar/color(s) unknown Scattered throughout front beds. 
many Phlox Phlox paniculata Cultivar/color(s) unknown Scattered throughout front beds. 

Garden bedding
11' x 24' mulched bed with brick pavers in back.
4' x 12' and 3' x 12' beds in backyard, each side of paver approaching gate (side of house, north side of property)
Numerous small beds break up driveway and front yard.  Once nicely planted though now weedy. Incl: 4' x 16' along sidewalk, 8' x '8 left of walkway (incl. lampost), 5' x 20' along porch, 5' x 12' front of house towards gate, 4' x 30' along fence, and 8' x 18'.

Other landscape features 1 40'+ Tree of Heaven Ailanthus altissima N/A Backyard along north fenceline.
P035 Big Trees 1 30' Slippery Elm Ulmus rubra N/A Left of driveway, possibly neighbor's tree (?)

Small Trees 4 30'+ Arborvitae Thuja occidentalis Unknown, N/A Two along west side of house, old sparse trees, one maybe double trunk or two trees together. Two other trees at each corner of front of house (northeast quadrant)
1 15‐20' Crabapple Malus Unknown, N/A East quadrant, front of house, lawn tree.

Shrubs 1 Burning Bush ? ? Unknown species or cultivar (in backyard, only observed from distance) Backyard
Perennials 6 Hosta Hosta  hybrid Unknown, probably Hosta undulata 'Eromena' In front of windowsill

1 Peony  Paeonia Unknown  
Garden bedding 0
Other landscape features None.

P036 Big Trees 2 100'+ Silver Maple  Acer saccharinum N/A Along Porter St. (south property border).
Small Trees 0
Shrubs 1 1' Miniature Rose Rosa  hybrid Unknown 5' x 15' bed at front of house, lightly mulched.  Decorative "bridges", 1 additional pot with flowers.
Perennials 2 Hosta Hosta undulata Hosta undulata marginata.(green with white edge) 5' x 15' bed at front of house, lightly mulched.  Decorative "bridges", 1 additional pot with flowers.

6 Hosta Hosta  hybrids 3 each of two yellow edged varieties, possibly fortunei aureomarginata and montana aureomarginata 1.5' x 21' By porch door, brick border.
1 Bleeding Heart  Dicentra spectabilis species 1.5' x 21' By porch door, brick border.
1 Blue Fountain Grass Festuca glauca  Elijah Blue' or similar cultivar 1.5' x 21' By porch door, brick border.

Garden bedding
5' x 15' bed at front of house, lightly mulched.  Decorative "bridges", 1 additional pot with flowers.
1.5' x 21' By porch door, brick border.

Other landscape features None.
P037 Big Trees 1 75' Norway Maple Acer platanoides N/A Backyard, right of center (north side of backyard)

Small Trees 0
Shrubs 4 5' Roses Rosa  hybrids Unknown cultivars Front of house, 3 in middle bed, 1 in bed right of walkway (northeast corner)
Perennials 1 Hosta Hosta  hybrid Med/large green with yellow edge.  "Aureomarginata" 2' x 5' bed front left of house foundation (southeast corner)
Garden bedding

Beds in front (east) of house 2' x 10' (side), 2' x 10' (front, and s' x 14' middele.   Black landscape borders and mulch.  Small 2' x 5' bed on left (southeast) side with one Hosta clump
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Other landscape features None.
P038 Big Trees 1 75' Tree of Heaven Ailanthus altissima N/A Back center of backyard (western edge)

1 65' Norway Maple Acer platanoides N/A Back left (southwest) corner of backyard
2 60' Walnut Juglans nigra N/A Along left (south) backyard fence.  1 of the 2 very diseased.   

MANY 1'‐30' Norway Maples, Ailanthus, Walnuts N/A NUMEROUS volunteer trees along/though backyard fence, all sides.  
Small Trees 1 20' Crabapple Malus  hybrid Unknown Landscape planting in center of backyard
Shrubs Many(25')8'+ Privet Hedge Ligustrum vulgare N/A 25' planting along backyard, left (south) fenceline clost to house. Not recently maintained
Perennials > 10 German Bearded Iris Iris germanica Unknown.  Plant in bud and looked like they may be purple Bed in front of front porch

>10 Lillies Lilium  hybrid Unknown    Bed in front of front porch
1 Hosta Hosta  hybrid Northern Halo' or similar cultivar: large blue leaves with cream edge Bed in front of front porch

25+ Daylilies Hemerocallis  Unknown.  Given vigor and density probably Hemerocallis fulva 8' x 3' bed at back corner of house.  
Garden bedding

16' x 3' perennial bed, front of porch at front of house (east), bordered by black landscape barrier and freshly mulched (wood mulch)
Two x 2' x6' beds, mulched, on each side of front walkway (east), unplanted.  

Other landscape features
shed, old block foundation (garage or shed)

P039 Big Trees 1 80' Spruce Picea Unknown Old tree back right corner (northwest corner) of yard.  
1 100' Silver Maple Acer saccharinum Unknown Enormous old tree at street, southeast corner.  

Small Trees 0
Shrubs 2 8' Lilacs Syringa vulgaris N/A Back left back yard (southwest quadrant)

2 8' Rose of Sharon Hibiscus syriacus N/A In front of house, southeast.
2 8' Rose of Sharon Hibiscus syriacus N/A Right of driveway, near telephone pole.
1 8' Rose of Sharon Hibiscus syriacus N/A Back left of back yard
20+ 3'‐25' Mixed volunteer shrubs and Acer, Hibiscus etc. N/A Along left (south) side of property line volunteers including Rose of Sharon, Norway Maples, Privet etc.   

Perennials 0
Garden bedding 1
Other landscape features None.

P040 Big Trees 0
Small Trees 10 4' to 14' Arborvitaes Thuja occidentalis Unknown Along western fenceline.

1 5'? (not recorded) Dwarf Alberta Spruce Picea glauca Conica' Southwest quadrant near corner
1 9' Ornamental Plum Prunus cerasifera Unknown purple leaf cultivar Center of lawn in southwest side yard

Shrubs 1 4' Rose of Sharon Hibiscus syriacus Unknown Center of lawn in southwest side yard
1 8' Snowball Viburnum Viburnum opulus Roseum' or similar double flowered cultivar. Southwest corner of property.  
1 8' Common Lilac Syringa vulgaris Unknown In lawn near southwest corner of property.  

Perennials 1 Peony  Paeoniea  hybrid
1 clump German Iris Iris germanica  Dark Purple cultivar Bed in southwest quadrant along south fence
group Sedum Hylotelephium herbstsfreude(?) Unknown Nice little succulent clump, Bed in southwest quadrant along south fence.  

3 groups Vinca Vine Vinca major Common Variegated (white edge) cultivar Bed in southwest quadrant along south fence
3 groups German Iris Iris germanica  Unknown two colors: Purple and Pale lilac (almost white) 10' x 4' Bed under front window, by step, mulched.   
2 multiple Forget Me Not Myosotis sp.  Both pink and blue types. 10' x 4' Bed under front window, by step, mulched.   

1 Columbine Aquilegia  hybrid Pink 10' x 4' Bed under front window, by step, mulched.   
2 Lupines  Lupinus polyphyllus one blue, one purple 10' x 4' Bed under front window, by step, mulched.   
1 Bachelor Button Centaurea cyanus  Note:  Annual flower Small 3' x 2' bed, side of steps, stone border with mulch. 
5 Daylilies Hemerocallis  hybrid Unknown by back step
1 Lilly  Lilium  Unknown by back step
1 Fern  Matteuccia struthiopteris (?) Ostrich Fern (?) by back step

Garden bedding
8' x 9' vegetable garden on north side of house.   
10' x 4' Bed under front window, by step, mulched.   
Small 3' x 2' bed, side of steps, stone border with mulch. 
Approximately 3' diameter mulched around Purple plum and Rose of Sharon  in center of lawn, southwest quadrant.

Other landscape features None.
P041 Big Trees 1 60' Norway Maple Acer saccharinum N/A Back right of yard, near western fenceline in back yard.

Small Trees 0
Shrubs 1 2' Spiraea Spiraea japonica  Goldleaf cultivar In front (north) of house, foundation planting

1 3' Dwarf Lilac Syringa meyeri  Palibin' or similar cultivar Northwest corner of house, in front of porch.  
Perennials 4 Hostas, mixed green and varHosta undulata Most likely 'Erromena and mediovariegata' In small walkway approximately 1.4 x 15' in front of house (north side)
Garden bedding 0
Other landscape features None.

P042 Big Trees 4 15'‐25' Mulberries Morus alba N/A Most likely volunteers.  3 In west side yard, past garage, 1 in back of yard (south side)
2 60'+ Norway Maples Acer platanoides N/A At Street (north side of property) in front of house.  
2 80'+ Elm Ulmus rubra N/A Back of yard. 
1 80' Oak Quercus sp.   Possibly English Oak (?), not positive on ID Back of yard. 

Small Trees 15(?) 15' Arborvitae Thuja occidentalis Unknown  Approximately 50' hedgerow along back fence, behind house
3 15' Arborvitae Thuja occidentalis Unknown  In a roughly 5' x 16' bed by back patio
2 15' Boxelder Acer negundo N/A 1 in side yard, 1 mixed with arborvitae (volunteer) behind house. 

Shrubs 3 6' Burning Bushes Euonymous alata Unknown Side of garage (west)
1 8' Lilac Syringa vulgaris  Unknown  Old clump back of yard.

Perennials 0
Garden bedding 0
Other landscape features

Irregular shaped bed approximately 33' x 6' left of front steps continuing along east side of house, mulched but shrubs recently removed/cut
Irregular shaped bed approximately 22' x 5' right of front steps, mulched but shrubs recently removed/cut
5' x 50' Bed between sidewalk and sideyard (northern part of west side of house).  Stone border.
Firepit

P043 Big Trees 2 100' Maples N/A Didn't record type in notes, two very old maples 1 probably silver, street trees along North Adam St.
Small Trees 2 15' Arborvitae Thuja occidentalis Unknown 3' x 19' bed in front (north) of  house, red stone mulch

1 25' Eastern Hemlock  Tsuga canadensis N/A Front of House (north quadrant), left of front walkway near Frost St.
Shrubs 1 1' Blue Carpet Juniper Juniperus horizontalis  Wiltonii' or similar cultivar 3' x 19' bed in front (north) of  house, red stone mulch

2 1' Variegated Euonymous Euonymous sp. Variegated At corner of sidewalk and walkway, east side of house
2 8' Common Lilac Syringa vulgaris  Unknown Lilac colored

several assorted Rose of Sharon Hibiscus syriacus N/A 19' x 11' bed on side of garage, mixed with locusts and other seedlings.
1 4' Rose   Rosa Unknown

Perennials many Hosta Hosta undulata Hosta undulata mediovariegata (white centered, green edge), and 'Eromena' (green)  3' x 19' bed in front (north) of  house, 4' x 3' bed by front steps, along side of house and around birdbath
3 clumps Daylily  Hemerocallis fulva or  hybrids Unknown.  Big clumps probably H. fulva 38' x 4' bed along east side of house, bordered by pavers
many  Bishop's Weed Aegopodium podagraria 'Variegatum'   
1 Peony Pink/red type Front of house

Garden bedding
3' x 19' bed in front (north) of side of house, red stone mulch
Two 3' x 3' beds on each side of walkway and sidewalk on east side of house.   
38' x 4' bed along east side of house, bordered by pavers
Approximately 5' circle bed with birdbath and Hosta SE quadrant
19' x 11' bed on side of garage.  

Other landscape features None.
P045 Big Trees 2 100'+ (3' diam trunk) Lindens Tilia sp. N/A Very large/old street trees at North Adams, in front of house (southwest side of house)

1 50'+ Locust Gleditsia N/A Large trunk, poor health, at Dayton north/nortwest
2 80' Silver Maples Acer saccharinum N/A Center of property, in backyard.  
1 80' Colorado Spruce Picea pungens most likely N/A Green, old sparse tree
5++ 4'‐60' Norway Maple Acer platanoides 5 large and multiple smaller Norway Maple volunteers along southeast fenceline.  

Small Trees 1 Wisteria Wisteria sp.  Unknown  Young plant
Shrubs 2 15' (sic) Lilacs Syringa vulgaris Unknown.  Probably N/A regular lilacs Tall old at North and northwest coreners of yard, within fence.

40+(?) 5' (trimmed) Privet Ligustrum 110' linear feet, well maintained and trimmed along southwest property boundary (North Adam Street)
6 2'‐5' Roses  Rosa  Beds southeast of house 

Perennials 3 large areas Daylilies Hemerocallis Unknown.  Due to density and age probably H. fulva south corner of yard, along northwest side of house, and beside garage.
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8(?) clumps Oriental Poppies Papaver orientale Unknown  Beds southeast of house
Several Lily of the Valley Convallaria majalis Unknown or N/A Beds southeast of house
Several  Bee Balm Monarda sp. Unknown Beds southeast of house
Several Spurge Euphorbia sp. Unknown Beds southeast of house
Clump Lily    Lilium Unknown Beds southeast of house
Several Hosta Hosta  hybrids Green, possibly 'Royal Standard' Beds southeast of house
Several German Bearded Iris Iris germanica Unknown, at least some purple Beds southeast of house

Garden bedding 15' x 2' bed of daylilies south corner of property.
30' x 3' bed of daylilies along northwest side of house
6' x 4' bed of daylilies beside garage.
Approximately 70' (total) x 2.5'  connected beds of mixed perennials and roses directly southeast of house.

Other landscape features None.
P046 Big Trees 2 60'/40' Norway Maple  Acer platanoides Crimson King' or similar purple cultivar.   Nice older tree, larger in southeast front yard. 2nd tree west side of yard. 

1 30' high (45' WIDE) Ornamental Cherry  Prunus sp.   Unknown cultivar Beautiful wide tree, dominates section of west/southwest lawn.
4 60‐90' Silver Maples Acer saccharinum N/A 4 trees almost paralleling fence/street on northwest border of property.
1 80' Tree of Heaven Ailanthus altissima N/A Very large tree at northern fenceline
1 35' Colorado Spruce  Picea pungens N/A Nice blue color Colorado Spruce. West yard in center of lawn.  

Small Trees 1 6' Callery Pear  Pyrus calleryana Unknown  "Birdhouse" bed, north/center part of propertyh   
2 6' Dwarf Alberta Spruce Picea glauca Conica' Gazebo bed
1 8' Weeping Flowering Cherry Prunus subhirtella Unknown small pendulous ("weeping") cultivar Gazebo bed
1 8' Arborvitae Thuja occidentalis Unknown Bed Behnd House

Shrubs 1 10' Lilac Syringa vulgaris Unknown Near southwest corner of shed, north/central part of property
1 4' Forsythia Forsythia Unknown Near Northeast corner of garage, near center of property.
10 3' Yews Taxus sp.  Unknown Neatly Trimmed.  In beds in front (south) and west side of house.  
8 3' Boxwood Buxus sp. Unknown Neatly Trimmed.  In beds in front (south) and west side of house.  
1 1.5' Miniature Rose Rosa  Unknown Front bed by fence
1 1.5' Juniper Juniperus Unknown Small plant on side by garage
2 2' Azalea (Evergreen) Rhododendron  hybrids Red, Evergreen Smaller, young plants.  One on side of garage, 1 in gazebo bed
4 3' diameter (pruned) Carpet Juniper Juniperus horizontalis Unknown Around Gazebo
2 3' (pruned) Gold edge Euonymous Euonymus japonicus  'Aureo‐marginatus' Around Gazebo

Perennials Clump Daffodils Narcissus  hybrid Unknown Front bed by fence
3 Hostas  Hosta  hybrid 2 'Golden Tiara', 1 green unknown Golden Tiara's by side of garage, green unknown in bed front of house.  
3 Hostas  Hosta  hybrid 2  Blue cultivars, 1 blue with yellow edge cultivar Bed on side of garage
5 Carnation Dianthus Unknown 4 on bed side of garage, 1 in bed by front door

1 clump Hens and Chicks Sempervivum  hybrid Unknown bed on side of garage
clump Daylilies Hemerocallis  Unknown bed on side of garage
multiple German Bearded Iris Iris germanica Purple flowered cultivar Bed on side of garage.  Additional Iris back of shed, birdhouse bed, and bed behind house.
multiple Forget me not Myosotis sp.  Unknown  Bed on side of garage 

1 Bleeding Heart Dicentra spectabilis N/A Flagpole bed.  
1 Hosta  Hosta hybrid Rounded leaf with gold edge  Flagpole bed.  

Many Brown‐eyed Susan Rudbeckia hirta Unknown but unlikely.   Filling beds on each side of shed entrance.   
2 Hostas  Hosta  hybrid 1 'Francis Williams', 1 'Guacamole' Bed behind house

1 clump Daylily Hemerocallis  Probably 'Stella D'Oro' Bed behind house
several Lily of the Valley Convallaria majalis Unknown, probably N/A Bed behind house

1 Beardtongue  (? ID not certa Penstemon (?) Unknown (several types and ID not certain) Bed behind house
1 group Lilies Lilium  hybrid Unknown  Bed behind house

Garden bedding
Several mulched beds near front door (southeast corner of property) with trimmed yews and other shrubs/perennials.  Include:
3' x 19 (by front door)', 3' x 12' (right), 3', 5' (by fende), 3' x 9' (by fence), 3' x 20'
3' x 35' bed along left (west) side of house with yews, Hostas).  
3' x 20' bed on side of garage with assorted perennials. Pine bark nugget mulch
6' Diameter circular bed, stone edge (no mulch) at flagpole, west part of property.  
5' x 2.5' AND 4' x 3' beds on each side of shed door, north side of property (no edge or mulch on beds)
(10' x 20') + (24' x 6') circular bed around gazebo.  Stone border in front of Gazebo and bed mulched.
10' x 28' Vegetable Garden (basically unplanted during survey).  Eastern  backyard near fenceline.
6' x 17' fed, stone border and pine bark mulch behind (north side of house)

Other landscape features None.
P048 Big Trees 0

Small Trees 1 4' Weeping Cherry Tree Prunus subhirtella Unknown.  Smaller growing, pendulous ("weeping")  Specimen tree in front yard.  
Shrubs 2 2' Hydrangeas Hydrangea sp.  Unknown Front bed by bay window

1 Panicled Hydrangea Hydrangea paniculata Limelight' By front step
7 Rose of Sharons Hibiscus syriacus  Unknown but a definite cultivar, more compact, possibly sterile.   Along fence back left of yard.

Perennials 1 Ostrich Fern  Matteuccia struthiopteris N/A Front bed by bay window
1 None.C487:C492 Bleeding Heart Dicentra spectabilis N/A Typical pink flowered Front bed by bay window
1 Bleeding Heart Dicentra spectabilis Gold Heart' yellow foliage Front bed by bay window
2 Hosta Hosta  hybrid Francis Williams' Front bed by bay window
2 Hellebores Helleborus Unknown  Front bed by bay window
1 Lavender Lavandula angustifolia Unknown  Front bed by bay window
1 Baptisia Baptisia sp. Unknown (plant budded but blooms not yet open) Front lawn by self, northeast part of lawn.  

2 clumps Hosta Hosta  hybrid Unknown green Hosta Each side of walkway out front of house.  
Group Variegated Bishop's Weed Aegopodium podagraria  'Variegatum'  Area approximately 6' x 3' in back of yard.  

Garden bedding
5' x 5' Bed center of front lawn (northwest), bordered by rubber/plastic landscape barrier and mulched, containing  weeping cherry tree.  
16' x 4' bed in front of house (northwest) under front bay window.  Rubber/plastic landscape barrier on edge and mulched.   Shrubs and unusual perennials.  
3' x 26' Bed in backyard by left (northeast) fence, covered in landscape fabric and mulched. Rose of Sharons (cultivar)

Other landscape features None.
P049 Big Trees 0

Small Trees 0
Shrubs 2 Roses  Rosa  hybrids Unknown Back left of yard near birdhouses. 

1 8' Rose of Sharon Hibiscus syriacus Unknown By Gazebo
Perennials Groundcover Irish Moss (?) Sagina subulata N/A  Extensive in  beds close to steps.

2 Clematis Clematis  Unknown, 1 a double‐flowered purple cultivar Back left (northeast) fence on large trellises.
4 Lily Lilium Unknown    Back left (northeast) fence on large trellises.
6 Coral Bells Heuchera Unknown purple leaf variety  Bed between shed and gazebo
1 Columbine Aquilegia  hybrid Unknown.  Blue and white bicolor, long‐spurred bype.   Bed between shed and gazebo

Garden bedding 5.5' x 14' bed, west side of house just inside gate.  Wood edge, red mulch.   Potted plants and other decorative item on top.
Roughly 5.5' x 4' x 7' triangular bed west side of house, inside gate, opposite side..  Wood edge, red mulch.  Potted plants and décor on top.
7.5' x 8' bed by side steps (west side of house) 
1'x11' bed also near steps, side of house.
Irregular approximately 4' x 9' bed at base of steps (wood border, red mulch, potted plants on top.  
3' x 11' bed, back yard at house (southeast side of house)
3'x 11' bed back left (northeast border of back yard) red mulch, wood border, tall decorative birdhouses and trellises.  
3' x 9' bed between shed and gazebo.  Wood border, red mulch.  
2.5' x 9' bed, wood border, red mulch.  Back right (southeast) part of backyard.    Potted plants and décor on top.  
7' x 6' x 7' corner bed, back right (south corner) of back yard.  Red mulch, wood border 
4.5' x 3' bed, wood border and red mulch.   

Other landscape features None.
P050 Big Trees 0

Small Trees 2 10' Arborvitae Thuja occidentalis Unknown 3.5' x 14' bed in front of house.   
Shrubs 1 12' Lilac Syringa vulgaris Unknown/unlikely (regular lilac color) Back corner of yard

1 3.5' Rose Rosa  hybrid Unknown  3.5' x 14' bed in front of house.   
Perennials many Variegated Bishop's Weed Aegopodium podagraria   'Variegatum' Back of yard
Garden bedding

3.5' x 14' bed in front of house, scalloped stone landscape border and stone mulch
2' x 15' bed back of house.

Other landscape features None.
P051 Big Trees 0
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Small Trees 3 3' Arborvitae Thuja occidentalis Unknown Bed in front of house. 
Shrubs 0
Perennials 0
Garden bedding 0
Other landscape features None.




